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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $10$i§3§' ggg 83; gg; 12 88%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531 '
ARCATA, CA 95521 '
DI R S EMERGENCY F. 707) 825. 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01- DN- 101- 14. 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01-0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SU TE $6, 827, Ogg 82; 82; 12 98%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100
ROADWAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERMOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DIR S EMERGENCY L.S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, |INC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE $1, 067, 6;8 (1)25 (3)(9)5 ig 11%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
WALL
201130
01-DN-101-/5 IN DEL NORTE COUNTY AT VAR QUS TI DEWATER CONTRACTORS, INC.  MALMBERG CLAYTON $3, 235,000 02/ 06/ 19 4%
01-0J5904 LOCATIONS DIR S EMERGENCY F. A. P.Q BOX 1956 270 PRI CE MALL ig' é%g 8?; 14115 %(9) 0%
REPAI R ROADWAY AND CULVERT :
BROOKI NG5, OR 97415 CRESCENT CI TY, CA 95531
(707) 496- 5581
20. 20
201130
01- DN- 199- 33. 4/ 33. 8 IN DEL NORTE COUNTY NEAR | DLEW LD GR SUNDBERG, | NC. MALMBERG, CLAYTON $2,554,117 11/ 26/ 18 0%
2&&0;183 FROM COLLI ER REST AREA ENTRANCE TO 5211 BOYD ROAD 207 PRI CE MALL $15,530 12/17/18 ™
-(036)E NORTH END OF COLLI ER TUNNEL $0  02/26/20
0 ARCATA  CA 95521 CRESCENT CI TY, CA 95531
REHABI LI TATE SRRA (707) 496- 5581 SUSPENDED

(707) 825- 6565
HA26
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01- HUM 36-.9/ .4

I'N HUVBOLDT COUNTY NEAR SVAI NS FLAT

FORD LOGA NG, | NC. DBA PACI FI CKI NG, ROBERT

$8, 385,000 02/03/17

03/ 25/ 19
District 01

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM 0-/79.9 I'N HUMBOLT COUNTY AT VAR QUS DANI ELSON CONSTRUCTI ON, | NC. STEEN, NATHANI EL $2, 535,000 05/28/18 91%
01-0J0804 LOCATIONS DI R S EMERGENCY L. B. P.O BOX 3598 5354 TOOBY ROAD $1, 199, 7;8 ég; gg; 12 47%

I NSTALL LANDSCAPI NG REPAI R HI GHWAY EUREKA. CA 95503

EUREKA, CA 95502 ’

FACILIT (707) 498- 2122
20. 20
201130

0%

01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $8, 387, sgg 8421; 125 1; 100%
COBB DIR S EMERGENCY F. A 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FSS;UT;B 3035540
20. 20 (707) 498-
201130
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $9, 185, 000 08/ 03/ 18 0%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E $§13’ ggg ég; gi; %g 30
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E :
STORM DANMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 101-27. 7/ 63. 1 I N HUMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF KI NG, ROBERT $6, 016, 633 05/ 10/ 18 92%
01-0G3604 ROUTE 101 AT VARI OUS LOCATI ONS CALI FORNI A, | NC. 1487 SANDY PRAIRIE $5, 457, 7;2 825 gg; ig 88%
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET CT. STE. E
TEMPE AZ 85282 FSS;U':Q&; 3035540
HM (602) 437-1711 (707) 498-
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG | NC. KI NG, ROBERT $2, 053,899 11/09/ 17 0%
01-OF8504 0.6 M LE NORTH OF MYERS FLAT 5211 BOYD ROAD 1487 SANDY PRAI R E ig (1)‘215 135 1; 0%
SEPARATI ON TO NEWION ROAD CT., STEE
ARCATA CA 95521
UNDERCRGSSI NG 707) 825- 6565 FORTUNA, CA 95540
- RUBBERI ZED HOT M X ASPHALT (707) 825- (707) 498- 5107
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS |NC ~ GORONA, MARK $13,400,400 06/23/17  100%

01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON VEST COAST 5065 BOYD ROAD SUI TE $12, 284, 646  08/21/17 92%
117 DIR S EMERGENCY L. B. CONTRACTORS H $0 11/09/18
SLI DE AND ROADWAY REPAI RS 61050 HI GHWAY 101 ARCATA, CA 95521

20. 20 CO0S BAY, CR 97420 (707)825- 4887

201130
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 32. 2/ 35. 8 I'N HUVBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $5, 445,250 06/ 07/ 18 85%
2&&%%8‘11_(335) c 1.0 M LE SOUTH OF NEWION RD UC TO PO BOX 1006 1487 SANDY PRAI Rl E $5, 222, 5;8 8;5 gg; 12 98%
SOUTH FORK EEL RI VER BRI DGE #04- 0076 CT. STE E
-0 OVERLAY EUREKA  CA 95502 FORTUNA, CA 95540
(707) 443- 6371 '
(707) 725- 1020
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA, MARK $4,985,000 01/26/17  100%
01- 08304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $4, 175, 753 03/ 21/17 84%

20. 20
201130

01- HUM 101-58. 8/ 65. 6
01-0G5404

HVL

01- HUM 101- 77.0/ 77. 5
01- 0C7104
HSNH- QLO1- ( 336) E

--0)
HB1

01- HUM 101-80.0/0
01-0J4504

20. 20
201130

01- HUM 101-100. 7/ 106
01-0J2504

HM

State of California Department of Transportation

NORTHBOUND ON RAMP DI R S EMERGENCY
F. A

SLI DE REMOVAL AND SLOPE

STABI LI ZATI ON

EUREKA, CA 95503

I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COVPANY
FORTUNA FROM 0. 7 M LE SOQUTH OF KENMAR PO BOX 1006

ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH
OF LOLETA DRI VE OVERCROS

BONDED WEARI NG COURSE- GAP GRADED

EUREKA CA 95502
(707) 443- 6371

I'N HUMBOLDT COUNTY | N EUREKA FROM 0. 3 MERCER FRASER COVPANY
M SQUTH TO 0.2 M NORTH OF WABASH PO BOX 1006
AVENUE

| MPROVE | NTERSECTI ON EUREKA ~ CA 95502

(707) 443- 6371

I'N HUVMBOLDT COUNTY | N EUREKA 0. 04
M LE NORTH OF EUREKA SLOUGH BRI DGE
DI R S EMERGENCY F. A

TI DE GATE REPAIR

WAHLUND CONSTRUCTI ON, | NC.
830 HI LMA DRI VE

EUREKA, CA 95503

I'N HUVMBOLDT COUNTY NEAR TRI Nl DAD FROMANMERI CAN PAVEMENT SYSTEMS,
TRI NI DAD ROAD UNDERCRGCSSI NG TO I NC.
PATRI CKS PO NT UNDERCROSSI NG 1012 11TH STREET #1000

M CROSURFACI NG
MODESTO CA 95354

(209) 522- 2277

COLFAX, CA 95713
(707) 496- 4359

KI NG, ROBERT
1487 SANDY PRAIRI E
COURT STE E
FORTUNA, CA 95540
(707) 498- 5107

W NTER, BRI AN
5065 BOYD ROAD, SUI TE
H

ARCATA, CA 95521
(707) 834- 1151

STEEN, NATHANI EL
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 498- 2122

$0 08/08/18

$11, 683,843 02/22/18
$6, 855,871 04/16/18
$0 05/13/19

$2,535,217 11/29/18
$28,498 01/07/19
$28,498 10/10/19

$985, 000 12/24/18

$0 03/06/19
$0 01/03/20

$773,846 02/19/19
$0 03/13/19
$0

64%
58%

5%
1%

0%
0%

0%
0%
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03/ 25/ 19
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-102.9/105.2 | N HUVBOLDT COUNTY NEAR TRI NI DAD AT GR SUNDBERG, | NC. GORONA, MARK $3,549,570 12/ 06/ 18 0%
01-0C4404 THE TRI NI DAD NORTHBOUND SRRA, 5211 BOYD ROAD 5065 BOYD ROD, SUI TE $50, 626 01/09/19 1%
ACST- Q101- (339) SOUTHBOUND SRRA & SAVAGE CREEK WATER G $0  05/26/20
-0 | NLET ARCATA  CA 95521 ARCATA, CA 95521
(707) 825- 6565 ’ SUSPENDED
HAZG REHABI LI TATE SAFETY ROADSI DE REST (707) 496- 4359
01- HUM 101- 108. 2/109.6 | N HUMBOLDT COUNTY NEAR BI G LAGOON  AMERI CAN PAVENENT SYSTENS, $263,965 02/20/19 0%
01-0J2404 FROM Bl G LAGOON PARK ROAD TO GEORG Al NC. $0 03/13/19 0%
PACI FI C ROAD 1012 11TH STREET $0
M CROSURFACI NG
MODESTO CA 95354
(209) 522- 2277
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY GORONA, MARK $1, 056,501 10/ 11/ 17 91%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 5065 BOYD ROAD, SUI TE $753,912 11/28/17 21%
STER- 19D7- ( 04E) 13 MLES NORTH OF KANE ROAD e o 95500 G $26,395 03/21/19
0 REPLACE 2 DRAI NAGE SYSTEMS AND (707) 443- 6371 ARCATA, CA 95521 SUSPENDED
HAo3 (707) 496- 4359
01- HUM 101- 950. 0/ 97 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMMENDOCI NO CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $4, 985,000 03/01/19 0%
01-0J6704 0.4 MLE SOUTH OF ENTRANCE TO BELL  SERVI CEl NC. 1487 SANDY PRAIRIE :g 82; (1)25 ;g 0%
GLEN RESORTTO 0.5 M LE SOUTH OF P.O BOX 1517 COURT, SUITE E
BRI DGES CREEK BRI DGE. DI R
WLLITS, CA 95490 FORTUNA, - CA 95540
STORM DAMAGE REPAI RS- ROADWAY (707) 725- 1020
20.20 STABI LI ZATI N
201130
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636, 922 %; 1421; ig 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY
L.S STQ CA 95354 ?%Sfjéecﬁszg?ls OVER RUN
M CROSURFAC! NG (209) 522- 2277
20.80 122
01- HUM 101-/13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4,135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOCD DRI VE $3, 109, 6;3 8431; gg; 1; 7506
NORTH OF MONSCHKE UC #4- 238 WLLITS. CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ’ (707) 498- 5252
20. 20

201130
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District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 200- 26. 0/ 0 I N HUMBOLDT COUNTY NEAR ARCATA ON GOLDEN STATE BRI DGE, | NC BRI AN W NTER $2, 485,000 11/24/18 25%
01-0J4404 ROUTE 200 FROM 0.2 M LE WEST OF MAD 3701 MALLARD DR. 5065 BOYD RD SUI TE H $618, 5;% 82; 1;; 13 2504

R VER BRI DGEO FRONTAGE ROAD OFF RAMP ARCATA CA 95521

BENECI A, CA 94510 '

AND ON ROUTE 299 DIR S (707) 834- 1151

REPAI R BRI DGE (925) 372- 8000
20. 20
201130
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0HO104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $1, 429, Zgg 8?; gg; 1; 48%

BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E

REPAI R SLI POUT COos BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR VEOTT AT 1.35 G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, 6‘;3 8‘3‘5 825 12 62%

EMERGENCY F. A. ARCATA CA 95521 ARCATA, CA 95521

REPLACE CULVERT AND REPAI R S| NKHOLE i (707) 496- 4359
20. 20
201130
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO, | NCSTEEN, NATHANI EL $1, 735,000 02/17/17 0%
01- 0504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $1, 662, 8;2 825 gg; g 96%

#7L100 DIR S EMERCGENCY F. A ARCATA, CA 95521

SLI DE REMOVAL AND SLOPE WLLON CREEK, CA 95573 (707) 498- 7940

STABI LI ZATI ON
20. 20
201130
01- LAK- 20- 1. 0/ 46. 3 I N LAKE COUNTY AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $3,504, 148 09/ 10/ 18 12%
01-427804 ON ROUTES 20 AND 29 1324 S. STATE STREET 15513 40TH AVENUE $16, 760 10/08/18 0%
BL1NH- X033- (090) E CLLVERT REMABI LI TATI ON CLEARLAKE CA 95422 $0 09/16/19
--0) UKI AH CA 95482 £30) 713 ’7864

(707) 467- 4100 (530) 713- SUSPENDED

HA42
01- LAK- 20-31.1/31. 8 I N LAKE COUNTY NEAR CLEARLAKE QAKS ONGHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $6, 087,923 06/ 11/ 18 0%
01-0C8104 ROUTE 20 FROM 0.5 M LE WEST TO 0.2 246 GHI LOTTI AVENUE 15513 40TH AVENUE $0 07/02/18 0%
SNHG- X033- (089) E $0 08/14/19

M LE EAST OF ROUTE 53 AND ON ROUTE 53 SANTA ROSA CA 95407 CLEARLAKE, CA 95422
-0 FROM 0.4 M LE SOUTH (530) 713- 7864 SUSPENDED

State of California Department of Transportation

CONSTRUCT ROUNDABOUT (707)585-1221



20. 20
201130

State of California Department of Transportation

SLIDE GULCH BRIDGE DI R S EMERGENCY
L.B.
RECONSTRUCT ROADWAY

UKI AH, CA 95482
(707) 467- 1400

STREET
FORT BRAGG, CA 95437
(707) 498- 5978

Page 6
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-9. 7/ 10 I N LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4,369, 924 03/22/ 18 67%
01- 0C7504 $2, 235,706 04/ 17/ 18
PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE 51%
HSST- P029- (137) E SOUTH OF Hi DDEN VALLEY LAKE CLEARLKE. CA 95422 $2,700 06/03/19
-0 | MPROVE | NTERSECTI ON SANTA ROSA CA 95407 ’
(707)585. 1221 (530) 713- 7864 SUSPENDED
HB1
01- LAK- 175- 25. 0/ 27. 5 I N LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $7, 829,506 10/ 15/18 0%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE 15513 40TH AVENUE $0 11/08/18 0%
HSST- P175- (009) E $0  09/12/19
TO DRY CREEK BR#14- 20 CLEARLAKE, CA 95457
--0) SHOULDER W DENI NG SANTA ROSA CA 95407
(707) 585. 1221 (530) 713- 7864 SUSPENDED
HB1
01- LAK- 175-/44. 1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;8 835 %‘715 12 100%
PM 0.79 AND | N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TCEDI R WEST SACRAMENTO, CA 95691 £30) 682. 3842
(530)
M CROSURFACI NG (916) 373- 1500
20.80 122
01- MEN- 1- 44. 0/ 104. 4 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $1, 485,000 02/15/19 0%
01-0J6204 0.6 M SOUTH OF SOUTH FORK EEL RI VER SERVI CEl NC. 1487 SANDY PRAIRIE 28 (1)25 %3; ig 0%
BRI DGE #10-149 DIR S EMERGENCY F.A. P.Q BOX 1517 COURT, SUITE E
SLI DE REPAI R
WLLITS, CA 95490 FORTUNA, - CA 95540
20. 20 (707) 725- 1020
201130
01- MEN- 1- 49. 0/ O I N MENDOCI NO COUNTY AT THE SOUTH BUGLER CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $610, 000 07/23/18 0%
01-0J1404 FORK EEL RIVER BRI DGE 10-0149 DIR S 4847 HOPYARD RD. STE 4 #395 1487 SANDY PRAIRI E ig 85; 335 ig 0%
EMERGENCY L. B. COURT, SUITE E
PLEASANTON, CA 94588
REPAI R BRI DGE FORTUNA, CA 95540
20. 20 (707) 725- 1020
201131
01- MEN- 1- 75. 5/ 76. 5 I N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  HADI POUR, ROOZBEH $20, 985, 000 07/ 29/ 16 0%
01- 04504 FROM 0.6 TO 1.4 M LES NORTH OF BLUE 1324 S. STATE STREET NORT $7,799,099 10/27/16
9258 H FRANKLIN $249,402 07/31/19 37%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 104. 4/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $8, 802, 2;8 8?5 ég; 1; 98%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI L1 ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01- 0F9504 THE SONOMA/ MENDOCI NO COUNTY LINE TO | NC. 6301 N. STATE $691, 8;% 82; ég; 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F.A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 1-/ 40. 2 IN MENDOCI NO COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $485,000 02/01/19 0%
01-0J5604 LOCATIONS DIR S EMERGENCY F. A. I NC. 925 NORTH FRANKLI N 23 83; Sg; 13 0%
STORM DAMAGE REPAI RS P.O. BOX 575 STREET
COVELO, CA 95428 FSS; EEQG?OGSA 95437
20. 20 (707) 498-
201130
01- MEN- 20- 33. 5/ 34 I'N MENDOCI NO COUNTY NEAR CALPELLA ON TRUESDELL CORPCORATI ON OF RASHI D, ANMAL $587,545 09/11/18 80%
01-0H9404 ROUTE 20 AT RUSSI AN RI VER BOH #10- 182 CALI FORNI A, | NC. 6301 N. STATE STREET $465, 3;3 825 ig; ig 78%
REHAB BRI DGE DECK 1310 W 23RD STREET REDWOOD VALLEY, CA 95470
TEVPE A7 85282 (707) 496- 4363 SUSPENDED
(602) 437-1711
01- MEN- 20- 33. 6/ 38. 5 I N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0C0704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 528 835 235 12 95%
DI R S EMERGENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADWAY .
ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 37. 8/ 38. 3 I N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2,307,940 05/ 25/ 18 75%
OHéNELE%%-(lso)E VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE $1, 7221332 825 1‘715 13 71%
BR#1 #10-40 TO END OF COLD CR BR #2 STREET :
--0) SANTA ROSA CA 95407
#10- 0041 207) 585 1221 REDWOOD VALLEY, CA 95470 SUSPENDED
BONDED WEARI NG COURSE, GUADRAI L (707) (707) 485- 8623

HB1
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 40. 9/ 43 I' N MENDOCI NO COUNTY ON ROUTE 20 GRANI TE CONSTRUCTI ON' COVPANY $1, 094,820 12/27/18 0%
01-0H3604 ABOUT 9.5 M LES WEST OF UPPERLAKE 1324 S STATE STREET $0  01/25/19 0%
ACNH P020- (188) B FROM COLD CREEK BR #5 TO 0.8 M LE $0
-0 VEST OF OLD LAKE COUNTY RQOAD UKI AH CA 95482
OVERLAY (707) 467- 4100
HM
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMQ C. JONES & SONS, |NC KRAFT, DAN $13, 694,184 10/13/16 43%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O. BOX 457 $7,604,372 11/03/ 16 56%
NHER- 19C7- ( 004) E $91, 766 01/30/ 20 0
TO 0.6 M NORTH OF PI ETA CR BRI DGE LONER LAKE, CA 95457 !
--0) BERKELEY CA 94710
#10- 83 510) 526- 3424 (530) 713- 7864 SUSPENDED
REPAI R SLI DES (510) )
HA23
01- MEN- 101- 21. 0/ 22 I N MENDOCI NO COUNTY NEAR UKI AH FROM WYLATTI RESOURCE MANAGEMENT, RASHI D, ANAL $610, 000 11/16/18 62%
01-0J4004 0.3 MLE SOUTH TO 0.7 MLE NORTH OF INC. 6301 N. STATE STREET 22227 ﬁi 34315 %%5 12 46%
SB ON FR RTE 253 DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95470 !
F. A (707) 496- 4363
REPAI R ROADVAY AND CULVERT OOVELG, CA 95428
20. 20
201130
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1, 085,000 09/19/16  100%
01-0G5604 PERKI NS STREET OVERCROSSI NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, 6;8 15; 22; 12 10%
DR S EMERGENCY F. A UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $9, 985,000 10/10/17  100%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $9, 768, Ogg éi; éz 1; 98%
FR WEST ROAD TO 0.1 M LE SQUTH OF UKI A4 CA 95482 WLLITS, CA 95470 02/ 28/ 19
SOQUTH W LLITS OH#10-1DI R ’ (707) 223-0791 OVER RUN
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $19, 141, 759 04/ 15/ 15 74%
m—P_%Zgif‘ 263) E MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $16$!1322' ggg 22; 8;; 13 91%
QLO1- (263) FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET '

--0

H GHWAY
WLLITS M TI GATI ON

SONOMA CA 95476
(707) 996- 6633

REDWOOD VALLEY, CA 95470
(707) 223- 0791
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 645,750 07/01/ 15 60%
01-262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $4,161,582 07/16/15 89%
NHP- QLO1- ( 266) E REYNOLDS HI GEVAY STREET $19,320 12/18/19
--() WLLI TS M Tl GATI ON SAN RAFAEL CA 94901
(415) 453. 4675 REDWOOD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY I N WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $6, 636, 530 03/ 06/ 18 97%
01-262034 ROUTE 20 TO 0.9 MLE NORTH OF ROUTE 1324 S STATE STREET $6, 013,875 03/29/18
ACNH QL01- (333) E 20 3\?3:45’2%&:0:590 $0 03/01/19 0%
--0) UKI AH CA 95482 '
W LLI TS BYPASS RELI NQUI SHVENT .
NQUI (707) 467- 4100 (707)223-0791
01- MEN- 101-47. 2/ 47. 3 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVMPANY MUNES, NASH $4, 295,800 03/29/18 44%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST 098 HEARST ROAD $1, 687,155 04/17/18 39%
ACNH QLO1- (334)E SHERVOOD ROAD WLLITS CA 95490 $14, 784 10/ 02/ 19
-0 SHERWOOD ROAD GEOMETRI C UPGRADES UKI AH CA 95482 ’
T (707)467-4100 (707) 456- 1924 SUSPENDED
01- MEN- 101- 93. 4/ 93. 5 I'N MENDOCI NO COUNTY ABOUT 10 MLES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O BOX 130 $3, 6231323 825 gg; ig 66%
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE. CA 95542 !
SANTA ROSA, CA 95407 ’
L. B (707) 498- 5252

REPAI R SLI POUT (707)585-1221

20. 20
201130
01- MEN- 101-97. 1/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01-0H0904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $13,381,097 05/15/17 0
$0 o01/30/19  99%
BRI DGE #010-033 DIR S EMERGENCY F. A. 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-104. 7/105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $12, 235,000 12/ 10/ 16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $10, ggg' ?gé 8%5 gg; i; 85%
1.3 MLES SOUTH OF SOUTH FORK EEL P. 0. BOX 1517 GARBERVI LLE, CA 95542 !
Rl VER BRI DGE DI R S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 (707) 459- 2377

STABI LI ZATI ON
201130
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Statement of Ongoing Contractsasof 03/20/19

03/ 25/ 19

District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 374. 0/ 40 I N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES |. NASH $14, 585,000 07/16/18 72%
01-0J1604 2.0 MLES SOUTH OF RI DGEWOOD RANCH  COMPANY, | NC. 998 HEARST RD. $9, 078,908 08/28/18 62%

ROAD TC0.9 M LE NORTH OF BLACK BART 246 GHI LOTTI AVENUE WLLTIS, CA 95490 $0 05/28/19

DRI VE DI R S EMERGENCY (707) 223-0791

STORM DAMAGE REPAI RS- ROADWAY SANTA RCSA, - CA 95407
20.20 STABI LI ZATI ON
201130
01- MEN- 128-39. 7/ 0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/14/17  100%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $1, 876, sgg 185 185 1; 95%

#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470

SLI DE AND ROADWAY REPAI RS .

WLLITS, CA 95490 (707) 485- 8623

20. 20
201130
01- MEN-128-/17.9 I' N MENDOCI NO COUNTY AT VAR QUS O C. JONES & SONS, INC KRUEGER, GRANT $9, 088,570 09/ 14/ 18 0%
01-415504 LOCATI ONS FROM ROUTE 1 TO 0.5 MLE 1520 FOURTH STREET 925 NORTH FRANKLI N $0 10/09/18 0%
B1NH- P128- ( 060) E EAST OF | NDI AN CREEK BRI DGE ELEY oA 94710 STREET $0  06/27/19
-0 CAPM TAPERED EDGE, UPGRADE MBGR (510) 526- 3424 FORT BRAGG, CA 95437 SUSPENDED
A2 (707) 498- 3067
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/06/18  100%
01-0J1004 PAVENENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $996, 1;3 82; g;; ig 98%

MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET

DRAI NAGE SYSTEM FAI LURE TOA SM FORT BRAGG, CA 95437
2620 STORM DAMAGE REPAI RS OOVELQ, CA 95428 (707) 498- 3067
201130
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGGI NG, INC. DBA FAZAL, |NMRAN $560, 000 01/07/15 0%
01- 0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 52(7) 825 285 12 49%

BRI DGE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482

REPLACE CULVERT AND SLOPE REPAI R .

GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN- 162- 16. 1/ 0 I N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COVPANY MUNES, NASH $4,863,246 09/28/17  100%
01- 0B5504 0.9 M EAST OF LAYTONVI LLE-DOS RIOS 200 DI NSMORE DRI VE 998 HEARST- W LLI TS $4,564,188 10/27/17 95%
STER- 19D6- ( 004) E STABI LI ZE ROADVAY 20D $0 10/ 23/ 18
--0) FORTUNA CA 95540
WLLITS, CA 95490 OVER RUN

HA23

(707) 443- 6371

(707) 354-1072
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COMPANY MUNES, NASH $16, 410, 000 03/ 05/ 18 92%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.O BOX 1006 998 HEARST-W LLI TS $6§;§fé’ 57555 82; ﬁ; 12 53%
PI LE GROUND ANCHOR TYPE RETAI NI NG ROAD '
WALL AT PM 16. 08 ON ROUTE 1 EUREKA, - CA 95502 WLLITS, CA 95490
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
VALL
01-VEN-175-1.6/1.6 I' N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%
115A DR S EMERGENCY F. A UKI AH, CA 95470
BANK STABI LI ZATI ON CLOVERDALE, CA 95425 (707) 496- 5840
20. 20
201130
01- MEN-175-5.0/ 9 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/10/17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $6, 095, 523 825 %(7)5 g 5396
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DI R S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN- 253-/ 3 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, RASHI D, ANAL $2,185,000 02/25/19 0%
01-0J6304 FROM THE 253/ 128 JUNCTION TO 0.4 M LEI NC. 6301 N. STATE ST. :g 8?5 8;; ;g 0%
WEST OF SODA CREEK BRIDGE DR S P. O BOX 575 REDWOOD VALLEY, CA 95470
EMERGENCY F. A. (707) 496- 4363
REPAI R SLI POUT & DRAI NAGE COVELO, CA 95428
20. 20
201130
01- MEN-271-17.7/ 18 I'N MENDOCI NO COUNTY NEAR PI ERCY FROMMERCER FRASER COMPANY JOAQUI N RODRI GUEZ $4,820,350 09/ 14/18 27%
01- 0A8404 0.7 MLE NORTH OF HI GHWAY 271/101 PO BOX 1006 1487 SANDY PRAI Rl E $1, 520,851 10/ 09/ 18 320
B1ST- P271- (001) E SEPARATI ON TO 0.4 M LE SOUTH OF THE e on o560s CT. SU TE E $536,341 08/14/19
-0 SI DEHI LL VI ADUCT FORTUNA, CA 95540
REPLACE BRI DGE (707) 443- 6371 (707) 621- 0000
HA21
01- VAR- 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |INC. SEYOUM KASSAYE $5, 985, 000 03/31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O. BOX 997 6301 NORTH STATE $4, 959, 223 225 gg; 1; 83%

20. 20
201130

State of California Department of Transportation

NORTH OF END TRUCK PASSI NG LANE RT &
ON RT 271 FROM 3.5DIR S

SLOPE STABI LI ZATI ON & RECONSTRUCT
ROADWAY

PALO CEDRO, CA 96073

STREET
REDWOOD VALLEY, CA 95470
(707) 485- 1010
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $10, 485, 000 08/ 02/ 18 48%
01-0J3704 VARI OUS LOCATIONS DIR S EMERGENCY 1324 SOUTH STATE STREET P.O BOX 457 $8, 499,972 09/13/18 81%
E A LOMER LAKE. CA 95457 $372,348 07/01/19 0
REPAI R W LDFI RE DANVAGE UKIAH, CA 95482 (707) 994-5074
20. 20
201130

Totals: Authorized Final Amt: $360, 685, 234 Completed to Date: $211, 844,296  Work ThisMonth: $2, 325, 117
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 4/29. 4 I'N LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $15, 094,395 06/11/18 22%
02- 4F9904 SUSANVI LLE FROM 0.3 M LE EAST OF $7,210, 115 07/09/18

MATERI ALS, | NC.
24339 HW 89 N.

470-800 DI ANE DRI VE
SUSANVI LLE, CA 96130

ACNH- P036- ( 105) E $0 10/31/19 8%

EAGLE LAKE ROAD TO ROUTE 395

--(0)
COLD PLANE AC PVMI, AC OVERLAY, .
BURNEY CA 96013 (530) 864-9033 SUSPENDED
(530) 335- 5501
02- LAS- 44-31. 9/ 32. 6 IN LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/ 11/18 0%

$46, 500 09/25/18

02-1H4404 OF SUSANVI LLE FROM 0.3 M LE WEST TO NATERIALS, |INC.
$0 05/20/ 19

HSNH- P044- (058) E 0.4 MLE EAST OF BIG SPRINGS ROAD 24339 H GHMAY 89 N.
-0 CURVE | MPROVENENT

471-800 DI ANE DR
SUSANVI LLE, CA 96130
(530) 864- 9033

2%

BURNEY CA 96013 SUSPENDED

(530) 335- 5501

02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI' NS, RONALD $290, 000 05/05/16 20%

02- 2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAIN ST. $290, Ogg 8;5 ég; 12 100%
TO ROUTE 395 DIR'S EMERGENCY L.B. o\ oo QUINCY, CA 95971
OVERLAY AC TRAVEL- VAY ’ )
(775) 355- 0420 (530) 605- 5866
20. 80
010010

02-LAS-139-6.2/7.3 I'N LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3, 699,598 06/29/18 100%

02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $3, 590, 454 07; 13; 18 95%
NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O SUSANVI LLE, CA 96130 $0 10/09/19
-0 STREET. 03'33089?622228 (530) 864- 9033 OVER RUN
CURVE | MPROVEMENT (530) )
02- LAS- 395-603.0/60.3 | N LASSEN COUNTY AT SUSANVI LLE MESA ENERGY SYSTEM | NC. YOLTON, JOHN $299, 000 11/19/18 0%
02-4H9704 MAI NTENANCE STATION DIR S EMERGENCY 2 CROMWELL 471-800 DI ANE DRI VE ig cl)i; gg; ig 0%
F. A
|RVINE, CA 92618 SUSANVI LLE, CA 96130
REMOVAL & REPLACE EXI STI NG HEATI NG (530) 864- 9033
SYSTEM
20. 80
. 524
02- MOD- 299- . 5/ 0 I'N MODOC COUNTY NEAR ADIN AT BUTTE  WEST COAST CONTRACTORS, |NC. ZDENEK, M KE $6, 968, 619 12/ 20/ 18 0%
02- 4F2104 CREEK BRI DGE AND AT ASH CREEK BRI DGE. DBA OREGON WEST COAST 1031 BUTTE STREET $0 01/25/19

0%
B1ST- P299- (204)E REPLACE BRI DGES & RECONSTRUCT ROADW CONTRACTCRS $0 12/31/19

REDDI NG, CA 96001
-0 61050 HI GHWAY 101

(530) 229- 0559

CO0S BAY OR 97420
(541) 267- 7689
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- MOD- 299-23.1/33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 862, 426 05/ 08/ 18 44%
23\1‘;':;;33 1) E ALTURAS FROM 0.3 M LE WEST OF MATERI ALS, | NC. 1031 BUTTE STREET $10, 364, 5;3 825 %g; 12 61%
0 -(201) CALDWELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001
T VEST OF COUNTY ROAD 75. (530) 229- 0559 SUSPENDED
BRI DGE REPLACEMENT AND ROADWAY BURNEY ~ CA 96013
(530) 335- 5501
02- MOD- 299- 37. 5/ 56. 9 I N MODOC COUNTY | N AND NEAR ALTURAS EAGLE PEAK ROCK & PAVI NG, $4,244,791 02/ 21/ 19 0%
02- 3H1704 AT VARI OUS LOCATI ONS FROM 0.3 MLE 886 FI TCH ROAD $0 03/13/19 0%
EAST OF ROCK CREEK BRI DGE TO $0
PATTERSON STREET ALTURAS ~ CA 96101
COLD I N PLACE RECYCLE (530) 233- 4568
02- MOD- 299-51. 9/ 52. 5 I N MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK M KE ZDENEK $3,334,009 09/19/ 18 0%
OHé-Sngggg 203) E 0.6 M LE WEST OF CEDAR PASS SKI TOW PO BOX 493730 1031 BUTTE STREET $99, Ogg (1)25 325 12 30
()' -(203) ROAD TO CEDAR PASS SKI TOW ROAD DD NG CA 96049 REDDI NG CA 96001
o SUPERELEVATI ON | MPROVENMENT )
(530) 365- 8858 (530) 229- 0559 SUSPENDED
02- PLU-70-11.5/11.9 I N PLUMAS COUNTY ABOUT 3 M LES WEST KN FE RI VER CONSTRUCTI ON $2,578,143 12/21/18 0%
02- 0H4504 OF BELDEN FROM 2.1 MLES TO 1.6 1764 SKYWAY $0 01/09/19 0%
HSST- P070- (134)E M LES WEST OF CHI PPS CREEK BRI DGE $0 05/13/19
--0) U CHI CO CA 95928
RVE | MPROVEMVENT
(530) 891- 6555 SUSPENDED
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 548,092 11/30/17 54%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $4,122,642 02/02/18 39%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C NCY CA 95971 $189,584 10/11/19
--0) REDDI NG CA 96001 (ano) 6’05 5566
(530) 244- 8464
HA21
02- PLU- 70-50. 6/ 51. 7 I'N PLUVAS COUNTY NEAR QUINCY FROM 0.6 M C.M CONSTRUCTI ON, | NC. COLLINS, RON $10, 336,299 11/16/ 16 89%
02- 2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 487,067 12/ 09/ 16 91%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD $0  04/30/19
--0) ' NORTH HI GHLANDS CA 95660 QUENCY, CA 95971
BRI DGE REHABI LI ATI ON (530) 605- 5866 SUSPENDED
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 89- 30. 2/ 35. 3 I N PLUVAS COUNTY NEAR CANYON DAM FROMHAT CREEK CONSTRUCTI ON & $1,431,989 02/20/19 0%
02- 4H2304 0.2 MLE NORTH OF LAKE ALMANCR MATERI ALS, | NC. $0  03/13/19 0%
ACST- P08S- (125) SPILLWAY TO 2.5 M LES SOUTH OF 24339 H GVMAY 89 N $0
-0 HUMBOLDT ROAD

MLL AND FILL BURNEY CA 96013

(530) 335- 5501
02-PLU-147-8.9/9. 3 I'N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5,950, 712 05/10/16  100%
g%ﬁ?giigf‘(oos) c OF CANYON DAM FROM 0.1 M LE SOUTH TO | NC. 2707 NOTRE DAVE BLVD. $5, 88%%8 8?5 (2)4215 ig 98%
0 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928

o BRI DGE B}

e e Dt RA A CA 95742 (530) 895- 8245 OVER RUN

(916) 852- 5530

02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $30, 539, 409 02/ 03/ 16 72%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $25, 502, 155 02/ 17/ 16 85%
NHPI -005 -( )8 $0 10/ 25/ 19

TURNTABLE BAY QC TO0.1 M N OF REDDI NG, CA 96001

855- E-() OBREN SRRA & FRM 0.4 M S 552'503?2 2‘30245101195 (530) 218- 2266

BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02- SHA-5-3.8/11.7 IN SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. SERG O MENDOZA $121, 235,511 11/06/ 18 3%
02-4C40v4 ANDERSON FROM ROUTE 5/273 SEPARATI ONPO BOX 494519 1031 BUTTE ST $271,431 11/30/18 0%
B1l M 005-(359) E T0 0.4 MLE SOUTH OF CHURN GREEK REDDI NG, CA 96001 $0 03/15/21
--0) REDDI NG CA 96049

ROAD OVERCROSSI NG 530) 246- 4292 (530) 945- 2437

W DENI NG TO 6 LANES, BRI DGE (530) 246-
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204

NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001

DR S EMERCENCY L. B. (530) 604-5102 OVER RUN

REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. MD TOFAEL ANVAR $6, 949, 601 05/ 21/ 18 22%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $1, 923,268 06/07/18
ACI M 005- ( 356) E 3504 LARM E STREET $0 07/31/19 8%

--0

0.9 MLE NORTH COF PIT RI VER BRI DGE
OVERHEAD.
BRI DGE DECK MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

REDDI NG, CA 96002
(530) 225- 3172
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 526,824 09/25/09  100%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 754, 423 ég; éi; c1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 362. 8301 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACEMENT ) .
Aol SWPPP (530) 238- 2964
02- SHA- 5- 54. 6/ 55. 9 I N SHASTA COUNTY ABOUT 12 M LES NORTH STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $5, 085,000 06/21/18  100%
02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.O. BOX 491660 1031 BUTTE STREET $3, 171, 9;3 8?; gg; ig 62%
2.6 MLES NORTH OF G BSON ROAD REDDI NG, CA 96049 REDDI NG, CA 96001
OVERCROSSI NG DRI' S EMERG (530) 751- 6116 OVER RUN
REMOVE EXI STI NG ROCK BUTTRESS,
20. 20
201130
02- SHA-5-/ 67 I N SHASTA COUNTY | N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, |NC. SUNI L REPAKA $5, 960, 129 11/ 02/ 18 0%
02-4F5104 AT VAR QUS LOCATI ONS FROM TEHAMA 2940 | NNSBRUCK DR 1031 BUTTE ST $60,000 11/20/18 194
HSI M 005- (357)E $0 07/24/19 ?
COUNTY LI NE TO SI SKI YOU COUNTY LI NE REDDI NG CA 96003 REDDI NG CA 96001
-0 COLLI SI ON SEVERI TY REDUCTI ON (530) 949- 8019 SUSPENDED

(530) 226- 6400

02- SHA-5-/0 I N SHASTA COUNTY AT VARI OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2, 609,850 07/18/18  54%
2\(2:; 7\14(3588;1_(358) . FROM 0.1 M LE NORTH OF FOURTH STREET | NC. 1031 BUTTE ST $1, 010, 128‘ 8% 12; 12 39%
o OVERCROSSI NG TO 0.3 MLE NORTH OF 8585 COMVERCI AL WAY REDDI NG CA 96001

FAVNDALE OVERCROSSI NG (530) 949- 8019 SUSPENDED

REDDI NG CA 96002
(530) 223- 9322

WORKER SAFETY

02- SHA- 44- 4.6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 862, 350 10/ 13/ 17 85%
2?{8?'??3313-(056) e CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $5, 504, Ggé cl)y ggf i; 93%
-0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, M5 #60

CONSTRUCT | NTERCHANGE REDDI NG, CA 96001

(530) 241- 5105
(530) 225- 2922

HB4N
02- SHA- 44-59. 4/ 59. 8 I'N SHASTA COUNTY NEAR OLD STATI ON STEELHEAD CONSTRUCTORS, | NCL. NATHAN ALEXANDER $5, 648, 123 11/ 02/ 18 5%
02-4F2004 FROM 0.3 MLE VEST TO 0.2 MLE EAST 2940 | NNSBRUCK DR 1031 BUTTE STREET $92,850 11/30/18 204
B1NH- P044- (057) E $0 06/19/19

OF HAT CREEK BRI DGE ST#205 MB#60
-0 BRI DGE REPLACEMENT REDDI NG CA 96003 REDDI NG, CA 96001

(530) 226- 6400
(530) 225- 2922
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 89- 26. 3/ 29. 2 I N SHASTA COUNTY ABOUT 10 M LES HAT CREEK CONSTRUCTI ON & $934,439 12/19/18 0%
02-4H004 NORTH OF BURNEY FROM 0.3 M LE NORTH MATERIALS, |NC. $0  01/09/19 0%
ACNH P089- (124) OF CLARK CREEK ROAD TO LAKE BRI TTON 24339 H GHWAY 89 N. $0
-0 BRI DGE
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- SHA- 299- 7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC MANDHI R GREWAL $15, 355,347 08/ 24/ 18 0%
gi}\lﬁﬁggg 202) E FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 1031 BUTTE STREET :g 825 %g; ig 0%
0 - ) ROAD TO TRINI TY ALLEY. REDDI NG CA 960019604 REDDI NG CA 96001
PAVEMENT PRESERVATI ON (530) 241- 5105 (530) 229- 0542 SUSPENDED
02- SHA- 299- 24. 6/ 30. 3 I N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 355,362 03/21/18 89%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O. BOX 494519 1031 BUTTE STREET $3, 260, 002 04/ 03/ 18 96%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG CA 96001 $0 02/25/19
REDDI NG CA 96049 NG,
AC OVERLAY (530) 229- 0559 SUSPENDED
(530) 246- 4292
02- SHA- 299-77.8/79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7,699,397 02/01/18 96%
02- 4E0204 M LE WEST OF SONOMA STREET TO 0.3 MATERI ALS, | NC. $7,538,723 02/22/18
ACST- P299- (199) E ' P 1031 BUTTE STREET $0 03/13/19  99%
__()' -(199) M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001
PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013 (530) 225- 3172 SUSPENDED
(530) 335- 5501
02- SHA-910-/0 I N SHASTA COUNTY AT VAR QUS TULLIS, INC. SUNI L REPAKA $10, 224,844 07/18/18 2%
02-4G4204 LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $122,585 08/06/18 1%
BLNH- X089- (123) E PAVEVENT REHABI LI TATI ON $0  06/24/ 19
--0) REDDI NG CA 960019604 REDDI NG, CA 96001
(530) 241- 5105 (530) 949- 8019
02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, N COLE $57,104,586 03/12/18 41%
%} 7\14(588‘51 T E DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 NOTT ROAD $28, 059, 1;8 (ﬁ; 525 ig 49%
-(177) TO 0.6 MLE SOUTH OF NORTH MOUNT REDDI NG CA 96049 MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS (530) 605- 5871 SUSPENDED

2 R ROADVAY REHABI LI ATI ON - (530) 246- 4292
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 608,321 02/11/16  100%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $6, 467,632 02/ 25/ 16 98%
$0 07/02/18
ENFORCEMENT FACI LI TY. CH OO CA 95973 MI. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACI LI TY .
(530) 892- 1918 (530) 235- 9814 OVER RUN
02-SI'S-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, INC. JEFF STEPPAT $8, 325,197 07/30/ 18 0%
gi; "\14':538‘51_(179) c M LE SOUTH OF DEETZ ROAD P.O. BOX 494519 1031 BUTTE STREET :g f{g; (1)25 ig 0%
UNDERCROSSI NG TO 0.6 M LE NORTH OF REDDI NG, CA 96001
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDI NG CA 96049 (530) 515- 0639
BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292
02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4,308,213 11/ 16/ 17 98%
02- 4&2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3,896,548 12/19/17 90%
ACIM 005-(178)E $0 03/12/19
0O OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
o STRENGHTEN AND UPGRADE BRI DGES )
(530) 246- 4292 (530) 515- 0639
02-SI'S-5-37.4/51. 2 I'N Sl SKI YOU COUNTY | N AND NEAR YREKA ROCKY MOUNTAI N CONSTRUCTI ON, $6, 187,187 12/ 06/ 18 0%
02- 4H2504 FROM 0.8 M LE SOUTH OF GRENADA LLC $0 01/18/19 0%
OVERCROSSI NG TO SHASTA RI VER BRI DGE 4815 TI NGLEY LANE #A $0
M LL AND FILL
KLAMATH FALLS OR 97603
(541) 882- 8377
02- Sl S-5-66. 0/ 69. 3 I'N SI SKI YOU COUNTY NEAR HORNBROOK DARREN TAYLOR CONSTRUCTI ON, $1,329,130 11/29/18 0%
02-4H1904 FROM 0.4 MLE NORTH OF BAILEY HILL  INC $0 01/09/19 0%
ROAD OVERCROSSI NG TO OREGON STATE 5750 PLEASANT VI EW DRI VE $0
LI NE
PAVEMENT M LL AND FILL ANDERSCN  CA 96007
(530) 378- 2211
02-SI S-5-583.0/67. 7 I'N Sl SKI YOU COUNTY NEAR HORNBROOK ~ MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%
02- 4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF P.O. BOX 493730 1031 BUTTE STREET $896, 2;3 82; g;; ig 70%
BAI LEY HI LL UNDERPASS DI R S EMERGENCY
REDDI NG, CA 96049 REDDI NG, CA 96001
L. B. (530) 941- 9542
W LDFI RE DAMAGED REPAI R
20. 20
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- S| S-89-28. 0/ 34 I'N SI SKI YOU COUNTY NEAR MOCLOUD FROMSTI MPEL- W EBELHAUS $1, 769,905 01/22/19 0%
02-4H2204 0.5 M LE SOUTH OF MOUNTAIN HOUSE 1168 | NDUSTRI AL ST $0  02/20/19 0%
ROAD TO 0.3 M LE SOUTH OF AZALEA $0
REDDI NG CA 96002
ROAD.
AC OVERLAY (530) 223- 6605
02- SI S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER, MARK $7,543,250 07/10/17 57%
02- 4E6504 $3, 693,281 07/27/17
AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST 49%
ACST- P096- (060) E VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG, CA 96002 $0 08/27/19
-0 M LE EAST OF BEAVER REDDI NG CA 96049
(530) 246- 4292 (530) 941- 9542 SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02- SI S-96- 602. 0/ 60. 2 I'N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, LOADER, NMARK $385,000 06/01/18 0%
02- 4H5004 SEI AD CREEK BRI DGE DIR S EMERGENCY  P.O. BOX 494519 1625 NOTT RD. $100, 8;3 825 gg; 12 26%
F. A MI. SHASTA, CA 96067
EXCAVATE SEI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292
20. 20
201131
02-S1S-96-/0 I'N SI SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. MARK LOADER $17,574,186 12/ 14/18 0%
02- 2E4804 NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $22,350 12/21/18 0%
B1ST- X093- (009) E M LE VEST TO 0.2 M LE EAST OF RTE 263 REDD NG CA 96002 $0 07/23/20
-0 AND ON ROUTE 263 FROM 0 552'503¢2 5'30345101195 (530) 941- 9542
BRI DGE REPLACEMENT (925) )
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOVES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17  100%
02- 3H2604 VAR QUS LOCATI ONS FROM HUMBOLT COUNTY P. Q. BOX 258 1031 BUTTE STREET $4, 545,286 04/ 28/ 17 91%
LINETO 2.1 M LE WEST OF KLAMATH RI VER REDDI CA 96001 $0 09/20/18
HAPPY CAMP, CA 96039 NG,
BRIDGE DIR S EMER ' (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 TS
201130
02-S1 S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $3, 312,230 03/29/18 98%
02- 4E6804 SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $2,918, 703 04/ 25/18 98%
CNHG- PO97- (044) B ROADS| DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDING CA 96001 $0 02/26/19
-0 REHABI LI TATE WATER AND SEWER (530) 515- 0639 SUSPENDED

SAN RAMON CA 94583
(925) 552- 8253
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-263-49.3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTION, INC. JEFF STEPPAT $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 1031 BUTTE STREET $0 03/12/18 0%
ACST- P263- (001) E Rl VER BRI DGE 02- 0014 $0  04/12/19
- . REDDI NG, CA 96001
-0 AC OVERLAY REDDING ~ CA 96049 (530) 515- 0639 SUSPENDED
(530) 246- 4292
02- TEH 36- 75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 419, 887 12/06/ 16 47%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 286, 819 12/ 28/ 16 99%
ACHS- STPO- (610) 2 $0 03/01/19
0 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
o CURVE | MPROVEMENT AND | NSTALL MBGR B}
(530) 241- 5105 (530) 949-8132 SUSPENDED
02-TRI - 36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $8, 865, 778 11/ 02/ 18 2%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $140,880 11/20/18 204
HSST- S036- ( 108) E $0  11/19/19
0 0.1 MLE WEST OF RQUTE 3. REDDI NG CA 96003 REDDI NG, CA 96001
o CURVE | MPROVEMENT )
(530) 226- 6400 (530) 751- 6116
02- TRI - 299- 2. 0/ 33 IN TRINI TY COUNTY NEAR HELENA FROM  STI MPEL- W EBELHAUS GREWAL, MANDHI R $4, 985,000 01/14/19 18%
02-0J2204 0.5 MLE EAST TO 1.5 M LES EAST OF  ASSOCI ATES, | NC. 1031 BUTTE STREET $693, 9% 85; g; ig 14%
WHEEL GULCH ROAD. DIR S EMERGENCY  P.O. BOX 492335 REDDI NG, CA 96001
L. B. (530) 229- 0542
REDUCE Rl SK OF FALLI NG ROCKS REDDI NG, CA 96049
20. 20
201130
02-TRI-299-408.0/41.2 IN TRINITY COUNTY NEAR JUNCTION CI TY R BROAN CONSTRUCTI ON GREWAL, MANDHI R $2, 485,000 01/11/19 45%
02-0J0904 FROM 0.6 M LE EAST OF VALDOR DRI VE TOCOVPANY, | NC. 1031 BUTTE STREET $1, 277, sgg 8%5 gg; ig 51%
0.1 WEST OF PONERHOUSE ROAD. DIR S P. 0. BOX 406 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
CARR FI RE LANDSLI DE REPAI R WLLOWN CREEK, CA 95573
20. 20
201130
02- VAR--/ 0 IN TRINI TY AND SHASTA COUNTI ES I N ANDTULLI S, | NC. GREWAL, MANDHI R $21, 385,000 07/30/18  100%
02-4H8704 NEAR REDDING FROM 0.1 M LE WEST OF P.O. BOX 493416 1031 BUTTE STREET $14, 996, 123 82; gg; ig 70%
TRI NI TYDAM BOULEVARD TO SUNSET DRI VE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGNECY F. A (530) 229- 0542 OVER RUN
20. 20 CARR FI RE RECONSTRUCI TON

201130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- VAR--/ 0 I'N SHASTA, Sl SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494,250 02/ 28/ 18 57%
02- 3H7204 COUNTI ES AT VAR OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $3, 334, 428 82; Sg; 12 51%
REPLACE STRI PI NG REDDI NG, CA 96001
RANCHO CORDOVA CA 95742
(916) 635. 5175 (530) 229- 0559
02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, SHASTA, TULLIS, INC $7,803, 641 12/20/18 0%
02- 4F7804 SI SKI YOU, AND TRI NI TY COUNTI ES AT 16951 CLEAR CREEK ROAD $0  01/09/19 0%
ACST- 000G (477) E VARl QUS LOCATI ONS. $0
-0 | MPROVE CHAI N CONTROL AREAS. REDDI NG~ CA 960019604
(530) 241- 5105
02- VAR--/0 I'N SHASTA AND SI SKI YOU COUNTI ES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $9, 985,000 09/06/18  100%
02- 4H9204 ROUTE 5FROM 0.3 MLE S. OF FAWNDALE P.O BOX 491660 1031 BUTTE STREET, $7, 218, 323 (1)25 %g; 12 7204
OVERCROSSI NG TO .2 M LE SOUTH OF SuUl TE 205
PI ONEER BRI DGE OVERHEADI R REDDI NG, CA 96049 REDDI NG, CA 96001 OVER RUN
20. 20 REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751-6116
' | TEMS
201130
02- VAR--/ 0 I N SACRAMENTO AND S| SKI YOU COUNTIES Tl MBERWORKS LOADER, MARK $3, 824,412 06/ 15/ 17 55%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $3, 872,245 06/29/ 17 96%
Cl MG 000C- ( 450) E $0 10/30/19
ROUTE 275 AND AT COLLIER SAFETY MI. SHASTA CA 96067
-0 ROADSI DE REST AREA MI' SHASTA ~ CA 96067 ’
(530) 926- 4003 (530) 246- 4292
REHABI LI TATE WATER SYSTEMS.
HA26
Totals: Authorized Final Amt: $637, 433, 250 Completed to Date: $313, 870,037  Work ThisMonth: $189, 984
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-/37.7 IN BUTTE AND PLUVAS COUNTI ES AT BALDW N CONTRACTI NG CO., INC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARI OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD $2, 817, 423 8;; 82; 13 14%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CH P TREES AND DEBRI S .
CHOO CA 95928 (530) 895- 5245
20. 20
201130
03- COL- 20- 23. 7/ 28. 2 IN COLUSA COUNTY NEAR W LLIAMS FROM LAMON CONSTRUCTION CQ., INC $1,319,266 01/28/19 0%
03-1G3204 0.2 MLE EAST OF HUSTED ROAD TO 0.3 871 VON GELDERN WAY $0  03/04/19 0%
M LE WEST OF POMELL SLOUGH BRI DGE $o
RHVA OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- COL- 20-31. 8/32. 8 IN COLUSA, BETVEEN MARKET ST AND A. TEICHERT & SON, INC. DBA $12, 760,000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
BLNH- P020- (187) E $0 °
0 PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SUITE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03- ED- 49- 203. 0/ 20. 6 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL PHI LLI PS, JODY $485,000 01/21/19 0%
03- 4H9604 WOODBRI DGE RD TO JOHNSON RANCH RD. ENG NEERI NG, | NC. 3065 BLAI RS LANE 23 82; ééj 13 0%
DR S EMERCENCY F. A 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
EMERGENCY CULVERT REPLACEMENT .
PLACERVI LLE, CA 95667 (916) 799- 7951
20. 20
201130
03- ED- 49-/ 0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1,350, 061 12/ 24/ 18 0%
SSTG 000G (485) £ VAR OUS LOCATI O coP. 138 NEW MOHAVK ROAD 20 oolois 0%
0 - (485) UPGRADE METAL BEAM GUARD RAIL TO 1324 LAWSON LN NEVADA CI TY, CA 95959
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED- 50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 875, 634 04/ 05/ 18 34%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $3, 192, 728 8# gg; ig 79%
BRI DGE DECK REHABI LI TATI ON COLFAX, CA 95713

BENI CI A CA 945101195

(925) 372- 8000 (530) 682- 6224 SUSPENDED
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03-1H6904 BRAEBURN LANE TO ECHO SUMM T DIR S ENG NEERI NG | NC $2, 475,838 10/14/16
' 3065 BLAIRS LANE $273 439 03/30/19  '°%
EMERCENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & .
HAZARD TR PLACERVI LLE, CA 95667 (530) 218- 4803
20. 20 (530) 676- 0825
201130
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0 09/14/18 0%
ACI(\I;-l- PO50- ( 146) E Hl G-MAY ROAD ARG O 95826 $0 06/18/19
o I NSTALL SANDTRAPS AND PULLOUTS
(916) 381- 0911 SUSPENDED
HA42
03- ED-50- 67. 3/ 0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. ALTERTON, NATHAN $7,196, 614 11/09/18 0%
gi;\gﬁggg_(“s) c ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET 2489 LAKE TAHCE BLVD. ig ig; ﬂ); ig 0%
0 REPLACE BRI DGE SPARKS NV 89431 SOUTH LAKE TAHOE, CA
(775) 786- 2677 96150 SUSPENDED
Aot (530)957- 1110
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. $4, 124,536 11/30/18 0%
03-4F8404 OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET $0  12/20/18 0%
HSNH POS0- (144) E CONVERT M NOR LEG STOP CONTROLLED $0
--0) SPARKS NV 89431
(775) 786- 2677
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $27, 232,397 01/23/17 61%
X&icgggg-(sg ) CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $18, 184, 3;3 8;; ;gf i; 66%
0 WATER QUALI TY | MPROVEMENTS SYLMAR  CA 91342 STE 6
(818) 362- 9200 SOUTH LAKE TAHOE, CA SUSPENDED
HAd2 96150
(530) 682- 5837
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485, 000 06/15/18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $138,677 07/19/18 29%
AND APPROX. 4.0 M LES WEST OF BRI DAL 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742 $4,079  03/30/19
VEIL FALLS ROAD. DIR' S (916) 416- 7612
20. 20 I NSTALL RSP AND REPLACE DAMAGED MBGR HHACERVILLE, CA 95667

201130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
ROAD TO 0.3 M LES SQUTH OF CASCADE P.O BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE ERCS
201130
03- ED-89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; Sg; 1; 550
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201120 (530) 957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/0 IN EL DORADO COUNTY AT VAR OUS PHI LLI PS AND JORDAN, | NC. $848,283 09/18/18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 0%
TREE REMOVAL $0 04/26/19
RALEI GH NC 27615
(919) 388- 4222 SUSPENDED
03- GLE- 162- 54. 4/ 57. 2 I N GLENN COUNTY AT VAR OUS LOCATI ONS STEVE MANNI NG CONSTRUCTI ON, $436, 657 02/ 06/ 19 0%
03-1G3004 FROM 2.3 MLES WEST OF COUNTY ROAD I NC. $0 03/04/19 0%
302 TO 0.4 M LE EAST OF COUNTY ROAD 5211 CHURN CREEK ROAD $0
302
REPAI R/ REPLACE CULVERTS REDDI NG~ CA 96002
(530) 222- 0810
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $832, 760 03/22/18 61%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. $§;?1’Z1’ g‘;g 83; %% 12 62%
CAMPBELL SLOUGH BRI DGE. CENTRAL POINT OR 97502 CHI CO, CA 95928 !
PAI NT TWO BRI DGES (530) 713- 7814

(541) 664- 3010
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03/ 25/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,396, 805 02/ 12/ 18 78%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2,674,996 03/20/18 79%
AT FLORI STON AT THE FLORI STON SAND STE 101A $354,797  05/01/19
APPLEGATE, CA 95703
AND SALT HOUSES 530 885. 9360 TRUCKEE, CA 96161 SUSPENDED
REPLACE SANDHOUSE ( ) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST RI VER $724,582  02/23/17 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A $0  12/22/16
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 869, 493 06/ 07/ 18 91%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, 10183 TRUCKEE Al RPORT $6, 617,162 06/ 28/ 18 98%
16351 CONSTRUCTI ON O RCLE VES Rp $0 02/06/19
IRVINE CA 92606 TE:SK;%E’O 6C4Ae?>6161 SUSPENDED
(949) 252- 0441 (530) 320-
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO FALLBECK, CHRI'S $1,587,400 08/03/18  100%
03-2H6604 AT VARI OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW MOHAVK RD. $1, 473, 1;2 82; géj 12 100%
AND 174 SU TE B
BERKELEY CA 94710 02/ 25/ 19
TREE REMOVAL. NEVADA CI TY, CA 95959 COVPLETED
(510) 549- 3954
(530) 682- 7746
03- PLA-49-/0 I N PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO MONTPLAI SI R, JARET $1, 290,565 08/ 03/ 18 24%
03- 2H6504 COUNTI ES AT VARI OUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT $36, 5gg 82; g(l); ig 3%
ROUTES 28, 89 AND 267 RD, #202
TREE REMOVAL BERKELEY  CA 94710 TRUCKEE, CA 96161 SUSPENDED
(510) 549- 3954 ’
(530) 682- 5837
03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $35, 036, 965 02/14/18 71%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $26, 692, 239 03; 055 18 76%
ACNH- P065- (108) E BOULEVARD STANDFORD RANCH ROAD. e GA O oasis SUTE A $907,350 09/17/19
-0 PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677 SUSPENDED

(707) 742- 6000

(530) 632-6714



State of California Department of Transportation Page 26
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20. 20
201130

TAYLOR ROAD DIR S EMERCGENCY F. A
REPLACE CULVERT

4401 DULUTH AVE.

ROCKLI N, CA 95765

SUITE A
ROCKLI N, CA 95677
(916) 624- 2851

03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 23. 6/ 23. 8 I N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAH M $525,000 10/16/17  100%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;; 13 12%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUITE A
EMERGENCY F. A. REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED 916) 624- 2851
20. 20 (916)
' PAVENEN
201130
03-PLA-80-7.0/11. 4 I N PLACER COUNTY NEAR SI ERRA COLLEGEA. TEICHERT & SON, INC. DBA  ZINK, PHL $3,999, 888 12/ 24/ 18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRI NGS UC TEI CHERT CONSTRUCTI ON 30 DEPOT ST/ PO BOX 23 8%5 %g; 13 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SU TE 300 1807
ROSEVI LLE  CA 95661 COLFAX, CA 95713-1807 SUSPENDED
(916) 757- 6400 (530) 346- 7996
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  ZINK, PHL $36, 556, 413 03/ 10/ 16 88%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $33, 289, 783 04/ 05/ 16 90%
2‘;‘!}2’{ B E) )0 MAGRA ROAD OVERCRCSSI NG 400 SUNRI SE AVE. BOX 1807 $0 04/16/19
W DENI NG EASTBOUND ROADVWAY ROSEVI LLE  CA 95661 COLFAX, CA 95713 SUSPENDED
HB4N (916) 757- 6400 (530) 346- 7996
03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,861,156 11/16/17  100%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON $3, 827,986 11/30/17
ACI M 0804- (202) E PO BOX 1807 33 DEPOT $18, 954 01/15/19  L00%
0 400 SUNRI SE AVE, SU TE 300 ST :
ROSEVI LLE CA 95661 QOLFAX, CA 95713 OVER RUN
HB33 (916) 757- 6400 (530) 682- 7747
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P. O $152, 922 8‘3‘5 g?j ig 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX. CA 95713 COLFAX, CA 95713
20. 20 (530) 346- 8150 (530)628- 7747
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAH M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0. 06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 82; gg; i; 100%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN ClVIL CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 18%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO VEST COAST LLC 1016 N MARKED BLVD. , $374, 92‘(‘) 8613; gg; 13 11%
Rl CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D sul TE 50/ 60
ROUTE 50 FROM 0.2 M LE DIR SACRAMENTO, CA 95834
REMOVE AND REPLACE FAI LED PCC SALBs, BEN GTA- CA 94510 (530) 628- 6814
20. 20 STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1,358,734 08/31/18 g9,
ACI M 005- (350) E STATI OV #1920 $0  04/10/ 19
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE  CA 94550 SACRAMENTO, CA 95834
(925)245-1300 (916) 847- 4916
HA42
03-SAC-12-/.4 I N SACRAMENTO AND SCLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 347,560 09/ 28/ 17 42%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE, $9, 180,219 10/ 27/ 17 60%
ACNH PO12- (123)E RI VER BRI DGE 23. 0024 U TE T $526, 813 08/10/ 20
-0 PAI NT BRI DGE FAIRFIELD  CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414
(510) 377- 4171
03- SAC-50-3.5/3.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT VI NTAGE PAVI NG COMPANY, | NC $1, 136,513 02/ 06/ 19 0%
03- 0H5804 HORNET DRI VE 119 MAIN ST $0 03/04/19 0%
RECONSTRUCT, W DEN AND S| GNALI ZE $0
W NTERS CA 95694
(530) 795- 0132
03- SAC-50-12. 1/ 23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 979, sgg 8%5 gg ig 95%
COUNTY LI NE. SACRAVENTO CA 95827 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA (916) 801- 3478 SUSPENDED

(916) 855- 4400

03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRI C, | NC CHANDER, RAKESH $5, 458,016  11/27/18 9%
03 .‘f‘éggé.(m) c VEST SACRAMENTO AND SACRAMENTO FROM 6643 32ND STE. 106 3855 N. FREEWAY BLVD. 2‘2‘%’ Soo 2121l 8%
20 0.1 M LE WEST CF JEFFERSON BOULEVARD .\ oo oo STE. 120 ’

UNDERCROSSI NG TO WATT R SACRAMVENTO, CA 95834

I NSTALLATI ON OF FI BER OPTI CS SYSTEM (916) 678- 4660 (916) 263- 4919



State of California Department of Transportation Page 28
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/24. 6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $4'$§2'$2§ ég;gg;ig 75%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTQ, CA 95834 SUl TE 50/ 60 :
FROM 0.1 M LE FROM ENDDI R 916) 283- 9950 SACRAMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABs (916)283- (530) 682- 6814
201130
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309,4;g 8?;22512 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONCRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834
(916) 386- 1500 916) 718- 8055
20. 20 (916) 718-
201130
03-SAC-80-1.2/11.3 I N SACRAMENTO COUNTY AT VAR QUS O C. JONES & SONS, |NC. $8, 424,794 01/ 28/ 19 0%
03-0HA704 LOCATI ONS FROM 0.2 M LE WEST OF EL 1520 FOURTH STREET $0  03/04/19 0%
B1l M 080 - (246)E $0 0
CAM NO AVENUE OVERCROSSI NG TO 0. 2
-0 M LE EAST OF ROUTE 80/244 S BERKELEY  CA 94710
REHABI LI TATE PAVEMENT (HVA & PCC) (510) 526- 3424
03- SAC-99-28.0/ 2.8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEER! NG KALKAT, JASPAL $485,000 04/23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE. CONTRACTORS, | NC. 2777 DEL MONTE ST. ig 8?5%5;%3 0%
DI R S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566 916) 204. 6879
20. 20 (916) 204-
201130
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 330, 027 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1,926,175 06/07/18 56%
BLVD OC #1920 $1,100 04/ 24/ 19
ROSEVI LLE CA 95661
CONSTRUCT AUXI LI ARY LANE SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 810,405 02/08/18 92%
DO e AT AROS LooaTiats i ooss N FrEEwY B SRR IO GVONIS o
(077) | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 '
-0 SACRAVENTO, CA 95834 SUSPENDED

CONCORD  CA 94520
(925) 687- 6666

(916) 718- 8055
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District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-70. 0/ 7 I N SACRAMENTO COUNTY ON ROUTE 160 AT GOLDEN STATE BRI DGE, |NC. SHAH, NMRUDANG $485,000 12/05/18 52%
03- 4H9004 THE THREE M LE SLOUGH BRI DGE (BRI DGE 3701 MALLARD DRI VE 2777 DEL MONTE ST. $48, 7gg 82; gg; 13 10%
NO. 24-121) DIR S EMERGENCY F. A. WEST SACRAMENTO, CA
REPLACE DAMAGED MECHANI CAL BENICIA, CA 95510 95691
COVPONENTS .
20. 20 (530) 682- 7172
201130
03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COVPANY ~ CROSBY, TIM $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20
201130
03- Sl E- 89- 25. 2/ 27. 6 IN S| ERRA COUNTY NEAR CALPINE FROM  ROBERT J. FRANK CONSTRUCTI ON, $293,881 02/ 05/ 19 0%
03- 0H8204 0.8 MLE NORTH TO 1.3 M LES NORTH OF I NC. $0  03/13/19 0%
LOCKOUT ROAD AND AT SULPHUR CREEK 2806 TARMAC ROAD $0
ROAD
I NSTALL UNDERDRAI NS REDDING ~ CA 96003
(530) 222- 1408
03- SI E-999-/0 I'N S| ERRA COUNTY AT VARI QUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRIS $1, 492,150 08/ 10/ 18 86%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAWK ROAD, $1, 248,002 09/12/18 83%
TREE REMOVAL U TE B $0 03/22/19
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’ SUSPENDED
(530) 682- 7746
03- SUT-99-8.3/42. 4 I'N SUTTER AND BUTTE COUNTI ES ON CENTRAL STRIPI NG SERVI CE, |INC $3,098, 747 02/ 06/ 19 0%
03-1G3804 ROUTE 99 FROM 0.2 M LE NORTH OF 3489 LUYUNG DRI VE $0  03/04/19 0%
ROUTE 70-99 CONNECTOR OVERCROSSI NG TO $0
TEHAVA COUNTY LI NE RANCHO CORDOVA CA 95742
REPLACE STRI Pl NG (916) 635- 5175
03- VAR 12-/ . 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $9, 985,000 08/ 13/ 18 30%
03-4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 392, zgg 83; gg; %g 14%
BR. NO. 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-

201130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-89-1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 60%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679,9;g é%jg%jig 49%
CREEK ROAD | N PLACER COUNTY TO PI NE SPARKS. NV 89431 RD. SU TE 202
STREET IN EL DORADO DI R S ’ TRUCKEE, CA 96161 SUSPENDED
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03- VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHANMBERLI N, AARON $1,428,277 05/10/ 18 35%
03- 03004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 2060 3RD STREET $1,133,1gg 82522;12 76%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & .
TEMPE AZ 85282 (916) 996- 0601
(602) 437-1711
03- VAR--/ 0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COVPANY ELGHASSEI N, DEYA DEAN $3, 880, 833 08/ 31/ 18 21%
zg;kuSgg_(245)E VARI QUS LOCATI ONS 5225 HELLYER AVENUE 3855 N FREEWAY BLVD. $727,4§g égjggjig 19%
| NSTALL RAMP METERS #120
-0 SAN JCBE - CA 95138 SACRAMENTO, CA 95834
(408) 574- 1400 '
(916) 263- 4929
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1,593,0$3 8252351; 65%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-YOL-0-/13.9 IN YOLO COUNTY ON ROUTE 16 AT PM 8.9 A TEICHERT & SON, INC. DBA  YUSUFZAl, NMOHAMVAD $1, 485,000 02/08/19 0%
03-4H9904 AND 22.24 AND ROUTE 505 AT PM 13.69 TEI CHERT CONSTRUCTI ON "TARI Q' $0  03/11/19 0%
AND 13.9 DIR S EMERCENCY F. A. BRIDGEP. O. BOX 15002 2777 DEL MONTE STREET $0  05/09/19
& AT APPRX 0.2 M N WEST SACRAMENTO, CA
20. 20 EMERGENCY CULVERT DEBRI'S CLEANUP SACRAMENTO, - CA 95851 95691
201130 (916) 710- 0286
03- YOL-5-6.5/17.6 IN AND NEAR WOODLAND, FROM EAST MAI NQUI MJ CONTRACTI NG | NC, OLGUI N, JORGE $374,130 01/30/19 0%
03-3F1404 STREET TO COUNTY ROAD 13 AT VARI OUS 5830 DI XON AVENUE WEST 2777 DEL MONTE STREET 23 82;52513 0%

LOCATI ONS

UPGRADE ADA FACI LI TIES

DI XON CA 95620
(707) 693- 0289

VEST SACRAMENTO, CA
95691
(916) 952- 1149
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. YUSUFZAI, MOHAMVAD $15, 934,963 06/19/18 25%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET TARI Q $3, 131, 288 07; 13; 18 20%
HSEQ’)T PO16-(041) E ROAD 79 AND FROM 0.1 MLE EAST OF o o 2777 DEL MONTE STREET $36,594  08/14/19
PLAI NFI ELD STREET TO 0 (510) 526- 3424 VEST SACRAMENTO, CA SUSPENDED
- SHOULDER W DENI NG, CURVE 95691
(916) 710- 0286
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTQ, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL- 84-5.0/10. 9 IN YOLO COUNTY FROM N. COURTLAND RD DESI LVA GATES COSNTRUCTION  SHAH, MRUDANG $5, 253,718 11/ 09/ 18 0%
03- 03904 TO 0.4 MLES NORTH OF WLLOW PO NT 11555 DUBLI N BLVD. 2777 DEL MONTE ST 23 ég; 125 12 0%
ROAD. WEST SACRAMENTO, CA
'R W RHVA OVERLAY DUBLIN A 94568 95691 SUSPENDED
(925) 829- 9220
(530) 682- 7172
03- YOL-84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 32;(7) ﬁ; 5411; ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAI R SLI POUTS
SACRAVENTO G 95351 SARMUENTQ Ch 95638
20. 20 (916) 757- 6400 (916) 416-
201130
03- YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750, 118 06/ 07/ 18 52%
03- 09304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE $7, 958, ogg 82; gg; ig 67%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991
LANDI NG RI DGECUT BRI DGE SACRAMENTO ~ CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
gz;-IOG-H?(I%-(OBS)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, 23 8% ig; 12 0%
0 MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509

(951) 710- 1000 (916) 799- 2649
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COVPANY, INC. TRI, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E
REPAI R SLI POUT ' SACRANMENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/0 I N VEST SACRANENTO AT SACRAMVENTO GOLDEN STATE BRI DGE, | NC. $10, 967,948 12/ 07/ 18 0%
03- 3F5504 RI VER BRI DGE 22- 0021 3701 MALLARD DRI VE $0  12/17/18 0%
BLNH- P275- ( 006) E SUB- NAV PROTECTI ON $0
--() BENICIA CA 945101195
(925) 372- 8000
HA21
03- YOL- 275-13.0/ 13 IN YOLO AND SACRAVENTO COUNTIES |IN DMZ BU LDERS THURMAN,  ANTHONY $5,797,800 05/24/18  100%
03-0GB8104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5, 705, 628 82; gi; ig 98%
TOAER BRI DGE CONGORD  CA 94520 YUBA CI TY, CA 95991
MECHANI CAL AND ELECTRI CAL UPGRADES (925) 826- 5387 (916) 799- 5518 OVER RUN
03- YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $948, 883 06/ 20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $9§;’ 883 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT CH 0O CA 95973 CHI CO, CA 95928 '
(530) 342- 8655 (916) 996- 0601 PLANT EST
SATI S
03- YUB-20-1.6/3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584,700 05/22/18 81%
03-1R0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,092,911 06/19/18 67%
ACNH- P020- (183) E OF LEVEE ROAD VUBA O TY. CA 95991 $0 03/22/19
-0 RHVA OVERLAY, DI KE, PCC | SLAND CH GO CA 95928 (530) 682- 3842 SUSPENDED

03- YUB- 20- 8. 0/ 10. 2
03- 2F3204
B1NH P020- (186) E

--0

HA22

State of California Department of Transportation

(530) 891- 6555

ABOUT 6 M LES EAST COF MARYSVI LLE FROMLAMON CONSTRUCTI ON
0.1 MLE EAST OF LOVA RICA ROAD TO 871 VON GELDERN WAY
0.2 MLE WEST OF SPRING VALLEY ROAD

W DEN SHOULDERS AND REHAB PAVEMENT ~ YUBA CITY  CA 95991
(530) 671- 1370

GRI FFI TH, GARRETT
379 COLUSA AVENUE
YUBA CITY, CA 95932
(530) 682- 3842

$7,731,552 11/09/18
$106, 430 12/10/18
$106, 430 04/01/21

0%
1%



HB71

03-YUB-70-/0
03-4H1504

20. 20
201130

(707) 693- 0289

I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC
M LESSQUTH OF 16-0041WTO 0.01 M LE 1437 FURNEAUX ROAD
NORTH OF 16- 0036W (POST M LE R7.3 TO
R9.3) DIR S EMERGENC

REPLACE PUWPS AT THREE PUWVP PLANTS

OLI VEHURST, CA 95961

(530) 682- 7172

GRI FFI TH, GARRETT
379 COLUSA AVE.
YUBA CITY, CA 95991
(530) 682- 3842

$1, 185,000 01/02/18
$471,954 01/31/18
$19, 657 06/30/ 19
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20-20.1/21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHAVBERLI N, AARON $16, 876, 127 05/21/18 43%
ﬂéﬁﬁg%- 179 E SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 1930 FEATHER Rl VER $9;$fgi'gfé 835 12; 12 579
(179) MOGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 BLVD '
-0 CURVE REALI GNVENT AND SHOULDER (707) 742- 6000 OROVI LLE, CA 95965 SUSPENDED
HB1 (916) 996- 0601
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,483,061 03/19/18 92%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $2, 574, 128 8431; ({g; ig 79%
0 ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CITY, CA 95932
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03- YUB- 20-/ 0 IN COLUSA, SUTTER AND YUBA COUNTI ES, CENTRAL STRIPING SERVI CE, INC $1, 297,747 01/29/19 0%
03- 14004 ON STATE ROUTE 20 3489 LUYUNG DRI VE $0 03/ 04/19 0%
THERMOPLASTI C TRAFFI C STRI PI NG $0
RANCHO CORDOVA CA 95640
(916) 635- 5175
03- YUB-49-74.0/ 7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535,000 09/24/18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE CI RCLE- RT. I NC. 138 NEW MOHAVK RD. $160, 923 (1)25 gf{; ig 30%
DIR S EMERGENCY F. A. 1175 SOUTH AUBURN STREET SU TE B
REPAI R SLOPE DAMAGE
COLFAX, CA 95713 NEXQDQGS ;g&CA 95959
20. 20 (530) 265-
201130
03- YUB- 70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
03- 3F1304 0 11/08/18
oo g T s Lom s o s 17 e b o o
--0) ' DI XON CA 95620 '
95691 SUSPENDED

0%
40%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $375, 685, 055 Completed to Date: $185, 072, 705 Work This M onth: $3, 519, 037
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BUI LDI NG

RECONSTRUCT MAI NTENANCE FACI LI Tl ES.

NOVATO, CA 94949
(415) 456- 8972

OAKLAND, CA 94607
(510) 867- 6107
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/ 4.4 I N ALAVEDA COUNTY, | N OAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $5, 508, 123 82; %;; 1; 96%
CONSTRUCT SOLDI ER PI LE WALL REGRADE RI CHVOND, CA 94804
SLOPE LI VERVORE, CA 94551
(925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04-ALA-13-7.2/7.2 I N ALAVEDA AND CONTRA COSTA COUNTIE SRAY' S ELECTRIC PATEL, ASUTA $584, 900 01/23/19 0%
04-0G@2214 AT VAR OUS LOCATI ONS 411 PENDLETON WAY SUI TE B 5675 - B G BRALTAR 23 82; 2‘3‘5 13 0%
CONSTRUCT CURB RAMPS AND DRI VE
OAKLAND CA 94621
(510) 577- 7700 PLEASANTON, CA 94588
. (510) 385- 8168
04- ALA-13-/0 IN ALAVEDA AND CONTRA COSTA COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS  SI NGH, BAHADUR $6, 148,889 11/13/18 0%
3‘5\‘&3%8?}(487) c ON VARI OUS ROUTES AT VAR OUS WEST COAST LLC 25100 SANTA CLARA ig 12/ 17/ 18 0%
0 LOCATI ONS 2990 BAY VI STA COURT STREET
o APPLY HI GH FRI CTI ON SURFACE
BENICIA CA 94510 HAYWARD, - CA 94544
(707) 746- 8028 (510)867-6029
04- ALA-24-5.1/6. 2 IN ALAVEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 316,280 08/ 06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 8;51 gig 825 Séj 13 0%
ANAHEI M CA 92805 RI CHVOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA- 24-59. 0/ 6. 2 NEAR OQAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO R HANI, RAIF $2, 485,000 09/ 13/ 18 0%
04- 1QB404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675- B G BRALTER ig 82; 3; %g 0%
SCADA
OAKLAND, CA 94621 DRI VE
(510) 812- 4031 PLEASANTON, CA 94588
20, 20. 201 (510) 715- 7421
130
04- ALA-80-1. 8/ 0 NEAR OQAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $17, 457,346 04/ 06/ 18 55%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $9;$;1§é' 3(7)6% %; SZ ig 54%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-22.9/25.7 I'N ALAVEDA COUNTY I N AND NEAR LI VER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $42, 906,238 09/30/ 15 79%
O et e N ND PLEASAIO PR 1 MLE SO TS 56755 G BT M WL o
0 TH OF RUBY H LL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE !
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1.0/ 10 I N ALAMEDA COUNTY AT VARI QUS PETERSON- CHASE GENERAL ARSHAD, M AN $1, 413,231 05/07/18 75%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD. $861, 957 05/30/18 58%

REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VEES R| CHVOND, CA 94804 $45,125 05/01/19

I RVINE CA 92606 (510)231-7119

(949) 252- 0441

04- ALA-123-2.8/2.8 I N BERKELEY AT BANCROFT WAY. CALI FORNI A HI GHWAY RUZI C, JOHN $718,200 11/26/18 0%
04-1J7004 I NSTALL TRAFFI C SI GNAL. CONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD. $0 12/19/18 0%
SN;")G P123- (004)E 1647 WLLONPASS RD., #150 R CHVOND, CA 94804 $0
CONCORD  CA 94520 (510)812- 6336
(925) 766- 7014
04- ALA-185-3.2/3. 8 IN ALAVEDA COUNTY | N AND NEAR SAN MCGUI RE AND HESTER BEHNI WAL, NACHHATAR $810,991 11/13/18 0%
04- 1K3404 LEANDRO, FROM ORA LOMA DI TCH TO 2810 HARBOR BAY PARKWAY (NEI L) :g 12/ 17718 0%
HESPERI AN BOULEVARD 25100 SANTA CLARA
AC RESURFACI NG UPGRADE CURB RAVPS,  ALAMEDA CA 94502 STREET
(510) 632- 7676
HAYWARD, CA 94544
(510) 867- 6032
04- ALA- 238-14. 5/ 16. 7 IN SAN LORENZO, FROM 0.42 M LE WEST PAC FI C | NFRASTRUCTURE ZHANG, RUI $4, 264, 855 11/29/18 34%
04-2J6704 OF HESPERI AN BOULEVARD UNDERCROSSI NG CONSTRUCTI ON LLC 25100 SANTA CLARA $1, 398,413 12/10/18 33%
S ('\’;}238 -(006) E TO 0.52 M LE EAST OF M SSI ON 871 COTTI NG COURT STE A STREET $573,573  08/01/19
o BOULEVARD UNDERCRGCSSI NG HAYWARD, CA 94544
| NSTALL AND UPGRADE SAFETY VACAVILLE = CA 95688 (510) 867- 6031
(707) 449- 3604
04- ALA- 238-14.5/14. 5 BETVEEN LI VERVORE AND HAYWARD, AT BRI DGEWAY CI VI L CONSTRUCTORS, WRI GHT, DOUGLAS $2,224,521 12/13/18 0%
04- 4H0804 EAST CONNECTOR SEPARATI ON BRI DGE NO. | NC. 5675 & BRALTAR DRI VE $0 01/09/19 0%
Bll(;\/lXOOl—(GSO) E 33- 0524F, N238/ S880 CONNECTOR BRI DGE 4950 ALLI SON PARKWAY, SUITE A SUlTE B $0 07/31/19
. NO. 33-0540G AND | - 580
VACAVI LLE CA 95688 PLEASANTON, CA 94588
BRI DGE MAI NTENANCE. (510) 385- 6880

(707) 455- 7033
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-260-1.1/1.6 I N ALAVEDA COUNTY, | N QAKLAND AND NRC ENVI RONVENTAL SERVI CES | NCKAMKAR, REZA $2, 899,840 08/06/18 35%
04-3K6904 ALAVEDA, AT THE POSEY- WEBSTER TUBES 1605 FERRY PO NT 2675 B G BRALTAR $1, 015, Zég 83; 82; 12 350
ALAVEDA, - CA 94501 E}E:E\A/EANTO\I CA 94588
(510) 749- 1390 510 385 8601
20. 80. 315 (510) 385-
000
04- ALA- 580-30. 8/ 41. 5 I N SAN LEANDRO AND QAKLAND, FROM DESI LVA GATES CONSTRUCTI ON RAI F, RI HANI $32,222,221 01/07/19 0%
04-270104 ROUTES 580/ 238 SEPARATI ON TO 11555 DUBLI N BLVD. 5675 B. G BRALTAR $0 01/30/19 0%
Bl'(;\”go -(076)E FRUI TVALE AVENUE UNDERCROSS! NG SUBLIN CA 04568 DRI VE $0  08/26/20
o REHABI LI TATE PAVEMENT.
(925) 829- 9220 P';fgsggo;tu? 94588
HA22 (510) 715-
04- ALA- 580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $67, 002,295 10/ 24/ 16 72%
04- 3GE9U4 ON 1-580 AND |-205, FROM PATTERSON | NC. 5675- B G BRALTAR $57,048,508 11/28/16 88%
AC'(;V‘OOOC'(“?’S) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $2,653,186  07/01/19
o RESURFACE AND RESTCORE PAVEMENT ON
CONCORD CA 945246227 Pgsgsﬁgos’w? 94588
HA22 (925) 687- 6666 (925) 460-
04- ALA- 680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $1, 315,365 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1, 049,854 12/ 26/ 17 0%
262 SEPARATI ON TO 0.3 M LE NORTH OF R CHVOND. CA 94804 $45,523  10/28/21
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 415) 453- 4675 (510) 867- 4515 PLANT EST
REPLACEMENT HI GHVAY PLANTI NG (415) 453- SATI S

04- ALA-680-2. 4/ 12. 4
04- 430564
ACI M 680- (079) E

--0

04- ALA- 680- 6. 8/ 21. 8
04- 4GL154
ACI M 680- (080) E

--0

I N ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TI ES PAVI NG & GRADI NG,
262 (M SSI ON BOULEVARD) | N FREMONT TOI NC.
KOOPVAN ROAD  UNDERCROSSI NG PO BOX 6227

REHABI LI TATE ROADWAY AND CONSTRUCT
CONCORD CA 945246227

(925) 687- 6666

I'N AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG,
DUBLI N, FROM SOUTH OF VARGAS ROAD TO | NC.

NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CIVIC CT #400 BLDG B
METERI NG

RAMP METERI NG & TRAFFI C OPERATI ON D CA 94520

(925) 687- 6666

GREWAL, SATI NDER
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(925) 460- 3502

SANDHU, KHARAKBI R
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 6995

$110, 041, 518
$40, 359, 462
$1, 141, 760

$10, 907, 521
$10, 840, 983
$151, 132

11/ 16/ 17 24%
01/ 04/ 18
07/01/ 21 37%

02/06/18  99%
03/ 06/ 18
04/01/19 8%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-/21.9 I'N AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG  SANDHU, KHARAKBI R $10, 389,083 12/05/18 0%
gi[ T\‘/}Géé? 083) E DUBLI N, FROM 0.3 M LE SOUTH OF SCOTT |NC. 5675- B- G BRALTAR 231 3%2 ég; SZ %g 0%
“( ) CREEK ROAD TO 0.3 M LE NORTH OF 1450 CVIC COURT BLDG B #400 DRI VE !
-0 ALCOSTA BOULEVARD. PLEASANTON, CA 94588

CONCORD  CA 94520

I NSTALL RAMP METERS, RAMP HI GH
(925) 457- 1265

(510) 385- 6995

04- ALA- 680-/ 4 I'N FREMONT, FROM SOUTH OF SCOTT BAY CI TIES PAVING & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 858, 955 02/ 01/ 18 70%

AGI M 680- (081) E CREEK ROAD TO AUTO MALL PARGAY I NG 5675 B G BRALTAR 190 159 omlon1  TB%
REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B DRI VE *

-0 PLEASANTON, CA 94588
(510) 385- 5768

CONCORD CA 94520
(925) 687- 6666

04- ALA- 880-10. 7/ 10. 7 I N FREMONT, AT CRANDALL CREEK BRI DGE DI SNEY COSNTRUCTI ON | NC. LE, ROBERT $3,413,133 12/27/18 0%
04- 433804 SEl SM C RETROFI T., DECK 859 COMN ROAD SUI TE #3 25100 SANTA CLARA $0 01/18/19 0%
BLI M 880 - (083)E REHABI LI TATI ON, APPROACH SLAB STREET $0  05/27/20
-0 REPLACEMENT AND ERCS| ON CONTROL. BURLI NGAVE ~ CA 94010 HAYWARD, CA 94544

SEI SM C RETROFI T W TH GRADE BEAMS (510)772-1318 (408) 595- 4007
04- ALA- 880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 M LE NORTH O C. JONES & SONS, |NC. NGUYEN, VERNON $49, 508, 257 02/ 14/ 18 31%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $24, 014,109 03/20/18 48%
ACl M 8801- (081) E STREET UNDERCROSSI NG ALSO 0. 1 M LE STREET $1, 875, 674 04/ 30/ 20
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542

REHABI LI TATE PAVENMENT. (510) 909- 9601 (510) 867-6119
04- ALA- 880-18. 4/ 18. 4 I N HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 78%
?"\1/; 172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4giv ggg géj gg; 18 94%

0 ) LANE 21161 LYONS BALD M RD Rl CHVOND, CA 94804 '
o ENVI RONVENTAL M TI GATION (SITE 1 }
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911

04- ALA- 880- 20. 9/ 20. 9 I N ALAMAEDA COUNTY, | N SAN LEANDRO, CEN- PAC ENG NEERI NG | NC. SAFI, SAEED $509,940 12/17/18 0%
04-1J0104 AT THE SOUTHBOUND OFF- RAMP TO 1467 W SHAW AVE. 25100 SANTA CLARA $0 01/23/19 0%
HSI M- X001- (639) E SOUTHBOUND ROUTE 238. FRESNG. CA 93711 STREET $0
-0 | MPROVE SAFETY VI SI BI LI TY BY ' HAYWARD, CA 94544 SUSPENDED

(805) 984- 3421
(510) 714- 7039
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 28. 4/ 29. 2 I N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $61, 409, 029 04/ 30/ 14 80%
ﬂﬁbﬂf\éégi‘-(om) c 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $2?' ggi' igg gg; %g; 13 94%
23RD AVE OC. MODI FY | NTERCHANGE AND | VERVORE. A 94551 HAYWARD, CA 94544 €05
-0 CONSTRUCT SOUNDWALLS. _ 925 606 ’2400 (408) 591- 5122
MODI FY | NTERCHANGE AND CONSTRUCT (925) 606-
HB4N
04- ALA- 880-/0 I N ALAVMEDA COUNTY | N FREMONT AND GHI LOTTI  CONSTRUCTI ON CO . MCMASTERS, RI CHARD $10, 788,183 02/ 04/ 19 0%
|OT\1/; 1514?? N NEWARK AT VARI OUS LOCATI NS ON RTE 880 246 GHI LOTTI AVENUE 25100 SANTA CLARA 28 83; gg; ig 0%
FR AUTO MALL PKW OC TO MOARY AVE OC STREET
) -0 AND ON RTE 84 FR THORN SANTA ROSA ~ CA 95407 HAYWARD, CA 94544
BN W DEN RAMPS AND | NSTALL RAMP (707)974- 8352 (510) 867- 4471
04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 32%
04- 0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $476, Ggg ég; gg; 1; 66%
AT DI STRICT 4 OFFI CE AND AT VARI QUS HAYWARD, CA 94545
oo e CHTOVLEL SN (e e
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-16.4/17. 4 IN AND NEAR CONCORD, FROM ROUTE 680 PACI FI C | NFRASTRUCTURE HATEFI, AM R $3,538,359 11/30/ 18 0%
gﬁlﬁé]gggj-(lm) c TO EAST OF BAI LEY ROAD AT THREE CONSTRUCTI ON LLC  JAY ZOELLNER3401 REGATTA BLVD 23 12/ 19/ 18 0%
0 LOCATI ONS 871 COTTI NG COURT STE A Rl CHVOND, CA 94804
o I NSTALL SAFETY LI GHTING, HI GH .
VACAVI LLE CA 95688 (510)867-6034
(707) 449- 3604
04- CC- 4- 18. 0/ 23 I N CONTRA COSTA COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON JOSH, GURIND $1, 099, 930 12/13/18 5%
04- 3K5804 LOCATI ONS. 550 GREENVI LLE ROAD 2525 STANVELL DRI VE, ig' ;ﬁ éﬁf i;; ig 1%
PCC SLAB REPLACENMENT. STE 100 '
LI VERVORE  CA 94550 CONCORD, CA 94520
(925) 245- 1300 510 71& 2019
HVL (510) 714-
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE WEST OF PO BOX 35 3401 REGATTA BLVD. $8§g, gjg ééj gg; g 0%
LOVERI DGE RD OC TO 0.2 M LE EAST OF RI CHVOND, CA 94804 '
CENTURY BLVD UC DAVI S, CA 95617 (510) 385- 6755 S
(530) 400- 3943 PLANT EST
REPLACEMENT PLANTI NG & | RRI GATATI ON SATI S

HBAC
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-25.8/28.3 IN CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, |NC. BARTEL, DAVID $2, 453,175 05/21/18 64%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. $1, ;23' I% 835 Sg; %g 47%
SOMERSVI LLE ROAD UC TO 0.1 M LE EAST RI CHVOND, CA 94804 :
SAN JOSE CA 95127 '
OF CAVALLO ROAD UC 408) 259. 7982 (510) 385- 6755
REPLACEMENT HI GHWAY PLANTI NG (408) 259-
04- CC- 4-28. 7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVID $1, 616,204 01/18/19 0%

04-2J0424

04- CC- 4- 48. 1/ 48. 3
04- 215904
ACST- P004- ( 155) E

--0)

04- CC- 80-/10. 1
04- 4)3404
ACI M 080- (117)E

--0

04- CC-580- 5. 8/ 5. 8
04- 4G8904
ACI M 580- (075)E

--0)

HA4S1

04-CC-680-2.6/4.4
04- 0P6104

FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR
OC TO BART PED OC AND FROM 0.2 M LE
WEST OF ROUTE 4/160 SEPA

REPLACEMENT HI GHWAY PLANTI NG

SAN JOSE CA 95127
(408) 899- 6841

0.2 MLE VEST OF OLD RI VER BRI DGE ( PMDREAMVBUI LDER CONSTRUCTI ON
48.3) TO OLD RIVER BRIDGE (PM 48.1)  CORP.
CONSTRUCT RETAI NING WALLS TO REPAIR 1324 LAWSON LN

PLACENTI A CA 92870
(714) 646- 3697

I N CONTRA COSTA COUNTY, | N AND NEAR
RI CHMOND, PI NOLE AND HURCULES, FROM
ALAVMEDA/ CONTRA COSTA COUNTY LINE TO
| NTERSTATE 80/ STATE RO

PAVEMENT PRESERVATI ON ( CAPM

O C. JONES & SONS, | NC.
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

I N CONTRA COSTA COUNTY, | N RICHVOND, BROSAMER & WALL, | NC
AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD.

28- 140L/ R
BRI DGE REPLACEMENT SEI SM C RETROFI T WALNUT CREEK CA 94596
(925) 932- 7900

I N CONTRA COSTA COUNTY | N SAN RAMON
FROM 0.2 M LES SQUTH OF BOLLI NGER
CANYON OC TO 0.3 M LES NORTH OF
CANYON OC.

CONVERT | RRI GATI ON TO RECYCLED

BORTOLUSSI & WATKI N, INC
77 LARKSPUR STREET

SAN RAFAEL CA 94901
(415) 453- 4675

3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 385- 6755

MUKHERJEE, RABI NDRA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 774- 4383

ARSHAD, M AN
3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 231- 7119

TRI NH, JASON
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 774- 6007

SI MPSON,  JOHN
3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 867- 4515

$0 02/11/19
$0 10/ 25/ 22

$1,434,261 11/19/18
$1, 313,482 12/10/18
$0 12/09/19

$33, 242,003 06/ 29/ 17
$23, 605,886 07/27/17
$353, 705 08/01/19
$6, 665,300 05/10/ 18
$835, 625 05/30/18
$35, 700 02/20/ 20
$475,657 06/11/18
$355,937 07/09/18
$36, 785 04/30/ 19

0%

23%
96%

70%
70%

27%
13%

85%
75%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-680-11.0/ 12 I N CONTRA COSTA COUNTY NEAR ALAMO GHI LOTTI CONSTRUCTI ON CO. I NC. $4,334,692 01/15/19 0%
04-0J3804 BETWEEN RUDGEAR ROAD UC TO 0.2 MLE 246 GHILOTTI AVENUE $0  02/05/19 0%
ACl M 6801- (085) E $0 0

SOUTH OF LI VORNA ROAD UC
-0 LAND SLI DE REPAIR SANTA ROBA ~ CA 95407

(707) 585- 1221

04- CC-680-13.9/22. 7 IN AND NEAR STATE HI GHWAY 680, IN BAY CI TI ES PAVI NG & GRADI NG, $8, 873,995 01/23/19 0%
04-0K8404 CONTRA COSTA COUNTY, AT VARI OUS I NC. $0 02/05/19 9
Sl MG 6801- (084) E ! $0 0%

LOCATI ONS, FROM OLYMPI C BOULEVARD TO 1450 CIVI C CT #400 BLDG B
-0 ARTHUR ROAD.

I NSTALL FREEWAY SAFETY LI GHTI NG CONCORD  CA 94520

(925) 687- 6666

04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290,871 11/22/16 49%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1§§1 ggg (1)25 825 %2 65%

ENVI RONMVENTAL M TI GATI ON. Rl CHVOND CA, 94804 '

DAVIS CA 95616

(530) 400- 3943 (510)867- 4515

04- CC- 680- 25. 0/ 25. 7 IN CONTRA COSTA AND SOLANO COUNTI ES ~ AMERI CAN Cl VI L CONSTRUCTCRS  LO, LAWRENCE $402,758 01/04/17  25%
04- 3(A624 ON THE BENI Cl A- MARTI NEZ BRI DGE WEST COAST LLC 3401 REGATTA BLVD. $121,149  01/30/17  ,o..
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 $1,800 05/03/19

BENICI A CA 94510 (510) 867- 6035

(707) 746- 8028

04- CC- 680- 251. 0/ 25. 5 I N SOLANO COUNTY AND CONTRA COSTA GOLDEN STATE BRI DGE, | NC. LO, LAWRENCE $1, 748,178 10/ 16/ 18 6%
04- 2Q9804 COUNTY, AT THE BENI Cl A- MARTI NEZ 3701 MALLARD DRI VE 3401 REGATTA BLVD. $68, 7;3 (1)25 125 12 4%
BRI DGE RI CHVOND, CA 94804

BENI CI A, CA 94510
(925) 372- 8000

REPAI R EXPANSI ON JO NT ASSEMBLY (510) 867- 6035

20. 20. 203

852

04- MRN-1-.3/.3 NEAR M LL VALLEY, AT TENNESSEE VALLEY GHI LOTTI BRGCS., | NC $657, 709 11/09/18 0%
04- 235604 ROAD. 525 JACOBY STREET $0 11/30/18 0%

REPAI R ROADWAY SLI P QUT %0

SAN RAFAEL CA 94901
(415) 454- 7011
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20. 20. 201
130

CONSTRUCT SHEET PI LE WALL, REPLACE
CULVERT

SAN RAFAEL, CA 94901

BLVD.
SAN RAFAEL, CA 94901
(510) 385- 8178
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-3.1/50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, INC. RUSSELL, STEVE $2,573,732 12/ 08/ 17 35%
34551%88‘(1:-(461) c M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 322, Ggg ég; SZ; 1; 90%
0 FORD ROAD, | N NAPA COUNTY, ON ROUTE ALAVD CA 94507 BLVD.
29, FROM PM 48.0 TO 975) 838. 5675 SAN RAFAEL, CA 94901
HBL I NSTALL CENTER- LI NE RUMBLE STRI PS. ( ) ) (510) 774- 6297
04- MRN- 1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 90%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MU R 250 BEL MARIN KEYS BLVD., 756 ERANCI SCO BLVD $3, 610, 13g 82; 12; g 99%
WOODS ROAD VEST $
BLDG A, NOVATO, CA 94949
CONSTRUCT SOLDI ER PI LE WALLS y '
(415) 456- 8972 S:’;'ORQEQE;’HEA 94901
20. 20. 201 (510) 385-
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04-4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST ERANCI SCO $0 12/06/17 0%
RECONSTRUCT FAI LED CULVERT 246 GHILOTTI AVE. BLVD. $0 10/15/18
SANTA ROSA CA 95407 S:’;'ORQEQE;’HEA 94901
20. 20. 201 (510) 385-
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $18, 465, 000 01/31/17 70%
04- 4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANC SCO $13, 512, 823 8%53% i; 73%
H GHWAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI OCH, CA 94509 SAN FAFAEL, CA 64901
20. 20. 201 (925) 978- 2060 (510)
130
04- MRN- 1-10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. . RUSSELL, STEVE $1, 740,257 08/ 05/ 15 74%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $1, 682,356 08/19/15 96%
STP- P001- (589) E $4,485 03/22/20
0 H GHWAY SANTA ROSA  CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD ' B}
(707 585- 1221 (510) 774- 6297
HA23
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $6, 661, 660 06/ 21/ 17 50%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $4, 696, Ggg 8% Si; 1; 71%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-24. 7/ 0 I'N MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 884,372 04/ 26/ 18 65%
04- 457804 M LES SOUTH OF SI R FRANCI S DRAKE I NC. 756 FRANCI SCO BLVD. $2,784,674 05/18/18 95%
AC?;'P001'(633)E BOULEVARD 4950 ALLI SON PARKWAY, SUI TE A WEST $14,551  02/25/19
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR¢SQEZ§9$A 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2,400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2,082,1;g 2??38512 87%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1,350,000 05/23/17  798%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $9,0§g ggjgg;i; 1%
ROAD STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ??gl;fSESSﬁSGgA 95407 PETALUMA, CA 94954 SUSPENDED
CLVRT i .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 I'N MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $9, 044,723 01/04/17  100%
04- 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GH LOTTI AVENUE 4030 OCCl DENTAL RD, $9,287,990 01/30/17 00,
NF =) ESTERO AMVERI CANO BRI DGE TO 0.2 M LE SUTE A $0 04/10/19
-0 NORTH OF ESTERO AMERI CAN S?g;ASSESfZZSA 95407 SANTA ROSA, CA 95401 OVER RUN
o REPLACE BRI DGE. (707) 585- (707) 249- 7557

04- MRN- 37-113.0/13. 7
04-3Q9104

20. 20. 201
130
04- MRN-101-4.6/5.7

04- 4H9804
SNHG- QLO1- (341) E

--0

NEAR NOVATO, FROM THE ROUTE 101
SEPARATI ON TO ATHERTON AVENUE

RPLC & REGRD PVMI, CONST TEMP FLOOD
WALL

GHI LOTTI BROS., I NC
525 JACOBY STREET

SAN RAFAEL, CA 94901

I'N MARI N COUNTY NEAR M LL VALLEY, GH LOTTI CONSTRUCTI ON CO. | NC.
FROM REDWOOD HI GHWAY FRONTAGE ROAD TO246 GHI LOTTI AVENUE

ROUTE 131 (Tl BURON BOULEVARD E
BLI THEDALE AVE) .

I NSTALL CONCRETE BARRI ER

SANTA ROSA CA 95407
(707) 585- 1221

RUSSELL, STEVE

756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901-
3927

(510) 774- 6297

$2, 890,000 02/16/19
$0 02/16/19
$0 12/30/19

$4, 734,750 01/03/19
$0 01/23/19
$0

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $647, 751 01/16/18 72%
gé]\lﬁ%léi-(sz?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $4g‘11, égg 8;; 22; %2 81%
BRI DGE SCOUR M TI GATI ON. VEEST :
--0) ALAMD CA 94507
(925) 838. 5675 VEST RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101- 18. 6/ 27. 7 I'N MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VAR OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 611,775 12/02/15 99%
SOUTH NOVATO BOULEVARD OVERCROSSI NG AN RAFAEL  CA 94901 VEST $5,850 07/31/19
TO 0.3 M LE NORTH OF REDW 925) 335. 3000 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GHI LOTTI BROS / RM HARRI'S JV DUNCAN, RI CHARD $56, 803, 796  01/21/16 91%
04-264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT. STE $50, 662, 339 02/ 18/ 16 88%
NHP- QLO1- ( 261) N s ' $365,504 05/22/19
21L- -() SAN RAFAEL CA 94901
(415) 454. 7011 PETALUMA, CA 94954
MBS (510) 812- 6444
04- MR\ 101-/0 IN MARI N COUNTY, | N SAN RAFAEL, AT  GHI LOTTI BROS., INC. CHO, GHI NA $1,561,741 09/17/18 35%
2&&34&8‘;_(324) c THE ROUTE 101/580 | NTERCHANGE AT 525 JACOBY STREET 756 WEST FRANCI SCO $995, 723 (1)25 gg; ig 53%
VARI QUS LOCATI ONS BLVD
--() REPAI R SI NKI NG PAVENMENT AND (S4AT5)R4AZ§_E;01§:A 94901 SAN RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101-/ 26. 8 IN MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON, STREATER, HAL $7,277,778 04/ 19/ 18 9%
04-0Q6204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUTE $1, 348, 9% 8?5 gg; 12 19%
COUNTY LI NE TO END OF SONOVA COUNTY 4600 NORTHGATE BLVD STE 100 G
LI NE PETALUMA, CA 94954
SACRAVENTO CA 95834 '
REPLACE PAVEMENT DELI NEATI ONS (916) 283- 9950 (707) 249- 9601
04- MRN- 101-/ 9 I'N MARI N COUNTY | N AND NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $5, 609, 670 12/17/18 24%
04-151614 SAUSALI TO, M LL VALLEY, CORTE MADARA, 246 GHI LOTTI AVENUE $18,000 01/09/19 9
BINH- QLO1- ( 344) E 756 FRANCI SCO BLVD $6.500 08/07/ 19 0%

--0

AND LARKSPUR AND AT MARIN CI TY FROM

State of California Department of Transportation

NORTH OF THE GOLDEN GATE BRI

I NSTALL RAMP METE

RI NG AND TRAFFI C

SANTA ROSA CA 95407
(707)585- 1221

VEST
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3.3 I'N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, |NC. SI MPSQN, JOHN $598, 166 07/31/15 67%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4;§, ggg 8% 12; %g 80%
HI GHMAY PLANTI NG REPLACEMENT :
SAN RAFAEL CA 94901 RI CHMOND,  CA 94804
(415) 453- 4675 (510)867- 4515
HB4C
04- NAP-29-1.0/9. 9 IN MARIN, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 ({;; %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTENMS HAYWARD, CA 94545
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 639. 0639 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TCS) (510) 639-
20. 20. 201
130
04- NAP-29-2. 4/ 2. 4 I'N NAPA COUNTY AT VARI QUS LOCATIONS TRUESDELL CORPORATI ON OF DOS SANTOS, FERNANDO $335,420 05/25/18  100%
04- 1K6104 REPAI R APPROACH SLABS CALI FORNI A, | NC. 324 CAMPUS LANE, $343, 6;3 2‘13; %g; ig 100%
1310 W 23RD STREET SUTE T 12/ 04/ 19
TEVPE A7 85082 FAI RFI ELD, CA 94534
(602) 437-1711 (510) 385-6774
04- NAP-29-11. 4/ 11. 4 I'N NAPA COUNTY IN NAPA AT NORTHBOUND O C. JONES & SONS, |NC. $9, 295,510 02/ 27/19 0%
04-2J1004 RAMPS, FIRST STREET, SECOND STREET 1520 FOURTH STREET $0  03/21/19 0%
SNHG- P029- (142) E AND CALI FORNI A BLVD $0
-0 CONSTRUCT ROUNDABOUT BERKELEY CA 94710
(510) 526- 3424
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $354, 141 10/ 28/ 16 0%
04-2594M4 0.2 MLE SOUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $2§§," (1)28 éi; gg; %g 0%
WASHI NGTON STREET DAV S, CA 95617 RI CHVOND, CA 94804 '
REPLACEMENT HI GHWAY PLANTI NG (530) ;100_ 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29-37.0/ 0 I'N NAPA COUNTY I N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $6,077,846 03/17/17 54%
04- 3G5414 RI VER BRI DGE 111 PELI CAN WAY $5, 944,283  04/06/ 17 0
ACST- P029- (128) E 324 CAVPUS LANE SUITE $303,969 09/18/19  O°%

--0

REPLACE BRI DGE.

SAN RAFAEL CA 94901
(415) 453-3732

State of California Department of Transportation

T
FAI RFI ELD, CA 94534
(510) 224- 6309
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 40. 0/ 46 I'N NAPA, SONOVA AND LAKE COUNTIES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 90%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $5,558,7;3 éiﬁf%ﬁi; 89%
VARl QUS LOCATI ONS SACRAMENTO, CA 95853 SUTE T
REPAI R FI RE DAMAGE
(916) 757- 6455 FQQEFLSZD63§§ 94534
20. 20. 201 (510) 224-
130
04- NAP- 121-6. 4/ 0 IN NAPA, AT TULUCAY CREEK BRI DGE NO. AMERI CAN ClVIL CONSTRUCTORS | SADA, DARREN $947,925 09/20/ 18 0%
04- 4309204 21-0003. VEEST COAST LLC 324 CAVPUS LANE STE, $0 10/22/18 0%
Bl??'P121'(029)E REPAI R BRI DGE G RDERS. 2990 BAY VI STA COURT T $0  11/30/19
BENIGIA CA 94510 FQLEFLESE;5S? 94534 SUSPENDED
HA21 (707) 746- 8028 (925) 250-
04- NAP- 121- 20. 6/ 20. 6 I'N NAPA COUNTY, NEAR THE CITY OF GRANI TE ROCK COVPANY $697,273 11/19/18 0%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE $0 12/10/18 0%
EMBANKVENT STABI LI ZATI ON AND $0
SAN JOSE CA 95138
(408) 574- 1400
04- NAP- 121-/. 3 I'N NAPA COUNTY I N AND NEAR NAPA FROMGHI LOTTI BROS., |NC. DOS SANTOS, FERNANDO $3,574,540 01/07/19 0%
04-1K0104 SONOVA COUNTY LINE TO 0.3 M LE NORTH 525 JACOBY STREET 324 CAMPUS LANE SUI TE 23 02/ 05/ 19 0%
OF SONOVA COUNTY LI NE AND FROM DUHIGEAN RARAEL  CA 94901 T
ROAD TO ROUTE 29 415) 454- 7011 FAI RFI ELD, CA 94534 SUSPENDED
M LL AND REPLACE W TH RHVA (415) 454- (510) 385- 6774
04- NAP- 128- 20. 1/ 20. 4 I'N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, INC. | SADA, DARREN $11, 979,928 02/19/19 0%
04- 438404 CAPELL CREEK BRI DGE (BRI DGE NO. 21- 333 CAM LLE AVENUE $0 03/13/19
B1ST- P128- (062) E ( 324 CAVPUS LANE STE T $0  11/30/ 22 0%
0 0078) . ALAMD CA 94507 FAl RFI ELD, CA 94534
o REHABI LI TATE BRI DGE. B}
(925) 838. 5675 (925) 250- 5595
HA21
04-SCL-9-/3.9 IN SANTA CLARA COUNTY FROM SKYLINE  MERCER- FRASER COMPANY $1,275,001 12/18/18 0%
04- 3K6204 BLVD TO 1.0 M LE SOUTH OF SANBCRN PO BOX 1006 23 02/11/19 0%

ROAD.

RUBBERI ZED BONDED WEARI NG EUREKA  CA 95502

(707) 443- 6371
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-76.0/7.7 IN SANTA CLARA COUNTY, IN LOS GATOS, RGW CONSTRUCTI ON | NC NI KZAD, ALl $1,426,000 10/22/18  100%
04-3QV404 AT BLOSSOM HI LL ROAD 6267 SOUTHFRONT RD. 1007 KNOX AVE. $693, 823 (1)25 gg; 12 100%
REPAIR ETE G RDERS LI VERVORE, CA 94551 SAN JOBE, CA 95122 03/05/19
(925) 606- 2400 (510) 867- 6047 OVER RUN
20. 20. 201
130
04-SCL-17-/1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTI ON, | NC. DI ETRI CH, DI GNA $4, 648,000 05/ 24/ 18 79%
04-1QB704 AT VARl OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $3, 736, Zgg 8% gg; 12 80%
FENCI NG CLEARI NG LI VERVORE. CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG HARDSCAPI NG (925) 606- ’2402 (510) 376- 8232
20. 20. 201
130
04- SCL-35-9.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENG NEERI NG PATEL, NI'M $955,000 02/18/17  100%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $780, 9;8 22; ég; 1; 829
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE RE OTY CA 94063 (408) 595- 4003 OVER RUN
REPAI R DWOOD '
20. 20. 201 (925) 819- 2960
130
04- SCL- 35-10.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. PATEL, NI'M $27,345,000 04/28/17  100%
04- 4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8, 941, 423 8‘3‘; g?; 1; 33%
CUVBRES ROAD BURLI NGAVE. CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L (650) 259- 9’545 (408) 595- 4003 OVER RUN
VALLS
20. 20. 201
130
04-SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY MALONZO, GENE- EARL $2,315,000 06/08/17  100%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $1, 039, 223 825 gg; g 45%
CUNVBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595-4019 OVER RUN
20. 20. 201
130
04- SCL-82-10.3/14. 4 IN SANTA CLARA COUNTY | N SANTA CLARA DESILVA GATES COSNTRUCTI ON, LPNGUYEN, HUNG $7,749,198 11/29/18 0%
04-4J2814 FROM PORTOLA AVE TO LAWRENCE 11555 DUBLI N BLVD. $0 12/21/18 9
B1NH- P082- ( 029) E 1007 KNOX AVE. $0 06/30/20 0%

--0

State of California Department of Transportation

EXPRESSVWAY OVERCROSSI NG
REHABI LI TATE PAVEMENT

DUBLIN CA 94568
(925) 829- 9220

SAN JOSE, CA 95122
(408) 254- 5700
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M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-85-/1 I N SANTA CLARA COUNTY, IN SAN JOSE, YERBA BUENA ENG NEERI NG & HINH, M NH $3, 912,000 06/19/18 74%
04-1Q8804 AT VAR OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE $2, 500, 628 825 ég; 12 64%
CLEANI NG, FENCI NG, LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122
HARDSCAPNG .
SAN FRANCI SCO, CA 94124 (408) 592- 3785
20. 20. 201 (415) 822- 4400
130
04-SCL-87-1.0/3. 1 I N SANTA CLARA COUNTY, ON ROUTE 87  GRANI TE CONSTRUCTI ON COMPANY NI KZAD, ALl $875,832 01/07/19 0%
04- 3K6004 FROM 0.3 M LE SOUTH OF CAPI TAL 715 COMBTOCK STREET 1007 KNOX AVENUE 23 8}1; ig; 13 0%
EXPRESSWAY UNDERCROSSING TO 0.3 M LE
NORTH OF CURTNER AVE. UC. SANTA CLARA ~ CA 95050 v cone
. U (408) 327- 7013 (408) 254- 5849 SUSPENDED
DI GOUTS.
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PATEL, NI M $1, 408,124 03/ 14/ 17 29%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN 1007 KNOX AVE. $1,199,879 04/12/17 89%
HSNH- P152- (091) E | NTERCHANGE AN JOSE. CA 95122 $4,320 12/30/22
-0 PLANTI NG ANb ENVI RONVENTAL DAVIS  CA 95616 ’
(530) 400- 3943 (408) 595- 4003
HB1
04- SCL-152-/6. 1 I N SANTA CLARA COUNTY NEAR G LROY O GRADY PAVI NG | NC. MALONZO, GENE EARL $2, 034,332 12/ 24/ 18 0%
04-0P6404 FROM SANTA CRUZ COUNTY LI NE TO 2513 WYANDOTTE ST. 1007 KNOX AVENUE $0 01/18/19 0%
BODFI SH CREEK BRI DGE. SAN JOSE. CA 95122 $0 05/01/19
RESURFACE ASPHALT CONCRETE MOUNTAI N VI EW CA 94043 ’
: (650) 966- 1926 (408) 595- 4019 SUSPENDED
HM
04- SCL- 152-/6. 2 NEAR G LROY, AT VAR OUS LOCATI ONS CCFG CONSTRUCTI ON HINH, M NH $987,139 11/15/18 0%
Eé-siﬁiég-(ogs) c FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR 1007 KNOX AVE. ig 12/ 10/ 18 0%
ROAD. PLANTI NG AND ENVI RONVENTAL
-0 M Tl GATI ON. SCNORA ~ CA 95370 (82318;551 3;:2595122 SUSPENDED
PLANTI NG AND ENVI RONVENTAL (209) 743-4911
04- SCL- 280-18.2/18. 6 I N SANTA CLARA COUNTY, | N THE TOAN OF PELAG C ENG NEERI NG BEHNI VAL, NACHHATAR $586, 275 04/18/18 53%
345; fﬁ@ggg_ 148) E LOS ALTOS HILLS FROM 0.2 M LE SOUTH 3600 HARBOR BLVD. #85 (NEI'L) $307, 123 22; %g; 12 53%
(148) TO 0.2 MLE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA
--0) UNDERCRGSS! NG, OXNARD CA 93035 STREET

| MPROVE SI GNI NG AND STRI PI NG (805) 984- 3421

HAYWARD, CA 94545
(510) 867- 6032



SANTA CLARA COUNTY LI NE TO MARKET
STREET
REPLACE PAVEMENT DELI NEATI ONS

11095 SWI NDUSTRI AL WAY STE A

TUALATIN OR 97062
(503) 885- 0420

BLVD., STE 101
SAN MATEQ, CA 94402
(650) 333- 4036
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, |NC. SI MPSON,  JOHN $1, 240,052 12/ 18/ 17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1, 2?2’ igg 82; 22; %g 0%
M LE SOUTH OF ROUTE 237 TO EAST SAN JGSE CA 95127 RI CHVOND, CA 94804 :
WARREN AVENUE UNDERCROSSI NG 408) 259. 7982 (510) 867- 4515 PLANT EST
REPLACEMENT PLANTI NG (408) 259- SATI S
04- SCL-880-1.3/1.3 IN SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1, 818,966 11/29/17 30%
04- 1G8604 1,760,718 01/18/18
oD 880- (082) E BAsocTJ;A U/::\T/ENUE (]:F;E mSAN N 5225 HELLYER AVENUE #220 ;2,?17325'\? ACXE_QSIZZ $ o 02128/ 20 93%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMAS $14, 318,947 03/22/18 32%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $6;$§$;1, ggg 3‘215 (1);5 %g 44%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 '
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 ?QTS)AQE% 2?424607
HA21 (925) 461- 1500
04- SF- 80- 8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $54, 548,480 03/29/18  100%
04- 013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $47$§gé, ;32 gg; gi; ig 88%
YERBA BUENA TUNNEL AND | N ALANEDA EALREI ELD CA 94534 OAKLAND, CA 94607 '
COUNTY FROM 0.9 M LE WEST OF T 2707) 704- 9979 (510) 714- 7074 OVER RUN
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707) 704-
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON NI KZAD, ALl $3,877,061 05/01/18 33%
HSST- 000G (460) £ CONTIES ON ROUTE 80, 82, AND 130 AT OORP. 1007 KNOX AVENUE 3760.238 oo/13/l0  22%
% (460) VAR OUS LOCATI ONS. 1324 LAWBON LN SAN JOSE, CA 95122 :
o I NSTALL PEDESTRI AN CROSSWALK SAFETY .
PLACENTI A CA 92870 (510) 867- 6047
(714) 646- 3697
04- SF-101-/ Nb. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALl ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/ 06/ 18 89%
04- 06304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT $10, 954, 5;3 82; f{g; ig 96%
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-.3/.6 IN SAN MATEO COUNTY AT ELLI OT CREEK JOSEPH J. ALBANESE, |NC. BOOSHEHRI , FRED $581,896 12/05/18 0%
04-0J2104 AND AT FI NNEY CREEK 851 MARTI N AVENUE 2350 PAGE M LL ROAD 23 01/02/19 0%
I NSTALL RSP, POLYURETHANE FOAM SANTA CLARA CA 95050 PALO ALTO, CA 94304
(408) 727- 5700 (650) 222- 7241 SUSPENDED
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3,485,000 06/20/17  100%
04- 0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $1, 397, 8;3 82; gf{; g 40%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400
130
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VAR OUS AVERI CAN ClI VIL CONSTRUCTORS  DAVI D, JOSE $1,413,000 05/02/18  100%
04- 1K6204 LOCATI ONS VEEST COAST LLC 585 LI NDA MAR BLVD $1, 343, 9;5 82; gg; ig 100%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D PACI FI CA, CA 94044 03/ 08/ 19
BENICIA CA 94510 (650) 738- 3827 COVPLETED
(707) 746- 8028
04- SM 1-38.2/39.7 I N SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
- . . ! ! 0,
04-1123H4 ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1,691,696 08/07/13 0%
SM 9790- (13 ) SOUTH OF LI NDA MAR BOULEVARD R CHVOND. CA 94804 4594 $13,171 10/ 16/ 19
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS DAVI'S CA 95616 ’
' (530) 400- 3943 (510) 867- 4515 PLANT EST
HE14 SATI S
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COMPANY WASHI NGTON, MARCUS $13,593, 906 02/27/18 92%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $12, 965, 634 03/20/18 95%
ACNH- P001- (630) E OND STREET TO SULLI VAN AVENUE DACI I CA. CA 94044 $272,642 04/30/19
--0) OVERCROSS! NG SAN JOSE CA 95138 '
(408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVEMENT.
HML
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 616,395 04/ 12/ 18 84%
04-4G8504 PEDESTRI AN OVERCRGSSI NG NO.  35-0240. | NC. 585 LI NDA MAR BLVD. $2, 557,594 05/03/18 71%

ACNH P001- (623) E $677,153 04/ 30/ 19

0 REPLACE PEDESTRI AN OVERCROSS! NG 4950 ALLI SON PARKVAY, SUITE A pPACI FICA CA 94044

VACAVI LLE CA 95688 (650) 738- 3827

(707) 455- 7033
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04-1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, $0  02/29/16 9
585 LI NDA MAR, 20 0%
RSP
SAN JOSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $2, 300, Gég 8;1; gg; 1; 38%
CONSTRUCT SHEET PILE AND Tl E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS .
BENICI A, CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707) 771- 6782
130
04- SM 35-19.0/1.9 I N SAN MATEO COUNTY, NEAR SARATOGA  GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $17,880 02/05/19 0%
04-3Q8104 GAP AT 1.2 M LES SOUTH OF PAGE 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $0 02/05/19 9
$0 10/ 23/ 19 0%
CONST SOLDI ER PILE, SHEET PILE WALL
BEN QA CA 94510 PALO ALTO, CA 94304
(650) 855- 7777
20. 20. 201
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; 1; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
REDWOOD CI TY, CA 94063 (650) 222-7241 OVER RUN
CULVERT
20. 20. 201 (925) 819- 2960
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, |NC. 2350 PAGE M LL ROAD $3, 085, 7;8 82; %2; 1; 7204
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
VALLS PLEASANTON, CA 94566 (650) 222- 7241 OVER RN
20. 20. 201 (408) 568- 1267
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI'M $850, 000 03/06/18 46%
04- 106504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE $257, Ggg 825 (1)(135 ig 30%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 254- 5703
SYSTEM
20. 20. 201 (510) 567- 0630

130
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04- SM 92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 96%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 LI NDA MAR BLVD. $1, 280, 4;3 8;; %g; 1; 65%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PACI FI CA, CA 94044
(925) 606- 2400 (650) 222- 7516
20. 20. 201
130
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY KOOS, CHARLES $4,279,450 05/22/18 95%
04-0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $3,923,084 06/19/18 929
ACNH- P092- (040) E $123,851 04/30/19
0 280/ 92 SEPARATI ON SAN JOSE CA 95138 PACI FI CA, CA 94044
o COLD PLANE AC PAVEMENT AND OVERLAY .
(408) 574- 1400 (650) 738- 3828
04- SM 92-6. 0/ 6 NEAR SAN MATEO, EAST OF ROUTE 35. AVERI CA PACI FI C CONSTRUCTI ON  LOVE, THOMAS $281,730 11/19/18 0%
04-0J1404 CONSTRUCT ROCK SLOPE PROTECTI ON 7161 Cl TRUS VALLEY AVE 1700 SO. AMPHLETT ig 12/ 10/ 18 0%
EASTVALE CA 92880 BLVD STE101
(559) 577- 9999 SAN MATEO, CA 94402 SUSPENDED
(408) 592- 3423
04- SM 92-7.5/ 8 A PROJECT I N SAN MATEO COUNTY ON GRANI TE ROCK COVPANY KOOS, CHARLES $3,147,466 11/ 05/ 18 0%
04-3J9004 ROUTES 92, 101 AND 280 AT FOUR 5225 HELLYER AVENUE 585 LI NDA MAR BLVD $0 11/20/18 0%
HSNH- X081- ( 032) E $0  04/30/ 19
0 DI FFERENT LOCATI ONS SAN JOSE CA 95138 PACI FI CA, CA 94044
| MPROVE TRACTI ON OF EXI STI NG (408) 574- 1400 (650) 738- 3828
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3,994,397 09/19/17  100%
04- 3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $3, gié’ gég cl)é; gg; i; 95%
VARI QUS LOCATI ONS 1 :
REPLACE THE EXI STI NG FOG HORNS, (C?fg?;;/é;;g CA 94552 OAKLAND, CA 94607 OVER RUN
Aot (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $44,268,732 02/10/17  100%
04-235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 859 COWAN ROAD SUI TE 3 $41, 070,361 03/14/17
1101 CHESS DRIVE $718 183 03/29/19  2O0%

HE11l

State of California Department of Transportation

AVE CC TO 0.2M N OF HENDERSON UC &
ON RTE 114 FROM 0.2M S OF
RECONSTRUCT | NTERCHANGE

BURLI NGAME CA 94010
(650) 259- 9545

FOSTER CI TY, CA 94404

(650) 573- 3831
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04- SM 101-/6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $59, 622,500 12/21/18 1%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUN SESS CENTER DRI VE 1700 SOUTH AMPHLETT ii' gig gig %; gg; 13 204
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101 rets
VH PPLE AVENUE | NTERCHANGE FAI RFIELD,  CA 94534 SAN MATEO, CA 94402
(925) 754- 0624
REMOVE CONCRETE BARRI ER, | NSTALL (650) 333- 4036
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 79%
04- 46914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $82‘11, ig(l) 8;; g; %(5) 99%
92 PALO ALTO, CA 94304 '
LI VERVORE, CA 94551 '
REPAI R PI PE SYSTEM AND BACKFI LL (925) 606- 2400 (650) 855- 7777
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, ggg gg; g(l)j 1; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOCD CI TY, CA 94063 (650) 222-7516
20. 20. 201 (925) 819- 2960
130
04- SOL- 12-18.9/19. 4 IN SOLANO COUNTY NEAR RIO VISTA ON O C. JONES & SONS, |NC. AQUI NO, NCEL $4, 219,534 01/11/19 0%
04- 45604 ROUTE 12 FROM 02. MLE WEST TO 0.2 1520 FOURTH STREET 324 CAVPUS LANE, STE $0  02/05/19 0%

SNHG- X095- (032) E $0 09/ 05/ 19

M LE EAST OF ROUTE 113 AND ON ROUTE T

--0

04-SOL-37-.1/9.9
04- 2K0O004

113 FROM RQUTE 12 TO 0. 2
I NSTALL ROUNDABQUT.

BERKELEY CA 94710
(510) 526- 3424

I'N SCLANO COUNTY AT VARI QUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS

TREAT BRI DGE DECKS W TH

WEST COAST LLC

2990 BAY VI STA COURT, SU TE D

BENICIA CA 94510
(707) 746- 8028

FAI RFI ELD, CA 94534
(707) 580- 4429

TRAN, QUANG
324 CAVPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(707) 863- 5121

$2, 644,044 06/11/18
$845, 160 06/ 28/ 18
$0 02/08/19

75%
32%

04- SOL- 80- . 6/ 4 I'N SOLANO COUNTY, I N VALLEJO, FROM  GHILOTTI BROS., |INC. SCHNEI DER, JOLI E $6, 555,120 06/ 11/ 18 96%
04-0P6804 THE CARQUINEZ BRIDGE TOLL PLAZA TO 525 JACOBY STREET $5,717,192  07/09/18
ACI M 080-(372)E R 324 CAVPLS LANE $10,446 03/26/19 3%

--0

0.4 MLE VEST OF REDWOOD STREET

OVERCRGOSSI NG

M LL AND REPLACE W TH RHVA- OG

SAN RAFAEL CA 94901
(415) 454- 7011

SUTE T
FAI RFI ELD, CA 94534
(707) 863- 5122
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04- SOL- 80-13. 9/ 13. 9 NEAR FAI RFI ELD, AT DAN WLSON CREEK BRI DGEWAY Cl VI L CONSTRUCTORS, $2,538,163 01/11/19 0%
04- 3G6904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. $0  02/05/19 0%
BHI M- 080 - (370) E $0 0
BRI DGE. 4950 ALLI SON PARKWAY, SUITE A
-0 BRI DGE DECK REPLACEMENT
VACAVI LLE CA 95688
HA21 (707) 455- 7033
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 788,362 06/ 20/ 18 40%
04- 4A1104 4,140,716 07/13/18
e 1 080- (371) E VEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAMPUS LANE, 21 140,716 011318 61%
0 CURRY ROAD. UPGRADE MEDI AN BARRI ER STOOKTON A 95212 SUTE T ol
o UPGRADE MEDI AN BARRI ER
(209) 944- 9565 F/;'O?F'E_JEED;MSS 94534
HB1 (707) 580-
04- SOL- 80-31. 3/32. 9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C. M CONSTRUCTI ON, | NC. TRAN, QUANG $5,721,637 01/20/17  100%
24C; "\149(5);84_ 268) E OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5, 421,&(3388 8;5 225 1; 94%
A (368) ROAD OVERCROSS! NG NO. 23- 0148. o GLANDS A 95660 SUTE T '
0 REHABI LI TATE AND REPLACE BRI DGES. (190'136) so. 1791 FAl RFI ELD, CA 94534 OVER RUN
Aot (510) 773- 8499
04- SOL- 505-/ 10. 6 I N SOLANO COUNTY, | N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HAMED $10, 007, 639 05/17/18 98%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAMPUS LANE $10$ggg, gig 82; g%j ig 98%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAI RFI ELD, CA 94534 !
ASPHALT CONCRETE RESURFACI NG .
MCCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SON-1-22. 4/ 22. 4 I N SONOVA COUNTY NEAR JENNER AT 2.4  GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LEONARD $639,919 06/28/18  100%
24(:;5%3'73(5)8‘11 636) E M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . $5ég231 28(7) fﬁj 1;5 12 81%
- P001- (636) REPAI R FI RED DAMAGE RETAI NI NG WALL. SUTE A '
-0 UKI AH CA 95482 SANTA ROSA, CA 95401
(707) 467- 4100 ’ OVER RN
(707) 249- 7557
04- SON- 1- 24. 4/ 24. 4 I N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, I|NC. LAW CLI FFORD $2,162,931 01/11/19 0%
04-215404 M LES SOUTH OF RUSSI AN GULCH BRI DGE 333 CAM LLE AVENUE ocal $0 02/05/19 9
ACST- PO01- ( 648) E 4030 DENTAL RD.. $0 10/ 22/19 0%

--0

REPAI R ROADWAY SLI P- QUTS.

ALAMD CA 94507
(925) 838- 5675

SU TE A
SANTA ROSA, CA 95401
(415) 786- 5802
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04- SON- 12- 15. 5/ 16 I'N SONOMA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2, 204,675 12/ 15/ 16 0%
2&&3‘;%3 SN PETALUVA AND SANTA ROSA ON ROUTE 12 I NC. 3401 REGATTA BLVD. $1, 8186, 3;3 8;; ééj g 0%
PO 1211'(0 ) AND ON ROUTE 101 AT VARI QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804
__()' -(08) CONSTRUCT FOLLOW UP LANDSCAPI NG HERCLLES. CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATI'S
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., |NC. BRAJNI KOFF, LEONARD $4, 866,366 12/ 06/ 17 82%
04- 462204 $3,399,900 01/04/18
e Peta. (124)E ROUTE 12 FROM FARMERS LANE TO 0.2 525 JACOBY STREET 4030 OOCI DENTAL ROAD, S 0y oar o) 1o 69%
. M LE WEST OF BRUSH CREEK ROAD. UNIT A :
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND (S4A';'5)R4A:4A_E501§:A 94901 SANTA ROSA, CA 94501
(707) 249- 7557
04- SON-37-.3/. 3 IN SONOVA COUNTY NEAR NOVATO AT THE QO C. JONES & SONS, |NC. $1,047,888 12/12/18 0%
04-2J5004 EAST APPROACH OF PETALUMA RI VER 1520 FOURTH STREET $0 01/09/19 0%
BRI DGE. $0
SETTLEMVENT RESTORATI ON BERKELEY  CA 94710
(510) 526- 3424
04- SON-101-29. 3/ 43. 4 I'N SONOVA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTION  BRAJNI KOFF, LEONARD $56, 881, 951 03/ 03/ 17 98%
2&&38‘;8‘11 (307)E AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 4030 OCCl DENTAL ROAD $56, 962, 7;(5 83; gg; g 100%
. UNDERCROSSI NG TO ROUTE 101 / 128
--0) DUBLIN CA 94568 UNIT A
SEPARATI ON 925 829. 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 566- 7557
04- SON- 101- 33. 5/ 33. 5 IN SON, HEALDSBURG UC. GORDON N. BALL, INC. BRAJNI KOFF, LEONARD $1,539,970 09/19/18 79%
04-2J5504 GROUTI NG, STEEL PILES AND 333 CAM LLE AVENUE ocal $1,184,968 10/08/18
ACNH QLO1- (337) E ;&335 . DENTAL RD. , $30,042 04/09/19  '°%
--0) ALAMD CA 94507
(925) 838- 5675 SANTA ROSA, CA 95401
(707) 249- 7557
04- SON-101-/4.5 I'N SONOVA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO . STREATER, HAL $28, 115,537 04/ 09/ 18 41%
04- 2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE $15, 919, 753 04/ 27/ 18 0
PL16- 6204- ( 127) 1009 GLEGG COURT $733 783 08/12/19 %%

--0

State of California Department of Transportation

SQUTH | NTERCHANGE
CONSTRUCT HOV LANES

SANTA ROSA CA 95407
(707)585- 1221

PETALUMA, CA 94954
(707) 249- 9601
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2, 402,964 06/ 04/ 18 89%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE $2,572,896 06/25/18

1009 CLEGG CT., SU TE
0.1 MLE EAST OF COOPER ROAD G

COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA ~ CA 95407 PETALUMA, CA 94954
(707) 542- 4862 ’
(510) 812- 6444

$0 04/01/09  99%

04- SON-116-27.9/32. 5
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE

I'N SONOVA COUNTY NEAR SEBASTOPCL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, RI CHARD
246 GH LOTTI AVENUE 1009 CLEGG COURT

$2, 866, 774 06/ 13/17 95%
$2,976, 737 06/30/ 17 100%

EAST OF COOPER ROAD TO 0.2 M LE EAST
OF Q& LCHRI ST ROAD SANTA ROSA CA 95407

OOLD | N PLACE RECYCLI NG (707) 585- 1221

PETALUMA, CA 94954
(510) 812- 6444

$0 03/30/09

04- SON- 116- 39. 9/ 40. 1 I'N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%

04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O BOX 573 1009 CLEGG COURT, $1, 250, 923 gi; 855 1; 79%
LAKEVI LLE HI GHWAY oEN E cA o4051 STE. G
RECONSTRUCT EMBANKNVENT W NGROVE, PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) 876-3410 (707) 249- 9601

20. 20. 201

130

04- SON- 116- 41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1,979,746 10/ 04/ 12 0%

2\4- ZSgﬁg_ oaa £ VARI OUS LOCATI ONS FROM 0.2 M LE EAST COWPANY, | NC. 3401 REGATTA BLVD. $1, 823;$é§’2 é% gg; 1; 0%

PQ‘S ( )( ) OF ADCBE ROAD TO 0.4 M LE VEST OF 246 GH LOTTI AVENUE RI CHVOND, CA 94804

- - ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, - CA 95407 SATI S

HB1 SWPPP (707) 585- 1221

Totals: Authorized Final Amt: $1, 152, 945, 400 Completed to Date: $692, 817,931  Work ThisMonth: $17, 545,179




State of California Department of Transportation Page 57

Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 2. 5/ 67. 3 I N MONTEREY COUNTY AT VAR OUS SERAFI X ENG NEERI NG SILVA, RICK $3, 151,297 10/ 02/18 0%
gi-sgggg‘l‘_ 643) E LOCATI ONS FRON 2.5 M LES NORTH OF THE CONTRACTORS, | NC. 775 ARLI NGTON ST. 23 10/ 25/ 18 0%
0 (643) SAN LU'S OBI SPO COUNTY LINE TO 0.6 7 CROW CANYON COURT, SUITE 25 CAVBRIA CA 93428

o M LE SOUTH OF MALPASO CREEK (805) 471- 2102 SUSPENDED

CULVERT REHABI LI TATI ON SAN RAMON -~ CA 94583

(925) 552- 8253

05- MON- 1- 8. 0/ 23 VARl QUS AREAS DANAGED BY STORMS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 51%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $72, 405, 6;5 8%5 %g; g 86%

NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A, CA 93428

ORDER EFA 05A1959 (805) 927- 4559

REMOVE SLI DE MAT, | NSTALL ROCK NETS SAN LU'S CBISPO, CA 93403

20. 20. 201
130
05-MON-1-8.5/9.5 MONTEREY CNTY NEAR GORDA, .4 MLE S DAVID CRYE GENERAL ENG NEERI NGSI LVA, RI CK $17,985,000 02/11/19 0%
05- 1K5604 TO .6 MLE N OF MUD CREEK. REPAI R RSP CONTRACTCOR | NC 775 ARLI NGTON ST ig 83; éﬁf ig 0%
& ROCK NETCLEAR ROADS, RESTORE 1170 QUI NTANA ROAD CAMBRI A, CA 93428
EMBANKVENT & ROADWAY. DI RS (805) 927- 4559
REPAI R RSP/ ROCK NET, RESTORE MORRO BAY, CA 93442
20.20. 201 EMBANKNVENT/ RW
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VI L CONSTRUCTORS ~ TYLER LAVERI NG $3, 427,736 04/12/18 79%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEEST COAST LLC 1529 SALI NAS HWY $3, 080, 4;8 8% cl)g; ig 88%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SUITE D MONTEREY, CA 93940
BENI CI A CA 94510 (831)375- 1621
HM (707) 746- 8028
05- MO\- 1- 58. 3/ 59. 8 I N MONTEREY COUNTY NORTH OF BI G SUR GRANI TE CONSTRUCTI ON COMPANY PAT DUSSELL $3,025,489 12/07/18 0%
32'&’*2881‘ 647 E FROM 1 M LE SOUTH OF THE BI XBY CREEK 580 WEST BEACH STREET 1529 SALI NAS HWY 23 01/09/19 0%
- - (647) BRI DGE TO 0.25 M LES SOUTH OF THE MONTEREY, CA 93940
--() ROCKY CREEK BRI DGE WATSONVI LLE  CA 95076 '
831) 763 6100 (831) 246- 1166
- SHOULDER W DENI NG, GUARDRAI L (
05- MON- 1- 59. 9/ 85. 1 I N MONTEREY COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF BERTHA ROVAN $955, 925  12/27/18 0%
05-1J4904 LOCATI ONS CALI FORNI A, | NC. $0 01/25/19 0%
$0

TREAT BRI DGE DECK, REPLACE BRI DGE 1310 W 23RD STREET

TEMPE AZ 85282 (831)998- 1405

HM (602) 437-1711
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 247. 0/ 24. 7 AT LOPEZ PO NT, INSTALL CI PP LINER | NROBERT J FRANK CONSTRUCTION W LSON, JENNI FER $299, 000 06/05/18 0%
05- 1K1904 60" CMP CULVERT, REPAI R HEADWALLS, I NC 140 DUBO S STREET STE 23 825 Si; 12 0%
RESTORE ROADWAY AND PROVI DE TRAFFIC 2806 TARMAC ROAD E
CONTROL DI RS EFA 05A2
REDDING, CA 96003 SANTA CRUZ, CA 96003
I NSTALL Cl PP LI NER & REPAI R ROADWAY (831) 427- 4706
20. 20. 201
130
05- MON- 1- 357. 0/ 35. 9 JP BURNS SLIP. RESTORE SLOPE, REMOVE ROBERT J. FRANK CONSTRUCTI ON W LSON, JENNI FER $585,000 01/21/19 0%
05- 1K5404 SLI DEMATERI AL, RESTORE DRAI NAGE & I NC 140 DUBOI S STREET STE 23 fﬁ; Sg; 13 0%
ROADWAY, PROVI DE TRAFFI C CONTROL 2806 TARMAC RD E
DI RS EFA 05A2162
REDDING, CA 96003 SANTA CRUZ, CA 95060
RESTORE SLOPE, REMOVE SLI DE MATERI AL (831) 427- 4706
20. 20. 201
130
05- MON-68-1. 6/ L4. 1 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ RODGER JOHNSON $4,027,992 02/ 19/ 19 0%
gﬁl;_l(l}cﬁggg_ 027 E MONTEREY FROM 0.1 M LE EAST OF 580 WEST BEACH STREET 1529 SALI NAS HWY/ HWY 23 03/21/19 0%
(027) PI EDVONT AVENUE TO 0.1 M LE EAST OF 68
-0 SCENI C DRI VE OVERCRCSSI NG MBA;?O%;L;EOOOA 95076 MONTEREY, CA 93940
HBL SHOULDER W DENI NG, RUMBLE STRI PS, ( ) ) (831) 455- 707
05- MON- 68-1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY TYLER LAVERI NG $3,176,307 02/13/18  100%
05- 14504 Pl EDVONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET 1529 SALI NAS HWY $2,803,672 03/12/18 93%
SNHG- P068- ( 026) E RTE 001/ 068 $0 01/20/19
--0) CE SANTA CLARA CA 95050
NTERLI NE RUMBLE STRI P & OGAC .
(408) 327- 7013 (831)375-1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVERI NG $3,772,472 02/01/18  100%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HW/ $3, 742, 3;8 8?; gg; 12 04%
OVERLAY W TH BONDED WEARI NG COURSE MONT
EUREKA CA 95502 831E§$;’ 1602193940
(707) 443- 6371 (831) 375
05- MON- 68- 4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,562,447 02/ 14/ 18 84%
2&&%82;_(025) c BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $1, 434, 3;5 8431; 22; ig 92%
SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD
-0 | NSTALL TRAFFI C MANAGEMENT SYSTEM PRUNEDALE, CA 93907 SUSPENDED

RI VERSI DE CA 92504

HB4N (951) 710- 1000 (831) 588- 1439
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 445,738  01/22/16 64%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $17,887,295 02/12/16 96%
NHP- P068- ( 024) E $129,204 05/21/19 0
RESERVATI ON ROAD UNDERCROSSI NG TO RA CORDOVA  CA 95741 MONTEREY, CA 93640 ’
-0 SPRECKELS BOULEVARD UNDERCROSS \CHO 831) 375- 7804
(831)
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON- 101- 36. 9/ 47. 7 I N MONTEREY COUNTY, | N AND NEAR KINGOHL USA LANG, TIM $77, 787,622 01/16/19 0%
05- 1IF75U4 CITY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET 3230 Rl VERS| DE AVENUE $0 02/11/19 0%
1N(H)G QL01-(338)E HORSE ROAD OC TO TEAGUE AVENUE RVINE CA 92614 #130 $0 11/16/22
o PAVEMENT REHABI LI TATI ON, SEISM C
(949) 242- 4432 PQE?? 5RS§L§§%1CA 93446
HA22 (805) 550-
05- MON- 101-87.3/91. 5 ON ROUTE 101 I N MONTEREY COUNTY IN  GRANI TE ROCK COVPANY $36, 776,046 12/13/18 0%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 $0 01/07/19 0%
BINH-QLO1- (342) E MARKET STREET OVERCROSSI NG AND 0. 3 $0
-0 M LES SOUTH OF RUSSELL/ ESPI SAN JOSE - CA 95138
ROADVWAY REHABI LI TATI ON (408) 574- 1400
HA22
05- MON- 101- 91, 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGD GARCI A $2, 459,538 04/ 04/ 17 96%
2&%%}3‘;_(311) c PRUNEDALE AT VAR OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 710, zgé (1>421§ gg; g 69%
0.2 M LES NORTH OF LI TTLE BEAR CREEK SAN JGSE A 95127 ROAD
-0 UNDERCROSSI NG TO 0.3 M 408) 259. 7982 PRUNEDALE, CA 93907
LANDSCAPE M TI GATI ON (408) 259- (831) 455- 5466
05- MON- 101-/ 0 I N MONTEREY, SANTA CRUZ AND SAN HI GHVAY SPECI ALTY COMPANY | NC BRAR, BALJI NDER $803, 803 04/ 06/ 18 36%
05-1G9104 BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 8115 PRUNEDALE NORTH $160, 765 05/16/18 20%
SSTG- 000C- (471) E UPGRADE S| GNS $0 07/09/19
ROAD
-0 PALO CERDO CA 96073 PRUNEDALE, CA 93907
(530) 949- 5631 805) 610 5215
HB1 (805) 610-
05- SB- 1- 15. 6/ 0 ON ROUTE 1 | N SANTA BARBARA COUNTY  CALPORTLAND COVPANY BENNETZEN, LILIAN $5, 606, 226 12/ 14/ 18 95%
05- 0A0504 NEAR LOVPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD $581, 131  01/09/19 9
BINH- POO1- (641) E 2053 PREI SKER LANE $37,926 06/03/20  10%

--0

HA21

State of California Department of Transportation

BRI DGE (NO. 51- 0095)
BRI DGE REPLACENMENT

SANTA MARI A CA 93454

(805) 345- 3581

STE E
SANTA MARI A, CA 93454
(805) 922- 1611
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 938, 138 04/ 05/ 18 83%
2%—\1;':;38‘11_(632) c LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD 2053 PREI SKER LANE, $15, 024, 1;3 835 gz 12 94%
ROUTE 246 SU TE E
-0 PAVEMENT PRESERVATI ON f@gfgf?i:sl@ 93454 SANTA MARI A, CA 93454
HA22 (805) 441- 8439
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY [N SECURI TY PAVI NG COVPANY, | NC. KLINE, JASON $56, 848, 711 06/ 20/ 16 43%
ﬂaﬁ?géf(zgo) c CARPI NTERIA FROM 0.2 MLE SOUTH OF 13170 TELFAI R AVE 3561 FOOTHI LL RD $36, 912, 123 8;; (1)2; %g 65%
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE CARPI NTERI A, CA 93013
-0 NORTH OF LI NDEN AVENUE OVERCR SYLMAR = CA 91342 (805) 698- 2393

RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200

HE11
05- SB- 101- 13. 8/ 14. 8 I N SANTA BARBARA COUNTY | N SANTA CAL ELECTRO, INC. M CHAEL MORTENSEN $1, 087,930 11/02/18 0%
05- 1H2904 BARBARA AT VARI OUS LOCATI ONS FROM 3710 ELECTRO WAY 35 S LAPATERA LANE 28 (1)25 1;5 12 0%
STATE STREET UNDERCROSSI NG TO SUTE E
CARRI LLO STREET UNDERSCROSSI NG REDDI NG~ CA 96002 GOLETA CA 93117
REHABI LI TATE PUVWP HOUSE - 3 (530) 223- 5937 (805) 692- 6759
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI S JOHNSON $2, 068, 724 08/ 17/ 17 76%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $2, 135,583 08/29/17 97%
ACNH QLO1- (319) B POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON $1,304 07/02/19
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
s ROADSI DE SAFETY | MPROVEMVENTS (805) 964- 9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $127, 523 (1)25 %g; 1; 98%
HVA PAVI NG REPAI R PAVI NG DI SYSTEM VATSONVI LLE. CA 95076 STE E
DI RS EFA 05A2058 ' GOLETA, CA 93117 SUSPENDED
20. 20. 201 REMOVE/ REPAI R PAVI NG & DI SYSTEM (805) 692- 6762
130
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487,433 02/16/18 0%
05- 00714 FROM 0.2 M LE EAST OF FAl RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $3§3’ 232 %; 23; %2 0%
OVERCROSSI NG TO 0.2 MLE WEST OF SAN CARPI NTERI A, CA 93014 '
PEDRO CREEK BRI DCE SONCRA ~ CA 95370 805) 748-5218
(209) 743- 4911 (805) PLANT EST
LANDSCAPE M TI GATI ON SATI S

HA22
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-57. 7/ 63 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $4,289,168 02/22/19 0%
05- 1K3304 BUEELTON FROM 0.3 M LE NORTH OF 5335 DEBBI E ROAD $0  03/21/19 0%
ACNH QL01- (352) B NORTH BUELLTON OVERCROSSI NG TO 0. 1 $0
-0 M LE NORTH OF ROUTE 101/ 15 SANTA BARBARA -~ CA 93111
OVERLAY RHVA- G ( BWO) (805) 964- 9951
HM
05- SB-101-/13.5 MONTEC! TO STORM DAMAGE REPAIR, | N SB GRANI TE CONSTRUCTI ON COMPANY  KLI NE, JASON $25,985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $19, 991, 6;3 84115 %éj ig 77%
STREET U. C BRI DGE. REMOVE SLI DE VATSONVI LLE. CA 93013 CARPI NTERI A, CA 93013
MATERI AL RPAI R HVDI RECT ' (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20.201 FACI LI TI ES
130
05- SB-144-/0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $4, 393, 2% 8%5 ;éj ig 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E
H GHWAY FACI LI TI ES DI RS EFA 05A2055 SANTA MARI A, CA 93456 GOLETA, CA 93117 OVER RUN
20. 201201 REPAI R DAMAGED HW FACI LI TI ES (805) 692- 6762
130
05- SB- 154-173. 0/ 17. 3 SB CNTY ON RTE 154 @1.47 M LES EAST CALPORTLAND CONSTRUCTI ON BALLENTI NE, DAVI D $4, 025,000 02/ 06/ 19 0%
05- 1K5704 OF RANCH UNDERCROSSI NG CLEAR | NLET & 1625 EAST DONOVAN RD 270 EAST HWK 246 UNIT ig 85; clﬁf ig 0%
DEBRI S FROM CHANNEL AND MAKE NEEDED 203
REPAI RS. DI RS EFA 0 SANTA MARIA, CA 93456 BUELLTON, CA 93427
CLEAR DEBRI S AND MAKE NEEDED .
20. 20. 201 R (805) 688- 5920
130 ’
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COMPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $5,689,323 02/06/18 28%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0 04/25/19
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR CA 91342 35 S LA PATERA LN STE
DR E
igbzo' 201 REPLACE 5 BRI DGES & 3 BRI DGE RAILS GOLETA, CA 93117
(805) 692- 6762
05- SB- 192- 15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 49%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $2, 696,424 02/27/18 2704
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE $0 05/31/19
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 4E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA, CA 93117
e DRAI' N, RESTORE RDW (805) 692- 6759

130
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%:Ocation Bid + CCOs A 1o ed 9%Ti
ontract . id + S rove 6Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
05- SB- 246- 13. 6/ 15. 2 IN SANTA BARBARA COUNTY NEAR LOVPOC ~CCFG CONSTRUCTI ON $520,033 08/31/18 78%
05-0Ce414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR $344,903  11/08/ 18 66%
ROAD TO 0.4 M LE EAST OF TULAROSA $21,559  04/19/22
ROAD AND AT HAPGOOD ROAD SONORA ~ CA 95370
PLANTI NG M Tl GATI ON (209) 743- 4911
HE13
05- SB- 246- 16. 7/ 20. 7 IN SANTA BARBARA COUNTY, ABOUT 6 GRANI TE CONSTRUCTI ON' COMPANY $2, 076,062 02/ 20/ 19 0%
05- 1K3904 M LES WEST OF BUELLTON, FROM HAPGOOD 5335 DEBBI E ROAD $0 03/21/19 0%
ROAD (EAST) TO 0.5 MLE EAST OF %0
SANTA ROSA CREEK BRI DGE__ SANTA BARBARA CA 93111
OVERLAY W TH RHVA- GAP GRADED (805) 964- 9951
HVL
05- SBT- 25- 25. 9/ 26. 3 I'N SAN BENI TO COUNTY, FROM LA GLORIA GRANI TE ROCK COMPANY RODGER JOHNSON $1,788,690 11/09/18 0%
05-1C2604 ROAD AND TO THE NORTH ENTRANCE TO 5225 HELLYER AVENUE 1529 SALI NAS HWY/ HW $0 01/09/19 0%
HSST- P025- (031) E THE CALI FORNI A DEPARTMENT OF FORESTRY 68 $0 09/18/19
--() COVPOUND SAN JOSE CA 95138 VONTEREY. CA 93940
(408) 574- 1400 ’ SUSPENDED
HBL SUPERELEVATI ON ADJUSTMENT AND (831) 455- 5707
05- SBT- 25-49. 7/ 52. 4 I'N SAN BENI TO COUNTY | N HOLLI STER GRANI TE ROCK COVPANY $5, 921,696 11/14/18 0%
05- 1F4304 FROM SUNNYSLOPE/ TRES PINOS RD TO SAN 5225 HELLYER AVE STE 220 $0 12/10/18 0%
HSNH- P025- ( 032) E FELI PE RD $0
-0 ROADWAY SAFETY | MPROVEMENTS SAN JOSE  CA 95138
(408) 574- 1400
HB1
05- SBT- 156- 8. 2/ 10. 8 I'N SAN BENI TO COUNTY NEAR HOLLI STER CAL VALLEY CONSTRUCTI ON $1, 029,351 02/01/19 0%
05- 1K2904 FROM 0.3 M LE WEST OF SAN BENI TO 5125 N GATES AVE, STE 102 $0 03/ 04/19 0%
RIVER BRIDGE TO 0.5 M LE VEST OF %0
HUDNER OVERHEAD FRESNO CA 93722
RUBBERI ZED HVA (559) 274- 0300
HM
05- SCR- 1- 10. 2/ 17. 5 IN AND NEAR SANTA CRUZ FROM NORTH GRANI TE CONSTRUCTI ON' COMPANY $22, 288,907 02/19/19 0%
05-1C85U4 APTCS UP TO JCT ROUTE 9 580 WEST BEACH STREET $0 03/21/19 0%
BINH- POO1- ( 649) E $0

--0

HA22

State of California Department of Transportation

PAVEMENT REHABI LI TATI ON, ADA CURB

WATSONVI LLE CA 95076
(831) 763- 6100
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR- 1- 360. 0/ 37. 5 H GHWAY 1 AT WADDELL BLUFFS ROBERT J FRANK CONSTRUCTI ON  ROVAN, BERTHA $299,000 06/05/18 83%
05-1K2304 CLEAR & HAUL SLIDE DEBRIS & 2806 TARMAC ROAD 140 DUBO S STREET $115,000 06/26/18 38%
$0 01/31/19
ADDI TONAL WORK SU TE E
REDDI NG CA 96003
SANTA CRUZ, CA 95060
20. 20. 201 (831) 427- 4706
.30
05-SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBO S STREET, $7, 561, Zéé 8;; gg; 1; 95%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 WATSOM LLE, CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 EVBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4,320,000 09/06/17  100%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO' S ST STE E $3, 348, 822 82; gg; 1; 78%
DAMACE BY CONSTRUCTI NG SI DEHI LL ALAMD, CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 (831) 427- 4706 OVER RUN
REPAI R SLI POUT DANMAGE
20. 201201
130
05- SCR-9-17. 4/ 20. 5 I'N SANTA CRUZ COUNTY ABOUT 4.4 M LES GRANI TE CONSTRUCTI ON COMPANY $1, 251,851 02/22/19 0%
05-1K2704 NORTH OF BOULDER CREEK TO 0.3 MLE 580 WEST BEACH STREET $0 03/21/19 0%
SOUTH OF ROUTE 9/ 236 | NTERSECTI ON $0
AC OVERLAY - RHMA (OPE GRADED) WATSONVI LLE  CA 95076
(831) 763- 6100
HML
05- SCR-9-22.1/23. 8 I N SANTA CRUZ COUNTY ABOUT 6.2 M LES GRANI TE CONSTRUCTI ON COVPANY | AN NGUYEN $3,742,113 11/27/18 6%
Cs)g-TéCGSggg_ 025) E NORTH OF BOULDER CREEK FROM 5.0 M LES580 W BEACH STREET 140 DUBO S STREET STE igi ggg (1)35 %g; 13 204
(025) TO 3.3 MLES SOUTH OF ROUTE 35 £ :
-0 GUARDRAI L, SHOULDER PAVI NG, RUMBLE WATSOWILLE CA 95076 SANTA CRUZ, CA 95060

(831) 763- 6100
(831) 427- 4706

HB1
05- SCR-9-/0 AT VAR QUS LOCATI ONS ON HI GHWAYS 009 PRECI SI ON GRADE | NC BEACH, KATIE $299, 000 06/01/18 90%
05- 1K1704 AND 236 TO REPAI R FAI LED DRAI NAGE AND PO BOX 90 140 DUBO S ST STE E $222, 908 06; 04; 18 750
RESTORE ROADWAY. DI RS EFA 05A2100 AN JUAN BAUTISTA, - CA SANTA CRUZ, CA 95060 $0 03/05/19
REPAI R DRAI NAGE & RESTORE ROADWAY 95045 (831) 427- 4706
20. 20. 201

130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COVPANY $5, 316, 820 02/ 08/ 19 0%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $0  03/04/19 0%
HSNH- PO17- ( 115) E DRI VE $0
-0 SHOULDER W DENI NG AND SO L NAI L SAN JOSE  CA 95138
(408) 574- 1400
HB1
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY SANTI AGO GARCI A $5, 823,441 09/ 30/ 16 55%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 8115 PRUNEDALE NORTH $5, 808,965 10/ 28/ 16 96%
ACNH PPO1- (112) E ROUTE 1/ 17 SEPARATI ON AND S| MS ROAD ROAD $43,952 06/ 19/ 19
-0 BEULAH PARK UNDERCROSSI N S4Ag'83 SE 12’8095138 PRUNEDALE, CA 93907
STORM WATER M TI GATI ON (408) ) (831) 455- 5466
05- SCR-17-6.0/12. 6 IN AND NEAR SCOTTS VALLEY FROM 0.6  GRANI TE CONSTRUCTI ON COMPANY $13,515,217 11/29/18 0%
05- 1F7604 M LE NORTH OF GRANI TE CREEK ROAD OC 714 OOMSTOCK STREET $0 12/19/18 0%
BLNH- PO17- (114) E $0 0
TO SANTA CLARA COUNTY LI NE
-0 PAVENENT PRESERVATI ON ( CAPM) SANTA CLARA CA 95054
(408) 327- 7000
HA22
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVI N $5,333,509 02/17/17  100%
05-1J1204 GLENNWOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $4, 319, sgg 8%5 (1);; g 81%
W TH M CRO PI LES, REPAI R DANAGE, PASO ROBLES CA 93446. 7100 SANTA CRUZ, CA 95060
TRAFFI C CNTROLDI RS ORDER i (831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-3.0/3. 5 NEAR WATSONVI LLE FROM 0.3 M VEST TO GRANI TE ROCK COVPANY RODGER J OHNSON $2,341,191 06/ 22/ 18 66%
05- 1F3504 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 140 DUBO'S ST, SUITE $2,156,104 07/13/18 91%
HSST- 5129- (018) E REALI GN CARLTON ROAD, CONSTRUCT NEW £ $0 03/20/19
--0) ' SAN JOSE CA 95138

SANTA CRUZ, CA 95060

(408) 574- 1400
(831) 455- 5707

HB1
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COMPANY ROVAN, BERTHA $5, 164,554 07/21/15  100%
05- 075404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5,006,999 08/07/15 50,

HSST- PG - (129) $0 07/19/18

OF CHI TTENDON UNDERPASS SU TE E

SAN JOSE, CA 95138
CURVE REALI GNVENT ,
--0) (408) 574- 1400 SANTA CRUZ, CA 95060
(831) 455- 5707
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
: Storm Water o Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SCR-152-1. 3/ 2 I'N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 535,977 11/29/18 0%
05- 1E0204 WATSONVI LLE FROM WAGNER AVENUE TO 715 COMBTOCK ST 23 12/19/18 0%
HOLOHAN ROAD
ADA COVPLI ANCE SANTA CLARA CA 95054
(831) 763- 6100
HB71
05-SLO- 1-22. 6/ 25. 7 IN SAN LU S OBI SPO COUNTY ABOUT 2 CALPORTLAND COVPANY $1, 224,963 01/07/19 0%
05-1J2704 M LES SOUTH OF MORRO BAY FROM 1625 E DONOVAN RD $0 01/30/19 0%
EDUCATI ON DRI VE TO SAN LU SI TO CREEK $0
BRI DGE SANTA MARIA CA 93454
" AC OVERLAY- RHVA ( OPEN GRADED) (805) 345- 3581
05-SLO 1-34.5/44. 4 IN SAN LU'S OBl SPO COUNTY AT AND NEAR CALPORTLAND COVPANY SILVA, RICK $10, 070, 955 09/ 27/ 18 0%
05-1G1404 CAYUCOS FROM OLD CREEK BRI DGE TO 0.3 1625 E DONOVAN ROAD 775 ARLI NGTON ST. $0 10/ 22/18 0%
B1ST- P001- (642) E M LE NORTH OF HARMONY VALLEY ROAD CAVBRI A CA 93428 $0
-0 PAVENENT PRESERVATI ON SANTA MARI A CA 93454 |
( 805) 345. 3581 (805) 471- 2102
HA22
05-SLO 1-44. 4/51.3 IN SAN LU S OBI SPO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COMPANY $3, 230,297 02/20/19 0%
05- 1K3004 CAMBRI A FROM 0.3 M LE NORTH OF 5335 DEBBI E RD $0 03/21/19 0%
HARMONY VALLEY ROAD TO 0.1 M LE SOUTH $0
OF CAVBRI A PI NES ROAD SANTA BARBARA CA 93111
" REMOVE OGAC, OVERLAY W TH RHVA (805) 964- 9951
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,187,135 06/11/18 44%
2;1?23(2)‘11_(638) c M LES NORTH OF SAN SI NEON, FROM PO BOX 35 775 ARLI NGTON ST. $1, 235, 3;3 825 gfi; %2 56%
Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO CAMBRI A, CA 93428
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS = CA 95616 (805) 471- 2102

LANDSCAPE PLANTI NG AND WETLAND (530) 400- 3943

HA42
05-SLO-1-/0 IN SB & SLO COUNTI ES AT VARI OUS SOUZA CONSTRUCTI ON | NC MURDOCK, KEVI N $299,000 06/05/18  100%
05- 1K1804 LOCATI ONS ON ROUTES 001, 101, 135, 166 & PO BOX 3810 2053 PREI SKER LANE $312, 1;(5) 82; %g; ig 100%
246. REPAI R DRAI NAGE FACI LI TI ES DI RS STE E 03/ 26/ 19
EFA 05A2097 SAN LU S OBI SPO, CA 93403
SANTA MARI A, CA 93454 COVPLETED
REPAI R DRAI NAGE FACI LI TES .
20. 20. 201 (805) 922- 1611

130
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-/28.8 IN SAN LU S OBI SPO COUNTY AT VAR OQUSJ. MCLOUGHLI N ENG NEERI NG CO , ALAWAR, SHOUKI E $1, 023,044 12/18/18 0%
05-1J5604 LOCATI ONS I NC. 3230 RI VERSI DE AVENUE ig 8% 825 12 0%
TREAT BRI DGE DECK, REPLACE BRI DGE 10641 FULTON COURT #130
RANCHO CUCAMONGA CA 91730 (PsAg; ﬁfi@w 93446
HM (909) 944- 1037
05- SLO- 46- 32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI' S, AMY $4,063,387 06/13/18  100%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKVWAY AVENUE 102 S W TLEY GARDENS $4,058,010 06/28/18 09,
ACNH P046- (056) E $0 03/04/19
GENESSO ROAD DRI VE
--0) BAKERSFI ELD CA 93308 03/05/19
HVA OVERLAY RHMVA- G ( BWO) PASO ROBLES, CA 93446 COVPLETED
(661) 392- 6640 805 550. 1306
HM (805) 550-
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC NORRI S, AMWY $44, 603,727 02/10/ 16 90%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WMl TLEY GARDEN $44, 135, 422 gg; (Z)gj 18 98%
VEST OF LUCY BROWN ROAD DRI VE
COWERT TO 4- LANE EXPRESSWAY VALNUT CREEK, CA 94596 PASO ROBLES, CA 93446
(925) 932- 7900 805 550. 1306
HE13 (805) 550-
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBl SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., INC. LILI AN BENNETZEN $7, 254,183 03/ 19/ 18 99%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $4, 660, 62(]). 8‘215 %(1)5 ig 64%
ROUTE 229 TO NAVAJO CREEK BRI DGE ARROYO CRANDE. A 93420 SUTE E
RHMA (TYPE G OVERLAY ' SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 805 748. 6095
HM (805) 748-
05- SLO- 101- 16. 4/ 0 IN SAN LU S OBI SPO COUNTY | N PI SMO AT BRI DGEWAY Cl VI L CONSTRUCTORS, LI LI AN BENNETZEN $2,345,678 11/ 20/ 18 0%
gi;\ﬂ%l-chzgi— 2400 E PI SMD CREEK BRI DGE ( BR 49- 0015K) I NC. 2053 PREI SKER LANE $11, 228 (1)55 125 12 0%
0 (340) REPAI R CHANNEL PAVI NG 4950 ALLI SON PARKWAY, SUITE A STE. E
VACAVI LLE CA 95688 52?;2 MARI A, CALI FORNIA
HA21 (707) 455- 7033
(805) 922- 1611
05- SLO- 101- 50. 7/ 58. 8 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., |NC. KEVI N MURDOCK $7,046,574 03/08/18  100%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 2053 PREI SKER LANE $7, 790, 823 225 ig; 12 97%
OVERCROSSI NG TO NORTH PASO ROBLES STEE
ARROYO GRANDE, CA 93420
OVERHEAD SANTA MARI A, CA. 93454 OVER RUN

HM

M LL AND OVERLAY W TH RUBBERI ZED

State of California Department of Transportation

(805) 473- 3000

(805) 748- 6095
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Statement of Ongoing Contractsasof 03/20/19

03/ 25/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid Storm Water Description Resu;lent Comp To date Est Comp % Work
Plan Engineer

Contractor This Month Accepted Message

Pgm Code

05-SLO-101-63.2/69.3

05- 060404
ACNH PQLO- (306) E

--0)
HA22
05- SLO-101-/0

05- 1G9004
SSTG 000C- (472) E

--0

HB1

05-SLO- 166-44. 0/ 51
05-1J2504

HM

Totals: Authorized Final Amt:

Type Of Work

I'N SAN LOU S OBl SPO COUNTY AND
MONTEREY COUNTY NEAR PASO ROBLES
FROM 0.5 M LES SO SAN MARCOS CREEK
BRI DGE TO 0.2 M LE SO BRADLEY

H GHWAY REHAB NORTH PASO ROBLES

13170 TELFAIR AVE

SYLMAR CA 91342
(818) 362- 9200

I'N SAN LU S OBl SPO AND SANTA BARBARA HI GAWAY SPECI ALTY COVPANY | NC DAVI D BALLENTI NE

COUNTI ES ON VARI QUS ROUTES
REMOVE AND REPLACE ROADSI DE SI GNS

1700 E CYPRESS AVE

REDDI NG CA 96002
(530) 949- 5631

CALPORTLAND COMPANY
1625 E DONOVAN ROAD

IN SAN LU'S OBl SPO COUNTY ABOUT 35
M LES EAST OF SANTA MARIA FROM 0.3

M LE VEST OF CARRI ZO CANYON BRI DGE TO
CUYAMA M VER BRI DGE SANTA MARIA CA 93454
COLD | N-PLACE RECYCLI NG & RHVA (805) 345- 3581

$650, 443, 176 Completed to Date;

SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW

$56, 056, 236 11/16/16 74%
$29, 477,151 12/09/16
53%

3230 RI VERSI DE AVE, $0 09/ 19/ 19

#130
PASO ROBLES, CA 93446
(805) 331- 3023

$438, 751 05/23/18 65%
$118,288 07/17/18
27%

270 E HWY 246 SU TE $0 04/ 26/ 19

203
BUELLTON, CA 93427
(805) 688- 5920

$5,053, 002 12/12/18 0%
ig 01/ 09/ 19 0%
$311, 934, 704  Work ThisMonth: $322, 041
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON' COVPANY $12, 295,753 09/ 26/ 18 0%
06-0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT $0  10/22/18 0%
BLIM 005 - (151)E RTE 33/5 SEPARATI ON $o
-0 PAVEMENT PRESERVATI ON ( CAPM FRESNO  CA 93706
(559) 441- 5700
HA22
06- FRE- 5- 53. 0/ 60 I'N FRESNO COUNTY ON ROUTE 5 FROM 0. 25 CHESTER BROSS CONSTRUCTI ON $3,235,980 02/12/19 0%
06- 0X8404 M LES NORTH OF RUSSELL AVE OC TO COVPANY $0 03/04/19 0%
SHI ELD AVE OC AND ON ROUTE 99 FROM 318 E KETTLEMAN LANE $0
MERCED STREET UC TO CE
REMOVE AND REPLACE RHMA TYPE O LODI CA 95240
(209) 920- 3595
06- FRE- 33- 24. 3/ 29 IN FRESNO CO ABOUT 7.8 M NORTH OF  PAPI CH CONSTRUCTI ON CO., | NC. $3,281, 617 01/24/19 0%
06- 0Wr004 COALI NGA FROM NORTH JCT RTE 198 TO 398 SUNRI SE TERRACE $0 02/ 20/ 19 0%
SOUTH JCT RTE 33/5 & FROM 0.1 M $0
NORTH OF NORTH JCT RTE 33/ ARROYO GRANDE  CA 93420
2 INCH HVA W TH RHVA TYPE G OVERLAY (805)473-3016
06- FRE- 41-22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMVAD SAM M $2,420,261 06/ 01/ 18 82%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNIA, | NC. 3240 N. M LLBROOK $1, 004, zgg gz 82; ig 40%
1310 W 23RD STREET FRESNO, CA 93726
TEMPE AZ 85282 (559) 243- 3814
HML (602) 437-1711
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETWEEN PM VI KI NG CONSTRUCTI ON COMPANY — MARK MENGONI $4, 313,475 10/ 13/ 16 49%
06- 0N9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CI R #A 3240 N. M LLBROOK $4,216,755 11/03/16 94%
NHP- P041- ( 599) E $6,319 05/20/19
O 0.070. 2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNG, CA 93726
o BRI DGE SEI SM C RETROFI T }
(916) 852 5530 (559) 243- 3543
HA21
06- FRE-43-/7.3 IN FRESNO COUNTY I N AND NEAR SELMA  AVI SON CONSTRUCTI ON, | NC. CRUZ, CARY $535,469 11/19/18 0%
06-0v9804 FROM KI NGS COUNTY LI NE TO MOUNTAIN 40434 BRI CKYARD DR 3240 N. M LLBROOK $0 12/10/18 0%
SSTG P043- (049) E VI EW AVE $0 02/20/19
. AVENUE

--0

HB1

MADERA CA 93636
(559) 431- 0317

CONSTRUCT CENTER LI NE AND SHOULDER

FRESNO, CA 93726
(559) 243- 3881
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99- . 4/ 30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, |N FRE MYERS & SONS CONSTRUCTI ON, LLCMOHAMVAD SAM M $5, 601, 230 06/ 11/ 18 42%
06- 0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL CO4600 NORTHGATE BLVD., STE 100 3240 N. M LLBROOK $110, 338 82; %g; 12 204
LINE TO 1.1 MLES S OF THE FRE/ MAD CO FRESNO, CA 93726
SACRAVENTO CA 95834
LINE AND IN MAD C (559) 243- 3814
(916) 283- 9950
™ BRI DGE DECK OVERLAYS & JO NT SEALS
06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1, 093,780 05/30/ 18 34%
06-0V5604 M N OF CHESTNUT AVE OC TO 0.4 M S CONSTRUCTI ON, | NC ROOK $767,776  06/25/18
ACNH- P099- ( 619) E ' o 3240 N MLLB AVE $0 01/15/19  ©99%
0 OF SOQUTH CALWA OH P. O BOX 8397 FRESNO, CA 93726
o W DEN RAMP & | NSTALL TRAFFI C SI GNAL B}
HUNTI NGTON BEACH CA 92615 (559) 341- 2795
HB4N (714) 378- 1533
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY CARY CRUZ $5, 419, 203 03/ 06/ 18 80%
06- 0W2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4, 556, Ogg (1)35 (1)25 12 84%
OVERCROSSI NG TO AVENUE 7 FRESNO, CA 93726
BAKERSFI ELD CA 93308
OVERCROSSI NG (559) 243- 3881
(661) 392- 6640
™ RHMA- OPEN GRADED ( BWC) OVERLAY
06- FRE-99-22. 7/ 28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGUIRE, TIM $4, 054,348 08/ 08/ 17 40%
2&&%88‘9‘_(613) c BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $3, ;gg 338 82; gg; g 92%
I NSTALL RAMP METERI NG AT VAR OUS :
--0) SYLMAR CA 91342 FRESNO,  CA 93722
(818) 362- 9200 (559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY KI MURA, JUSTIN $132, 718,177 06/ 30/ 16 96%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $132, 408,422 07/ 25/ 16 98%
ROUTE 99 REALI GNVENT FRESNO, CA 93722 -$125,555 03/ 26/ 19
WATSONVI LLE CA 95077
(559) 441- 5700 (559) 246- 9536
HML
06- FRE-99-/14. 9 IN TUL AND FRE CO ON RTE 99 AT DAVWSON- MAULDI N MARK MENGONI $2, 876,107 09/ 05/ 18 63%
06- 0T3604 VARI QUS LOCATI ONS FROM TUL- CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $1, 716,550 09/25/18 60%
ACNH P099- (621) B R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLI'S AVE SUl TE D FRESNO, CA 93726 $801,634  05/02/19
-0 ROADSI DE SAFETY | MPROVEMENTS (559) 243- 3543

FOUNTAI N VALLEY CA 92708
(714) 378- 1533
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 145- 35. 3/ 40. 7 I'N FRESNO COUNTY NEAR KERMAN FROM 0.1 TELFER PAVEMENT TECHNOLOG ES, $2,384,742 01/29/19 0%
06- 0W204 M LE NORTH OF ROUTE 180 TO SHAW LLC $0  02/20/19 0%
AVENUE AND | N MADERA COUNTY NEAR 4522 PARKER AVENUE BLDG 700 S $0
MADERA FROM 0.1 M LE NORTH
REPAI R FAI LED AREAS AND RESURFACE MXCLELAN - CA 95652
(916) 383- 1756
06- FRE- 168-. 6/ 11. 8 I'N FRESNO CO I N FRESNO AND CLOVI S ON SAFETY STRI PI NG SERVI CE, | NC. $2, 265,554 02/19/ 19 0%
06-0Y4604 RTE 168 FROM 0.1 M EAST OF OLI VE AVE 6868 AVENUE 305 $0 03/04/19 0%
TO SHEPHERD AVE AND ON RTE 180 FROM $0
BRAWLEY AVE TO 0.9 GOSHEN € 93227
6" STRI PE (559) 651- 1022
HML
06- FRE- 168- 11. 7/ T30 I'N FRESNO COUNTY FROM SHEPHERD AVENUE CENTRAL STRI PI NG SERVI CE, | NC. $755,300 01/02/19 0%
06- 0vV3204 TO AUBERRY AND TOLLHOUSE ROAD 3489 LUYUNG DR $0 01/23/19 0%
SSTG S168- (065) E CONSTRUCT CENTER LI NE RUMBLE STRI PS $0
--() RANCHO CORDOVA CA 95742
(916) 635- 5175
HB1
06- FRE- 168- 36. 0/ 65. 9 I'N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MENGONI $14, 959, 679 08/ 24/ 18 21%
06- 0LO9UA LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $1,416,641 09/20/18 Y
. . 0
B1ST- S168- (064) E ROAD TO KAl SER PASS ROAD FRESNG. CA 93726 $34,185 07/30/19
--() FRESNO CA 93722 ’
HMA RESURFACI NG AND REHAB CULVERTS (559) 274- 0300 (559) 243- 3543
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M VEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4,058,312 03/19/15 42%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC. 3240 N. M LLBROOK $3, 860, 3;3 (1)85 ig; 13 95%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEWAY LANDSCAPI NG HERCULES CA 94547 (559) 897- 7223
(510) 741- 9226
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 471, 861 04/ 05/ 17 71%
06- 342534 $27,979,005 04/ 26/ 17
WEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE 51%
ACNH- S180- (059) E FRANKVOOD AVENUE COESNO. CA 93726 $112,916 03/23/20
-0 2C TO 4E ON NEW ALI GNVENT KI NGS SYLMAR ~ CA 91342 ’
(559) 243- 3856

(818) 362- 9200
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 269- 10. 6/ 12. 4 NEAR HURON ON ROUTE 269 FROM 1.1 M LEA TEI CHERT & SON I NC. DBA DADAVALLA, DI N $14, 606, 814 11/02/18 9%
2&??‘;223_(013) c NORTH OF PALMER AVENUE TO 0.4 M LES TElI CHERT CONSTRUCTI ON 3240 N. M LLBROOK $1§;§’fé’ ggg éy ig; %g 10%
0 SOUTH OF ROUTE 198 5771 S TOYOTA AVE AVENUE !
o CONSTRUCT NEW BRI DGE & RAI SE GRADE
FRESNO A 83725 FRESIG cn 03726
HE14 (559) 813- 3100
06- KER-0-/ 0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AVARJI T DHALI WAL $12,197,806 08/08/17 94%
06- 056104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORR' S RD. $10;$§‘71$' Zég 835 ig; g 89%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER-5- 15. 8/ 0 IN KERN COUNTY NEAR GRAPEVI NE AT PETERSON- CHASE GENERAL ROBERT DECKER $1, 877,943 12/20/18 0%
g‘i; &Nggg-(zoa c CALI FORNI A AQUEDUCT ENG NEERI NG CONSTRUCTI ON, | NC. 1824 NORRI S ROAD $6é§88 3(135 %?5 12 0%
0 | MPROVE LOAD RATI NG 16351 CONSTRUCTI ON Cl RCLE WES BAKERSFI ELD, CA 93308
IRVINE CA 92606 (559) 917- 2487
(949) 252- 0441
06- KER- 5- 15. 8/ 30. 7 I'N KERN COUNTY ON ROUTE 5 FROM THE  GRI FFI TH COVPANY $7,370,897 02/22/19 0%
06- 08204 5/ 99 SEPERATION TO M LLUX RD OH 1128 CARRI ER PARKWAY AVE $0  03/13/19 0%
BROWN MATERI AL ROAD $0
REMOVE AND REPLACE RHMA BWC TYPE o  DAKESFIELD CA 93308
(661) 392- 6640
06- KER-5-54. 1/ 0 IN KERN COUNTY AT THE BUTTONW LLOW  MERCER FRASER COMPANY AVARJI T DHALI WAL $2, 379,350 06/22/18 49%
OAg &@Sgg_(l%) . SAFETY ROADSI DE REST AREA PO BOX 1006 1824 NORRI S ROAD 2??2, ggg 8;5 %(7)5 12 29%
UPGRADE WATER AND WASTE WATER '
0 EUREKA CA 95502 BAKERSFI ED, CA 93308

(707) 443- 6371 (661) 391- 4766

HA26
06- KER- 14- 16. 6/ 0 IN MJAVE AT THE MOJAVE NMAI NTENANCE JAMES E. THOWPSON, INC., DBA H N HARTANTO $3,547,500 11/09/18 18%
06-0T3014 STATION - L5713 JTS CONSTRUCTI ON 1365 STATE H GHWAY 58 $449, 449  11/30/18 13%

UPGRADE FACI LI TY 300 E PLANZ ROAD $0 12/18/19

BAKERSFI ELD CA 93307 (760) 937- 3243

HAL2 (661) 835- 9270



--0

HA22

RTE 58/ 184 SEPARATI ON
PAVEMENT REHABI LI TATI ON ( 2R)

SYLMAR CA 91342
(818) 362- 9200

BAKERSFI ELD, CA 93308
(661) 391- 4767
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-43-.1/.5 I N KERN COUNTY ON ROUTE 43 FROM GRANI TE CONSTRUCTI ON CO. $4,247,640 11/09/ 18 0%
06- 0P9004 ROUTE 119 TO 0.4 M LE NORTH OF ROUTE 3005 JAMES ROAD $0  11/30/18 0%
SNHG- X029- (140) E 119 & ON ROUTE 119 FROM 0.4 M LE VEST $0
--0) OF ROUTE 43 TO 0.3 ML BAKERSFI ELD CA 93308

| NTERSECTI ON | MPROVEMENTS (831)724-1011
HB1
06- KER- 46-.1/7. 3 IN KERN CO ON ROUTE 46 AT VARI OUS CAL STRIPE, INC $1,111, 111 02/ 14/ 19 0%
06-0Y4704 ROUTES AND ON ROUTE 58 FROM 0. 26 2040 E. STEEL RD $0 03/13/19 0%

M LES EAST OF JCT 46/ 184 TO THE $0

D06/ D09 BOUNDARY COLTON  CA 92324

6" STRI PE (909) 884- 7170
HML
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, AMARI| T DHALI WAL $25, 746,071 01/11/18 47%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORR S ROAD $10, 374,356  02/02/18 20%
PLUL- 6206- ( 021) E 0.9 MLES EAST OF THE | NTERSTATE 5 $958, 825 04/ 06/ 20

. BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342

| NTERCHANGE 818) 362. 9200 (661) 391- 4766

2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $15, 057,502 05/ 05/ 17 80%
06- 0k4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $13, 616, 720 05/ 30/ 17 88%
ACNH X029- (129) E BRI DGE REPLACENVENT EAKERSE] ELD. A 93308 $278,628 06/ 19/ 19
--0) IRVINE CA 92618 561) 301 47;17

(949) 470- 0500 (661) 391-
HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, AMARI| T DHALI WAL $22, 264,449 05/01/18 6%
06-0G8514 SEPARATI ON TO COTTONWOOD ROAD 13170 TELFAI R AVENUE 1824 NORRI S ROAD $313,739 05/29/18 1%
ACNH- P058- (128) E ROADWAY REHABI LI TATI ON (3R) BAKERSF| ELD. CA 93308 $135,993 09/ 09/ 20
--0) SYLMAR CA 91342 (661) 361 47’66
(818) 362- 9200

HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, CLAY LOVAX $33,070,560 12/29/17 80%
06-054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE $15, 552,392 02/02/18 0
ACNH- PO58- (126) E 1824 NORRI'S ROAD $1,637,675 06/07/19 %
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District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-58-94. 1/ 0 NEAR TEHACHAPI AT SUWMWM T OVERHEAD GRANI TE CONSTRUCTI ON' COMPANY $2,217,572 12/19/18 0%
06- 0QL804 REPLACE BRI DGE RAI LS 3005 JAMES ROAD $0  01/09/19 0%
B1NH P058- (129) E $0
--() BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 58- 99. 0/ 100. 3 NEAR TEHACHAPI FROM 0.5 M. WEST TO GRANI TE CONSTRUCTI ON CO $7,547,589 02/ 04/ 19 0%
06- 0QL9A4 0.8 M. EAST OF SAND CANYON 3005 JAMES ROAD $0 03/21/19 0%
BLNH- PO58- (130) E UNDERCROSSI NG (BR# 50-346 L/R) $0
--0) REPLACE BRI DGES BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COMPANY, SAM DHALI WAL $16, 527,218 10/ 02/ 17 95%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORR S ROAD $14, 764,558 10/ 27/17 89%
ACNH P099- (614) E oR PAVENENT REMABLI LI TATI ON BAKERSE! ELD. CA 93308 $666, 233 04/ 04/ 19
--() SYLMAR CA 91342 (661) 291 4742
(818) 362- 9200
HA22
06- KER- 99- 23. 6/ 24. 1 IN KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, ROBERT DECKER $524,499 07/ 26/18 60%
06- 054504 BRUNDAGE LANE OVERCROSSI NG TO PALM  LLC 1824 NORRI S ROAD $;gg,gég gijggjig 34%
AVENUE AND AT ROUTE 58/99/178 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
SEPARATI ON (559) 917- 2487
I NSTALL HI GHWAY LI GHTI NG CHING  CA 91710
HB1 (909) 591- 0000
06- KER- 99- 23. 6/ 28. 4 IN KERN COUNTY | N AND NEAR BROSAMER & WALL, I NC. SAM DHALI WAL $62, 414,528 10/ 03/ 18 5%
- . ' ’ [o)
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 OAKLAND BLVD 1824 NORRI' S ROAD $1, 068,283 10/25/18 204
B1NH X029- ( 143) E $490, 142 02/01/21
0 BEARDSLEY CANAL VALNUT CREEK CA 94596 BAKERSFI ELD, CA 93308
o ROADWAY REHABI LI TATI ON }
(925) 932- 7900 (661) 391- 4742
HA22
06- KER- 99- 32. 4/ 0 NEAR BAKERSFI ELD AT LERDO CANAL SEMA CONSTRUCTI ON, | NC. $1, 617,899 01/10/19 0%
06- 055504 MEDI AN DECK CLOSURE 42690 RIO NEDO, SUITE G $0  02/20/19 0%
ACNH- P099- (620) E $0

--0

HB4N

TEMECULA CA 92590
(303) 627- 2600
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 49. 3/ 57. 6 I N KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,700,733 01/16/18  100%
06-0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE $4, 200, 928 22; 24215 12 100%
ON ROUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291
BAKERSFI ELD CA 93308
ROAD 232 TO 0.2 MLE (559) 651- 8321
™ BOUNDED VEEARI NG COURSE, RHMAGTYPE o  (661) 392-6640
06- KER- 99-/11. 2 NEAR BAKERSF| ELD FROM RTE 5/ 99 GRI FFI TH VANGUARD JOI NT $58, 644, 658 01/07/19 0%
06-0T20U4 SEPARATION TO 0.3 M NORTH OF US 99  VENTURE $0 02/ 06/19 0%
BLNH-P099- (636) E OVERCROSSI NG 3050 E Bl RCH STREET $0
-0 REHABI LI TATE PAVENENT/ VERTI CAL
BREA CA 93308
HA22 (661) 392- 6640
06- KER- 155- 46. 5/ 70 IN KERN, KINGS & TULARE COUNTI ES ON ESLI CK CONSTRUCTI ON $766, 001 10/22/18 0%
06- 0U9404 VARI OUS ROUTES 12133 E SHAW $0 11/08/18 0%
REMOVE DI SEASED AND DEAD TREES $0
CLOVIS CA 93619
(559) 593- 0311
HA23
06-KIN-41-8. 1/ 16 I'N KI NGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,912,950 05/10/18  100%
06- 0v8604 FRESNO COUNTY LI NE AT VAR OUS 40434 BRI CKYARD DR 3240 N. M LLBROOK $2,761,798 05/31/18 0o,
SNHG- P041- ( 135) E $0 02/28/19
LOCATI ONS MADERA CA 93636 AVENUE 02/ 28/ 19
-0 CONSTRUCT CENTER LI NE AND SHOULDER FRESNO, CA 93726 COVPLETED

(559) 431- 0317
(559) 243- 3852

HB1
06- KI N-41- 16. 0/ 18. 2 IN KING FRESNO AND MADERA COUNTIES SAFETY STRIPI NG SERVI CE, | NC. $2, 366,543 02/ 06/ 19 0%
06- 0Y4404 AT VARI QUS LOCATI ONS 6868 AVENUE 305 $0 03/ 04/19 0%
PAVEMENT DELI NEATI ON $0

GOSHEN CA 93227

(559) 651- 1022
HML
06- KI N- 41- 34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COMPANY  HAROLDSEN, BRENT $1,518,155 05/30/18  100%
06- 0T2404 KANSAS AVENUE 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 434,561 06/ 25/18 100%
HSNH- P041- (138) E | NTERSECTI ON | MPROVENVENTS AVENUE $0 03/14/19
--0) FRESNO CA 93706 03/14/19

FRESNO, CA 93726 COWPLETED

(559) 441- 5700
(559) 243- 3852
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N- 41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, |NC. $545,806 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $475,470 06/ 22/ 17 87%
ACNH- P041- (133) E U C $6,036 10/ 16/ 19
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL ~ CA 94901
(415) 453- 4675
HA25
06- KI N-198-8. 3/ 19. 4 IN AND NEAR LEMOORE FROM 0.6 M WEST BOSCO CONSTRUCTCRS | NC. $4, 484,517 01/15/19 9%
06- 072904 OF ROUTE 41/198 SEPARATION TO 0.4 M 21353 MAYALL ST $175,813  01/30/19 4%
ACNH- P198- (080) E EAST OF 10TH AVE OVERCRGSS! NG $175,813 09/ 06/ 19
-0 ROADSI DE SAFETY | MPROVENENTS CHATSVWORTH  CA 91311
(818) 700- 0304
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY HAROLDSEN, BRENT $3, 764,178 04/ 11/18 94%
06- 0Q8204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $3, 660,298 05/16/18
SNHG- P198- (079) E 3240 N MLLB $37.856 03/25/19 6%
0 ROAD FRESNO CA 93706 AVENUE
T CONSTRUCT  ROUNDABOUT
HB1 (559) 246-
06- KI N-198- 16. 5/ 17. 2 ON RTE 198 I N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI, SUNI L $1, 053,477 08/11/17  100%
06- 487514 OVERCROSSI NG 12TH AVENUE I NC. $897, 417 08/29/17
ACNH- P198- (074) E ' 3240 N MLLBROX $8,864 02/24/20  °°%
0 -(074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE '
o REPLACEMENT PLANTI NG
HERCULES CA 94547 F5R§§N§§QC27Z§726 OVER RUN
HA22 (510) 741- 9226 (559) 999-
06- MAD- 99- 22. 7/ 29. 4 IN AND NEAR CHOWCHI LLA FROM THE GRANI TE CONSTRUCTI ON' COVPANY $15,617, 971 02/22/ 19 0%
06-0T2104 SR152/ 99 SEPARATI ON TO THE MERCED 2716 S. GRANI TE COURT $0 03/21/19 0%
BLNH- P099- ( 623) E COUNTY LI NE $0
-0 PAVENENT REHABI LI TATI ON (2R) FRESNO ~ CA 93706
(559) 441- 5700
HA22
06- TUL- 0- 37.3/41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CQ., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE :g 01/05/18 0%

HVL

OVERCROSSI NG TO 0.2 M LE NORTH OF

GOSHEN OVERHEAD
R A C OVERLAY

ARROYO GRANDE, CA 93420
(805) 473- 3016



--0

HA22

PAVEMENT REHABI LI TATI ON ( 2R)

VI SALI A CA 93291

VISALIA CA 93291
(559) 286- 7590

(559) 651- 1337
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 27. 6/ 31. 2 IN TULARE COUNTY IN THE CI TY OF MERCER- FRASER COMPANY $2, 412,700 02/19/19 0%
06- 0X9004 TULARE FROM PAI GE ROAD OVERCROSSI NG 77 2ND STREET $0  03/21/19 0%
TO 0.6 MLES SOUTH OF CARTM LL ROAD $0
OVERCROSS! NG EUREKA CA 95501
REMOVE AND REPLACE W TH RHVA TYPE o  (707)443-6371
06- TUL-99-31.2/32.5 I'N TULARE COUNTY I N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1,126,123 09/ 28/ 17 0%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $945,086 10/ 27/ 17 0%
$3,105 06/21/21 0
LANDSCAPE M TI GATI ON :
HERCULES CA 94547
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ HAROLDSEN, BRENT $30, 975,855 02/ 24/ 17 98%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $30, éﬁ‘i’ 22; 825 %g; 1; 97%
DI TCH TO NCRTH OF NORTH GOSHEN AVENUE ’
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 441-5700 (559) 243- 3852
06- TUL- 190- 48. 5/ 56. 6 I'N TULARE, FRESNO AND MADERA SI ERRA MOUNTAI N CONSTRUCTI ON MCHAMVAD SAM M $6, 000,000 11/08/ 18 10%
06- 0U9504 COUNTI ES ON VARI QUS ROUTES I NC. 3240 N. M LLBROXK ii’ iig' ;gg (1);; ?% %g 19%
REMOVE DEAD TREES 13919 MONO WAY FRESNO CA 93726 A
SONORA  CA 95370 (559) 243-3814
HA23 (415) 896- 2859
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12, 498,032  11/29/17 54%
OUOIDE e VEST OF RO 1139 S peAcH AV 5530 WROCSEVELT AVE R L
’ ’ AC OVERLAY, SHOULDER W DENI NG, LEFT :
=0 FRESNO C 03725 VSALIA CA 65201
(559) 834- 4818
HA22
06- TUL- 198-11.7/19.7 I'N TULARE COUNTY I N AND NEAR VI SALIALEE S PAVING |NC. HUERTA, JAVI ER $21,057,794 12/01/17 63%
06- 0S3404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR ROOS $12, 470,088  12/26/17 0
ACNH- P198- (077) E 8530 W ROOSEVELT AVE $436 318 07/08/19 8%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-201-12.4/21.2 ON STATE ROUTE 201 AT SAND CREEKAR VI KI NG CONSTRUCTI ON  COVPANY $11, 210,018 11/29/18 7%
06- 0H2004 BRI DGE AND FRI ANT- KERN- CANAL BRI DGE PO BOX 1508 $413,820 12/17/18 4%
B1ST- X107- (017) E AND ON STATE ROUTE 216 AT THE KAVEAH $264, 770 09/ 03/ 20
--0) R VER BRI DGE RANCHO CORDOVA CA 95741
BRI DGE RAI L REPLACMENT (916) 852- 5530
HA21
Totals: Authorized Final Amt: $675, 906, 180 Completed to Date: $316, 316, 699 Work This Month: $8, 903, 097

State of California Department of Transportation




State of California Department of Transportation

Page 78
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-6.5/6.5 IN LOS ANGELES | N LONG BEACH, PTM GENERAL ENG NEERI NG TURAY, SULAI MAN $229,029 09/19/18 0%
22}‘25’2381‘ (646) E | NTERSECTI ON OF PACI FI C COAST HWY AND SERVI CES, | NC. 13230 ElI RESTONE BLVD 23 ég; 225 12 0%
i PACI FI C AVENUE 5942 ACORN ST. STE E-2
--()
MODI FY S| GNALS
Rl VERSI DE CA 92504 f}ggg FE SPRINGS, CA
HB1 (951) 710- 1000
(562) 345- 3134
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC | NC., DBA DYNALECTRI C FREMPONG, S. $400, 648 09/19/18 0%
%}3(33%8‘11_ 64 E AT FRIES AVENUE 4462 CORPORATE CENTER DR 13230 FI RESTONE BLVD 23 é% ig; 12 0%
(644) I NSTALL TRAFFI C SI GNALS AND UPGRADE UNIT A
--0) LOS ALAM TOS CA 90720
L1 90670
(562) 345- 9865
07-LA-1-11.5/ 26 IN LA COUNTY FROM FI GUEROA ST /O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3, 670,072 05/17/17  100%
07-309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $3, 608, 922 82; gg; 1; 08%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUITE E-2
LI BERTYVI LLE |L 60048
(847) 680- 5200 SANTA FE SPRI NGS, CA OVER RUN
HBAN 90670
(562) 345- 3144
07-LA-1-23.9/26. 1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AVERI CAN ASPHALT GALLARDO, SAM $1, 365,835 06/ 07/ 17 89%
07-3vB204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1, ;gi' ggg 825 gf; 1; 90%
DI GOUTS FROM ROSECRANS BLVD TO BEG A 92879 AVE. STE103 :
(951) 736- 7600 RANCHO DOM NGUEZ, CA SUSPENDED
HML 90220
(310) 609- 0264
07-LA-1-38.3/38.7 IN LOS ANGELES COUNTY, | N PACIFIC C. A. RASMUSSEN, | NC. DI PSI A, M KE $3, 036,558 11/27/18 0%

07-275104 PALI SADES, FROM NORTH OF TEMESCAL

SSTG P001- (652) E CANYON ROAD TO BAY CLUB DRI VE

—0 CONSTRUCT SHOULDERS & UPGRADE VALENCI A~ CA 91355
(661) 367- 9040

28548 LI VI NGSTON AVENUE $0 12/17/18 0%
$0 06/30/20

HB1

07-LA-1-41.7/41.7
07-3P7904

I'N LOS ANGELES COUNTY, | N MALIBU, AT PROCON BU LDERS, | NC.
0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD.
REPAI R DRAI NAGE BENCHES ON HI LLSI DE

SAYKALI, ZARIF
12975 W CULVER BLVD
LOS ANGELES, CA 90066
(310) 821- 1847

$249 251 01/16/18  77%
$236 129 03/20/18
$0 04/30/19  98%

CHATSWORTH, CA 91311
(818) 674- 4330
HA22
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 1- 49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A. RASMUSSEN, | NC. SAYKALI, Z. $2,001,181 06/18/18  100%
2&%?288‘11_(635)E 0.2 M LE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $2;$igg'ﬁ; 81; gg; 12 93%
0 SAFETY | MPROVEMENT VALENGI A CA 91355 LOS ANGELES, CA. 90066 '
(661) 367-9040 (310)821-847
HB1
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, INC. R LEY, JAMES $6, 007,003 06/26/17  100%
g&?ﬁﬁ%-(oo& c DRI VE TO VI A ESCONDI DO ROADWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3;$f$g' 3%919 8;; gg; g 60%
"0 SLOPE AND SOl L STABI LI ZATI ON VALENGI A CA 91355 BLVD #102 '
(661) 367- 9040 THOUSAND OAKS, CA 91320 OVER RUN
A3 (805) 480- 4928
07- LA- 1- 407. 0/ 59. 9 IN LA COUNTY LA-1 FROM TOPANGA LA-27 BURNS PACI FI C CONSTRUCTI ON | NCSAYKALI, ZARIF $5, 470, 000 11/ 30/ 18 18%
07- 1XK304 TO DECKER RD TO REPAI R WOOLSEY FIRE 505 E THOUSAND QAKS BLVD 12975 W CULVER BLVD $1, 585, 9;3 1(2)5 gfi; 12 29%
DAVAGE REMOVE DEBRI' S REPLACE MBGR & LOS ANGELES, CA 90066
EROS| ON ONTRLDI R S EM THOUSAND OAKS, CA 91360 (310) 821. 1847
REPAI R & CLEAN DEBRI S FROM WOOLSEY
20. 20
FI RE
201130
07- LA-1-567.0/56. 7 IN CITY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC DI PSI A, M CHAEL $570,000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROUND TOP. Q. BOX 30 12975 W CULVER BLVD. $9, 928 8;5 %5 12 2%
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DIR S EMERGEN ’ (310) 345- 6270
PROTECT BRI DGE SPREAD FQOTI NG
20. 20
201130
07- LA-1-594. 0/ 62. 8 CITY OF MALIBU IN LA & VEN COUNTIES BALTAZAR CONSTRUCTION, INC  SHOHET, HOUSHANG $2, 985,000 01/06/19 0%
07- 1XK704 ON PCHREMOVE MJD/ DEBRI S & REPAI R 236 E. ARRON HWY 1525 RANCHO CONEJO $0  02/11/19 0%
DRAI NAGE SYSTWEDUE TO HEAVY RAINS & o BLVD SUI TE 102 $0  06/27/19
WOCLSEY FI RE DAMAGE DIR' S ' THOUSAND OAKS, CA 91320
20. 20 DEBRI S REMOVAL & DRAI NAGE SYSTEMS (805) 480- 4928
' REPAI R
201130
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VARI QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5, 777,120 03/23/18 64%
07- 36604 CI TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $5,607,045 04/17/18 97%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 $0  06/28/19
PREVENTI VE PAVEMENT NAI NTENANCE - VEST SACRAMENTO  CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500 '
VL 90220

State of California Department of Transportation

(310) 609- 0266
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG SHERI F GUIRGU S $11, 457,077 12/17/18 0%
07-340604 COUNTY AT VAR OUS LOCATI ONS SERVI CES, | NC. 1041 W BADI LLO ST, $0 02/05/19 0%
Bl(N;‘F 000C- (486) E I NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $0  04/05/21
R VERSI DE CA 92504 Oe(?zlle;N:égO:6§1722
HB4N (951) 710- 1000 (626) 339-
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 626,291 11/ 28/ 16 93%
DI e TS AT AOs Losmats 15230 F FESTE BLD 200 DUIIAT e
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 :
CH NO CA 91710 i/ggg FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $84, 246,946 08/14/12 86%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $85, gig' ;gg 82; %g; ig 99%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SUI TE A '
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY (760) 916-9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY INC  ARABE, JEROVE $130, 008, 315 08/ 23/ 12 84%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE 13230 Fl RESTONE BLVD $124$ggg,22; 825 ig; %g 95%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SU TE A-2 '
Pl ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADVWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 IN SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 514,588 04/ 24/ 14 69%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $67, 663,822 05/13/14 78%
CMLN- 6207- (068) N RCHA $551,128 12/31/20
0O | NTE NCE SYLMAR CA 91342 SUITE 360
o ROADWAY W DENI NG & STRI PI NG ( SEG 5
( ) (818) 362- 9200 ng? ;gg 5'8820703
HB5 (562) 860-
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY I N SANTA FE RV CONCRETE, | NC. SAKER, GEORGE $2, 621,736 12/21/18 0%
07-4W804 SPRI NGS, Pl CO RI VERA, DOAKEY, NONTEBEL 605 E COMVERCI AL ST $0 01/09/19 0%
ACI M 0052- (999) E $0

--0)

HMVL

LO AND CI TY OF COMVERCE FROM ROUTE
5/ 605 SEPARATION TO 0.2 M
SLAB REPLACEMENT

ANAHEI M CA 92801
(714) 855- 4201
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-13.8/19. 2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. M NOVI, SEPAND $15, 697, 661 05/ 31/ 16 53%
07- 300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 872,815 06/20/ 16 60%
NHPI - 0052- (979) E $0 07/12/19
MAI N STREET UNDERCROSSI NG ROSEMEAD, CA 91770
--() PUME REHAB SYLMAR CA 91342 (626) 572. 6700
(818) 362- 9200
HA22
07- LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 759, 161 01/ 18/ 18 55%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $574, 732 02/09/18 10%
ACNH X037- (202) E $0 10/ 23/ 22 0
0 LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD STE100
T SOTO ST T0 0.2 ME EL MONTE CA 91731
ROADWAY SAFETY | MPROVEMENT | RVINE  CA 92606 (626)572-6732
HB34 (949) 252- 0441
07- LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, NOE $2, 657,994 09/27/18 0%
AG N X037- (207) E CN ROUTE 5 FROM STATE STREET e 3212 ROSENEAD BLVD 20 102020 0%
0 (207) OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUl TE 100
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
HI GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA — CA 91730 (626)572- 6732
HB1 (909) 944- 1037
07-LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VARI QUS POWELL CONSTRUCTORS, | NC. AMADI , PATRICl A $4, 749,621 01/20/ 16 55%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 699, 6;8 8%5 gg; ig 98%
TO 0.2 MLES NORTH OF FLECTCHER DRI VE STE 101
--0) UNDERCROSS! NG FONTANA CA 92335
509) 356. 8880 SYLMAR CA 91342
" STORM WATER M TI GATI ON, CONSTRUCT (909) 356- (818) 364- 2760
07- LA-5-19. 6/ 19. 9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUMAR $3, 115,556 05/ 25/ 18 0%
OAE ?'\’/?888‘51_ LonE SOUTH OF NORTH BROADVAY AVENUE 320 GODDARD WAY SUI TE 150 1201 BALDW N PARK $1, 833 285 %g; 12 0%
(107) OVERCROSSING TO 0.1 MLE NORTH OF . BLVD.
0 PASADENA AVENUE OVERCROSSI NG 049 470- 0500 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON ( ) ) (626) 337-8252
HA22
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, | NC. ELJAMAL, J $2,726,322 04/ 04/ 18 83%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE $1, 820,211 04/26/18 0
C MG 005-(123)E 2090 FERN LN $0 03/21/19  87%

--0

HB1

OF ROUTE 5S/ 5 SEPARATI ON

W DENI NG OFF- RAMP AND BRI DGE VALENCI A CA 91355

(661) 367- 9040

GLENDALE, CA 91208
(818) 637- 2506



State of California Department of Transportation

Page 82
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVI NG COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $642,042  05/05/17 ;0.

ALSO REPAIR MANHOLE COVERS & ASSOC. 0 oo STE 310 $0 12/31/18

POT HOLES DIR S EMERGEN ' BURBANK, CA 91502 OVER RUN

REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130

07- LA-5-26.7/29. 4
07- 121844
CMLN- 6207- ( 055)

--0

HB5 SWPPP
07-LA-5-29.4/31.6
07-1218W

M 005-(078)

--()

HB5 SWPPP
07-LA-5-32.5/32.5
07- 4T9804

HB4N
07-LA-5-33.2/39.1
07- 4U0604

HA25

07-LA-5-38.8/40.5
07- 295104
ACNH X037- (206) E

--0

HB34

I'N LOS ANGELES COUNTY I N LOS

ANGELES, GLENDALE AND BURBANK FROM
RQUTE 5/ 134 SEPARATI ON TO MAGNOLI A
BOULEVARD OVERCROSSI NG

CONSTRUCT HOV LANES

SECURI TY PAVI NG COVPANY,

13170 TELFAI R AVENUE

SYLMAR, CA 91342
(818) 362- 9200

I NC

I'N LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COVPANY | NC
VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE
TO 0.3 M LE NORTH OF BUENA VI STA

STREET/ W NONA  AVENUE

REALI GN ROUTE 5 AND RAI LROAD TRACKS

I NSTALLATI ON OF TRAFFI C SI GNALS AT

SOUTH BOUND LA 5 OFF- RAMP TO

HOLLYWOOD WAY

I NSTALL TRAFFI C SI GNAL

I'N LOS ANGELES COUNTY IN CITY CF LCS

ANGELES ON ROUTE 5 FROM 0.1 M LE

SOUTH OF ROSCOE BOULEVARD
OVERCROSSI NG TO PAXTON STREET UND

LA-5, ROADSI DE REHABI LI TATI ON

I'N LOS ANGELES COUNTY AT VARI QUS

LOCATI ONS

ROADSI DE SAFETY | MPROVEMENTS

SYLMAR, CA 91342
(818) 362- 9200

CALPROMAX ENG NEERI NG,

650 N. ROSE DR #186

PLACENTI A CA 92870
(714) 573- 4599

MARTI NEZ LANDSCAPE CO. ,
12357 SAN FERNANDO ROAD

SYLMAR CA 91342
(818) 364- 9188

A. M CONCRETE, | NC
13170 TELFAIR AVE

SYLMAR CA 91392
(818) 362- 8300

I NC.

I NC

SHI H, JANES
601 S GLENOAKS BLVD
SUI TE 310

BURBANK, CA 91502
(818) 333- 9876

GURFI NKEL, VLADI M R
13171 TELFAI R AVE,
STE 101

SYLMAR, CA 91342
(562) 572- 5538

KWAN, KI N
2090 FERN LANE
GLENDALE, CA 91208
(562) 572- 6016

VENKATARANAN,
KAL YANAKRI SHNAN
9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939

VENKATARAMAN,
KAL YANAKRI SHNAN
9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939

$93, 392, 564
$84, 944, 481
$862, 927

$203, 275, 923
$149, 599, 555
$830, 804

$397, 802
$0
$0

$740, 882
$0
$0

$1, 055, 330
$16, 577
$0

12/06/10  97%
12/ 20/ 10
04/24/20 0%

11/29/12  67%
12/ 20/ 12
10/22/21 3%

12/ 28/ 18 0%
01/ 25/ 19 0%

12/ 19/ 18 0%
01/15/19 0%

08/31/18 0%
09/ 25/ 18
07/ 01/ 20 2%

SUSPENDED



115- E -()

HA22

07- LA-5-45.4/61. 2
07- 252624
ACI M 005- (122) E

--0

HA22

07-LA-5-75.0/81.8
07- 312604
ACI M 005 - (127)E

--0)

HA42

07-LA-5-81.8/87.8
07- 312504
ACI M 005 - (126)E

--0

HA42

07-LA-5-393.0/39.3
07- 1X&x04

20. 20
201130

07-LA-5-588.0/81.8
07- 1XE304

20. 20
201130

CANYON OVERCROSSI NG

ROADVWAY REHAB SYLMAR CA 91342

(818) 362- 9200

I'N AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON
M LES SOUTH OF | -5/ SR-14 SEPARATION LLC

TO 1.7 M LES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800
ROAD UNDERCROSSI NG

ROADVWAY REHABI LI TATI ON I RVINE CA 92612

(949) 855- 9755

IN LOS ANGELES COUNTY FROM PYRAM D
LAKE TO STATE RCUTE 138
STORM WATER QUALI TY MANAGEMENT

SEMA CONSTRUCTI ON, | NC.
42690 RIO NEDO, SUITE G

TEMECULA CA 92590
(303) 627- 2600

IN LA CNTY FR RTE 138 / FRAZI ER MOU
NTAI' N PARK ROAD
STORM WATER QUALI TY MANAGEMENT

PONELL CONSTRUCTORS | NC
8555 BANANA AVENUE

FONTNA CA 92335
(909) 356- 8880

CITY OF LAIN LA COUNTY NB 5 TO WB BEADOR CONSTRUCTI ON COVPANY
118 CONNCTR OC BRDGE #53-2329G REMOVE 26320 LESTER Cl RCLE

& REPLACDAMAGED CONCRETE BARRI ER &
CONCRETE SPALLSDI R S

REPAI R DAMAGED CONCRETE BARRI ER &
SPALLS

CORONA, CA 92883

LA COUNTY S/B 5 TO E/B 138 & LA 210
TO REPAI R WASHED QUT SLOPES &

DRAI NAGE SYSTEMDUE TO W NTER STORM
DAMAGE DI R S EMERGENCY FORCE

REPAI R WASHED QUT SLOPES & DRAI NAGE
SYSTEM

10641 FULTON COURT

RANCHO CUCAMONGA, CA 91730

#101
SYLMAR, CA 91342
(805) 797- 1348

W DJAJA, DANI EL
25061 W AVENUE
STANFORD, STE70
VALENCI A CA 91355
(661) 257- 0273

R SALVAN

OSCRI O, OSCAR
25061 AVENUE
STANFORD, STE 70
VALENCI A, CA 91355
(661) 257- 0273

VENKATARAMAN,
KAL YANAKRI SHNAN
9225 CRANFORD AVE
PACO MA, CA 91331
(714) 376- 2022

JMCLOUGHLI N ENG NEERI NG CO | NCOSORI O, OSCAR

25061 AVE STANFORD
SUl TE 70

VALENCI A, CA 91355
(661) 257- 0273

$134, 064, 899
$107, 871, 224
$5, 408, 972

$3, 133, 897
$0
$0

$4, 524, 304
$0
$0

$265, 000
$166, 610
$0

$360, 000
$0
$0

State of California Department of Transportation Page 83
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COVPANY, | NC. AL-JAVAL, ABDUL $16, 153,330 01/13/16 87%
07-302904 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 951, 668 02/ 01/ 16 97%
NHPI -005 -( )3 $0 04/16/19

04/17/17  70%
05/ 18/ 17
06/22/20 (9%

01/ 04/ 19 0%
01/ 25/ 19 0%

01/ 03/ 19 0%
01/ 25/ 19
06/ 22/ 20 0%

02/23/18  85%
03/14/18
01/31/19 3%
03/14/19
COMPLETED

11/ 16/ 17 0%
01/ 02/ 18
03/ 22/ 19 0%



State of California Department of Transportation Page 84
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, AMADI, PATRICl A $16, 046, 335 05/ 25/ 18 23%
07- 4V2404 REPLACE PAVEMENT DELI NEATI ON I NC. 13171 TELFAI R AVE $12, 747, 5;3 22; %g; 12 79%
11095 SW I NDUSTRI AL WAY STE A syl TE 101
TUALATIN OR 97062 sg;gm;lo;géuz
HV4 (503) 885- 0420 (805) 391-
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTIES | NSECURI TY PAVI NG COVPANY, | NC. SAKER GEORGE $145, 309,516 05/ 27/ 16 39%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $57, 798,588 07/15/16 40%
NHPI - 0052- (981) N $1, 278,531 06/ 20/ 22
FE SPRI NGS FROM ARTES| A BLVD SANTA FE SPRI NGS, CA
M206-62 0- (062) N UNDERCROSSI NG TO NORTH FO S;igm?ezcgzg;s“z 90670
;-1;353) W DEN AND REALI GN FREEWAY ( SEGVENT (818) ) (562) 345- 3125
07-LA-10-2.1/18. 4 IN LA COUNTY I N SANTA MONICA & LA ON SECURI TY PAVI NG COVPANY, |NC. DI PSIA, M CHAEL $29, 555, 555 11/19/18 0%
07-301504 RTE 1 FROM 0.1 M LE VEST OF MAIN 13170 TELFAI R AVENUE $0 12/12/18 0%
ACI M 010-(844) B STREET OC TO RTE 1/10 SEP, & ON RTE $0 o01/12/21
-0 10 FROM RTE 1/10 SEP TO SYLMAR ~ CA 91342
PAVEMENT PRESERVATI ON (818) 362- 9200
HA22
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $3,154,652 11/30/15  100%
Vel e e e o nreoE e FINIE A oo
0 UPGRADE RAMP NETERI NG SYSTEM 5463 DI AZ ST. STE E-2 02/ 27/ 19
| RWNDALE CA 91706 g’g’g‘;ﬁ FE SPRINGS, CA COMPLETED
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-10-14.3/17.8 IN LOS ANGELES COUNTY IN LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAI $1, 308,275 05/21/18 90%
07-3v2404 ON ROUTE 10 FROM HOOVER ST UC TO LOS CO., I NC. 1041 W BADI LLO ST. $1, 136, 4:3 8?15 gg; ig 86%
ANGELES RI VER BRI DGE AND OH AND ON 10641 FULTON COURT STE 112
ROUTE 60 FROM LOS AN COVI NA, CA. 91722
RANCHO CUCAMONGA CA 91730 '
PATCH DECK SPALLS, PLACE .
HVB (909) 944- 1037 (951) 232- 3742
07- LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI QUS LOCATIONS CL COATINGS, | NC DBA CL PATEL, PRAVIN $29, 243,556 06/ 04/ 18 13%
07-296604 FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, |NC $3, 497,068 06/29/18
ACI M 010- (840)E 902 SAN GABIEL BLVD $0 04/07/22 2%

--0)

HA21

SEPARATI ON TO ROUTE 10/ 5/ 101 SEPARA
TION
PAI NT AND REHABI LI TATE BRI DGE AND

11650 WESTERN AVE

STANTON CA 90680
(562) 285- 6520

ROSEMEAD, CA 91770
(626) 572- 6700
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Statement of Ongoing Contractsasof 03/20/19

03/ 25/ 19
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK AND AMES CONSTRUCTI ON, PUNJABI, RAJ $97, 562,699 02/ 10/ 14 89%
m&ggg‘;-(osg) VEST COVI NA FROM PUENTE AVENUE TO 2000 AMVES DRI VE 1041 W BADI LLO, $81$ggg' ggg 83; g; %g 83%

Cl TRUS STREET SUI TE 112 '

--0

HBS5

07-LA-10-37.2/42. 4
07-1193U4

CONSTRUCT HOV LANES & SOUNDWALLS

I'N LA COUNTY FROM Cl TRUS STREET I N
VEST COVI NA TO ROUTE 57 | N POMONA

BURNSVI LLE, MN 55306

(952) 435- 7106

GUY F. ATKI NSON

18201 VON KARMAN AVE STE 800

COVI NA, CA 91722
(626) 339- 1601

CAO, RUDY
721 BREA CANYON RD

$178, 542, 582
$113, 801, 094

11/ 16/ 15 42%
12/ 08/ 15 64%

NHPI - 010- (829) E W DEN FREEVAY, QONSTRUCT HOV LANES e o $1, 034,979 10/ 31/ 22
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 01785
--() (949) 382- 7172 (909) 594- 3739
HB5S
07- LA- 14- 25. 0/ 35 IN LOS ANGELES COUNTY, | N SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALl $3, 795,383 09/11/18 20%
OA&?;SIZD%EZ‘_(OYS) - CLARI TA, FROM STATE ROUTE 14/ 14425 JOANBRI DGE STREET 13171 TEFAIR AVE. $g}é* égg 1(1)5 225 12 16%
| NTERSTATE 5 | NTERCHANGE TO SOLEDAD SuUl TE 101 ’
-0 CANYON ROAD BALDW N PARK CA 91706 SYLMAR CA 91342
STORM WATER M TI GATI ON (626) 960- 9502 (818) 746- 0669
HA42
07- LA- 14- 27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTI ON, TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROW HWY 45120 13TH STREET $383, 4;3 88; gg; i; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST
TO PREVENT DEBRI'S DI R COVINA, - CA 91722 LANCASTER, CA 93534
20, 20 STORM CLEANUP & REPAIR OF SLOPES (661) 726- 0148
201130
07- LA- 14- 30. 6/ 30. 6 IN SANTA CLARI TA AT SOUTHBOUND ON-  DEANGELO BROTHERS, LLC VAZI RANI , MANSUKH $479,482 05/21/18  100%
%%;822_(077) . RAMP FROM S| ERRA H GHVAY AND | N 100 NORTH CONAHAN DRI VE 45120 13TH STREET $7, 128 82; gg; ig 1%
o0 PALNDALE AT NORTHBOUND CFF-RAVP TO VEST
ROUTE 138/ PALMDALE BOULEVAR £70) 456. 5600 LANCASTER, CA 93534 OVER RUN
- PLACE HI GH FRI CTI ON SURFACE (570) (661) 726- 0148
07- LA 14-32. 1/ 60. 7 IN SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 094, 240 06/ 29/ 17 79%
%ngy\ﬁg‘;_w ) 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $4, ;?Z" géi’ 8;; %; 1; 76%
0 TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101 '
PCC GRIND, SLABS REPAIR CPOL SYLMAR, CA 91342 SUSPENDED

HMVL

SACRAMENTO CA 95834

(858) 243- 8272

(818) 746- 0669
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-33.2/58. 3 IN LOS ANGELES IN SANTA CLARITA TO  V A P CONSTRUCTI ON | NC AMADI, PATRICI A $665, 575 02/01/18 42%
07-291004 SI ERRA HI GHWAY, | NSTALL ADA RANPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE $223, 328 82; iéj 12 34%
UPGRADE ADA RAMPS CONSTRUCT PCC SI D Sul TE 101
LA M RADA CA 90638
EWALK 714) 253. 3270 SYLMAR, CA 91342
HB71 UPGRADE ADA CURB RAMPS & SI DEWALKS ( ) ) (805) 391- 3555
07- LA-14-35.0/53.5 IN LOS ANGELES FROM 0.7 M LE SOUTH  DREAMBUI LDER CONSTRUCTI ON F. YOUNG $3, 654,061 01/11/19 0%
07-312804 SOLEDAD CANYON ROADY 0.3 MLE SOUTH  CORP. $0 02/ 05/19 0%
ACNH PO14- (079) MOUNTAI N SPRI NG ROAD OC 1324 LAWBON LN $0
-0 STORM WATER M Tl GATI ON
PLACENTI A CA 92870
HA42 (714) 646- 3697
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LCS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $9, 223,467 02/ 22/18 32%
2&3%2‘7‘_(201) c CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUFF $4;$zg,ggg fﬁ; 1%5 12 45%
WATERSHED ON SR-22, SR-91 & | -405 | RVINE CA 92618 AVENUE '
-0 CONSTRUCT STORM WATER TREATNENT DOMEY, CA 90241
(949) 753- 1414 562 401. 3333
HA42 (562) 401-
07-LA-23-/8.4 ON LA-23 FROM PCH & DECKER CNY RD TO ALCORN FENCE COVPANY SHOHET, HOUSHANG $5, 035,000 11/16/18 20%
07- 1XK104 VEN- 1@EER CREEK RD TO REPAI R WOOLSEY 9901 GLENQAKS BLVD 1525 RANCHO CONEJO $947, Ggg %; %f{; ig 19%
FI RE DAMAMBGR, CLEAR&RESTORE BLVD SU TE 102
VEGETATI ON DI R S EMERGENCY SUN VALLEY, CA 91352 THOUSAND QAKS, CA 91320
REPAI R & CLEAN DEBRI'S FROM FI RE (805) 480- 4928
20. 20 DAVAGE
201130
07- LA-27-10. 0/ 4 LA-27 IN LA COUNTY MONTE NI DO TO ACCESS LI M TED CONSTRUCTI ON  SAYKALI, ZARIF $9, 905, 000 01/17/19 22%
07- 1XK804 REPAI R FAI LED SLOPES DUE TO STCRM 1102 Pl KE LANE 12975 W CULVER BLVD $30, 928 %;éi; ig 0%
DAMAGE | NCLUDNGSCALI NG HI LLSI DE&PLACE LOS ANGELES, CA 90066
W RE MESH DRAPERY DIR S E OCEANG, - CA 93445 (310) 821- 1847
REPAI R FAI LED SLOPE/ HI LLSI DE STORM
20. 20 DAVAGE
201130
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARIF $1,985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1, 738, 5gg 83; g;; i; 88%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED
20. 20 CLEAR ROADWAY OF DEBRI'S & STABI LI ZE

201130

SLOPE
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 39- 250. 0/ 25. 9 I N ANGELES NATI ONAL FOREST I N SAN BALTAZAR CONSTRUCTI ON, INC.  HONG HAI $660, 000 10/ 06/ 18 42%
07-1XJ404 GABRI EL CANYON TO CLEANUP & REPAIR 236 E. ARROWN HWY 1041 W BADI LLO STE $331, 7;-3 (1)% ﬁ; 12 50%
ALL FI RE DAMAGEROADSI DE 112
COVI NA, CA 91722
FACI LI TI ES, SUPPORT SLOPES&DRAI NAGDI R COVINA, CA 91722
20. 20 REPAI R FORK FI RE DAMAGE TO ROADSI DE (626) 339- 1601
201130
07-LA-39-342.0/34.2 IN LA COUNTY LA-39 2 LANE ROADWAY TO BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $485,000 02/07/19 0%
07-1XL104 REMOVROCK SLI DE DEBRI S & REPAI R 236 E. ARROW HWY 1041 W BADI LLO ST 23 82; éi; 13 0%
DAMACED RI GHT SHOULDER & AC DI KE SUl TE 112
DIR S EMERGENCY FORCE ACCOUN COVINA, - CA 91722 COVI NA, CA 91722
ROCK SLI DE DEBRI S REPAI R & ROADVWAY (951) 232- 3742
20.20 DAMAGE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOVAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/20/18  100%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $769, 52‘(‘) 2‘21; ég; 12 17%
11&12REMOVE/ REPLACE FI NGER JO NT BENIGI A CA 94510 SUI TE 360
ASSMBLI ES@ENTDI R S EM ’ CERRI TOS, CA 90703 OVER RUN
REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 860- 3085
20. 20 BENTS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 430,300 04/ 26/18 47%
2\&3@32‘;_(01& . AT SAN PEDRO PARK AND RIDE FACILITY INC 18000 STUDEBAKER RD. $1, gi’g' g;g (1)?5 (1)25 ig 74%
0 ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 :
o RAMP
STORM DAMAGE REPAI R AND RESTORE CORONA ~ CA 92883 CET(F;I geof 22630703
HA23 (951) 674- 7352 (310) 261-
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 296, 842 04/ 06/ 16 62%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $14,333,740 04/18/16
NHP- P047- (011) E 1471 ;7”9#; SSEJSADER AVE $0 11/05/19 94%

--0

HA21

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

State of California Department of Transportation

BENICIA CA 945101195
(925) 372- 8000

BRI DGE SEI SM C RESTORATI ON

I'N LOS ANGELES COUNTY | N LONG BEACH
AND LOS ANGELES ON RQUTE 47 FROM
OCEAN BOULEVARD TO ROUTE 103

JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

M C M CONSTRUCTI ON | NC
460 N. HENRY FORD AVENUE

W LM MGTON, CA 90744
(562) 432- 4343

CERRI TCS CA 90703
(562) 860- 3085

LEON, DAN

450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

$373, 658, 018
$333, 661, 442
$3, 380, 368

06/30/11  74%
07/13/11
11/12/20  89%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHERIF $791,025 01/24/18 20%
07-291204 AND |-210), ON SR-60 (-5 TO 133 N. PI XLEY STREET 1041 WBADI LLO ST $106, 328 8;; gy 12 13%
GREE AE) ORANGE CA 92868 SUITE 112
I NSTALL SI GNAL, LI GHTI NG AND
o T
HB71 (626) 339-
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY AZI MA, HASSAN $2, 540,675 09/06/16  100%
07- 288204 2,093,171 09/28/16
NHP- X037- (191) E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 3212 ROSEMEAD BVD. $ $11. 700 05/ 14/ 21 81%
UNDERCROSSI NG TO EASTERN AVENUE BREA CA 92821 SUI TE 100 :
-0 OVERCROSSI NG FROM EYCLI D UNDER CR EL MONTE, CA 91731
HAd2 STORM WATER SOURCE CONTRCOL (714) 984-5500 (626) 572- 6732
07-LA-60-2.0/.4 CITY OF LA IN LA COUNTY LA-60 TO SGV ENTERPRI SES | NC M NOVI, SEPAND $935, 000 02/08/19 0%
07-1XL004 REPAI R FAI LED CULVERTS, WASHED OUT 615 LAS TUNAS DR STE J $0 03/07/19 )
902 SAN GABRI EL BLVD 0%
SLOPES, AC DI KEI NCL REMOVESREPLACE ROSEMEAD, CA 91770 $0  04/29/19
EXI ST SLOT DRAIN SYSTMDIR S ARCADI A, CA 91007 (909) 322- 4628
REPAI R CULVERTS & DRAI NAGE DUE TO
20. 20 STORM
201130
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,872,996 01/ 16/ 18 74%
2&&92823_(151) c MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $2, 560, Ggé 8;; gg; 12 88%
AVE TO MARKLAND DRI VE STE 100
-0 ROADSI DE SAFETY | MPROVEMENTS SAN DI MAS -~ CA 91773 EL MONTE, CA 91731
(909) 394- 4510 626)572. 6732
HB34 (626) 572-
07- LA- 60-23.8/24. 5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 697,578 01/ 08/ 16 99%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/ 60 |1 C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $5, 566, 6;8 8%5 gg; ig 96%
CONTRUCT ON- RAMPS * PHASE 1
FONTANA CA 92335 W;gg“;)fgﬁimg
(909) 356- 8880 (909) 594-
HE11
07- LA-60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $16, 023,531 09/19/16 62%
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 $15, 991, 518 09/ 28/ 16
TTDG 6204- ( 076) 721 BREA CANYON ROAD $0 o08/29/19 100%

--0

State of California Department of Transportation

AVENUE OVERCROSSING TO 0.1 M LE VEST
OF PROSPECTOR ROAD UNDER
CONSTRUCT RAMPS/ AUXI LI ARY LANE

IRVINE CA 92618
(949) 753- 1414

SUI TE 6
WALNUT, CA 92789
(909) 594- 3720
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-110.0/ 11 IN LA CNTY CITY S.EL MONTE E/ B LA-60 BEADOR CONSTRUCTI ON COMPANY  PATEL, PRAVIN $405, 000 10/ 06/ 18 43%
07-1XJ504 @ECKRD UC BRDGH53- 1766, PLACE TEMP K- 26320 LESTER Cl RCLE 902 SAN GABRI EL BLVD $15, 3% é% ig; 12 4%
RAI L, REMOV& RECONSTC DANAGED CONCRT ROSEMEAD CA 91770
BARRI ER DIR S EMERGE CORONA CA 92883 (213) 798- 6053
REMOVE & RECONSTC DAMAGED CONCRETE
20.20 BARRI ER
201130
07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 766,299 05/19/16 95%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $4,789,151 06/13/16 98%
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE $0 03/31/19
-0 110 FROM 0.3 M LE SQU SYLMAR  CA 91342
PCC GRI ND, SLABS REPAIR GRI ND (818) 362- 9200
HML
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $10, 322,432 03/16/ 18 24%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $4, 948,142 04/09/18 48%
ACNH- X037- (203) E DOM $249, 119 02/ 28/ 20
0 NCUEZ: CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M Tl GATI ON NCHO DOM
(949) 242- 4432 5'8220 NGUEZ,  CA
HA42
(310) 609- 0266
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,481,146 11/ 16/ 16 99%
2&?;&7((2)3‘71_(194) c IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 277, lgg clﬁf gg; ig 85%
0 91, ROUTE 105, ROUTE 110, IN THE CI TY 4600 NORTHGATE BLVD, SUI TE 10 AVE #103
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-8.8/16.6 IN LOS ANGELES, AT VAR QUS ROUTES AND PETERSON- CHASE GENERAL HERRERA, EDGAR $533,838 12/14/18 13%
gr;vg?(gg‘;-(zog) c LOCATI ONS; RTE 91 (8.801/16.616 RTE ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S W LM NGTON $84, Ogg 8%5 2(9); ig 17%
105 (10.252/17.38), RTE 164 (1. 16351 CONSTRUCTI ON Cl RCLE WES AVE STE 103
-0 385/5.599), AND RTE 710 CRVINE A 92606 RANCHO DOM NGUEZ, CA
UPGRADE EXI STI NG GUARD RAI LI NGS 90220
HB1 (949) 252- 0441
(310) 609- 0364
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16,361,046 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $14, 794, 638 02/ 03/ 16 91%
NHP- P091- ( 142) E $0 01/30/19
CERRI TOS AVENUE 03/21/ 19

STANTON CA 90680
(714) 828- 4882

-0 MAJOR ROADWAY REHABI LI TATI ON

HA22

DOMEY, CA 90241
(562) 401- 3333
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1,099, 603 10/ 31/17 34%
2&&9%8‘1{(145) c ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEE $955, 338 ééj ﬂ; 1; 87%
ENHANCE HI GHWAY WORKER SAFETY BY AVENUE
--() LOS ANGELES CA 90001 EY CA 90241
(323) 581- 8200 562) 401- 3333
HB34 (562) 401-
07-LA-91-72.0/10. 7 CITY OF COVPTON IN LA COUNTY RT 91 | BARRA GENERAL ENI GNEERI NG | NCHERRERA, EDGAR $535,000 01/02/19 0%
07- 1XK504 ALONG SANTA FE AVE OFFRAMP TO REPAIR 4325 TYRCOLI TE ST 18730 S. W LM NGTON $0 03/04/19 0%
WASHED QUT SLOPES, AC DI KE & AVE #103 $0 03/31/19
| RRI GATI ON LI NES DI R S EMERCGE RIVERSI DE, CA 92509 RANCHO DOM NGUEZ, CA
20. 20 REPAI R ERODED SLOPES 90220
01130 (310) 609- 0364
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VARI OUS VESTCOAST PUBLI C WORKS, |NC  AZI MA, HASSAN $976,373 10/11/17  100%
2&&3(83?8‘11_(323) . LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD $773, o;g éy gg; o 9w
ROADSI DE SAFETY | MPROVENENTS #100
--() WOODLAND HI LLS CA 91364 £ E cA 01731
(818) 256-9401 626) 572- 6732 VR R
HB34 (626) 572-
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POMELL CONSTRUCTORS | NC VENKATARANAN, $14, 912,789 02/21/18 25%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KALYANAKRI SHNAN $7,082, 047 03; 20; 18 48%
ACNH QL01- (332) B M LE SOUTH OF ROUTE 101/110 9225 CRANEORD ST $0 03/26/21
-0 SEPARATION TO 0.1 M LE NORTH OF MR TONTANA CA 92335 PACO MA, CA 91331
HA4? SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07-2838U4 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD $867,409  01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON SOSENEAD CA 91770 $11,549 05/31/19
-0 COVINA  CA 91723 626) 572- 6700
(909) 599- 1612 (626) 572- PLANT EST
B34 SATI S
07-LA-101-2.8/7. 4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $222,399 01/09/18 98%
07-307904 AT VARl OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $§ig, iig 8% gg; 12 97%

HA22

State of California Department of Transportation

STREET UNDERCROSSI NG TO CAHUENGA
BOULEVARD UNDERCROCSSI NG
PAVEMENT REHABI LI TATI ON

LOS ANGELES CA 90001
(323) 581- 8200

ROSEMEAD, CA 91770
(626) 572- 6700
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-11.4/11. 8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRI ClA $1, 278,755 09/ 29/ 15 0%
%Lb-z%égfl(lsz) c | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 331, 623 18; é‘llj 12 0%
MAI NTENANCE SAFETY *2012 SHOPP SUl TE 101

-0 SYLMAR CA 91342 SYLMAR  CA 91342

(818) 364- 9188 181 254 2700 PLANT EST
HB34 (818) 364- SATI S
07-LA-101-29. 2/ 38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 632,438 12/ 09/ 16 59%
2&@858‘1‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KAL YANAKRI SHNAN $5, 221’ Igg 8;; 83; g 88%

’ STORM WATER M Tl GATI ON BEST :

moas a2 CWEIDAE

(661) 367- 9040 818) 768. 1039
HA42 (818) 768-
07- LA-101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES ~ STL LANDSCAPE, | NC. RILEY, JAMES $1, 550, 764 12/ 01/ 17 99%
07-291104 AT VARI QUS LOCATI ONS 8122 COMPTON AVE. NCHO $1,593,074 12/18/17
ACNH- X037- ( 200) E 1525 RA CONEJO $0 12/14/18 8%

--0)

I NSTALL/ MODI FY ADA RAMPS &

LOS ANGELES CA 90001
(323) 581- 8200

BLVD STE102
THOUSAND QAKS, CA 91320

- (213) 507- 7938

07-LA-101-273.0/36. 2 LA COUNTY 101 FROM VALLEY CIRCLE TO ORTIZ ENTERPRI SES I NC VENKATARAMAN, $6, 420, 000 11/19/18 24%

07- 1XK004 REYES ADOBE RD TO REPAIR & REPLACE 6 CUSHI NG STE 200 KAL YANAKRI SHNAN $655,276  01/04/19 10%
DAMAGED MBGR &EROSI ON CONTROL BMP' S 9225 CRANEORD AVE $0 08/14/19
DUE TO WOCOLSEY FI REDI R I RVINE, CA 92618 PACO MA, CA 91331
20. 20 REPAI R & CLEAN FI RE DAMAGE (818) 262- 8853
201130
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $10, 747,359 05/ 12/ 16 53%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $9, 398,901  05/26/16 85%

NHP- X037- (192) E SEPARATI ON TO 0.1 M LE VEST OF $7,515 06/28/19

-0 VENTURA BLVD OC AND ON R

ROADSI DE SAFETY | MPROVVENTS IRVINE  CA 92606
HB1 (949) 252- 0441

16351 CONTRUCTI ON Cl R VEST 9225 CRANFORD AVE.
PACO MA, CA 91331

(818) 768- 1939

07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. EID, EMLE $6,131,994 02/ 28/ 18 64%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMVERCI AL ST $4, 896,990 03/20/18

ACNH QLO1- (331) E ngﬁgDmCB)T 5';75'6\"3 $0 07/30/19 /8%
--() ANAHEI M CA 92801 ’

(714) 855- 4201 (626) 572- 6700

HA22
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $3, 552,356 04/ 13/ 16 87%
07-4Y8504 ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFE $2,309,205 05/02/16 78%
NH'(D; P103- (004) E CLEAN AND PAI NT STEEL BRI DGE 11650 VESTERN AVE. AVENUE $0  04/28/20
STANTON CA 90680 (D:\é\;/;zzblo;/gggozu SUSPENDED
HA21 (562) 305- 1520
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 33%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \DODRUFF $674,970 01/11/17 27%
ACHS- | M3X- (371) 9 | NSTALL SAFETY LI GHTI NG AT AVE $0 06/27/19
--0) LI BERTYVI LLE L 60048 BV CA 90241
(847)247-5274 (562) 401- 3333
HB1
07- LA- 105-12. 0/ 15. 9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG | NC. VWANG, M KE $400, 772 05/ 25/ 18 88%
07- 39704 FROM 0.1 M LE WEST OF BULLI'S ROAD 1813 MANZANI TA LANE 11229 S \WOODRUEE AVE $370,474 06/14/18 96%
UNDERCROSSI NG TO CLARK AVENUE DOWKEY, CA 90241 $0 02/07/19
MANHATTAN BEACH CA 90266 03/ 14/ 19
OVERCROSSI NG AT VARI QUS LOCATI O (562) 401- 3333 COVPLETED
" PLACE Pl PE LI NER & REPAIR CULVERTS  (310)720-0277
07- LA-105-20. 0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $1, 285,000 09/ 04/ 18 5%
07- 1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $76,210 09/24/18 6%
REPLACE BROKEN DAMAGED FI RE DETECTI ON i NDALE. CA 91706 sul TE 101 $0 07/31/19
SYSTEMS DIR S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
REPAI R FI RE DETECTI ON SYSTEM | N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 485,797 11/09/ 17 41%
28 f\f“igg 0201 E CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 Fl RESTONE BLVD. $1, 019, 4:3 cl)i; ig; % 23%
-(020) H GHMAY TO STUDEBAKER ROAD L5 ALAM TGS CA 90720 STE E- 2
-0 UPGRADE TRANSPORTATI ON  MANAGENENT SANTA FE SPRINGS, CA
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT TON, T. $30, 154, 819 04/ 03/ 18 24%
07-3009U4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $8, 276,515 05/ 16/ 18 27%
ACIM 110- (841)E STREET OVERCROSS| NG $0 12/19/19
-0 MAJOR PAVEMENT REHABI LI TATI ON CORONA ~ CA 92879 (562) 860- 3085

(951) 736- 7600
HA22
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-3.7/6.8 IN LOS ANGELES COUNTY ON LA 110 AND JABRE CONTRACTI NG | NC. HERRERA, EDGAR $534,280 11/19/18 53%
07- 4VB004 LA 91 1813 MANZANI TA LANE 18730 S W LM NGTON $147’5;8 éi;ég;ig 28%
LI NE AND REPAI R CULVERTS

MANHATTAN BEACH CA 90266 :XE STE 103NGUES A

(310) 720- 0277 goégoo DM : SUSPENDED
HVR

(310) 609- 0364
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $17, 007,767 02/27/18 22%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $5,501,996 03/09/18
ACI M X037- (199) E 18730 S. WLM NGTON $0 03/30/21 2%
0 RAVP IRVINE CA 92614 AVE #103

o W DEN SHOULDER & AUXI LI ARY LANE

(949) 242- 4432 sggggo DOM NGUEZ, - CA
HB4N

(310) 609- 0266

07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $2,024,124 01/31/17  100%
07-297704 LEVEL STRUCTURE TO NORTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $2, 002, 317 02521;17 09%
ACF?'Pllo'(lgE) SEPARATI ON 15188 VI STA DEL RI O AVE 112 $85,058  03/29/19
o I NSTALL SAFETY LI GHTI NG

CH NO CA 91710 i§%®%£?ﬂ
HB1 (909) 606- 5900
07- LA-110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/ 23/ 18 30%
ﬂﬁhﬁ?ﬁffﬁ-(01g)5 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $2,8gg 235;1;%? 0%

0 OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LI GHTING | RVINE  CA 92606

HB1 (949) 252- 0441
07- LA-110- 25. 5/ 25. 5 IN THE CI TY OF LOS ANGELES, AT LOS  MJRPHY | HDUSTRI AL COATINGS,  S. CHAUDHARI $2, 679,479 12/ 17/ 18 0%
07-305704 ANGELES RI VER BRIDGE (NO.  53- I NC. $0 01/15/19 0%
ACNH-P110- (020) E 0421R/ L) . 2704 GUNDRY AVE. $0
-0 BRI DGE PAI NT

SIGNAL HILL CA 90755
HA21 (562) 427-7720
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVPANY, |NC. AL-JAMAL, A $20,039, 678 12/29/16  100%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $19, 623, 785 01/19/17 91%

ACNH- P118- ( 65E)
--0)

HA22

210; ALSO ON ROQUTE 27 ( TOPANGA CANYON

BOULEVARD) FROM DEVON
REHABI LI TATE PAVEMENT

SYLMAR CA 91342
(818) 362- 9200

#101
SYLMAR, CA 91342
(805) 797- 1348

$0 03/21/19
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-126-/5.8 IN LOS ANGELES COUNTY, AT DEL VALLE PAVEMENT COATINGS CO SALMAN, RI DWAN $1, 087,430 11/30/18 0%
07-3v8204 ON ROUTE 126, FROM VENTURA COUNTY 10240 SAN SEVAI NE WAY 25061 AVENUE 23 8;;22;13 0%
LINE TO 0.1 WEST OF COMMERCE CENTER STANFORD, STE 70
JURUPA VALLEY CA 91752 '
DRI VE AND FROM 0.1 EAST VALENCI A, CA 91355
oL DI GOUTS, SLURRY SEAL (714) 826-3011 (661) 257- 0273
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHI H, JAMES $1,392, 424 05/17/18 41%
07- 36804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. 601 S. GLENOAKS BLVD. $818,0§g ggjigjig 59%
ANAHEI M~ CA 92805 ZLEEAZ&O CA 91502
(714)635- 1130 (818)53%-4110
HVB
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4, 645,496 03/ 20/ 18 99%
22&595133. 050) E STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4¢§§§'§§§ gg;ééjig 97%
(059) PAVEMENT PRESERVATI ON & AVERI CANS VEST :
-0 VALENGI A~ CA 91355 LANCASTER, CA 93534
(661) 367-9040 (661)726-6148
HA22
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A, RASMUSSEN, | NC. TIEU, FRED $9, 178,887 02/ 22/ 17 66%
07-293504 0.7 M VEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $3,641,967 03/13/17 41%
ACNH- P138- (056) E NG $0 07/18/19
0O L | EW ROAD VALENCI A CA 91355 VEST
o W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
(661) 367- 9040 (661)726. 0148
HE13
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $10,744,9gg é%jgg;i; 98%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE, CA 91208
THOUSAND OAKS, CA 91360
FACILITIES & SLOPES DR S E (818) 637- 2506 OVER RUN

20. 20
201130
07-LA-210-15.6/18.5

07- 295204
ACI M 210- (836) E

--0

HB34

REPAI R & CLEAN DEBRI' S FROM FI RE
DAMAGE

FROM LOVELL AVENUE TO WALTONI A DR
ROADSI DE SAFETY | MPROVEMENTS

MARTI NEZ LANDSCAPE CO.,
12357 SAN FERNANDO ROAD

SYLMAR CA 91342
(818) 364- 9188

INC

SHALVIRI, ALl
2090 FERN LANE
GLENDALE, CA 91208
(818) 254- 7383

$895,909 12/01/17
$792,406 12/18/17
$0 08/31/19

66%
88%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $121, 408,312 02/ 06/ 15 72%
07- 28814 118, 410, 367 02/ 27/ 15
NP 310- (823) E I DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRIVE 1201 BALDW N PARK $ 5488 o050 o041 20119 95%
ROADVWAY REHABI LI TATI ON BLVD. '
-0 SAN MARCCS ~ CA 92078 BALDW N PARK, CA 91706
(760) 916- 9100 213) 453- 7555
HA22 (213) 453-
07- LA-210- 18. 6/ 24. 9 IN LOS ANGELES COUNTY | N AND NEAR LA PETERSON- CHASE GENERAL SHALVIRI, ALl $1,007,098 09/19/18 9%
07-296904 CANADA FLI NTRI DGE AND PASADENA FROM ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE $92,410 10/09/18 Y
ACI M 210- (843)E $0 11/02/19 °
0 WALTONI A DRI VE UNDERCRCSSI NG TO ROUTE 16351 CONSTRUCTI ON Cl RCLE VEES GLENDALE, CA 91208
o 134/ 210 SEPARATI ON (818) 254- 7383
ROADSI DE SAFETY | MPROVEMENTS | RVINE  CA 92606
HB34 (949) 252- 0441
07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 073,964 12/ 30/ 15 98%
%L;D%-Zgigél- L OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, ggé égg 8;5 %g; 18 98%
€ ) BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101 :
831- E -()
JUNCTI ON | - 210/ SR- 2 CHNO A 91710 SYLMAR, CA 91342 SUSPENDED
I NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364-2760
07- LA-210- 24. 7/ 44. 9 IN LOS ANGELES COUNTY, | N VAR OUS SELECT ELECTRIC, |NC. YUE, WARREN $12,577,026 01/ 06/ 16 99%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $12, 182,357 02/ 24/ 16 97%
NHPI -210 -( )1 $0 03/01/19
830- E -() SR 134 & SR 57 VI STA, CA 92081 112
) ) I NSTALL & UPGRADE TRANSPORTATI ON '
(619) 460- 6060 OgLNgégch?)inz
HB4N (626) 339-
07- LA-210- 28. 4/ 28.9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALI $1,435,000 04/30/18  100%
07- 1XH304 FOOTH LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $1, 393, 2% (1)25 2(1)5 12 97%
Pl PES & REPLACEDAMAGED S| DEWALKS DUE ARCADI A CA 91007 GLENDALE, CA 91208
TO WNTER STORM DIR S EM ' (818) 254- 7383 OVER RUN
REPAI R DRAI NAGE Pl PES & SI DEWALKS
20. 20
201130
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, AZI MA, HASSAN $1, 651, 754 01/ 03/ 18 95%
07-3W704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 3212 ROSEMEAD BLVD $1, 497, 423 82; 8?; 12 90%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 SUI TE 100
UNDERCROSSI NG EL MONTE, CA 91731
BRI DGE PRESERVATI ON SAN FERNANDO ~ CA 91340 (626)572-6732

HVB (818) 898- 2300
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07-LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $537,892 03/19/18 70%
07- 3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $5g{, g?é 82; %g; 12 96%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 :
FI RST STREET.
MODI FY AND UPGRADE TRAFFI C SI GNAL COMPTON  CA 90221 ??2/;5;\]:3?12(1)122
(310) 669- 8949
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1, 481,843 01/29/15 0%
NHPI - 210 - (824)E STORM WATER SOURCE CONTROL *2012 STE 6 $0 02/01/19
-0 COVINA  CA 91723 WALNUT, CA 91789 PLANT EST
(909) 599-1612 213) 712- 4785
HA42 (213) 712- SATI S
07- LA- 210- 378. 0/ 38 IN LA COUNTY CITY OF IRWNDALE E/B  J MCLOUGHLI N ENG NEERI NG CO | NCHOU, M CHAEL $365, 000 09/10/18 25%
07- 1XH604 210 REMOVE, REPAIR & REPLACE FAI LED 10641 FULTON COURT 1041 W BADI LLO SUl TE $297, 5;‘(‘) (1)25 (1)25 12 829
CONCRETE SLABS W TH RAPI D STRENGTH 112
CONGRETE DI R S EMERGENGY RANCHO CUCAMONGA, CA 91730 OOV NA CA 91722
REMOVE & REPLACE FAI LED CONCRETE (626) 339- 1601
20.20 SLABS
201130
07-LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELESWESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 367, Zgé 8% 3‘11; 1; 90%
OVERCROSSI NG TO HONOLULU AVENUE STE 101
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
HVB BRI DGE PRESERVATI ON: PATCH DECK ( ) ) (818) 364- 2760
07-LA-213-3.5/9.9 IN LOS ANGELES COUNTY, | N RANCHO VSS | NTERNATI ONAL, | NC. ROBI LLOS, RAMON $2, 051,380 05/ 16/ 18 88%
07- 4W604 PALCS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE 13230 FI RESTONE BLVD $1, 994,763 05/30/18 95%
CSTP- P213- (006) E ANGELES, FROM AVENI DA APRENDA TO ROUTE SANTA FE SPRI NGS, CA $0 12/31/18
--0) 913/ 405 SEPARATI ON VEST SACRAMENTO CA 95691 03/ 14/ 19
(916) 373- 1500 90670 COVPLETED
N APPLY SLURRY SEAL TO ROADWAY (562) 345- 9901
07-LA-405-.7/6.7 IN LOS ANGELES COUNTY I N LONG BEACH DI VERSI FI ED LANDSCAPE CO ROBI LLOS, RAMON $1,441,721 09/ 14/ 18 46%
07-296104 AND SIGNAL HILL FROM 0.1 M LE SOUTH 21730 BUNDY CANYON ROAD 13230 FlI RESTONE BLVD $503, 751 10/ 08/ 18 350

ACI M 405 - (995) E
--()

HB34

State of California Department of Transportation

OF LOS CERRI TOS CHANNEL BRI DGE TO
PACI FI C AVENUE UNDERCROS
ROADWAY SAFETY | MPROVEMENT

W LDOVAR CA 92595
(951) 245- 1686

SANTA FE SPRINGS, CA
90670
(562) 345- 9901

$0 05/30/20



UNDERCRGCSSI NG

ROADVAY SAFETY | MPROVENENT SAN DI MAS  CA 91773

(909) 394- 4510

LOS ANGELES, CA 90066
(310) 821- 1847
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-11.9/13.2 REHABI LI TATE AND UPGRADE EXI STI NG PONELL CONSTRUCTORS | NC NJOYA, D. $7,227,665 01/09/19 0%
07-289104 CARSON COMMVERCI AL VEHI CLE 8555 BANANA AVENUE $0  01/30/19 0%
ENFORCEMENT FACI LI TY (CVEF) ON $0
SOUTHBOUND LA- 405, FROM DEL AMD FONTANA, - CA 92335
. (909) 356- 8880
HAd2 RECONSTRUCT ABANDONED TRUCK VAEI GHT
07-LA-405-12.6/21.2 IN LOS ANGELES COUNTY, FROM I-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
07- 290004 10, 551,278 04/ 26/ 16
NHPI - 405 -( )2 105 ENGI NEERI NG GONSTRUCTI ON, ' 11NC. 18730 S. WLM NGTON s $290, 916 03/31/19 0%
077 £ -0) I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 '
I RVINE CA 92614 ZSZJZCOO DOM NGLEZ, ~ CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA-405-19.0/19. 2 LA COUNTY CI TY OF HAWHORNE N/ B BALTAZAR CONSTRUCTI ON, INC  GALLARDO, SAM $302,000 11/29/18 0%
07- 1XK404 ROSECRANS AVE OFFRAMP ON LA 405 TO 236 E. ARROW HW 18730 S. W LM NGTON ig (1)25 %i; ig 0%
REPAI R BROKEN | RRI GATI ON PI PE DAMAGE AVE SU TE #103
OF ERODED SLOPE DIR S EMER COVINA, - CA 91722 RANCHO DOM NGUEZ, CA
20. 20 REPAI R ERODED SLOPE DAMAGE 90220
201130 (310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWMHORNE,  SECURI TY PAVI NG COMPANY, |NC. RAM NAHI NDA $13,177,195 03/01/16  100%
%L-Pf?oggg_( '3 I NGLEWOOD AND CULVER CITY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12,712, Zéé 825 %;5 ig 98%
025 E M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR CA 91342 LOS ANGELES, CA 90066
) -0 UNDERCRCSSI NG TO VENI CE 818) 362. 9200 (310) 920- 7449 OVER RUN
PAVEMVENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 869, 807 12/29/16 73%
07-3X8704 EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 Fl RESTONE BLVD $11,092,756  01/19/17 .,
ACNH- X037- (198) E REPAI R PCC SLAB *OI R $0 10/31/19
UNIT A
--0) SANTA FE SPRINGS CA 90670 SANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865
07- LA- 405- 21. 5/ 26. 3 IN LOS ANGELES, | NGLEWDOD AND CULVER ODONNELL CONSTRUCTION, INC.  SAYKALI, ZARIF $1, 589, 668 08/ 10/ 18 24%
07-296304 CITY, FROM I-105 TO PORT ROAD 559 W COVI NA BLVD $488,683 08/31/18
ACI M 405- (056) E 12975 WCULVER BLVD $0 06/30/20 31%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 97%
07-4T8704 LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $311, 528 02;21;18 96%
S'yf' 405- (036) E UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VES AVE #103 $5,599  03/31/19
IRVINE CA 92606 sg;goo DOM NGUEZ, - CA
HB1 (949) 252- 0441
(310) 609- 0266
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%
07-307804 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 182, 199 02;02;18 95%
ACL?‘ 405-(037) E NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON CI RCLE VES LS ANGELES, CA 90066 $0  06/28/19
o RAMP PAVEMENT REPAI R & ADA CURB }
IRVINE CA 92606 (310) 920- 7449
HA22 (949) 252- 0441
07- LA- 405- 34. 0/ 35. 9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM NMAHI NDA $1, 875,000 12/20/17 80%
07- 1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $713,209 01/24/18 38%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066 $0 05/28/19
RDSIDE FACILITIES DIR S RA CUCAMINGA, - CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405-35. 3/ 37. 5 IN LOS ANGELES COUNTY I N LOS ANGELES| ZURI ETA FENCE COMPANY, |NC. SAYKALI, ZARIF $882,980 12/12/18 0%
07- 479504 FROM 0.6 M LE SOUTH OF BEL AlR CREST 3000 G LROY ST 12975 W CULVER BLVD $4,200 01/15/19 0%
HSI M 405 - (989)E ROAD UNDERCROSSI NG TO 0.5 M LE NORTH LOS ANGELES, CA 90066 $0 06/30/19
-0 OF MULHOLLAND DRIV L$3A22£1L§§59CA 90039 (310) 821- 1847
- MODI FY OR REPLACE EXI STING WLDLI FE (323)661-
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 766, 880 01/ 04/ 17 89%
07-257104 OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $5, 095,996 01/30/17 88%
ACI M 405 - (983)E NATI ONAL UG AND FROM VENTURA BLVD UG U TE E 2 $1, 124,965 06/ 13/ 19
-0 TO RTE 5/ 405 SEP RVALK, - CA 90650 SANTA FE SPRINGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON (562) 807- 1860 90670
(562) 345- 3144
07- LA-605-4.3/14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1,926,793 02/16/18  100%
07-3VB604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE $1,561,7gg 8?;32512 88%
STREET UC TO WEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE WES BOULEVARD 03/ 14/ 19
METH. DECK, JO NT SEALS AND SPALL SANTA FE SPRI NGS, CA OVER RUN

HVB

State of California Department of Transportation

IRVINE CA 92606
(949) 252- 0441

90670
(562) 345- 9901
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. VWANG, M KE $2,360, 151 12/ 20/ 17 84%
07- 309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMVERCI AL ST $2,233,027 01/04/18 95%
G Ms 605- (991) E RD UCTO RCSE HILLS RD OC AND FROM $0  03/30/19
-0 RAMONA BOULEVARD OC TO RO A?’::'E'zg/'z (2:':622801 (213) 798- 5970
- SAFETY | MPROVEMENTS GRI NDI NG (714) 292-
07- LA- 605- 15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. ARI'AS, JUAN $1, 146,477 04/17/18 92%
%}&07283_(992) c ROAD OVER CROSSI NG THE VALLEY 605 E COMMVERCI AL ST 11229 SOUTH WOODRUFF $1;$%§g' g;‘g 82; 83; ig 90%
0 BOULEVARD UNDER CROSSI NG ANALEL M CA 92801 AVENUE '
o RAMP PAVEMENT REPAI R & ADA CURB DOWNEY, CA. 90241
(714) 855- 4201 (562) 401 3333
HA22
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R.J. NOBLE COVPANY ROBI LLOS, RAMON $1, 868,344 05/01/18 83%
07-1v8704 FROM 0.1 MLE SOUTH OF PI CO AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE $1, 578, 5;3 34515 ég; 12 84%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
ORANGE CA 92865
M LE SOQUTH OF ROUTE 1/ 710 714) 637. 1550 SANTA FE SPRINGS, CA SUSPENDED
™ COLD PLANE AND OVERLAY (714) 637- 90670
(562) 345- 9901
07-LA-710-9. 4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/ 29/ 15 0%
%L;:%??’%g-(aza GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 497, 423 825 2;; 13 0%
REQUI RED LANDSCAPE M Tl GATI ON SYLMAR  CA 91342 Sul TE 101
0 LANDSCAPE *PCR OF 18310 (818) 364- 9188 CERRI TOS, CA 90703 PLANT EST
A2 (562) 860- 3085 SATI S
07- LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI'AS, JUAN $2,243,534 08/01/ 16 0%
EIL-PIZ?%S4_(101)5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $2, 1;};‘33 fﬁ; (1)25 ;g 0%
COVMERCE ON NORTHBOUND 710 FROM LOS AVENUE ’
-0 ANGELES RI VER TO SLAUSO LSSst\?lELsiooCA 90001 DOVKEY, CA 90241 PLANT EST
" STORMAATER SOURCE CONTROL (323) 581- (562) 401- 3333 SATI S
07- LA-710- 16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENGI NEERI NG | NC VANG, M $5, 228,626 05/ 22/ 18 69%
OA&ELW‘;%_(MZ) c SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE 11229 SOUTH WOODRUFF $4, 328, Ogg 825 ég; 12 83%
SOUTH OF | MPERI AL HI GHWAY TO AVE

--0)

HMVL

BLOOM NGTON CA 92316
(909) 546- 1311

STANDARD O L PI PELI NE OVERCROSSI
RHVA OVERLAY DI GOUT

DOMWNEY, CA 90241
(562) 401- 3333
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710-17.3/26. 3 IN LOS ANGELES COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985, 869 03/ 30/ 16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10.  INC. 11229 S. \WOODRUFF $808, Ogg 83; ég; 12 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 Dzol”;E;ésO;g?gz“
HVB (818) 898- 2300 (213) 798-
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMWERCE AND BELL FLATI RON WEST, INC. 1770 LA LEE, PETER $81, 689, 218 02/ 16/ 18 16%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOAS DRI VE SAN 11229 S WOODRUFE $34, 454,562 03/09/ 18 42%
ACI M 710- (839)E STREET MARCCS, CA 92073 AVENUE $1, 566, 497 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07- VEN-1-21. 2/ 28.5 VEN 101 N/ B ONRAMP FROM MAI N STREET C. A. RASMUSSEN | NC RILEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 055, 7;3 82; ;;; i; 64%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENGI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DANAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07- VEN-1-47.0/5. 2 CI TY OF MALI BU I N VENTURA COUNTY ON SUMVER CONSTRUCTI ON | NC I RA, ALFRED $5, 310, 000 10/ 19/ 18 29%
07-1X3704 PCH TOREPAI R S/ B SHOULDER DUE TO 15245 TELEGRAPH RD 1525 RANCHO CONEJO $833, 822 cl)é; gg; ig 16%
ONGOl NG WAVE ERCSI ON & REPAI R BLVD SUI TE 102
UTILITIES & PLACE RSP DIR' S EME SANTA PAULA, CA 93060 THOUSAND QAKS, CA 93065
REPAI R & RESTORE SHOULDER & (805) 480- 4928
UTI LI TI ES
07-VEN-1-/4. 4 I'N VENTURA COUNTY, FROM THE LOS C. A RASMUSSEN, |INC. SHOHET, HOUSHANG $4,559, 127 11/13/18 5%
07- 303304 ANGELES/ VENTURA COUNTY LI NE TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $21,200 12/10/18 0%
B1ST- POO1- (651) E SYCAVORE CANYON ROAD A on o1aee BLVD, #102 $0 09/12/19
-0 PAVEVENT REHABI LI TATI ON THOUSAND OAKS, CA 91320
(661) 367-9040 (805) 480- 4928
HA22
07- VEN-23-1.4/31.7 I'N VENTURA COUNTY IN VARIOUS CITIES RSB GROUP, |NC. ARROYO, HECTOR $868,020 08/31/18 36%
07-313304 , AT VARI OUS LOCATI ONS ON VARI OUS 20331 LAKE FOREST DR # C13 1525 RANCHO CONEJO $;gé, ;‘;g 825 gi; ig 47%

HA42

ROUTES
SLOPE PAVI NG

LAKE FOREST CA 92630
(949) 454- 1999

BLVD #102
THOUSAND OAKS, CA 91320
(805) 480- 0428
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY I RA, ALFRED $2,074,375 05/21/18 92%
07-3W104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND OONCRETE $1,845,850 06/14/18 89%
VENDY DRI VE OVERCROSSI NG AND ON 313 E ORANGE GROVE BLVD #290 $0 03/21/19
ROUTE 23 FROM 23/ 101 SEPARATI ON (805) 480- 4928
SLURRY SEAL & SLAB REPLACEMENT PASADENA ~ CA 91104
HML (909) 628- 9310
07- VEN- 23-20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $909, 935 05/ 16/ 18 99%
07- 34304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $768,977 06/14/18 87%
CSTP- P023- (038) E ROUTE 126 $0  02/21/19
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY ~OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN-23-/3.3 I N THOUSAND QAKS, FROM CARLI SLE RD TOC. A. RASMUSSEN, | NC. I RA, ALFRED $3,733,789 01/09/19 0%
07-303504 JUNCTI ON US- 101 FREEWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $0 02/05/19 0%
ACST- P023- (040) B PAVEMENT MAI NTENANCE; OOLD PLANE & BLVD STE102 $0  09/30/19
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 93065
(661) 367-9040 805) 480- 4928
HA22 (805) 480-
07- VEN-33-2.8/8 VEN- 150, 33 & 101 THOMAS FI RE REPAIR CROWN FENCE COVPANY SHOHET, HOUSHANG $885,000 01/11/18 45%
07- 1XG04 MBGR REPLACE MBGR, REPLACE GUARD RAI L 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO $470, Ggg f{g; gi; ig 53%
TERM NAL SYSTEM & CRASH CUSHI ON @ VAR
SANTA FE SPRINGS, CA 90670 BLVD SUITE 102 03/05/19
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320 COMPLETED
THOMAS FI RE MBGR REPAI R REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-6. 3/ 11. 2 I'N VENTURA COUNTY, NEAR VENTURA, FROMVSS | NTERNATI ONAL, | NC. I RA, ALFRED $1, 336,120 11/09/18 66%
07- 42804 0.1 MLE SOUTH OF PARK VI EWDRI VE TO 3785 CHANNEL DRI VE 1525 RANCHO CONEJO igg, ?gg cl)é; gg; ig 3%
ROUTE 150 BLVD STE102 '
VEST SACRAMENTO CA 95691
SLURRY SEAL, DI GOUTS, SHOULDER THOUSAND OAKS CA 91320 SUSPENDED
(916) 373- 1500 805 480. 4928
HVL (805) 480-
07- VEN- 33-13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAI RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 98%
07-1XGr04 SESPE CRKTHOMAS FI RE DAMAGE IN VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $1, 273, 823 82; ig; 12 46%

20. 20
201130

State of California Department of Transportation

COUNTY MBGR RPLCREPAI R, TERM NAL
SYSTM5 & CRASH CUSHI ON DI R S

FI RE MBCR DAVAGE GUARDRAI L
REPLCE/ REPAI R

LA PUENTE, CA 91744

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-33-13.9/30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1X=304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $4, 406, 4;8 83; ig; 12 99%
THOVAS FI RE DAMAGE & SUBSEQUENT STORMFONTANA A 92335 BLVD #102
SLOPE DAMAGDI R S EM ' THOUSAND OAKS, CA 91320 OVER RUN
20. 20 REPAI R THOVAS FI RE & STORM DANMAGE (805) 480- 4928
201130
07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $9, 084,514 11/28/16 30%
g7- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $8,901,269 12/21/16 99%
T- 47C8- (004) E REPAI R SLOPE FAI LURE $0 04/19/22
--0) VALENCI A CA 91355 BLVD #102
(661) 367- 9040 THOUSAND OAKS, CA 91320
HA23 (805) 480- 4928
07- VEN- 33- 140. 0/ 19 I N VENTURA COUNTY CI TY OF QJAI VEN 33 UNI ON ENG NEERI NG COMPANY, | NCDAVI S, ALAN $3, 785,000 01/17/19 0%
07- 1XK904 TO REMOVE MUD & DEBRI'S FROM P.Q BOX 1000 1525 RANCHO CONEJO ig 8% gg; ig 0%
ROADVAY, REPAI RSLOPES & DRAI NAGE VENTURA. A 93002 BLVD SU TE 102
SYSTEMS FROM STORMS DI R S EMERGE ’ THOUSAND QAKS, CA 91320
20. 20 REMOVE & REPAI R STORM DAMAGE TO RDWY (805) 480- 4928
' & DS
201130
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7, 911,422 03/ 14/ 16 82%
m—;;ggg 186V E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 719, 7;8 83; gg; ig 95%
A -(186) ROUTE 101 BETWEEN NORTH OF WESTLAKE URVINE A 92618 BLVD STE102
0 BOULEVARD AND NORTH O Ry THOUSAND QAKS, 91320
iz STORMAATER M TI GATI ON THROUGH (949) 753- (805) 480- 4928
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, | NC. DAVI S, ALAN $12, 623,154 06/ 18/ 18 60%
%—g?gggg_(o%) c SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 766, 723 8;; 2519; 12 2206
0 SLAB REPLACEMENT AND CP & OL AC VALENGI A CA 91355 BLVD STE102
(661) 367- 9040 THOUSAND OAKS, CA 91320
A2 (805) 480- 4928
07- VEN-34-14. 0/ 17. 7 I N VENTURA COUNTY | N CAMARI LLO FROM C. A RASMUSSEN, | NC. SHOHET, HOUSHANG $2, 153,842 05/ 30/ 18 49%
07-3W5904 TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE NCHO $2, 080,456  06/25/18
CSTP- P034- (005) E 1525 RA CNEJO $0 02/28/19 95%

--0

HVL

State of California Department of Transportation

SLURRY SEAL AND DI GOUTS
VALENCI A CA 91355

(661) 367- 9040

BLVD #102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY I NC | RA, ALFRED $29,273,798 11/21/13 72%
07-1952u4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $29, 188,821 12/12/13 98%
CNHP- X037- ( 165) E $24,806 03/29/19
101/ 23 | NTERCHANGE BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED fg'ig’)AgegAggég“z THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101-.1/4.5 I'N VENTURA COUNTY IN THE CI TY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $681,909 05/22/18 46%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $1;;, gig 82; %g; ;? 2204
MOORPARK ROAD UNDERCROSSI NG BLV. STE102 ’
HI GHMAY PLANTING SINGS, ELECTRICAL W LDOVAR  CA 92595 THOUSAN QAKS, CA. 93065
(951)245- 1686 805) 480- 4928
HB4N (805) 480-
07- VEN- 101-30. 2/ 31. 4 I'N VENTURA COUNTY AT VARI OUS LANDSCAPE SUPPORT SERVICES  DAVIS, ALAN $1, 248,184 12/04/18 10%
07- 295404 LOCATI ONS PO BOX 55307 1525 RANCHO CONEJO $16,255 01/15/19 1%
ACST- X111- (078) E ROADSI DE SAFETY | MPROVEVENTS BLVD, # 102 $0 02/ 28/20
--() SHERMAN OAKS CA 91413 THOUSAND OAKS. CA 91320
(818) 475- 0680 805) 480- 4928
HB34 (805) 480-
07- VEN- 101-89. 0/ 9. 8 VEN-101 CI TY OF CAMARI LLO & THOUSAND ORI TZ ENTERPRI SES | NC ARROYO, HECTOR $1,380,000 11/16/18 62%
07- 1XK204 QAKS @RUCK VEI GH STATN REPAIR & 6 CUSHI NG STE 200 1525 RANCHO CONEGO $111, 8?;8 84115 gg; ig 8%
CLEAN DAVMACE FROM HI LL FI RE I NCL NBGRI BARE Ch ooeis BLVD SU TE 102
& DRAI NAGE SYSTEMDIR S ' THOUSAND OAKS, CA 91320
REPAI R & CLEAN DEBRI S FROM FI RE (805) 480- 4928
20. 20 DAVAGE
201130
07- VEN- 101-/ 43. 6 IN LOS ANGELES AND VENTURA COUNTIES CHRI SP COMPANY SHOHET, HOUSHANG $13,812,419 04/09/18 28%
07- 4v2304 ,IN VARI QUS CI TI ES FROM ROUTES 101 43650 OSGOOD ROAD 1525 RANCHO CONEJO $5;$i’g;'§§§ 83; ig; ig 43%
AND 10 SEPARATI ON TO BATES RQOAD BLVD, STE102 ’
FREMONT CA 94539
UNDERCROSSI NG 510) 656- 2840 THOUSAND QAKS, CA. 91320
" REPLACE STRI PI NG (510) 656- (805) 480- 4928
07- VEN-118-. 4/ 11 I'N VENTURA COUNTY, FROM 0.2 M LE WEST | NTERMOUNTAI N SLURRY SEAL, I RA, ALFRED $2, 065,065 12/ 04/ 18 33%
07- 4v2904 OF ROUTE 118/126 SEPARATI ON TO ROUTE | NC. 1525 RANCHO CONEJO 23;1 ggg ég; géj 12 204
34 P. O BOX 1841 BLVD STE102 '
SLURRY SEAL
SPARKS NV 89432 (T:%J)Sigg ?;\;:’ CA 91320
HMVL (775) 355- 5237
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $3, 014,625 04/18/18 99%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO $2, 982, 323 82; %g; 12 96%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
OXNARD CA 93036
TO WHI TE SAGE ROA 805) 483. 4515 THOUSAND OAKS, CA 91320
- DI GOUTS SLURRY SEAL SHOULDER (805) 483- (805) 480- 4928
07- VEN-118-12. 6/ 13. 7 I'N VENTURA COUNTY, AT BALCOM CANYON ALFARO COVMUNI CATI ONS DAVI S, ALAN $426,525 12/11/18 0%
07-4T8604 ROAD CONSTRUCTI ON, | NC 1525 RANCHO CONEJO zg e 0%
I NSTALL TRAFFI C SI GNAL 15614 S ATLANTI C AVE BLVD 102
COVPTON  CA 90221 T:g‘;sﬁg'g ‘?s;:’ CA 91320
HB4N (310) 669- 8949 (805) 480-
07- VEN- 118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $951,097 01/10/18 97%
OA&?;EQ%‘_ 066) E SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $§§% gzg 8;5 gg; 12 90%
(066) ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 ’
-0 VEST OF LOS ANGELES COUNTY S;';ZAEGZC‘QZ?);MZ THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON ( ) ) (805) 480- 4928
HA22
07- VEN- 126- 1. 0/ 8. 2 I'N VENTURA COUNTY ON VEN 126 FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY J. RI LEY $3,222,232 01/03/19 0%
07-312204 M LE WEST OF VICTORIA AVE. TO 3.2 213 E. COLUMBI A WAY $0 01/18/19 0%
ACNH- P126- (057) E M LES EAST OF JCT 118 $0  12/31/20
-0 | NSTALLATON OF 21 BMP DEVI CES LANCASTER = CA 93535
(661) 726- 4447
HA42
07- VEN-126-8.2/12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, INC. ARROYO, HECTOR $2,288,002 01/10/18  100%
2&&1%‘1122_ 054) E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 223, fég 2(2)5 2;5 12 98%
(054) MLE EAST OF TODD RORD OVERMEAD TO o o BLVD #102 '
0 0.1 MLE WEST GF SANTA PAU e oot THOUSAND OAKS, CA 91320 OVER RN
STORM WATER M TI GATI ON ( ) ) (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $18,587,948 01/11/18 35%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $13, 419,770 02/02/18 0
ACNH 126- (055) E éﬁ\sz :ﬁsz CNEJO $0 05/21/20 (2%
--0) SANTA BARBARA CA 93111

THOUSAND OAKS, CA 91320

(805) 964- 9951
(805) 480- 4928

HA22
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, | NC. ARROYO, HECTOR $11, 856, 606 01/ 24/ 18 72%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $7,818,355 02/21/18 63%
ACNH- P126- (056) E PAVENENT REHAB BLVD STEL02 $0 06/03/19
0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480 4928'

HA22 (805) 480-
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 2%
07- 1XG004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $34, 323 géj %g; ig 70

& REPAI R OTHER DAMAGE RELATED TO BLVD #102

DRAI NAGE SYSTEM DIR S EM SANTA PAULA,  CA 93060 THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928
201130
07- VEN-232-.4/4.1 IN VENTURA AT AND NEAR EL RIO, FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,164,228 06/ 07/ 18 99%
Elgsiy\ggg-(ooz) c ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET 1525 RANCHO CONEJO $2, 068, 423 8613; gz ig 99%

SLURRY SEAL & SHOULDER BACKI NG BLVD STE102
--0) WATSONVI LLE CA 95076

THOUSAND OAKS, CA 91320

(760) 732- 0915
(213) 507- 7938

HVL

Totals: Authorized Final Amt: $2, 487, 295, 502 Completed to Date: $1,797,041,715  Work ThisMonth: $19, 997, 642
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-3.2/5.3 ALSO RIV 10 R54.3/R56.3, RIV-10 PETERSON- CHASE GENERAL $1, 687,602 11/21/18 0%
08-1F9204 R100. 2/ R102. 2, RIV-10 R147.1/R149.1 ENG NEERI NG CONSTRUCTI ON, $0 12/10/18 0%
BLNH- X065- (114) E RIV 60 18.7/20.7, RIV-86 R19.1/Re1.1 16351 CONSTRUCTI ON Ol RCLE WES $0
-0 VARI OUS LOCATI ONS ON RQU
INSTALL 4 CHANGEABLE MESSAGE sians | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 10-52. 2/ 62 IN R VERSI DE COUNTY AT VAR OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 868,893 04/ 06/ 18 99%
08- 166204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE $12, 373,155  04/27/18 89%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 $1,222,481 03/21/19
SAN DIEGD - CA 92121 PALM DESERT, CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08-RIV-10-105.0/135.1  NEAR BLYTHE FROM 0.1 M WO DESERT  GRANI TE CONSTRUCTI ON COMPANY WU, KHO $4, 003,893 12/27/18 25%
08-1J1804 CENTER UC TO 0.1 M E/ O WLEY WELL OC 38000 MONROE STREET 73800 DI NAH SHORE DR $1,177,820 01/09/19 20%
REPLACE ASPHALT CONCRETE SURFACH NG STE 104 $1,080, 429  05/23/19
INDI O CA 92203 PALM DESERT, CA 92211
(760) 775- 7500 ’
(951) 232- 6263
08-RI V-15-6.4/8.2 I N TEMECULA FROM JCT 79/ W NCHESTER RD DI VERSI FI ED LANDSCAPE CO. HUTCHI NSON, M CHAEL $1,371,308 07/30/18 77%
22;&52822 (164)E TO SB ON RAMP FROM RTE 215 21730 BUNDY CANYON ROAD 790 VI A LATA $1$é;§'§éz 825%3;%3 85%
i RELOCATE | RRI GATI ON FACI LI TIES TO A '
-0 WLDOWR A 92505 (o51) 250 7515
(951) 245- 1686 (951) 232-
HA28
08-RI V- 15-43.5/43.5 I N NORCO BETWEEN 0.8 M N O HIDDEN  ALL AVERI CAN ASPHALT AVI LA, XAVI ER $786,170 06/11/18 0%
08-1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST SI XTH STREET $0 07/09/18 9
119 N. MAPLE SUI TE A $0 02013/ 19 0%
CONSTRUCT A SECOND LEFT- TURN LANE CORONA
JORONA CA 92879 (951)850C2§2§880
(951) 736- 7600 e
08- Rl V-15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $503,719 02/ 02/17 0%
08-1C6104 M S/ O 68TH ST OC. I NC. 790 S. VIA LATA SU TE $413,855 02/27/17 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLI S AVE 100 $3,510 08/04/20
PERRIS CA 92570 COLTON, CA 92324 PLANT EST
(951) 232- 6478 SATI S

HA42

(951) 940- 6069
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 348, 757 07/14/17 74%
A g MO S 152 CCHPOTE CENTER . 790 5. . Lo WA WY e
i I NSTALL TMS FI ELD ELEMENTS '
--0) LOS ALAM TOS CA 90720 ?IL;I_I(EJ\I:LO?DA 92394
(714) 828- 7000 '
LBAN (951) 232- 6293
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $20, 364, 242 03/19/ 18 97%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $19, 284, 123 8431; (1)25 ig 96%
TO 0.4 M NORTH OF EL CERRI TO ROAD COLTON CA 92324 SUl TE 100A
AND FROM 15/ 60 SEPARATI ON COLTON, CA 92324
REPLACE TRAFFI C STRIPE TO CURRENT  (909)884-7170 (951) 830- 6864
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $11, 998,795 10/11/17 65%
08-1C1004 SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $11, 783,655 10/27/17 96%
AO(\‘;‘* PO18- (058) E M LL AND OVERLAY PAVEMENT & | NCLUDE A 02878 COLTON, CA 92324 $138, 573 07/24/19
(:9251:;736_ 2600 (951) 295- 8503 SUSPENDED
HA22
08-RI V-60-12.1/21.5 I N MORENO VALLEY FROM DAY ST UC TO WB ARAMEXX GROUP | NC. BRANDS, JI'M $1,521,491 08/03/ 18 64%
08-1C1604 OFF RAMP AT THEODORE ST OC FROM 0.3 101 N. INDI AN HILL BLVD. 790 VI A LATA $648,983 08/20/18 43%
ACNH X065- (113) E M NOBOK SPRINGS RD TO 0.6 M S O COLTON. CA 92324 $0  04/05/19
--0) OF BOX SPRINGS RD CLAREMONT CA 91711 "
_ (900) 746- 8066 (951) 930- 6794
ROADSI DE SAFETY | MPROVEMENTS
HA28
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 106404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 007 05/22/17 30%
ACST- 000C- (454) E RTE 91 FROM éPRUCE ST To JCT ‘ $0 04/ 26/ 18 0
--() 60/ 91/ 215 ' CERRI TOS, CA 90703 ég(_)m\l CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON (626) 227- 1650 (951) 232- 6293
08-RI V-74-11.7/13. 3 IN THE CI TY OF LAKE ELSINORE, FROM  ACCI ALFARO COMMUNI CATIONS  BERGEVIN, M KE $672,564 11/19/18 0%
08-0R3104 0.1 M WO GRAND AVE TO 0.16 M N O CONSTRUCTI ON, | NC. 9225 STELLAR COURT, :g (1%21; (1)25 ig 0%

HB71

State of California Department of Transportation

LAKESHORE DR
RECONSTRUCT SI DEWALKS, CURB RAMPS

15614 S. ATLANTI C AVE

COMPTON  CA 90221
(310) 669- 8949

SuU TE B
CORONA, CA 92883
(951) 232- 3739
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-37.7/44. 7 IN HEMET FROM 0.1 M WEST OF VEST AUTOBAHN CONSTRUCTI ON | NC. $7,203,276 12/07/18 0%
08- 1E4604 ACACI A AVE TO RAMONA EXPRESSWAY 933 N. BATAVI A ST. $0  01/09/19 0%
HSNH- PO74- ( 066) E | NTERSECTI ON $0
-0 CONSTRUCT RAI SED MEDI AN CURB ORANGE  CA 92867
(714) 769- 7025
HB1
08- RI V- 74- 369. 0/ 36. 9 REMOVE AND REPLACE CULVERTS DIR' S SEMA CONSTRUCTI ON BERGEVI N, M CHAEL $575,000 08/31/18  100%
08- 1K2904 ORDER EMERGENCY F. A. 7353 S. EAGLE STREET 9225 STELLAR COURT, 22421471, ?gg 825 f{g; ig 60%
REMOVE AND REPLACE CULVERTS SU TE B '
CENTENNI AL, CO 80112 CA 92883
(303) 627-2600 951) 232- 3739 VR R
20. 20 (951) 232-
201130
08- RI V- 74- 530. 0/ 63. 2 I'N RI VERSI DE COUNTY TO THE VEST AND ANES CONSTRUCTI ON BENJAM N, AMGAD $4, 835,000 07/28/18  100%
08- 1k2604 NORTH OF JUNCTI ON ROUTE 74 & ROUTE 391 N MAIN STREET SUI TE #302 $1,755,809 08/03/18 36%
243 $0  04/20/19
REPLACE GUARDRAI L, TREE AND DEBRI S . CA 92880 (909) 844- 9731
REMOVAL
20. 20
201130
08-RIV-111-47. 2/ 55. 3 IN THE CI TY OF PALM SPRINGS FROM IN  ALFARO COMMUNI CATI ONS DI KE, CH GZI E $788,553 11/09/ 18 63%
08- 0R3014 THE CI TY OF PALM SPRI NGS FROM GATEWAY CONSTRUCTI ON, | NC 73-800 DI NAH SHORE DR ﬁ;‘%? 8;2 cl)i; ;g; ig 54%
DR TO GOLF CLUB DR 15614 S ATLANTI C AVENUE STE 104 '
RECONSTRUCT S| DEWALKS AND CURB
COWPTON CA 90221 P’;';'i" 2D§§E§;12€A 92211
(310) 669- 8949 (951)
08-RI V-111-60. 5/ 0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVMPANY AVI LA, XAVI ER $3,068,387 01/29/18  100%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $2,531,544  02/21/18 829
ACNH- X065- (109) E $101, 704 03/15/19
BR #56- 0003 & \WHI TEWATER Rl VER CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSIDE  CA 92504
951) 776. 9100 (951) 830- 6837 OVER RUN
SEI SM C RETROFI T (951) 776-
HA21
08-RI V-215-12. 7/ 15 IN MURRI ETA FROM 0.2 M N O CLINTON CORAL CONSTRUCTI ON COMPANY $1,791,231 02/07/19 0%
08-1G8704 KEITH OC TO 0.5 M S/ O SCOTT RD OC 10780 SW CLUTTER ROAD $0 03/13/19 0%
SI MG 215 - (247)E $0

--0

I NSTALL M DVWEST GUARDRAI L SYSTEM

SHERWOOD OR 97140
(503) 682- 2252
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- RI V- 243- 156. 0/ 0 I'N RI VERSI DE COUNTY NEAR | DYLLW LD AT RI VERSI DE CONSTRUCTI ON BENJAM N, AMGAD $788,801 10/15/18  100%
08-1K3504 1.1 M NORTH OF LAKE FULMOR BRIDGE.  COVPANY, |NC. 850 SOUTH VI A LATA iggg, gfé é% gg; 12 74%
REPLACE CULVERT AND REPAI R EMBANKVENT 4225 GARNER ROAD COLTON, CA 92324 ’
DIR S ORDER EMERGE (909) 844- 9731
REPLACE CULVERT AND REPAI R RI VERSI DE, CA 92501
20.20 EVBANKMVENT
201130
08- SBD- 2- 2. 4/0 NEAR WRI GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTOS, JOHN $2, 740,300 09/ 28/ 18 0%
TR D I 12522 AR VALLEY £ owEE
0 UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD
OORONA  CA 92883 HEETE; 8A, 52:592345 SUSPENDED
HA21 (951) 674- 7352 (951) 538-
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AVERI CAN ASPHALT EMUH GODW N $12, 459, 444 04/ 09/ 18 98%
08- 1F9704 ONRAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 $8;$§gg'§g§3 8‘3‘5 g?; ig 70%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA !
ON RTE210 FR N15 TO W CA 92878 91730
OVERLAY, MLL, OVERLAY SLURRY SEAL  (951)736-7600 (951) 232- 3706
08- SBD- 10- 9. 6/ 36. 9 I'N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. BROWN, PAUL $8, 955,564 03/ 29/ 18 91%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, $8, 299, 923 82; gg; 12 91%
REPLACE TRAFFI C STRI PE TO CURRENT
VISTA CA 92081 feﬂ/gisigg CA 92501 03108/ lgcx)vp
(909) 877- 8495 : LETED
(951) 232- 6161
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1, 745,987 11/28/18 10%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 500 S. VIA LATA SUITE 2%2, 61322 (15; 12; %g 16%
NSTALL GORE PAVI NG, PAVE UNDER 100 '
BREA ~ CA 92821 COLTON, CA 92324
(714) 984- 5500 '
(951) 232- 6478
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA RIVER BRIDGE PETERSON- CHASE GENERAL $14, 491, 493 01/30/ 19 0%
08- 009104 (BR #54-0292G, BR #54-0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. $0  03/04/19 0%
B1l M 010 -(267)E $0

--0

HA21

State of California Department of Transportation

#54- 0292 RT)

BRI DGE REHABI LI TATI ON AND SEI SM C
IRVINE CA 92606

(949) 252- 0441

16351 CONSTRUCTI ON CI RCLE VES
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18,397,562 03/06/18 88%
08- 0K2914 STREET TO FORD STREET OFF- RAVP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $16, 295, 330 03/ 29/ 18 88%
ACI M 010- (265)E UNDERCRGSS! NG $951,513  04/20/19
--0) SYLMAR CA 91342 CORONA,  CA 92880
LANE REPLACEMENT .
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 10- 36. 9/ 39. 1 IN YUCAI PA FROM 0.2 M WOLIVE OAK  COFFMAN SPECI ALTIES, |INC GAYED, EzZ $27,582,546 11/ 09/ 18 10%
08- 0K2934 586,815 11/30/ 18
--0) SAN DI EGO CA 92126 951 8’30 54
(858) 536- 3100 (951) 830-
HA22
08- SBD- 15-2. 5/ 3. 8 I N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO., 0O KEE $1,162,199 05/ 04/ 18 91%
08- 1H2304 10, 15, 71, AND 83 AT VAR QUS I NC. 9540 CENTER AVENUE, $§23’ giz 8‘515 (1)35 12 77%
LOCATI ONS 10641 FULTON COURT SUITE 120 :
BRI DGE PREVENTATI VE MAI NTENANCE NCHO CUCAMONGA
RANCHO CUCAMONGA CA 91730 gﬁno - CA
(909) 944- 1037
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. Bl RCH STREET 9540 CENTER AVENUE, $865, 9;3 1%5 éi; 12 38%
15/ 395; REPLACE MBGR DRAI NAGE UNIT 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OV/ER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 212,305 11/05/15 82%
08- 3555V4 ROM 54,110,171 11/ 25/ 15
NHPI - 015 -(237)1 \E/):?F\T/ﬂlouiE;M MO'O5S¥®EVASDN$E§£ 2000 AVES DRIVE ;325 BEAR VALLEY $$1, 217,037 10/24/19 70%
E- -(STP)L . BURSNVI LLE, MN 55306
(STF) ROAD OVERCROSSI NG Conn) 350, 1278 HESPERI A, CA 92345
WDEN |- 15 (951) 232- 7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOWN AT  DREAMBU LDER CONSTRUCTI ON CORPSANTOS, JOHN $723,275 06/16/17  100%
08- 1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAI N STREET $615, 9{;3 82; gg; i; 94%
LOCS FR 2.2 M N O STODDARD WELLS RD PLACENTI A CA 92870 BARSTOW CA 92311
TO0.1 M S/OMRD (951) 538- 5315 SUSPENDED

State of California Department of Transportation

I NSTALL M DVWEST GUARDRAI L SYSTEM &

(714) 646- 3697
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17 100%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $752, 547 06/30/ 17 95%
HSI M G015- ( 040) E NOMRDANRD OC TO2 4 M SO $0  04/20/19
--() ' PLACENTI A CA 92870 NEEDLES, CA 92363
NI PTON RD OC (760) 326- 4684

I NSTALL M DWEST GUARDRAI L SYSTEM (714) 646- 3697

08-SBD-15-87.1/181.1 FR 0.6 M N O YERMVD RD OC TO 1.0 M GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $36, 122,588  05/02/ 17 0%
08- 368514 SIOMNNEOLARD & FR1.2 M N O 38000 MONRCE STREET 1044 EAST BROADVAY $37$2£212, ggg 8?5 125 g 0%
NPTON RD OC TO 0.5 M S/O YATES WELL = NEEDLES, CA 92363 ’
ORD CC (760) 775. 7500 (760) 236- 4684 PLANT EST
iz CONSTRUCT AGRI CULTURAL | NSPECTI ON SATI S
08- SBD-15-174.5/175.5 | N SAN BERNARDI NO COUNTY FROM 2.5  GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $1, 264, 485 08/ 31/ 18 0%
ag; h@ggg_(mg) . M LES NORTH OF BAI LEY ROAD 38000 MONRCE STREET 1044 E BROADWAY ST $2, ogg 825 535 12 0%
e OVEROROSSING TO 1.2 MLES SOUTH OF NEEDLES, CA 92363
0 NI PTON ROAD OVERCROSS! NG (760) 326- 4684

COLD PLANE AND OVERLAY W TH OGFC (760) 775- 7500

08- SBD- 15-608.0/161.1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $788,600 06/11/18  100%
08- 1K1204 VELLS SAFETY ROADSI DE REST AREA - 38000 MONROE STREET 1044 EAST BROADWAY $668, 72(2) f{g; gg; ig 85%
ABANDON THE EXI STING VELL AND DRILL A NEEDLES, CA 92363
NEW WELL TO BE CONNECTE INDIGQ CA 92203 (760) 326- 4684
DRI LL A NEW VELL
20. 20
201130
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $711,042 06/27/18 89%
08- 1E9824 LAKE RD TO 0.3 M W O SNOW VALLEY I NC 850 S. VIA LATA, $523,016 07/23/18 74%

SSTG P018- ( 060) E
--()

I NSTALL M DWEST GUARDRAI L SYSTEM 37306 VI STA VI EW DR SUl TE 104 $82,843 03/27/19

COLTON, CA 92324
(909) 844- 3312

YUCAI PA CA 92399
(909) 790- 2215

08- SBD- 18- 99. 5/ 100. 9 I'N VI CTORVI LLE FROM COBALT RD AND US ORTI Z ENTERPRI SES, | NC. $5,392,606 02/19/19 0%
08- 0Q1204 HI GHWAY 395 6 CUSHI NG SUI TE 200 $0  03/13/19 0%
HSST- PO18- (061) B CONSTRUCT RAI SED CURB MEDI AN AND %0

--0) IRVINE CA 92618

(949) 753- 1414
HB1
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-101.5/115.9 | N/ NEAR ADELANTO FROM RTE 18/ RTE 395 C. A RASMUSSEN, | NC. $15, 560, 218 02/01/19 0%
08-0P3904 TO0.9 M WO OASI S RD 28548 LI VI NGSTON AVENUE $0  03/04/19 0%
HSNH PO18- (062) E W DEN EXI STI NG SHOULDER TO 8' AND $0
--0) VALENCI A CA 91355
(661) 367- 9040
HB1
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AMERI CAN ASPHALT NGUYEN, NHAN $5, 134,160 05/ 14/ 18 98%
08- 13204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA $4, 988,850 06/07/18 97%
$247,819 03/28/19
DRI VE CORONA CA 92878 SUITE 104
PREVENTATI VE MAI NTENANCE - OVERLAY
(951) 736- 7600 COLTON, CA 92324
(909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 355,537 03/06/18  100%
08- 0R3404 COVMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 850 S. VIA LATA, $1, 063,282 04/20/18 78%
ACST- S038- (023) E $0 12/28/18
.- #54-0407) LAKE FOREST CA 92630 SUITE 104
0 BRI DGE REHABI LI TATI ON AND UPGRADE (949) 454- 1999 COLTON, CA 92324 SUSPENDED
Aol (909) 844- 3312
08- SBD- 38-38. 6/ 0 I'N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA, ALHAKEM $723,200 06/ 30/ 16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; %g; ig 92%
BUI LD ClI NDER BARN SU TE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA,
(951) 232- 6235
08- SBD- 38- 124. 0/ 28. 3 I N COUNTY OF SAN BERNARDI NO, FROM OLDBEAR VALLEY PAVI NG NGUYEN, NHAN $2, 785,000 07/18/18 7%
08- 1K2104 M LL RD TO SAN GORGONIO CAMP GD FIX P.O BOX 1588 850 SOUTH VI A LATA 2212 ;83 8;5 gg; 12 8%
ROAD, SIDE SLOPE DAWAGE DIR'S Bl G BEAR LAKE, CA 92315 STE 104 ’
EMERGENCY F. A. ' COLTON, CA 92324
20. 20 REPAI R ROADWAY DANAGE (909) 821- 8164
201130
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $34, 125,000 09/07/18 18%
08- OR1604 BADGER WASH 1302 W DRI VERS VAY 222 E MAIN ST #207 $4, 300,834 10/09/18 40,
HSI M 040- (084) E REGRADE VEDI AN CROSS SLOPE BARSTON CA 92311 $672,340 05/ 06/ 20
--0) TEMPE AZ 85284

(480) 730- 1033 (951)232- 7262

HB1
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 134.0/0 NEAR NEEDLES, SOUTH FORK PI UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $565, 726  11/09/ 17 74%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B $550, 164 11/30/17

1044 EAST BROADVWAY $4 339  06/18/19 97%

08- SBD-58-/12.9

08- 347704
NH- ()
--0)
HE14

08- SBD- 62-2.0/ 7.6
08- 0Q1304
ACHS- NHPP- (620) 4

--0)

HB1

08- SBD- 62-41.0/41.5

08- 1E6104
HSST- P062- (043) E

--0

08-SBD-71-4.8/8. 4
08-1C6004

HA42

08- SBD- 74-52.1/62.5

08- OR7804
SSTG P074- (063) E

--0

RECONSTRUCT ROCK SLOPE PROTECTI ON

ALSO KER-58-R143.5/R143.9; FR0.4 M
WO KERN CO LINE TO 7.5 M E OF JCT
395 ( KRAMER)

CONSTRUCT 4- LANE DI VI DED EXPWY;

I'N SAN BERNARDI NO COUNTY AT MORONGO
VALLEY FROM EAST TO YUCCA PARK RCAD
CONSTRUCT RAI SED MEDI AN CURB

NEAR 29 PALMB FROM 0.7 TO1.2 M E O
GODWN RD & FR 5.6 TO6.1 M E O

| RONAGE ROAD & IN RIVERSIDE 3 M WO
62/ 177 JCT ( PORTI ONS)

W DEN SHOULDERS AND | NSTALL RUVBLE

I'N CHI NO AND CHI NO HILLS FR FR PINE
AVE TO EUCLID AVE NORTH OF EUCLID
AVE

SEDI MENT STABI LI ZATI ON, ERGCSI ON

I N NEAR PALM DESERT 1.2 M WO

GRAND TERRACE CA 92313
(909) 514- 1231

NEEDLES, CA 92363
(760) 326- 4684

KIEW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE

2215 E 1ST STREET

VANCOUVER WA 98661
(360) 694- 1201

HI GHLAND CONSTRUCTI ON, | NC.

133 N. PI XLEY STREET

ORANGE CA 92868
(714)538-5156

ALL AMERI CAN ASPHALT
400 E 6TH STREET

CORONA  CA 92879
(951) 736- 7600

DI VERSI FI ED LANDSCAPE CO.
21730 BUNDY CANYON ROAD

W LDOVAR CA 92595
(951) 926- 7444

DREAMBUI LDER CONSTRUCTI ON

STRAWBERRY CREEK BRIDGE TO 1.3 M W OCORP.

CAHU LLA H LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWSON LN

PLACENTI A CA 92870
(714) 646- 3697

222 E. MAIN STREET,
SUl TE 208

BARSTOW CA 92311
(951) 232- 7839

DAVI S, DARCY
1044 EAST BROADWAY
NEEDLES, CA 92363
(760) 326- 4684

GEORGES, SAMER
15255 BEAR VALLEY RD
HESPERI A, CA 92345
(951) 232- 3748

BRANDS, JIM
790 VI A LATA, SU TE
100

COLTON, CA 92324
(951) 830- 6794

TRUONG, NI CK

9225 STELLAR COURT
CORONA, CA 92883
(951) 830- 6835

$166, 731, 499
$106, 850, 309
$5, 464, 972

$3, 676, 721
$3, 554, 237
$0

$1, 788, 310
$5, 150
$0

$602, 227
$513, 854
$0

$3, 755, 261
$3, 496, 082
$165, 721

11/10/ 17 49%
11/ 17/ 17 64%

05/ 12/ 20
11/28/16  100%
12/ 21/ 16
02/21/19  100%
02/ 21/ 19
COMPLETED
10/ 31/ 18 0%
11/ 20/ 18
06/ 18/ 19 0%
SUSPENDED
02/08/17  100%
02/ 27/ 17
02/07/19  °4%
02/ 27/ 19
SUSPENDED

08/30/17  96%
09/ 20/ 17
04/05/19 0%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 95- 40. 0/ 40. 4 NR NEEDLES FR 2.6 TO3.0 M N O GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1, 007,913 06/ 04/ 18 12%
gi}éEﬁgég‘_ 031 E HAVASU LAKE RD 38000 MONROCE STREET 1044 E BROADWAY ST 22' ﬂg 82; gg; 12 1%
0 (031) W DEN SHOULDERS AND | NSTALL NDLO CA 92203 NEEDLES, CA 92363 :

(760) 775. 7500 (760) 326- 4684
08- SBD- 95- 65. 4/ 66 ALSO SBD- 95- 65. 4/ 66. 0; NR NEEDLES FR GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1,314,131 11/19/18 0%
gi}éEﬁgég.(ogg) 1.4 TO2.0 M N O GOFFS ROAD 38000 MONROE STREET 1044 EAST BROADWAY :g (1)25 1?; ig 0%
0 W DEN SHOULDERS AND | NSTALL INDIO CA 92203 NEEDLES, CA 92363

(760) 775- 7500 (760) 326- 4684
08- SBD- 127-28.0/ 28. 5 NEAR BAKER FROM 28 TO 28.5 M N O |- AUTOBAHN CONSTRUCTI ON | NC. NGUYEN, KHOA $1, 040,397 11/09/ 18 50%
08- 1E5504 15/ SR-127 JCT ROUTE 15 933 N. BATAVI A ST. 222 EAST MAIN ST $934,510 11/30/18 87%
HSST- S127- (004) E CONSTRUCT 8- FT SHOULDERS AND $866, 635 04/18/19
0 ORANGE  CA 92867 BARSTOW CA 92311

(714) 769- 7025 (951)232-8611
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA ClVIL WEST BENJAM N, AMGAD $23,711,919 04/18/ 16 65%
Eé}\l&QgOM 5 TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. 850 VIA LATA, SUTE $23, ;gg, igg 82; gg; ig 99%
foss. & 'E) ) REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104 :

R VERSI DE CA 92509 036;0;;14%72?24
HB1 (951) 684- 5360 (909) 844-
08- SBD- 142-3.8/5.7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAVBUI LDER CONSTRUCTI ON EHI RIM DOM NI C $1,273,061 02/27/18 95%
COTOE e 0TV GiIOHuS core 5540 caNTER AvELE SLOTR.Z2 IS gy

()' -(017) CONSTRUCT 8- FT Sl DEWALKS, UPGRADE 1324 LAWSON LN SUI TE 120

PLACENTI A CA 92870 ?:7]3600 CLUCAMONGA, - CA

HB71 (714) 646- 3697
(951) 232- 3523

08- SBD- 142-/5. 7 IN CHI NO HI LLS FROM ORANGE CO LI NE TOALL AVERI CAN ASPHALT $5, 439,395 11/ 19/ 18 0%
08- 1E8504 RTE 71 400 E SI XTH ST $0 12/10/18 0%
1BST- P142- (018) E $0

--0)

State of California Department of Transportation

M LL AND OVERLAY PAVEMENT

CORONA  CA 92879
(951) 736- 7600
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-173-3.4/7.7 ON SBD 173, FROM TW N F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455, 000 08/26/16 100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176’4§3 éi; gz; 12 100%

TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208

SIGNS DIR S ORDER EMERGE

RI VERSI DE, CA 92501 ONTARI O, CA 91761

MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20

SI GNS
201130
08- SBD-210-21. 8/27. 3 I' N SAN BERNARDI NO COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL RUI Z, MANUEL $2,678,762 12/13/16 90%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SUITE $2,374,863 01/11/17  ggo,

ACI M X071- ( 69E)
--()

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 $0  01/04/17

COLTON, CA 92324

LA PUENTE CA 91748
(951) 965- 6327

(626) 353- 3733

08- SBD- 215- 6. 6/ 0 I NSTALL FENCE |NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA ig 02/01/18 0%
| NSTALL FENCE SUl TE 100A

YUCAI PA, CA 92399
COLTON, CA 92324

(951) 830- 6864

20. 20
201130
08- SBD- 215- 14. 1/ 14. 9 I'N SAN BERNARDI NO BETWEEN PALM AVE UCRV CONCRETE, | NC. CASTRO, ROBERTO $1, 200, 669 11/ 26/ 18 0%
08- 1E8104 AND LI TTLE LEAGUE DR OC 605 E COMMVERCI AL ST 850 SOUTH VI A LATA ig 12/ 10/ 18 0%
UPGRADE EXI STI NG WEI GH | N MOTI ON
ANAHEI M CA 92801 Zilg\llogﬁ 92324
(714) 292-2163 : SUSPENDED
(951) 830- 6864

08- SBD- 215-/2. 7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE ALl PANAH FRED $48,117,019 10/ 16/ 17 48%
08-0J0704 | NTERCHANGE 12210 MCHIGAN ST, SUTE D 850 SOUTH VI A LATA $28, 087, 260 11; 06; 17 58%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE <UL TE 100A $1,180, 655 06/ 30/ 20
--0) GRAND TERRACE, CA 92313

COLTON, CA 92324

(951) 403- 2960
(909) 289- 2020

HE13
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,208,695 06/11/18  100%
08-1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD ${;f2>% 312 8% gg; ig 12%
AVE HESPERI A, CA 92345 '
SAN DI EGO CA 92126 '
CONCRETE OVERLAY (951) 232-3748

(858) 536- 3100
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 39. 5/ 40 NEAR LUCERNE VALLEY FROM 0.1 M S/ O AUTOBAHN CONSTRUCTI ON | NC. GEORGES, SAMER $879,360 11/19/18 0%
08- 1E5604 TO0.4 M N O CAMP ROCK ROAD 933 N. BATAVI A ST. 15255 BEAR VALLEY RD $0 12/10/18 0%
SSTG P247- (013) E | NTERSECTI ON LESPERI A CA 92345 $0  04/10/ 19

-- ORANGE CA 92867 '

0 W DEN SHOULDERS AND | NSTALL RUMBLE (714) 769- 7025 (951) 232- 3748 SUSPENDED
08- SBD- 330-32. 3/32. 6 NEAR HI GHLAND AT CI TY CREEK BR #54- ODONNELL CONSTRUCTI ON, SKEI TH, JONATHAN $2,961,963 11/28/18 0%
gi-sfgggg 019) E 365 & AT EAST FORK CI TY CREEK BRI DGE 559 W COVI NA BLVD 850 VI A LATA, STE 104 :g (1)25 %Z;; ig 0%

) -(012) #54-345 Cl TY CREEK BRI DGE SAN DI VAS  CA 91773 COLTON, CA
-0 REPLACE BRI DGE RAI L AND APPROACH (908) 304. 4510 (951) 295- 8503 SUSPENDED
HA21
08- SBD- 330- 39. 6/ 39. 7 SAN BERNADI NO COUNTY NEAR JCT 18, 2.9 SPECTRUM CONSTRUCTI ON GROUP, LENART, ELVIRA $3, 000,916 08/ 30/ 18 0%
08- 1F8304 M EROM Cl TY CREEK ROAD I NC. 850 VI A LATA SUITE $3,108 09/25/18 0%
AC;S)T S330- (011) B REPAI R/ REPLACE CULVERTS 32 EDELMAN 104 $3,108  01/20/20
IRVINE CA 92618 COLTON, CA 92324 SUSPENDED
(949) 209- 1400 (951) 232- 8949
08- SBD- 395- 35. 5/ 39. 1 NR ADELANTO FR 1.0 M S/ O KRAMER SULLY- M LLER CONTRACTI NG BOULCS, | HAB $8, 776,000 12/03/18 2%
08-0N9724 H LLS TO 2.6 MLES N O KRAMER HI LLS  COVPANY 15255 BEAR VALLEY RD $35,250 12/19/18 0%
HSNH- P395- (275) E ( SOQUTH SEGVENT) 135 S STATE COLLEGE BLVD #400 HESPERI A, CA 92345 $0 09/06/19
-0 CONSTRUCT 4' MEDI AN BUFFER AND BREA CA 92821 (951) 232- 7582
(714) 578- 9600
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17, 615,970 11/07/17 49%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNMENT)  COVPANY 15255 BEAR VALLEY RD $13, 443,745 11/ 29/ 17 76%
HS(N)H P395-(267) E CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD.  HESPERI A CA 92345 $1,617,229 04/18/19
BREA CA 92821 (951) 538- 3087
(714)578- 9600
08- VAR -/ 0 VARI OUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2,599,797 01/30/17  100%
22—3%0?’883 (433)E (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SU TE A 790 S. VIA LATA SU TE $2, 592, zgg 83; 125 g 100%
) ) BERNARDI NO ( ROUTES 15, 40, 95, 138,
--0) ( R VERSI DE CA 92504 100 03/07/19
210 & 330) COUNTI ES COLTON, CA 92324 COVPLETED

HB4N

State of California Department of Transportation

REPLACE DEGRADED ENVI RONMVENTAL

(951) 352- 9646

(951) 830- 6820
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 ON RTE 18 SB S/ O LAKE GREGORY DR & ONPETERSON- CHASE GENERAL RUI Z, MANUEL $616, 796 06/ 11/18 69%
08-1H5104 RTE 138 EB 0.25 M WO STA RTE 18 ENG NEERI NG CONSTRUCTI ON, | NC. 790 VI A LATA $514,928 07/02/18 9
$0 01/09/19  83%
I NSTALL CHANGEABLE MESSAGE SI GNS 16351 CONSTRUCTI ON CI RCLE VES COLTON, CA 92324
(951) 965- 6327 SUSPENDED

IRVINE CA 92606
(949) 252- 0441

Totals: Authorized Final Amt: $667, 033, 476 Completed to Date: $395, 067,561  Work This Month: $18, 807, 330
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- | NY- 168- 16. 6/ 17. 5 I'N | NYO COUNTY NEAR BI SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC $378,323 05/10/18 0%
09-364104 M LE VWEST OF BARLOW LANE TO PACU 230 S | RW NDALE AVE $0 06/14/18 0%
LANE $0
| NSTALL SI GNAL | RW NDALE CA 91706
(626) 775- 4000
HB1
09- | NY- 190- 69. 2/ 69. 8 I'N I NYO COUNTY ABOUT 14 M LES EAST OF MEYERS EARTHWORK RI CK MOBERLY $2,052,776 01/08/19 35%
09- 353204 PANAM NT SPRINGS FROM 0.4 M LE TO 1.0 4150 FI G TREE LN 500 S. MAIN ST $832, 674 01/23/19 0
41%
HSST- S190- ( 025) E M LE EAST OF TOWKE PASS $810, 324 05/10/ 19
BI SHOP, CA 93514
-0 CURVE CORRECTI ON REDDI NG CA 96002 (760) 937- 3219
(530) 365- 8858
HB1
09- | NY- 395- 54. 6/ 57. 4 I'N | NYO COUNTY AT AND NEAR LONE Pl NE GRANI TE CONSTRUCTI ON CO. CHRI'S TALBOT $5, 826, 015 11/09/ 18 0%
09- 365904 ON ROUTE 136 AT ROUTE 395 FROM 1.2 3005 JAMES RD 500 S MAIN ST $0 11/30/18 0%
B1ST- X027- (010) E M LES SOUTH OF ROUTE 136 TO EAST Bl SHOP CA 93514 $0 08/13/19
--() BAKERSFI ELD CA 93308
I NYO STREET 661) 399. 3361 (760) 872- 0794
M LL AND REPLACE HOT M X ASPHALT (661) 399-
HA22
09- I NY- 395-117. 3/ 0 I'N I NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/02/17  100%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $415, 2;(5) (1)25 SZ g 57%
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514
I NSTALL SI GNALS .
LA PUENTE CA 91748 (760) 937- 8955 OVER RUN
HB4N (626) 810- 1338
09- I NY-395-/31. 1 I'N | NYO COUNTY FROM KERN COUNTY LI NE SPECI ALI ZED PAVENENT MARKI NG, $4, 298,869 01/18/19 0%
09- 376804 TO 0.2 MLE S OF LOS ANGELES AQUEDUCT I NC. $0 02/ 06/ 19 0%
BRI DGE AND FROM 0.4 MLE S OF ASH 11095 SW I NDUSTRIAL WAY, SUT $0
CREEK BRI DGE TO FORT
STRI Pl NG TUALATIN OR 97062
(503) 885- 0420
09- KER- 58- 77. 1/ 135 IN KERN COUNTY AT AND NEAR TEHACHAPI SPECI ALI ZED PAVENENT NMARKI NG HI N HARTANTO $4,728,967 01/24/19 1%
09-376704 FROM BEALEVI LLE ROAD TO 1.4 M LES I NC. 1365 BUS 58 $334, 2;2 85; %éj ig 70
VEST OF TVENTY MULE TEAM ROAD 11095 SWINDUSTRIAL WAY, SU T MOJAVE, CA 93501
OVERCRGOSSI NG (760) 937-3243

TUALATIN OR 97062
(503) 885- 0420

SB1 STRI PI NG AND MARKERS
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 34. 1/ 34. 1 IN MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT CONVPANY H. J. BLOWER $2,938,300 01/31/17 99%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAIN ST $2, 899, 123 82; gg; 1; 99%
STATI O BI SHOP CA 93514 BI SHOP, CA 93514
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 873- 3301 (760) 648- 7906
HA12
09- MNO- 395-52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO INC. H J. BLOWER $6, 754,178 03/09/15  100%
Eé}\ﬁﬁggg_(zw) c 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAI N ST $6, 533' ggg fﬁ; gg; ;i 93%
0 0.7 MLES N OF Pl CNI C GROUNDS RD ARROYO CRANDE. CA 83420 Bl SHOP, CA 93514 ’
M Tl GATE MONO LAKE ROCKFALL (805) 473- 3016, (760) 648- 7906
HB34
09- MNO- 395- 60. 0/ 69. 9 I'N MONO COUNTY ABOUT 6.0 M LES SOUTH CORAL CONSTRUCTI ON COVPANY $2, 464, 444 11/02/ 18 0%
09-364704 OF BRI DGEPORT FROM CONWAY RANCH ROAD 10780 SW CLUTTER RD $0 11/30/18 0%
SNHG- P395- (274) E 10 ROUTE 270 $0
-0 REPLACE GUARDRAI L AND STAI N SHERWOOD OR 97140
(503) 682- 2252
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COMPANY,  LEE. SCOTESE@OT. CA. GOV $11, 267,326 07/14/17 91%
Eé}\lﬁfgggg (265)E BUCKEYE ROAD TO 2.9 MLES SOUTH OF  INC. 500 S. MAIN ST $11, 001, 822 82; f{g; g 99%
) SWAUCGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514
-0 CONS :
TRUCT PULVERI ZED ROADBED, HVA, .
PI SMO BEACH CA 93448 (760) 937- 8955
HB1 (805) 473- 3016
09- MNO- 395-93.7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHVAY BUI LDERS, LEE. SCOTESE@OT. CA. GOV $11, 155, 910 04/ 24/ 18 96%
09- 373504 ROUTE 108 TO EASTSI DE LANE LLC. 500 S. MAIN ST $11, 407, 923 825 %g; 12 97%
PO BOX 70846 BI SHOP, CA 93514
COLD | N- PLACE RECYCLE RENO NV 89570 (760) 937- 8955
HML (775) 852- 7283

Totals: Authorized Final Amt: $52, 557, 456 Completed to Date: $33, 139,549  Work ThisMonth: $850, 289
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--0

HA21

ON -5, AND I N MERCED COUNTY ON | -5,
STATE ROUTE 152 AND STA
SEI SM C RETROFI T OF ELEVEN BRI DGES

4950 ALLI SON PARKWAY, SUI TE A

VACAVI LLE CA 95688
(707) 455- 7033
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AVADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI OUS LOCATI ONS I NC. 952 GOODW N DRI VE $5, 513, 1;3 83; 125 12 65%
REMOVE TREES PO BOX 491660 Rl PON CA 95366
REDDI NG CA 96049 (209) 599- 1940 SUSPENDED
(530) 222- 0810
10- AMA- 16-2.5/9. 3 IN AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO $3, 785,484 09/21/18 0%
10-1C4304 RUMBLE STRIP | STALLATI ON I NCDBA GOLDEN STATE STRIPING & $0  10/22/18 0%
SSTG X005- (001) E $0
SI GNS
-0 P. 0. BOX 20459
HB1 RENO NV 89515
(775) 331-5100
10- AVA- 26-/ 4.7 AVADOR AND CALAVERAS COUNTI ES ON DREAMBUI LDER CONSTRUCTI ON $2, 256,061 01/07/19 0%
10- 1F7404 ROUTE 4 FROM 1.3 M LES WEST OF SIX  CORP. $0 01/23/19 0%
SNHG-000C- (489) E M LE ROAD TO CALAVERAS COUNTY LINE 1324 LAWSON LN $0
-0 AND ROUTE 26 FROM 0.5 M LE
RUMBLE STRI P | NSTALLATI ON PLACENTI A ~ CA 92870
HB1 (714) 646- 3697
10- AVA- 49-7.0/22. 1 I'N AVADOR COUNTY | N AND NEAR GEORGE REED, | NC. $4,827,687 11/19/18 0%
10-1J1104 PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL 140 EMPI RE AVE $0 12/10/18 0%
DORADO COUNTY LI NE $0
REPAI R FAI LED PAVEMENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7, 247,695 10/ 24/ 16 97%
10- OF2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $6, 688,492 11/28/ 16 92%
ACST- PP00- (152) E PARK ENTRANCE $0 01/30/19
-- SAN ANDREAS CA 95244 STE. 107
0 CONSTRUCT WALL FCR SEDI MENT CONTROL LoD, CA 95240 SUSPENDED
(209) 754- 3839
(209) 479- 3608
10- MER- 5- 13. 5/ 19. 2 I'N SAN JOAQUI N COUNTY ON |-5 AND BRI DGEWAY CI VI L CONSTRUCTORS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- ( 488) E $0
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 5- 25. 9/ 32. 1 I N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,489, 961 03/23/18 73%
10- 1G5004 VARl OUS LOCATI ONS LP 3469 YEAGER DRI VE $3§sf§g' ggg 82; 13; 12 95%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 \MADERA, CA. 93637 '
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER-5-/ 17 I N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY $10, 098,810 01/30/19 0%
10-1H4104 FRESNO COUNTY LINE TO 0.5_ M LE 2716 S. GRANI TE COURT $0 03/21/19 0%
SOUTH OF ROUTE 5/ 152 SEPARATI ON $0
PAVEMVENT REHABI LI TATI ON FRESNO  CA 93706
(559) 441- 5700
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |NC. MUHAMVAD RAHVAN $1, 862,595 10/ 03/ 18 0%
10- 1E3504 COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 $0 11/08/18 9
3469 YEAGER DRI VE. 0%
SS(T)G S059- (079) E RASCAL CREEK BRI DGE. | NTERSECTI ON 1o oA o535 VADERA, CA 93637 $0 08/20/19
SAFETY | MPROVEMENTS. 209) 523- 0734 (559) 905- 5501
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523-
10- MER- 99- 17. 6/ 19. 6 I N MERCED COUNTY NEAR MERCED FROM 0.3 GEORGE REED, | NC. $1, 435,480 01/24/19 0%
10-1J1404 M LE NORTH OF BLACK RASCAL __ CANAL 140 EMPI RE AVE $0 02/11/19 0%
TO 0.1 MLE NORTH OF WEBBER CANAL $0
RHVA. OVERLAY STOCKTON CA 95354
(209) 523- 0734
HML
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $11, 855,746 11/17/17 90%
10-1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $10, 942,051 11/30/17 93%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $122,667 04/23/19
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA 95661

HA22
10- MER- 152-/40. 9 I N MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,197,111 12/28/18 0%
10- 135504 BANCS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE $0 01/18/19 0%
$0 06/07/19
MADERA COUNTY LI NE VISTA CA 92081 TURLOCK, CA 95380
PAVEMENT DELI NEATI ON (559) 906- 9831 SUSPENDED

(760) 727- 8700
HvA
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 165-/ 0 IN MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  MANDI P SANDHU $3, 554,356  08/31/18 37%
ég'T(l}Eggg‘é_Mm) c COUNTI ES AT VARI QUS COUNTI ES I NCDBA GOLDEN STATE STRI Pl NG &3469 YEAGER DRI VE $2$§gg, ggg 857); (2)2; 12 64%

CONSTRUCT RUMBLE STRI PS SI GNS MADERA 93637, CA '
-0 P.O BOX 20459 (559) 246- 9433

RENO NV 89515
(775) 331- 5100
10- MPA- 49- . 3/ 23 I'N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/ 24/ 18 44%
éﬁhﬁggg.(m) c NEAR BOOTJACK AND SONORA FROM 0. 3 CORP. 560 MOUNTAI N RANCH $ggg, ggi (1)2; (2)2; 12 64%
0 M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD :

o CALAVERAS TUOLUMNE COUNT

CONSTRUCT RUMBLE STRIP & TRAFFI C PLACENTI A~ CA 92870 SZ\E'QA??EET&CA’ 90249
HB1 (714) 646- 3697 (209) 754-
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGG NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 54%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.O BOX 239 560 MOUNTAI N RANCH $2;$?§§'g§g cl)éj 8?; ig 50%

DEBR S REMOVAL AND SLOPE RD '

GROVELAND, CA 95321 :
SAN ANDRES, CA 95249

(209) 754- 1017

STABI LI ZATI ON

20. 20. 201
130
10- SJ-0-/0 I'N SAN JOAQUI N COUNTY AT VARI OUS CHRI SP COMPANY RANBI R BHULLAR $3, 551,904 01/02/19 0%
10- 135604 LOCATI ONS 43650 OSGOOD ROAD 952 GOODW N DRI VE ig 8% gg; ig 0%
PAVEMENT DELI NEATI ON

FRENCNT  CA 94539 (200) 639 4306

(510) 656- 2840 (209) 639- SUSPENDED
HVH
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON $1,533,061 11/09/18 0%
10-1C4804 COUNTI ES AT VARI OUS LOCATI ONS CORP. $0 11/30/18 0%
SS(T;:’ 000C-(478) E RUVBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN $0

PLACENTI A CA 92870

(714) 646- 3697
10- SJ-5-16. 1/ 35. 7 IN SAN JOAQUI N COUNTY IN A. TEICHERT & SON INC. DBA  RANBI R BHULLAR $2, 410,001 11/15/18 0%
i\g &ngg“ 4501 E LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE ig éﬁf ig; ig 0%

-(352) LOUI SE AVE TO 8 M LE ROAD 400 SUNRI SE BLVD RIPON, CA 95366

-0 ROADSI DE PAVING MVP' S AND ACCESS (209) 639- 4306

ROSEVI LLE CA 95661
(916) 757- 6400
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-21.4/0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5M C.M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D $1, 200, 075 10/ 04/ 18 31%
10-1H3414 (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL" $477,925 11/08/18 40%

Bl M 005-(351)E
--()

10- SJ-5-25.8/26. 1
10- 0G7204
ACNH X077- (025) E

--0

10- SJ-5-26. 5/ 27
10- 1E8904

HM

10-SJ-12-.1/4. 4
10- 0G8004
NH PO12- (112) E

--0)
HA22

10- SJ- 88- 16. 4/ 25. 4
10- 0Q1804
ACNH- P088- (070) E

--0)

HA22

10- SJ-99-.9/0
10- 1C0604
ACNH- P099- (632) E

--0

HB71

I MPROVI NG FREI GHT MOBI LI TY BY

I'N SAN JOAQUI N COUNTY | N STOCKTON AT
VARI QUS BRI DGE LOCATI ONS
SEI SM C RETROFI T CF VARI QUS BRI DGES

I'N SAN JOAQUI N COUNTY | N STOCKTON AT
STOCKTON CHANNEL VI ADUCT
REPAI R BRI DGE CROSSFRAMES

NORTH HI GHLANDS CA 95660

(916) 334- 1221

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON,
16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

ABHE & SVOBCDA, | NC.
18100 DAl RY LANE

JORDAN MN 55352
(952) 447- 6025

I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, INC
FROM MOKELUWNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET

POTATO SLOUGH BRI DGE

ROADVWAY REHABI LI TATI ON

I'N SAN JOAQUI N COUNTY AT AND NEAR
CLEMENTS FROM 0.1 M LE EAST OF DI SCH
ROAD TO AVADOR COUNTY LI NE

DI GOUT AND REPAI R OF LOCALI ZED

ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON

BERKELEY CA 94710
(510) 526- 3424

GEORGE REED, | NC.
140 EMPI RE AVE

MODESTO CA 95354
(209) 523- 0730

STATE ROUTE 99 IN THE CI TIES OF RI PON550 GREENVI LLE ROADT

AND LCDI .

ADA ACCESSI BI LI TY | MPROVEMENTS

LI VERVORE CA 94550
(925) 245- 1300

3663 ARCH ROAD,

SUl TE- 500
STOCKTON, CA 95215
(209) 470- 8782

DAVI D ABLEDU
850 GUI LD AVENUE #107
LODI, CA 95240

(209) 483- 5812

AR EL |. MENDOZA
850 S. GU LD AVENUE
LODI, CA 95240
(209) 471- 4008

BERRY GREG / OSHI TA,
STAN

1110 WEST KETTLEMAN
LANE, #35

LODI, CA 95240
(209) 333- 6928

DAVI D ABLEDU
850 S. GU LD AVE.,
STE 107

LODI, CA 95240
(209) 483- 5812

$79,420 07/29/19

$2,025,321 11/07/17
$1,857,129 12/18/17
$238, 725 04/19/19

$818,396 03/02/17
$552, 718 03/ 15/17
$2,327 10/10/19

$40, 426,010 08/13/13
$39, 406, 634 08/ 28/ 13
$0 02/28/19

$6, 351,250 08/31/18
$4, 883,172 09/ 20/ 18
$80, 462 04/30/19

$985, 424 12/05/ 18
$0 12/17/18
$0

95%
90%

26%
68%

99%
94%

54%
76%

0%
0%
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Statement of Ongoing Contractsasof 03/20/19
03/ 25/ 19
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-8.9/9.5 IN SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,286,056 04/17/18 71%
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $5,720  05/31/22
--0) HERCULES CA 94547
ROAD 510) 741- 9226 AVENUE, #107 OVER RUN
LE1a REPLACEVENT PLANTI NG AND | RRI GATI o (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-31.3/0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN Cl VIL CONSTRUCTORS  RANBI R BHULLAR $2, 274,000 08/24/18 0%
ﬁg;\ifgggé 28) E TUCLUMNE COUNTI ES AT VAR OUS VEST COAST LLC 952 GOODW N DRI VE 23 285 ig; 12 0%
0 - (482) LOCATI ONS 2990 BAY VI STA COURT RIPON, CA 95366
o I NSTALL HI GH FRI CTI ON SURFACE }
BENIGIA CA 94510 (209) 639- 4306 SUSPENDED
(707) 746- 8028
10-SJ-99-/.7 ON ROUTE 99 IN RIPON AT THE COUNTY M C. M CONSTRUCTI ON, CHRI STOPHER HANSON $7,295,787 11/30/ 18 1%
E%&nggg 6340 E LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET 925 GOODW N DRI VE $28, Ogg (1)25 %g ;g 0%
- (634) STANI SLAUS COUNTY AT THE STANI SLAUS b H GHLANDS A 95660 RIPON, CA 95336
-0 RIVER BRI DGES (29-0013 L/R) R 209) 479- 4053
(209)
BRI DGE REPLACEMENT (916) 334- 1221
HA21
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO HASSAN JAKHAR $5,312,000 09/18/17  100%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET 3469 YEAGER DRI VE, $4,438,313  10/13/17 00
ACNH P099- (615) E TREE PRUNI NG AND RENDVAL Ul TE 109 $0 02/28/19
--() BERKELEY CA 94710 VADERA.  CA 93637 03/ 08/ 19
(510) 549- 3954 : COMPLETED
(209) 639- 4304
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALI'S BAY CITIES PAVING & GRADING WALl WAZIRI $23, 419, 277 07/ 20/ 16 99%
hﬂﬁgﬁ? 0501 E ON SR 132 FROM | -580 TO STANI SLAUS | NC. 611 SAN JUAN AVENUE $22$ggg, ggg 82; %slaj ig 94%
(; -(050) COUNTY LI NE 1450 Cl VI C CT #400 BLDG B STOCKTON, CA 95203 '
o REPAI R PCC PAVEMENT B}
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 747,195 05/ 01/ 18 99%
10- 1G8104 TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL GOODW $5, 260, 283 05/ 30/ 18
ACI M 205- (348) E 952 N DRI VE $10,000 04/08/19 3%

--0)

HMVL

State of California Department of Transportation

0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET

0.19 M WOF GRANT LI NE
RHVA RESURFACI NG

LI VERVORE CA 94551
(925) 449-5764

RIPON, CA 95366
(209) 470- 8790
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-13. 9/ 15. 1 I N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLCHASSAN JAKHAR $4,822,581 09/ 27/ 18 14%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $379, 445 10/ 22/ 18 8%
Bl(N;-I- P099- (631) E 0.2 MLE SOUTH OF TUCLUMNE BOULEVARD NG Cn osaae $351,315 05/01/19

BRI DGE (916) 283- 9950 (209) 639- 4304

UPGRADE APPROACH SLABS, JO NT SEALS
HA21
10- STA- 99-18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKI N, | NC. OSHI TA, STAN $506, 738 12/ 04/ 18 19%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $162, 487 12/19/18 0
HSNH- P0O9O- ( 627) E 230@0;;;' CUILD AVE, $106. 245 05/31/22 2%
--0) SAN RAFAEL CA 94901 LoDl CA 95240

(415) 453- 4675 X
LBl (209) 608- 0711
10- STA- 99- 18. 0/ 21. 2 I N STANI SLAUS COUNTY | N MODESTO ON A TEICHERT & SONS INC. DBA  RANBI R BHULLAR $8, 375,000 11/09/18 4%
ﬁg;\llql-vé(l)gg (633) E STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE 2%;1 ;;8 ﬁ; 225 12 30
i | NTERCHANGE 5771 S TOYOTA AVE RIPON. CA 95366 :

--0) j

COLLI S| ON SEVERI TY REDUCTI ON FRESNG CA 93725 (209) 639- 4306
HB1 (559) 813- 3100
10- STA- 99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING,  CHRI'S HANSON $13, 149,121 12/ 20/ 17 76%
1001 e MO sUm mran e 052 coxu o ve i

. MANTECA FROM 0.5 M LES SOUTH CF 1450 ClIVIC CT BLDG B #400 STOCKTON CA 95215 '

--()

PALENDALE AVE OC TO YOSEM TE (209) 479- 4053

LENGTHEN EXST LN TRANS & CONST AUx ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 8 I N STANI SLAUS COUNTY ON STATE ROUTE A TEICHERT & SON, INC. DBA  OBAI DULLAH RASHI D $21,081, 000 12/ 05/ 18 0%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON " ABDUL" $0 12/21/18 0%
BINH P099- (629) E OFF- AND ON- RAVPS 265 VAL DERVI N PARVAY 952 GOODW N ORI VE $0 02/20/20

0 ROADWAY REHABI LI TATI ON STOOKTON CA 95206 Rl PON, CA 95366 SUSPENDED

HA22 (209) 983- 2300 (209) 470- 8782
10- STA-108-/0 I N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY Cl PPONERI $1, 561,067 11/09/18 14%
10- 0V9014 STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD GOODW $275,437  12/10/18 9
ACST- X099- ( 622) E 952 N DRI VE $268 312 08/08/19 8%

--0

AND I N RI VERBANK ON STATE ROUTE 108
AT FOUR LOCATI ONS
UPGRADE ADA RAMPS AND SI DEWALKS

LI VERVORE CA 94550
(925) 245- 1300

RI PON, CA 95366
(209) 609- 4892
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-/13. 3 I'N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $4,021,874 06/13/18 47%
10- 1H4604 VERNALI S FROM SAN JOAQUI N COUNTY LI NE COMPANY 3663 ARCH ROAD $720, 108 07; 09; 18 18%
AQ(\‘;'* P132- (053) B TO 0.1 MLE VEST OF CARPENTER ROAD  P.O. BOX 430 STOCKTON CA 95215 $0 12/28/18
o RHVA OVERLAY }
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO- 108-/ L. 4 IN TUO CO ABOUT 5.8 M WEST OF GEORGE REED, | NC. $3,393,857 10/ 11/18 0%
10-1C5404 JAVESTOMN ON RTE 108 FROM RTE 120 TO P. O. BOX 4760 $0 11/08/18 0%
SNHG- X109- (005) E 0.4 M EAST OF RTE 120 & ON RTE 120 $0
-0 FROM 0.2 M NORTH OF O BYR MODESTO ~ CA 95352
UPGRADE STOP- CONTROLLED (209) 523- 0734
HB1
10- TUO- 108-/ 50 I'N TUOLUMNE COUNTY NEAR SONORA AT NEVADA BARRI CADE & S| GN CO $1, 414,053 12/ 06/ 18 0%
10-1C4404 VARI OUS LOCATI ONS FROM ROUTE 108/49 | NCDBA GOLDEN STATE STRIPING & $0 01/09/19 0%
SNHG- P108- (054) E JUNCTION TO 0.7 MLE EAST OF CLARKS SIGNS $0
-0 FORK ROAD P.O. BOX 20459
CONSTRUCT RUMBLE STRIPS, PAVEMENT
RENO NV 89515
(775) 331-5100
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $21, 695, 401 11/ 08/ 17 99%
10- 3A7304 NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $21, 408, 739 11/ 28/ 17 97%
ACNH- 000C- (466) E LANCASTER ROAD TO MDGCAS! N CREEK ROAD $77,140 03/21/19
-0 BRI DGE. REHABI LI TATE PAV '\’?ggs;gg 83325352 SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 523- (209) 754- 1017
HA22
10- TUO- 120- 48. 8/ 50. 7 I'N TUOLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTI ON, $509, 480 11/ 08/ 18 0%
10- 0Y7904 ABOUT 1.5 M LES EAST OF SVEET WATER INC. $0 11/30/18 0%
ACNH P120- (061) B ROAD TO 0.5 M LE VEST OF SOUTH FORK 5211 CHURN CREEK ROAD $0
-0 TUOLOWNE RI VER BRI DG
SLOPE REPAI R REDDI NG CA 96003
HA42 (530) 222- 0810
Totals: Authorized Final Amt: $260, 099, 921 Completed to Date: $144, 665, 738  Work ThisMonth: $4, 029, 372
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1,403,049 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $0 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11-1 MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362,778 03/01/17 66%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $51, 885, 976 03/ 24/ 17 20%
ACI M 0082- (109) E $0  12/19/19
SEPARATION TO 0.6 M LE WEST OF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 841,281 03/21/17 77%
i\a "\1413(5)&%4_ LoVE OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, 106, 733 gg;gi; 1; 99%
(110) OG LBY ROAD OVERCROSSING TO 0.7 M LE I MPERI AL, CA 92251
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11-1 MP-86-20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  DANI EL, HERNANDEZ $4, 144,168 04/23/18 98%
11-2N0134 BRAW.EY AND WESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $4, 081, 725 82; %gj ig 96%
TO BRANDT ROAD AND FROM 0.2 M LE
SAN DI EGO  CA 92121 I MPERI AL, CA 92251 02/ 28/ 19
SOUTH OF B STREET TO MARTI N 858) 587- 3600 (858) 688- 1423 COVPLETED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11-1MP-111-1.2/8. 3 I'N I MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $18, 418,202 03/ 22/18 77%
11-2N0104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $13éggg, ;22 825 1‘115 12 71%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE I MPERI AL, CA 92251 '
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR ~ CA 91342 (760) 355- 1350
RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
11-SD-5-.3/72. 4 I'N SAN DI EGO COUNTY AT VARI OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MD $7,236,714 07/26/17 90%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6, 689, 6;8 825 gg; g 92%

OVERHEAD SI GN REPLACEMENT SOUTH
ORANGE CA 92865

(714) 974- 1190

VI STA, CA 92084
(858) 688- 1384
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG INC  PANNU, ARASHDEEP $2,584,563 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751 05/30/17 83%
ACST- X073- (121) E ROADS! DE SAFETY | MPROVENENTS SPRI NG VALLEY CA 91977 $0 03/05/19
--() SAN DI EGO CA 92131 (858) 688. 1433
(858) 860- 5300
HA22
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE AR NDUQUE, RAY $833,678 10/ 26/ 15 76%
éﬁ?%gé{(egn c 0.3 MLE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $741, Ogg g; ﬁ; ig 88%
0 OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111
T TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M Tl GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVI D M $66, 763, 112 12/18/ 14 75%
hﬁb?zﬁgﬁ 625) £ 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRI VE 2863 CARMEL VALLEY $66é282, (1)82 3(135 % 13 100%
o 1_(9E ) OVERCROSSI NG TO SORRENTO VI ADUCT - A 62078 ROAD :
-11 1-(96) REPLACE BRI DGE/ RECONSTRUCT RAMPS XGOS DEL MAR CA 92014
-0 (760) 916- 9100 858) 720- 2112
HE11 (858) 720-
11- SD- 5-29. 5/ 72. 4 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 99%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARVEL VALLEY $4,926,290 04/09/18 74%
SAN DI EGO' ORANGE COUNTY LI NE. ROAD $172,399  04/30/19
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C
(714) 974- 1190 DEL MR, CA 92014
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $811,864 07/21/15 97%
11- 282304 0.1 M LE SOUTH OF CARVEL MOUNTAI N 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $807,219 08/04/15 97%
STPI - 005 - (630)E RCRCS $0 04/ 05/ 19
ROAD URDE S| NG SAN DIEGO CA 92121 SAN DI EGO - CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $248, 321,144 12/ 22/ 16 54%
&%Téigg 11311 LOCATI ONS FROM LOVAS SANTA FE DR TO W TBECK A JO NT VENTURE ( FSSW 2863 CARVEL VALLEY RD $1g%, égg, Sgg 2%5 (1)2; g 61%
IM)O-51 G'ES) ) 0.5 MLE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOAS DR DEL MAR CA 92014 1998,
i i RD. (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY SAN MARCOS — CA 92078
HB5 (951) 232- 3522

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 5- 38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $88, 133,338 11/21/17 34%
11-2E1504 H GAMAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i’ ég? g‘ii é% iéj % 63%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI FF, CA 92007 e
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS,  CA 92078
(951) 232- 3522
11- SD- 5- 38. 4/ 47. 3 IN SAN DI EGO COUNTY I N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 234,286 10/ 29/ 18 5%
é%ifﬂg{( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i, i;i, Sﬁi (1)8; ig; %g 11%
0 TO 0.3 MLE NORTH OF PALOVAR Al RPORT 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 e
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, | TS ELEMENTS, AN MARCOS, CA 92078
(760) 916- 9100
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 335,000 03/ 09/ 18 80%
11- 273454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $3, 091, 428 825 gg; 12 58%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (Cg?g Zgé (1:';822007
(760) 916- 9100
11- SD-5-51. 2/ 51. 5 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $2,722,103 08/01/18 9%
11-424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $393,999 09/06/18 15%
HSNH- X073- (131) E H GH FRI CTI ON SURFACE TREATNVENT SPRING VALLEY. CA 91977 $0  04/30/19
--0) SAN DI EGO CA 92121 519) 602 0333’
(858) 587- 3600 (619) 602- SUSPENDED
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $9, 083,647 11/ 02/ 17 46%
éﬁvél‘lggg. o) E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $6, 180, 828 (1)‘115 ifi; %(7) 70%
(324) UNDERCROSSI NG TO 0.5 M LE VEST OF SUI TE 206
-0 HOTEL Cl RCLE DRI VE UNDE S§§8u5§?36008 92121 SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 ( ) ) (858) 688- 1375
11- SD- 8- 9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 812,126 10/31/17 42%
11- 408704 VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOWS DRI VE $15, 959, 723 11/ 28/ 17 0
ACI M 008-(323)E 1463 BROADVAY $0 01/15/20 1%

--0

HA22

OVERCROSSI NG | N SAN DI EGO TO  JOHNSON
AVENUE UNDERCROSSI NG I N EL C SAN MARCOS ~ CA 92078
PAVEMENT REHABI LI TATI ON (760)916-9100

EL CAJON, CA 92021
(858) 688- 1580
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENGI NEERI NG I NC  GHAZI ALAM SULTAN $2,507,440 05/17/18 31%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETVWATER ROAD $268,667 06/ 25/18 11%
ACNH X073- (129) E UPGRADE. PEDESTRI AN RAVPS SPRING VALLEY CA 91977 $0 06/24/19
--() SAN DI EGO CA 92131 (619) 602 0333
(858) 860- 5300 SUSPENDED
HB71
11- SD- 8-/ 18. 4 IN SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 181, 600 12/ 22/ 17 69%
11-419104 LOCATI ONS 550 GREENVI LLE ROAD 2863 CARMEL VALLEY $6, 325,863 01/18/18 62%
ACST- X073- (125) E OVERHEAD S| GN REPLACEMVENT NORTH . $0 06/20/19
--0) LI VERVORE CA 94550 DEL VAR CA 92014
(925) 245- 1300
(858) 688- 1384
11-SD-15-8.4/8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL $2, 818,205 11/07/18 0%
11-420804 AT VARI QUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, $0  11/30/18 0%
Bl(N)H X073-(134) E REPLACE EXI STI NG PANELS ON 16351 CONSTRUCTI ON Ol ROLE WES $0
IRVINE CA 92606
(949) 252- 0441
11- SD-15-10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON PANNU, ARASHDEEP $5, 623,570 09/ 26/ 18 0%
11-2N0144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER RD $72,357 10/22/18 1%
PCC SLAB REPLACEMENT SPRI NG VALLEY, CA 91977 ¥72,357 10/30/19
SAN DI EGO CA 92121 658) 688, 1433
(858) 587- 3600 (858) 688- SUSPENDED
11-SD-52-3.8/5. 1 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GENEL, GENARO $11, 719,313 10/18/18 5%
11-419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE 2863 CARMEL VALLEY RD $159,084 11/08/18 1%
BLNH X073- (133) E PAVENENT REMABI LI TATI ON. CEL VAR CA 92014 $0 02/ 06/ 20
--() ) SAN DI EGO CA 92121 (858) 72’0 0113
(858) 200- 3660
HA22
11- SD-52-13.3/14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON AR NDUQUE, RAY $1, 103,510 07/09/ 18 40%
11-421204 SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE $384, 602 08/06/18 9
SNHG P052- (019) E 7177 GPPORTUNITY ROAD $0 05/08/19  3°%

--0

UNDERCROSSI NG TO M SSI ON GORGE ROAD
UNDERCRGCSSI NG
CONSTRUCT MEDI AN BARRI ER

SAN DI EGO CA 92121
(858) 200- 3660

SAN DI EGO, CA 92111
(858) 688- 1511
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8,541,467 11/16/17 58%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $4,091,776 01/04/18 48%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $0 08/28/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 982,722 09/14/15 o
STPNH -( )P $0 05/31/19
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1,512, 035 06/01/ 18 91%
éﬁafgﬁ-(m@ c ON RTE 15 FROM .3 MLE SO TO .3 MLEINC. 7177 OPPORTUNI TY RD $317, 1;2 gg‘; ig; %g 2204
0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111
° .4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL LABRADOR ALBERT $1, 468,817 11/17/17  100%
i(lj;??g(l)gg 031) E LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 4120 CARVEL VALLEY RD $873, 823 (1%21; %g; g 59%
()' -(031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014
o BRI DGE RAI L UPGRADES B}
IRVINE CA 92606 (619) 954- 8575 OVER RUN
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 348,540 02/ 27/ 17 58%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $5, 398,860 04/12/17 98%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $0 12/18/19
0 . ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430
HB1
- - . . y ’ ’ 0
11- SD-79-31.3/31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,239,834 05/22/18  100%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRI DGE 10675 TREENA ST #103 871 N. BROADWAY iiy 8;% ?i; 825 ig; ig 81%
AND AT SOVE CREEK BRI DGE. ESCONDI DO CA 92025 ! !
SAN DI EGO CA 92131
REHABI LI TATE BRI DGE DECK. (619) 957- 8575 OVER RUN

(858) 860- 5300
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MERCADO VI CTOR $1,398,902 01/08/18  100%
iéé#}éggg_ 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $1,116,3gg 82;23512 83%
0 (042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VES ROAD
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 E§;8N¢§6 §f2§2014 OVER RUN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 552, 175 04/ 23/ 18 95%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6, 182, 602 05/ 16/ 18 96%
ACST- S079- (045) E $0 03/19/19
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD CA 92008 EL CAJON, CA 92021 03/ 19/ 19
o BONDED WEARI NG COURSE OVERLAY B}
(760) 444- 1032 (858)688- 1551 COMPLETED
11- SD-94-5. 8/ 9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2,719,302 01/11/18  100%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 823,285 02/09/18 67
ACNH P094- (065) E $0  06/24/ 19 0
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Cl RCLE VES EL CAJON, CA 92021
o OVERCROSSI NG (858) 688- 1580 OVER RUN
UPGRADE BRI DGE RAI LS I RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7. 2/ 10. 5 I'N SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 245,913 08/ 06/ 18 24%
iéﬁﬁ?iégg-(lso)E VARI QUS LOCATI ONS FROM 0.6 M LE WEST | NC. 817 SWEETWATER ROAD $716,6§g 835315%8 2204
0 OF COLLECGE AVE. UC TO CAMPO ROAD ON- 32 EDELMNAN SPRI NG VALLEY , CA 91977
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY | RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94-29. 4/ 29. 7 IN SAN DI EGO COUNTY NEAR DULZURA FROMLB ClIVIL CONSTRUCTION, INC.  WLLI AVSON JONH $2,412,451 11/21/18 0%
11-416604 0.3 MLE EAST OF GRANDE CREEK BRI DGE 324 EAST VALLEY PARKWAY 1463 BROADWAY $0 01/15/19 0%
HSNH- P094- ( 066) E $0  02/26/20
TO 0.1 MLE VEST OF MARRON VALLEY EL CAJON, CA 92021
--0) ESCONDI DO CA 92025
ROAD 760) 294- 0974 (858) 688- 1580
- REALI GN ROADWAY, CURVE | MPROVEMENT, (760)294-
11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $2,942,286 08/ 07/ 17 59%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUI TE $2, 870,282 08/29/17
ACNH- P125- (019) E 817 SVEETWATER ROAD $0 12/31/19 8%

--0

OVERCROSSI NG TO 0.3 M LE NORTH OF

TROY STREET OVERCROSSI NG

STORMATER M Tl GATI ON - MEDI AN

ESCONDI DO CA 92029
(760) 489- 4328

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 125- 13. 8/ 13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL FI GUEROA, RENE $1,573,328 09/ 26/ 18 0%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY AVENUE $0 11/08/18 0%
SNHG- X073- (132) E MASSACHUSETTS AVENUE UNDERCROSSING 16351 CONSTRUCTI ON Ol ROLE VES EL CAJON, CA 92021 $0
-0 AND ON ROUTE 125 AT PANORAMA UNDE URVINE A 92606 (858) 688- 1551 SUSPENDED
CONSTRUCT OUTER SEPARATI ON BARRI ER.
(949) 252- 0441
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,138,101 01/17/18 44%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUI TE 817 SWEETWATER RD $6, 407,024 02/09/18 90%
CSTG P163- (030) E $0 07/28/19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PING, LI GHTI NG, UPGRADE B}
(760) 480- 4328 (619) 602- 0333
HA23
11- SD- 163-4. 1/ 4.9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 662, 127 06/ 16/ 17 45%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $15£%L égg g;; 125 %Z 18%
FRI ARS ROAD OVERCROSSI NG SAN A CA 92078 SPRI NG VALLEY, CA 91977 !
REVI SE | NTERCHANGE/ W DEN OC AND X005 .
(760) 916 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,222,433 01/ 16/ 18 52%
ié ‘,:/3)1((2)33 (128)E LOCATI ONS. 6465 MARI NDUSTRY DRI VE 1463 BOADVAY $3, 047, 8;8 82; géj ig 94%
i CONSTRUCT MAI NTENANCE VEHI CLE
--0) SAN DI EGO CA 92121 EgsgA‘é?;’ 1?2192021
(858) 587- 3600 (858) 688-
HA28
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. FI GUEROA, RENE $5,448,308 03/22/18  100%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMERCI AL ST 1463 BROADWAY $4, 741, 723 gézlj 22235 12 88%
UCTO0.3 M S OF L ST UC AND ON RTE
ANAHEI M CA 92801 EL CAJON, CA 92021 02/26/ 19
805 FROM PALM AVE O (858) 688- 1590 oV
(714) 855- 4201 ER RUN
REPAI R AND REPLACE SLAB
11- SD- 805- 4. 4/ 5. 5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 225,406 12/ 17/ 14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $980,545 01/09/15 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 $9,074  10/21/20
LANDSCAPE M TI GATI ON
FRESNG GA 93720 sgglsussso,logg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-5.7/7. 8 I N SAN DI EGO COUNTY | N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAI $12,531, 735 05/25/18 32%
11- 2T2604 2,669,912 06/19/18
SThL 6911- (121) VARI QUS LOCATIONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ o0t 177 03; 01;21 21%
NORTH OF NAPLES STREET UC TO BONI TA I RVINE CA 92618 SUI TE 208 '
-0 RD UC. PM***5 7-7. 8%* SAN DI EGO, CA 92105
HBS 1-805 SOUTH SOUND WALLS (UNI'T 1) (949) 470- 0500 (858) 829- 1020
11- SD-805-8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, | NC. SEI D HODZI C $17,320,030 12/13/18 0%
11-430184 AND NATIONAL CI TY FROM 0.2 M LE 1770 LA COSTA MEADOWS DRI VE 4001 EL CAJON BLVD, $0 01/09/19 0%
BLI M- 805-(640) E SOUTH OF SWEETWATER RI VER BRI DGE TO SAN WA A 92078 STE 207 $0 01/09/23
-0 ROUTE 805/ 54 SEPARATI ON X005 SAN DI EGO, CA 92105
| - 805 SWEETWATER RI VER BRI DGE (909) 597- 8413 (858) 531- 8930
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,527,014 07/21/17 58%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,485,013 08/15/17 96%
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $0 07/02/19
EL CAJON, CA 92021
--0) SEPARATI ON ESCONDI DO CA 92029
. 760) 489. 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMVENT (760) 489-
11- SD- 805-24. 7/ 27. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $867,462 02/01/18 0%
11- 273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SU TE A 4001 EL CAJON BLVD. $7ég, ggg gggi; ;g 0%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI S
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 99%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, ggg, gi% 8;5 %g; 13 95%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 659, 559 07/ 31/ 18 6%
11-419904 M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY $92,347 08/31/18 204
B1l M 805-(638) E OF ROUTE 5/ 805 SEPARATI ON $0 11/20/19
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMVENT REHABI LI TATI ON .
(760) 916- 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $998, 756, 900 Completed to Date: $537, 694, 309 Work ThisMonth: $10, 852, 429

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-1-18.4/18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $758,559 07/20/ 17 81%
,lA(Z:l-\lELNIQDégi-(GZZ) c NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $738, 328 825 ég; 1; 96%
REBUI LD FAI LED SLOPE PAVI NG & BI KE
-0 GARDENA ~ CA 90248 :DS\/:/EE #<2:A 92612 02126/ 1900VP
(310) 830- 6323 : LETED
(949) 279- 8638
12-ORA-5-1.6/11.1 IN OC, | N SAN CLEMENTE, DANA PO NT & ALL AMERI CAN ASPHALT BERRI 0S, JOSE $8, 405,362 04/ 12/ 18 76%
12- 0Q7604 SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229 15700 TUSTIN VI LLAGE $2, 418, O;g 8‘315 gg; ig 29%
REAL TO 0.1 MLE N OF JUN PERO S| ERA VAY #1
CORONA CA 92878
RD UC 951) 736- 7600 TUSTIN, CA 92780
REMOVE AND REPLACE, OVERLAY RHVA ( ) ) (949) 279- 8502
12-ORA-5-3.0/3.7 OC. -5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 649, 426 11/ 25/ 14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA OOSTA MEADOWS DRIVE 910 CALLE NEGOCI O $51, 093,073 12/22/14 97%
NHPI - 005 - (972) 7 $0 05/13/19
ADD ONE HOV LANE SUl TE 205
PLN- 6212- (016) E SAN MARCOS CA 92078 AN CLEMENTE. CA 92673
-0 (760) 916- 9100 949) 279- 8595
HB5 (949) 279-
12- ORA-5-3.0/8. 7 I N ORANGE COUNTY | N SAN CLEMENTE, DI VERSI FI ED LANDSCAPE CO. FRANCI S, OSAMA $654, 004 11/ 30/ 18 6%
12- OF96G4 DANA PO NT AND SAN JUAN CAPI STRANO 21730 BUNDY CANYON ROAD 3251 1/4 UNI VERSI TY $50, 834 12/21/18 8%
FROM 0.4 M LE SOUTH OF AVENI DA Pl CO DRI VE $0 o111/21
TO 0.1 MLE SOUTH OF SAN WLDOVAR - CA 92595 I RVINE, CA 92612
ESTABLI SH EXI STI NG PLANTI NG FOR (951) 245- 1686 (213) 220- 9669
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, |RVIN $46, 965, 322 12/ 04/ 13 92%
LS 1O SN UM CERKROD e 27261 LS e SRR
0 ADD ONE HOV LANE 16481 SCl ENTI FI C WAY SuUl TE 160
I RVINE CA 92618 '(v'gjs; (2)7\'9\/:35;8 CA 92691
(949) 333- 1500
12- ORA-5-22. 0/ 24. 3 IN ROUTE 05 FROM BAKE PKWY TO JEFFREY R J. NOBLE COMPANY YACOUB, MOHAMMVAD $2,032,919 06/11/18 99%
12- ON6504 RD. IN CTY OF | RVINE 15505 EAST LI NCOLN $1, 645,268 06/28/18 9
HSI M 005- (994) E 6521 MARINE VAY Tl $0 05/31/19 3%

--0

HB1

RESURFACE AC SURFACE W TH OGAC,
ORANGE CA 92865

(714) 637- 1550

I RVINE, CA 92618
(949) 279- 8433



Page 136
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- 23. 2/ 30. 3 I N ORANGE COUNTY I N TUSTI N AND | RVI NE ALFARO COMMUNI CATI ONS ESSAYLI, MOUSSA $965, 131  09/19/18 41%
}MZ:; &mggg_(g%) c FROM ROUTE 133/5 SEPARATI ON TO ROUTE CONSTRUCTI ON, | NC 6533 MARI NE WAY $677, 923 ég; gg; 12 70%
0 5/ 55 SEPARATI ON 15614 S. ATLANTI C AVE IRVINE, CA 92618
o UPGRADE FI BER OPTI C CABLES, CCTV & )
COVPTON  CA 90221 (949) 279- 8816
HB4N (310) 669- 8949
12- ORA-5-23. 8/ 23. 8 I N ORANGE COUNTY -5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2, 460,340 04/ 14/ 16 94%
oot e o2 TE 1751 0T AL 0523 15 1€ v, 0TS G e
UPGRADE EXI STI NG AUDI O- VI SUAL TRAI LER #2
--0) LA M RADA CA 90638 RV NE. CA 92618
(714) 367- 2975 949 2%9 8516
HB4N (949) 279-
12- ORA- 5- 30. 3/ 34 IN THE CI TY OF TUSTIN AND SANTA ANA OHL USA $23,964, 701 11/29/18 0%
12-0C8904 ADD HOV LN, REMOVE CONCRETE BARRIER 1920 MAIN ST STE 310 $0 12/27/18 0%
CMLN- 6212- (025) $0
--0) IRVINE CA 92614
(949) 242- 4432
HB5
12- ORA-5-33.3/34.5 IN SANTA ANA ON RTE 5 FROM BROADWAY ~ACCU CONSTRUCTI ON, | NC. NADERI , ARSALAN $3,996,179 02/ 15/ 18 55%
i&&'\%gg_(ws) c TO SANTA ANA RI VER, RTE 22 FROM 2098 S. GRAND AVE. SU TE A 15700 TUSTI N VI LLAGE $2, 002, 728 83; gg; ;g 50%
SANTA ANA RI VER TO MAIN ST (PM 9. 8/ WAY TR#4
-0 11.0), ON RTE 57 FROM RTE Sﬁﬂ’*ﬁﬁ?’*ﬂg’g 92705 TUSTIN, CA 92780
LA22 PLANTING | RRI GATI ON, ROCK BLANKET ~ (714)641- (949) 279- 8447
12- ORA- 5- 35. 0/ 35 ON ROUTE 05 NB OFF STATE COLLEGE PETERSON- CHASE GENERAL NAJM ELIE $396,392 09/21/18 0%
12-0P3904 BLVD. / THE CI TY DRI VE. ENG NEERI NG CONSTRUCTI ON, 6533 MARI NE VY, $0 10/ 09/ 18 0%
Sl 2’)5 005- (997) MODI EY EXI STI NG S| GNALS, | NSTALL 16351 CONSTRUCTI ON CI RCLE WES TRAI LER #2 $0 07/02/19
IRVINE CA 92606 '3’;'\'5’79%822618
(949) 252- 0441 (949) 279-
12- ORA-22-.3/2.9 I N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, W LLIAM $3,260,000 07/12/16  100%
12-0716U4 GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET $3,211,080 07/29/16
LM 6212- (019) 15700 TUSTIN VI LLAGE $0 12/22/20 94%

--0

HB4

State of California Department of Transportation

PM 20.4/24.0 1- 605 PM 3.0/ R1.6 SR22
PM RO. 3/ R2. 9
HI GAWAY REPLACEMENT PLANTI NG

BREA, CA 92821
(714) 984- 5500

VAY
TUSTIN, CA 92780
(949) 279- 8438



State of California Department of Transportation Page 137
Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-5.6/10.9 I'N ORANGE COUNTRY AT VARI QUS POWNELL CONSTRUCTORS | NC MAHDAVI , SAEED $11, 260, 463 12/ 13/ 18 0%

12- 0MDO04
HSNH- P022- ( 025)

--0

SHOPP

12- ORA- 22-11. 7/ 13. 2
12- ON5004
ACNH X059- (077) E

--0

12- ORA-39- . 6/ 22. 2
12- 0M6204
SNHG- P039- ( 035) E

--0)

HB1

12- ORA-39-1.9/1.9
12- ON9904
SSTG P039- (036) E

--0

12- ORA- 39- 9. 8/ 10. 5
12- 0H2704
ACNH P039- ( 31E)

--0)

HA42

12- ORA-39-12. 4/ 17. 4
12- 034004
ACNH P039- (033)

--0

HA22

LOCATI ONS FROM 0.1 M LE WEST OF
BROOKHURST STREET UNDERCROSSI NG | N
GARDEN GROVE TO BEDFORD ROAD OVE

| MPROVE/ RECONFI GURE CHANNELI ZATI ON,

8555 BANANA AVENUE

FONTANA CA 92335
(909) 356- 8880

IN ORANGE, SANTA ANA, AND TUSTIN ON ACCU CONSTRUCTI ON, | NC.
ROUTE 55 FROM 0.3 M LE NORTH OF 17TH2098 S. GRAND AVE. SUITE A
STREET TO 0.06 M LE SOUTH OF SANTI AGO

CREEK AND ON ROUTE SANTA ANA CA 92705
RELOCATE FACI LI TI ES AWAY FROM NONE  ( 714) 641-4730

I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG
ANAHEI M AND LA HABRA AT VARI QUS SERVI CES, | NC.

LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST.

CYPRESS STREET.

MODI FY SI GNALS, ADD SAFETY LiGHTING R VERSIDE  CA 92504
(951) 710- 1000

ROUTE 39 AT UTICA AVENUE IN CITY OF
HUNTI NGTON BEACH.
MODI FY SI GNALS, SAFETY LI GHTI NG

ALFARO COMMUNI CATI ONS
CONSTRUCTI ON, | NC
620 S. BRADFI ELD AVENUE

COMPTON  CA 90221
(310) 669- 8949

I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP,
M SOUTH OF BEVER PLACE TO 0.1 M I NC.
NORTH OF STANTON STORM CHANNEL 32 EDELMAN

REHABI LI TATE DRAI NAGE SYSTEMES,
IRVINE CA 92618

(949) 299- 1400

I'N ORA AND LA CO AT VAR LOC FROM ALL AMERI CAN ASPHALT
LI NCOLN AV I N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET
I'N LA M RADA.

PAVEMENT REHABI LI TATI ON FROM CORONA  CA 92879

(951) 736- 7600

15700 TUSTI N VI LLAGE
WAY

TUSTIN, CA 92780
(949) 279- 8575

ZW SSLER, M CHAEL
3251 1/4 UNI VERSI TY
DR, #1

I RVINE, CA 92617
(949) 279- 8804

NAJM ELIE
6533 MARI NE VAY, #2
IRVINE, CA 92618
(949) 279- 8826

ESSAYLI, MOUSSA
6533 MARI NE WAY
IRVINE, CA 92618
(949) 279- 8826

MAHDAVI , SAEED
15700 TUSTI N VI LLAGE
VAY #3

TUSTIN, CA 92780
(949) 279- 8575

BERRI 05, JOSE
15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8502

$0 01/09/19
$0 03/16/21

$1, 342,320 11/30/18
$0 01/02/19
$0 11/12/19

$1, 666,661 12/13/17
$0 01/18/18
$0 08/15/19

$412,245 08/01/18
$214,460 08/20/18
$0 05/07/19

$1,913,056 11/01/16
$625, 047 11/28/16
$0 06/26/19

$5, 961, 030 09/ 25/ 17
$1, 453,009 10/27/17
$0 07/24/19

0%

0%
0%

0%
0%

59%
52%

0%
33%

59%
24%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY | N VARI QUS CI TI ES AT CHUMO CONSTRUCTI ON | NC JOUBEEN, JAY $12, 248,499 01/10/17  100%
12- 0M5004 VARI OUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERSI TY $9, 049,881  01/30/17 73%
ACHS- NHPO- (505) 8 OF ROUTE 1 TO ROUTE 55/ 91 RIVE 42 $0 08/02/19
-- BALDW N PARK CA 91706 ’
0 SEPARATI O\ C826) 960, 0502 | RVINE, CA 92612 OVER RUN
HBL UPGRADE SAFETY DEVI CES (949) 279- 8638
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI C/ ARSALAN $3,536,910 09/ 04/ 14 0%
12- 0H20U4 STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 NADERI $3,694,838 09/30/ 14 0%
NHP- X059- (056) E 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO 1750 EAST 4TH STREET, $0 03/29/19
--0) GLENVOOD DRI VE AND FR WOODLAND HI LLS CA 91364 02/ 27/ 19
(818) 206- 9990 SUI TE100 PLANT EST
HAZS H GHWAY PLANTI NG | RRI GATI ON SANTA ANA, CA 92705 SATI S
(949) 724- 2814
12- ORA-55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC JOUBEEN, JAY $1, 136,602 06/11/18 6%
12- 0Q4604 CORNER OF LI NCOLN STREET/ NOHL RANCH 230 SOUTH | RW NDALE AVENUE 3251 1/4 UNI VERSI TY $297, 5% 84715 ig; %g 26%
AND SR 55. AZUSA CA 91702 DRI VE T#2
PROPOSE PARK AND RIDE LOT FOR A I RVINE, CA 92612
(626) 334-5775 (949) 279. 8638
12- ORA-55-17. 2/ 17. 2 I N ORANGE COUNTY ON ROUTE 55 AT PETERSON- CHASE GENERAL JOUBEEN, JAY $886,214 10/ 11/18 7%
%N&P;Sgg-(om) SOUTH BOUND LI NCOLN AVENUE OFF RAMP  ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $152, 123 (1)% 225 %g 17%
AND ON ROUTE 91 AT EAST BOUND TUSTIN 16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
-0 AVENUE OFF RANP. RVINE CA 92606 I RVINE, CA 92612
HFEST OVERLAY, SAFETY LI GHTI NG, .
(949) 252- 0441 (949) 279- 8638
12- ORA-55-/0 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL $699, 302 02/08/19 0%
12- 00104 METHACRYLATE DECK SEAL TREATMENT ENG NEERI NG CONSTRUCTI ON, | NC. :g 03/13/19 0%

16351 CONSTRUCTI ON Cl RCLE VES

IRVINE CA 92606
(949) 252- 0441

12- ORA-55-/0 I'N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFI LLING, ~ NAJM ELIE $509, 373 03/ 23/ 18 0%
12- 0QV904 MESA AT VAR QUS LOCATI ONS I NC. 6533 MARI NE VAY, #2 28 825 %25 12 0%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. I RVINE, CA 92618

ANAHEI M CA 92804 (949) 279- 8826

HVE (714) 520- 4026
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - . . . , . ) 1 ’ 0
12- ORA-57-12. 3/ 15. 2 I'N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC G LCHRI ST, WLLIAM $1, 652,778 09/19/17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUTE A 15700 TUSTIN VI LLAGE $1, 500, Zgg ég; g; g 0%
HI GHMAY REPLACEMVENT PLANTI NG SANTA ANA CA 92705 VAY, #4
(714) 641- 4700 TUSTIN, CA 92780 PLANT EST
N (949) 279- 8438 SATI S
12- ORA-57-16. 2/ 21. 2 I'N ORANGE COUNTY | N FULLERTON, ALFARO COVMUNI CATI ONS ESSAYLI, MOUSSA $1, 154,105 11/09/18 0%
12- 0MAB04 PLACENTI A AND BREA ON SR-57 FROM CONSTRUCTI ON, | NC 6533 MARI NE WAY, $0 12/17/18 0%
AC?‘)H PO57-(066) B ORANGETHORPE AVENUE TO LAVBERT ROAD 15614 S ATLANTI C AVENUE TRAI LER #2 $0 12/11/19
T UPGRADE PEDESTRI AN FACI LI TI ES TO I RVINE, CA 92618
COVPTON  CA 90221 ’
HB71 (310) 669- 8949 (949) 279- 8826
12- ORA-57-16. 2/ 20. 9 I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 80%
12- OFO3W4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTIN VI LLAGE $1,062,496 03/09/18 68%
I N PLACENTI A TO LAVBERT ROAD WAY, T4 S0 05/10/22
UNDERCROSS! NG | N BREA SANTA ANA CA 92705 TUSTIN, CA 92780
HBAN HI GHWAY REPLACEMENT PLANTI NG (714) 641- 4730 (949) 279- 8511
12- ORA- 73-22. 5/ 25. 7 IIN ORA CO IN I RVINE AND NEWPORT R J. NOBLE COVPANY MWTABA, ADI L $6, 376,408 12/01/17 58%
12- OMD604 $1,061,778 12/18/17
BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE 15700 TUSTI N VI LLAGE 16%
ACNH- P073- (126) E $0 09/23/19
0 TO RED HILL AVE OC CRANGE CA 92865 VAY, #3
o RESURFACI NG AC PAVEMENT ON FW, & TUSTIN, CA 92780
(714) 637- 1550 (948) 279. 8307
HA22
12- ORA-74-2.9/5 SR-74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON | NC RAVANI POUR,  MOHAMVAD $5, 104, 309 09/ 06/ 16 48%
12-0L7204 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE WAY, $4,796,911  09/28/16 93%
HSST-P -( )P CONROCK ENTRANCE ( PM 5. 06) TRAI LER #1 $0 03/31/19
4 06-2 E -() CONSTRUCT 4- FOOT R GHT SHOULDER BALDW N PARK CA 91706 |RVINE. CA 92618
(626) 960- 9502 (948) 270- 8840
HB1
12-ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI , ARSALAN $818,022 09/22/ 15 85%
’{la-PleEfﬂlef‘(  x CTY LIMT 8122 COVPTON AVE. 15700 TUSTI N VI LLAGE $776, 2;3 (1)85 %‘3‘; ig 93%
HI GHMAY REPLACEMVENT PLANTI NG WAY TR#4
9062- E -() LOS ANGELES CA 90001

HE12

(323) 581- 8200

TUSTIN, CA 92780
(949) 279- 8447
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-. 6/ 8 IN ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL PI RZADEH, BEHROOZ $4, 466, 417 12/ 29/ 17 63%
iéé?ﬁégg-(ow) c DRI VE IN LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, INC. 3251 1/4 UNI VERSI TY $538, 9% 8;; (1)25 12 129%
0 PLACENTI A 16351 CONSTRUCTI ON Cl RCLE WES DRI VE #1
o REPLACE CURB RAMPS & S| DEWALKS
RINE A 92608 |RANE, h 92612
HB71 (949) 252- 0441 (949) 279-
12-ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1,421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES WEST OF 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 306, 123 f1>‘11§ 885 % 92%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4
0.2 MLES EAST OF STATE COLLE SANTA ANA ~ CA 92705 TUSTIN, CA 92780
HE13 REPLACENENT HI GHWAY PLANTI NG (714)641-4730 (949) 279- 8438

12- ORA-91-5.2/ 6. 4
12- ON0904
ACNH X059- (076)

--0)

HA22

12-ORA-91-13.4/14.1
12- ON2704

HB4N

12- ORA-91-/0
12- 0204

12- ORA-133-7.8/13. 7
12- ON1004
ACNH- P133- (015) E

--0

HA22

State of California Department of Transportation

I' N ORANGE COUNTY | N ANAHEI M AND
PLACENTI A ON ROUTE 91 FROM STATE
COLLEGE BOULEVARD UNDERCROSSI NG AND
ON ROUTE 57 FROM LA PALMA AV

ROADSI DE SAFETY | MPROVEMENTS

RTE 91 PERALTA WB WEI GH STATI ON.
RENEW AND UPGRADE PERALTA WB VEI GH

SEMA CONSTRUCTI ON, | NC.
320 GODDARD WAY SUl TE 150

IRVINE CA 92618
(949) 470- 0500

SPECTRUM CONSTRUCTI ON GROUP,
I NC.
32 EDELMAN

IRVINE CA 92618
(949) 299- 1400

G LCHRI ST, WLLIAM
15700 TUSTI N VI LLAGE
VAY #4

TUSTIN, CA 92780
(949) 279- 8438

G LCHRI ST, BILL
3251 1/4 UNI VERSI TY
DRI VE T#2

I RVINE, CA 92612
(949) 279- 8434

I N ORANGE COUNTY AT VARI OUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLC

METHACRYLATE DECK SEAL TREATMENT,

4600 NORTHGATE BLVD

SACRAMENTO CA 95834
(916) 283- 9950

IN IRVINE ON RTE 133 FROM RTE 405 TO ORTIZ ENTERPRI SES, | NC.

RTE 241.
RELOCATE FACI LI TI ES, CONSTRUCT

6 CUSHI NG SUl TE 200

IRVINE CA 92618
(949) 753- 1414

G LCHRI ST, BILL
15700 TUSTI N VI LLAGE
VAY T4

TUSTIN, CA 92780
(949) 279- 8438

$2,878,895 02/21/18
$2, 210,666 03/20/18
$0 07/08/19

$5,913,995 10/18/18
$1,537,090 11/08/18
$0 10/ 25/19

$2, 446,191 02/20/19
$0 03/21/19
$0

$1, 891,970 06/28/18

$1, 031,208 07/25/18

$0 04/15/20

62%
78%

15%
26%

0%
0%

24%
54%
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-9.5/9.5 I'N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS | NC RAVANI POUR,  MOHAMMAD $14, 282,777 01/05/ 16 65%
12- ONL104 133 / 5 SEPARATI ON. 8051 MAIN STREET $14,830, 610 02/03/16
NHP- X059- ( 064) E CEEP | MIECTI ON GROUTI NG ?:?NZARQEQ\ZI\:&“ $0 05/31/19 6%
--0) STANTON CA 90680 '
(714) 828- 4882 (949) 279- 8601
HA23
12- ORA- 241-18. 3/18. 7 NB RTE 241 OFF- RAVMP TO SANTA BEADOR CONSTRUCTI ON COVPANY, RUDA, NABI L $937,300 09/ 26/ 18 0%
ié_s(T)!\[Fig?ti-(ooe) c MARGARI TA PKWY | N THE CI TY OF SANTA | NC. 15700 TUSTI N VI LLAGE :g (1)35 gg; ig 0%
MARGARI TA. 26320 LESTER Cl RCLE VAY #3
-0 | MPROVE OFF RAMP CORNER S| GHT CA 92883 TUSTIN, CA 92780
HB1 (951) 674- 7352 (949) 279-8491
12- ORA- 405-2. 4/ 3. 9 I'N ORANGE COUNTY, |-405 AUX LANE CHUMD CONSTRUCTI ON | NC $3,977,383 09/19/18 0%
12-0HO454 SOUTHBOUND - UNI VERSI TY TO RTE. 133 14425 JOANBRI DGE STREET $0 10/ 09/ 18 0%
IN THE CITY OF I RVINE, BETVEEN RTE. $0
133 AND SAND CANYON AVENU BALDW N PARK -~ CA 91706
CONSTRUCT AUX. LANES. (626) 960- 9502
HB4
12- ORA- 405-2. 6/ 5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC ZOKAI, FARID $18, 133,289 11/29/ 16 67%
iZ-O'VFﬁ/% (208)2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $17, 673, O;g g; §§§ ig 95%
CHS . REPLACE K- RAIL & EXTEND SB AUX
--0) BALDW N PARK CA 91706 %\s(ﬂ ’;2 CA 92780
(626) 960- 9502 '
LBl (949) 279- 8435
12- ORA- 405- 6. 9/ 10. 3 IN 1 RVINE AND COSTA MESA FROM CHUMD CONSTRUCTI ON | NC Pl RZADEH, BEHROCZ $2,607,886 12/19/18 3%
éﬁgig? (001) JAVBOREE ROAD OVERCROSSI NG TO ROUTE 14425 JOANBRI DGE STREET 3251 1/4 UNI VERSI TY $8, 2;3 2(1)5 %25 12 0%
i 73/ 405 SEPERATI ON DR
-0 GAP CLOSURE, REPLACE TEMPORARY BALDW N PARK -~ CA 91706 |RVINE. CA 92617
(626) 960- 9502 '
(949) 279- 8595
Totals: Authorized Final Amt: $263, 649, 547 Completed to Date: $175, 050,871  work ThisMonth: $0

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-12.5/15.5 01- 0G1004
01-DN-101-14.8/15.1 01- OH7004
01- DN- 101-26. 1/ 26. 8 01- 04904
01-DN-101-/15.5 01- OH6904
01-DN-101-/5 01- 0J5904
01- DN- 199- 33. 4/ 33.8 01- 0C4704
01- HUM 0-/79.9 01-0J0804
01- HUM 36-.9/ .4 01- 0X®@204
01- HUM 36-314.0/0 01-0J1704
01- HUM 101-27.7/63.1 01- 0G3604
01- HUM 101-28.5/33.6 01- OF8504
01- HUM 101-29.4/0 01- 0H4904
01- HUM 101-32.2/35.8 01- 0H3204
01- HUM 101- 40. 5/ 42 01- 0G3304
01- HUM 101-58. 8/ 65. 6 01- 0G5404
01- HUM 101-77.0/77.5 01- 0C7104
01- HUM 101-80.0/0 01- 0J4504
01- HUM 101- 100. 7/ 106 01- 0J2504
01- HUM 101- 102. 9/ 105. 2 01- 0C4404
01- HUM 101- 108. 2/ 109. 6 01- 032404
01- HUM 101- 110.6/0 01- 0B4204

01- HUM 101- 950. 0/ 97 01-0J6704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- HUM 101-/89.1 01- 0G5204
01- HUM 101-/13 01- OH1004
01- HUM 200-26. 0/ 0 01- 034404
01- HUM 254-4.0/ 6 01- OHO104
01- HUM 254-22.1/22.1 01- OF1504
01- HUM 299-30.6/0 01- 0504
01- LAK- 20- 1.0/ 46. 3 01- 427804
01- LAK-20-31.1/31.8 01- 0C8104
01- LAK-29-9.7/10 01- 0C7504
01- LAK- 175-25.0/27.5 01- 0A0404
01- LAK-175-/44.1 01- 0G004
01- MEN- 1-44. 0/ 104. 4 01- 0J6204
01- MEN-1-49.0/0 01-0J1404
01- MEN- 1- 75.5/76.5 01- 04504
01- MEN- 1-104.4/0 01- 0Gr304
01- MEN- 1-/55 01- OF9504
01- MEN- 1-/40.2 01- 0J5604
01- MEN- 20- 33. 5/ 34 01- 0H9404
01- MEN- 20- 33.6/38.5 01- 0Q0704
01- MEN- 20- 37. 8/ 38. 3 01- OE4704
01- MEN- 20- 40. 9/ 43 01- OH3604

01- MEN-101-3.7/5.3 01- 0B5004

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

01- MEN- 101- 21.
01- MEN- 101- 24.
01- MEN- 101- 33.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.
01- MEN- 101- 93.
01- MEN- 101- 97.
01- MEN-101-104.7/105.3
01- MEN- 101- 374. 0/ 40

01- MEN- 128- 39.

0/ 22

5/ 24.

0/ 42

0/ 50.
0/ 50.
3/ 47.
2/ 47.
4/ 93.

1/0

710

01- MEN-128-/17.9

01- MEN-128-/5

01- MEN-162-.1/9

01- MEN- 162- 16.

01- MEN-162-/0

1/0

01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-/3

01- MEN-271-17.

7/ 18

ga W N 00

01- VAR-101-84.0/85.5

Statement of Ongoing Contracts - Index

Contract

01-0J4004
01- 0G6604
01- OH7604
01- 262054
01- 262064
01- 262034
01- 262044
01- 03404
01- 0HO904
01- 06504
01-0J1604
01- OH7104
01- 415504
01-0J1004
01- OF0204
01- 0B5504
01- 0H9804
01- 0G7804
01- 0H2104
01-0J6304
01- 0A8404
01- OH1204

Page

© O O O O O 00 0 0 o

[ S S N ol i i e e e e
P P B R B P O O O O O O



Cnty Rt Pm
01-VAR--/0

02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- LAS- 395-603. 0/ 60. 3
02- MOD- 299-.5/0

02- MOD- 299-23.1/33.5
02- MOD- 299- 37. 5/ 56. 9
02- MOD- 299-51.9/52.5
02- PLU-70-11.5/11.9
02- PLU-70-14.9/0

02- PLU- 70-50. 6/ 51. 7
02- PLU- 89-30. 2/ 35. 3
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA-5-3.8/11. 7
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA- 5-/ 67

Statement of Ongoing Contracts - Index

Contract

01-0J3704
02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02- 4H9704
02- 4F2104
02-4F77U4
02- 3H1704
02- 1H3304
02- 0H4504
02- 1C7504
02-2C0904
02- 4H2304
02- 4E6404
02- OE0904
02- 4H1504
02- 4H3904
02- 4CA0V4
02- 4G5204
02- 378904
02- 4F5104

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15



Cnty Rt Pm

02- SHA-5-/0

02- SHA- 44-59. 4/ 59. 8
02- SHA-44-4.6/6. 4
02- SHA- 89- 26. 3/ 29. 2
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-7.6/18. 3
02- SHA-910-/0
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-37.4/51.2
02- SI S-5-66.0/69. 3
02- SI S- 89-28. 0/ 34
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/0

02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4

Statement of Ongoing Contracts - Index

Contract

02- 4G6704
02- 4F2004
02- 368414
02- 4H2004
02- 3H2004
02- 4E0204
02- 3E7404
02- 44204
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4H2504
02- 4H1904
02- 4H2204
02- 4H5004
02- 4E6504
02- 2E4804
02- 3H2604
02- 4E6804
02- 3H1904

Page
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19



Cnty Rt Pm

02- TEH 36-75.1/78. 4
02-TRI -36-26.7/27.1
02- TRI - 299- 2. 0/ 33

02- TRI - 299-408. 0/ 41. 2

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-32-/37.7

03- COL-20-23.7/28.2
03- COL- 20-31.8/32.8
03- ED- 49- 203. 0/ 20. 6
03-ED-49-/0
03- ED- 50- 18.
03- ED- 50- 22.
03- ED- 50- 39.
03- ED- 50-67.
03- ED- 50- 70.
03- ED- 50- 75.
03- ED- 50- 339. 0/ 33. 9
03- ED-89-13.5/14.5

Statement of Ongoing Contracts - Index

Contract

02- 4Q03U4
02- 4F8604
02-0J2204
02-0J0904
02- 3H7204
02- 4H8704
02- 4E6704
02- 4F7804
02- 4H9204
03- 4H8304
03- 13204
03- 2F9804
03- 4H9604
03- 4F6304
03- 08704
03- 1H6904
03- 2F1304
03- 3F5304
03- 4F8404
03-3C3804
03- 4H5004
03- 2H4404

Page
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20
20
21
21
21
21
22
22
22
22
22
22
23
23
23



Cnty Rt Pm
03- ED- 89- 16. 0/ 16. 8
03- ED-193-10.1/10.1
03-ED-999-/0
03- GLE- 162-54. 4/ 57. 2
03- GLE- 162-82. 0/ 81. 6
03- NEV-80-19.0/19.4
03- NEV- 80- 23. 5/ 28
03- NEV-80-/0
03- PLA-49-/0
03- PLA-49-/0
03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23. 8
03- PLA-80-7.0/11.4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA-80-54.7/54.7
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4
03- SAC-50-3.5/3.5
03- SAC-50-12.1/23.1

Statement of Ongoing Contracts - Index

Contract

03- 3H3604
03- 2F7204
03- 2H6804
03- 1G3004
03- 036204
03- 3F9204
03-2H4704
03- 0X@504
03- 2H6604
03- 2H6504
03- 0H26U4
03- 3H9404
03-1&X704
03- 1F4004
03- 3F4804
03- 1H4904
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03- 0H5804
03- 0G7704

Page
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24
24
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26
26
27



Cnty Rt Pm

03- SAC-50-/5.3

03- SAC-50-/24.6

03- SAC-51-4.0/0

03- SAC-80-1.2/11.3
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-160-70.0/ 7
03-SI E-49-45.1/45.2
03- SI E-89-25.2/27.6
03- SI E-999-/0

03- SUT-99-8.3/42. 4
03-VAR-12-/ .4

03- VAR-89-1.8/16.3

03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-0-/13.9
03-YOL-5-6.5/17.6
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-84-5.0/10.9

Statement of Ongoing Contracts - Index

Contract

03- 4F4604
03- 4H7004
03- 0H2504
03- 0H4704
03- 4H3804
03- 1H3804
03- 0F3514
03- 4H9004
03- 2H9904
03- 0H8204
03-2H6704
03- 13804
03- 4H6904
03-4H7104
03- 038004
03- 1F2304
03- 3H2904
03- 4H9904
03- 3F1404
03-0C4724
03- 2H7704
03- 0904

Page
27
27
27
27
27
28
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30



Cnty Rt Pm

03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-275-13.0/0
03- YOL- 275-13. 0/ 13
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03- YUB- 20- 8. 0/ 10. 2
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-20-/0
03-YUB-49-74.0/7.3
03-YUB-70-7.4/13.5
03-YUB-70-/0

04- ALA-13-4.4/4. 4
04- ALA-13-7.2/7.2
04- ALA-13-/0

04- ALA-24-5.1/6.2
04- ALA-24-59.0/6. 2
04- ALA-80-1.8/0

04- ALA-84-22.9/25.7

Statement of Ongoing Contracts - Index

Contract

03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 3F5504
03- 08104
03- 1H3504
03- 130104
03- 2F3204
03- 2F5904
03- 2F0804
03- 14004
03- 4H7304
03- 3F1304
03- 4H1504
04- 4K4704
04- 02214
04-1J3704
04- 294944
04- 18404
04- 014114
04-297624
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04- ALA-92-1.0/ 10
04- ALA-123-2.8/2.8
04- ALA-185-3.2/3.8
04- ALA- 238-14.5/16. 7
04- ALA-238-14.5/14.5
04- ALA-260-1.1/1.6
04- ALA-580-30. 8/41.5
04- ALA-580-/8
04- ALA- 680-/21.9
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6. 8/21.8
04- ALA- 680-/4
04- ALA- 880-10. 7/10. 7
04- ALA- 880-11. 8/ 27.5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880-20. 9/ 20.9
04- ALA- 880-28.4/29.2
04- ALA-880-/0
04- ALA-980-/0
04- CC-4-23.6/25.2
04- CC-4-25.8/28.3

Statement of Ongoing Contracts - Index

Contract

04- 2K1604
04-1J7004
04- 1K3404
04-2J6704
04- 4H0804
04- 3K6904
04-270104
04- 3G9U4
04-4G1134
04- 2537H4
04- 430564
04-4G1154
04- 36034
04- 4G8804
04- 4H5804
04-172454
04-1J0104
04- 0A7104
04-151484
04- 0P5604
04-2J0304
04-2J0414

Page

34
34
35
35
35
35
35
35
36
36
36
36
36
36
37
37
37
37
37
37
38
38



Cnty Rt Pm
04- CC- 4- 48
04- CC-4- 16
04- CC-4-18
04- CC- 4- 28
04- CC- 80-/

.1/48.3
.4/ 17. 4
.0/ 23
.7/31
10.1

04- CC-580-5.8/5.8
04- CC-680-2.6/4. 4

04- CC-680-13.9/22.7
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7
04- CC-680-251. 0/ 25.5

04- CC- 680-

11.0/12

04- MRN-1-.3/.3

04- VRN- 1- 3
04- VRN- 1- 8
04- VRN- 1-9

.1/50.5
.2/8.5
.8/0

04- MRN- 1-10. 9/ 10. 9
04- MRN-1-10.9/0
04- MRN- 1- 22. 8/ 22. 8
04- MRN-1-24.7/0
04- MRN- 1- 33. 4/ 33. 4
04- MRN- 1- 35. 3/ 35. 3

Statement of Ongoing Contracts - Index

Contract

04- 235904
04-2J0004
04- 3K5804
04-2J0424
04- 433404
04- 48904
04- 0P6104
04- 0K8404
04- 3A87A4
04- 34624
04-2CQP804
04-0J3804
04- 235604
04- 4H8704
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
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04- VRN- 1-50. 1/50. 5
04- VMRN- 37-113.0/13. 7
04- VRN- 101-4.6/5.7
04- VRN 101- 15. 4/ 15. 4
04- VRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- VRN- 101-/0
04- MRN- 101-/ 26. 8
04- VRN 101-/9
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP-29-11.4/11. 4
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-6.4/0
04- NAP- 121- 20. 6/ 20. 6
04- NAP- 121-/.3
04- NAP- 128-20. 1/ 20. 4
04-SCL-9-/3.9
04- SCL-17-76.0/7.7

Statement of Ongoing Contracts - Index

Contract

04- 209504
04- 3QP104
04- 4H9804
04-4G8714
04- 264H34
04- 264094
04-2J4804
04- 0Q6204
04-151614
04- 2641A4
04- 4H6904
04-2J1004
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 4X204
04- 235704
04- 1K0104
04- 4G8404
04- 3K6204
04- 3Q0404
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04- SCL-17-/1

04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-82-10.3/14. 4
04- SCL-85-/1
04-SCL-87-1.0/3.1
04- SCL- 152-13.2/0
04- SCL-152-/6.1

04- SCL- 152-/6. 2

04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
04- SF-80-5.6/7.6
04- SF-80-8.3/0
04-SF-82-/.1

04- SF- 101-/ Mb. 4
04-SM 1-.3/.6
04-SM 1-13.5/15.1
04-SM 1-17.9/17.9
04-SM 1-38.2/39.7
04- SM 1-40. 4/ 48

Statement of Ongoing Contracts - Index

Contract

04- 1QB704
04- 4K6404
04- 4K8004
04- 4K9304
04- 432814
04- 1CB804
04- 3K6004
04- 2A4414
04- 0P6404
04- 2A2514
04- 23504
04-2537C4
04- 18604
04- 34424
04- 013584
04- 4H7514
04- 0Q6304
04-0J2104
04- 0P1604
04- 1K6204
04-1123H4
04- 4H2104
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04-SM 1-44.0/44. 1
04-SM1-/0
04-SM 35-11.5/11.4
04- SM 35-19.0/1.9
04- SM 84-12.0/12.5
04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04-SM 92-.9/.9
04-SM 92-3.2/7.3
04- SM 92-6. 0/ 6
04- SM 92-15. 3/ 15.5
04- SM 92-7.5/8
04- SM 101-1.6/2.2
04- SM 101-/6. 6
04- SM+ 280-9. 4/ 0
04- SM 280-20. 4/ 20. 4
04- SOL-12-18.9/19.4
04-SOL-37-.1/9.9
04- SOL- 80-.6/4
04- SOL- 80- 13.9/13.9
04- SOL- 80- 30. 6/ 38. 4
04- SOL- 80-31.3/32.9

Statement of Ongoing Contracts - Index

Contract

04- 438504
04- 1K5604
04- 4K5504
04- 38104
04- 4K9004
04- 0P4904
04- 1504
04- 0P1504
04- 0P6504
04-0J1404
04- 3G3054
04- 339004
04- 235654
04-1J5614
04- 435914
04- 0P2804
04- 4G5604
04- 2K0004
04- 0P6804
04- 336904
04- 4A1104
04- 435104
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04- SCL-505-/10. 6
04- SON-1-22.4/22. 4
04- SON-1-24.4/24. 4

04- SON-12-17.7/18. 2

04- SON-12-15. 5/ 16

04- SON-37-. 3/ .
04- SON-101- 29.
04- SON-101- 33.
04- SON- 101-/ 4.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.

3

3/ 43.
5/ 33.

5

0/ 27.
9/ 32.
9/ 40.
8/ 44.

05- MON-1- 2. 5/ 67. 3
05- MON- 1- 8. 0/ 23
05- MON-1-8.5/9.5
05- MON- 1-11. 7/ 63
05- MON- 1- 58. 3/ 59. 8
05- MON-1-59.9/85. 1

05- MON- 1-247.0/ 24. 7
05- MON- 1- 357. 0/ 35. 9

05- MON-68-1.6/L4.1

(6]

N B 01 ©

Statement of Ongoing Contracts - Index

Contract

04- 3K6704
04-1J7504
04- 235404
04- 42204
04- 264H64
04- 235004
04- 036404
04- 235504
04- 2640N4
04- 3K6104
04- 334904
04- 4K9604
04- 283824
05- 1F0804
05- 1H7804
05- 1K5604
05- 1H6604
05- 1A0004
05-1J4904
05- 1K1904
05- 1K5404
05-1C2504
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05- MON-68-1.6/L4.1
05- MON- 68- 3. 9/ 10. 8
05- MON-68-4.0/18. 1
05- MON- 68-17. 4/ 18
05- MON- 101-87.3/91.5
05- MON- 101-36.9/47.7
05- MON- 101-91. 2/ 99. 2
05- MON-101-/0

05- SB-1-15.6/0
05-SB-1-/19.3

05- SB-101-2.2/3.3
05- SB-101-13.8/14.8
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB- 101-57. 7/ 63
05- SB-101-/13.5

05- SB-144-/0

05- SB- 154-173.0/17. 3
05- SB-192-8.0/12.5
05- SB- 192-15.4/15.6
05- SB- 246- 13. 6/ 15. 2

Statement of Ongoing Contracts - Index

Contract

05- 14504
05- 1H3804
05- ON1904
05- OF7004
05- 1C8904
05- 1F75U4
05-0161H4
05- 139104
05- 0A0504
05-1F7104
05- 44824
05- 1H2904
05-1C9704
05- 136204
05- 00714
05- 1K3304
05- 136304
05-1J6404
05- 1K5704
05- 136604
05-1J6704
05- 0C6414
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05- SB- 246- 16. 7/ 20. 7
05- SBT- 25- 25. 9/ 26. 3
05- SBT- 25-49. 7/ 52. 4
05- SBT- 156- 8. 2/ 10. 8
05- SCR- 1-10. 2/ 17.5
05- SCR- 1- 360. 0/ 37. 5
05-SCR-1-/0
05- SCR-9-11.0/11
05- SCR-9-17. 4/ 20.5
05- SCR-9-22.1/23.8
05-SCR-9-/0
05- SCR-17-.2/.5
05-SCR-17-.7/1.4
05- SCR-17-6.0/12.6
05- SCR-17-9. 8/10. 8
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05- SCR-152-1. 3/ 2
05-SLO 1-22.6/25.7
05-SLO 1-34.5/44. 4
05-SLO 1-44.4/51. 3
05- SLO 1-64.0/66.9

Statement of Ongoing Contracts - Index

Contract

05- 1K3904
05- 1C2604
05- 1F4304
05- 1K2904
05-1C85U4
05- 1K2304
05- 1H7904
05-1J4004
05- 1K2704
05- 1C6504
05- 1K1704
05-1C6704
05- 0Q6004
05- 1F7604
05-1J1204
05- 1F3504
05- 0T5404
05- 1E0204
05-1J2704
05-1G1404
05- 1K3004
05- 492824
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05-SLO 1-/0
05-SLO- 1-/28.8
05- SLO 46-32.2/37.2
05- SLO 46- 46. 0/ 50. 2
05- SLO 58-6. 9/ 30
05- SLO 101-16.4/0
05- SLO- 101-50. 7/ 58. 8
05- SLO 101-63.2/69.3
05-SLO 101-/0
05- SLO 166-44. 0/ 51
06- FRE-5-21. 0/ 31
06- FRE- 5- 53. 0/ 60
06- FRE- 33-24. 3/ 29
06- FRE-41-33.1/33.4
06- FRE-41-22.8/23.6
06- FRE-43-/7.3
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE-99-/14.9
06- FRE-99-.4/30.5

Statement of Ongoing Contracts - Index

Contract

05- 1K1804
05-1J5604
05-1J1704
05- 330784
05-1J5204
05-1C3704
05- 133004
05- 0Q0404
05- 1XP004
05-1J2504
06- 0U0804
06- 0X8404
06- OW 004
06- ON9904
06- 0V4704
06- 0vV9804
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
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06- FRE- 145- 35. 3/ 40. 7
06- FRE- 168- 11. 7/ T30
06- FRE- 168-.6/ 11.8
06- FRE- 168- 36. 0/ 65. 9
06- FRE- 180- 57. 9/ 62. 4
06- FRE- 180-74.1/78.6
06- FRE- 269- 10. 6/ 12. 4

06- KER-0-/0

06- KER-5-15.8/0

06- KER-5-54.1/0

06- KER-5-15. 8/ 30. 7
06- KER- 14-16.6/0
06- KER-43-.1/.5

06- KER-46-.1/7.3
06- KER-46-30.5/33.5
06- KER- 46-57. 3/ 57. 8

06- KER- 58- 52.
06- KER- 58- 55.
06- KER- 58- 94.
06- KER- 58- 99.
06- KER- 99- 10.
06- KER- 99- 23.

7/55.5
4/59.7
1/0

0/ 100. 3
5/20.5
6/24.1

Statement of Ongoing Contracts - Index

Contract

06- OWr204
06- 0vV3204
06- 0Y4604
06- 0UO9U4
06- 0QR104
06- 342534
06- 394604
06- 0S6104
06- 0W1604
06- 0Q6204
06- 0X8204
06-0T3014
06- 0P9004
06- 0Y4704
06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0QL804
06- 0QL9A4
06- OR1404
06- 0354504
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06- KER- 99-23. 6/ 28. 4
06- KER-99-32.4/0
06- KER- 99-49. 3/57. 6
06- KER-99-/11.2
06- KER- 155-46. 5/ 70
06- KIN-41-16.0/18. 2
06- KIN-41-34. 4/ 35
06- KIN-41-8.1/16
06- KIN-41-40.6/41.1
06- KI N-198-8.3/19.4
06- KIN-198-15.5/0
06- KI N- 198- 16. 5/ 17. 2
06- MAD- 99-22.7/29.4
06- TUL- 0-37.3/41.3
06- TUL- 99-27. 6/ 31.2
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL- 190- 48. 5/ 56. 6
06- TUL- 190-/8
06- TUL- 198-11.7/19.7
06- TUL- 201-12.4/21.2
07-LA-1-6.5/6.5

Statement of Ongoing Contracts - Index

Contract

06- 0QR804
06- 0S5504
06- 0vV1804
06- 0T20U4
06- 0U9404
06- 0Y4404
06- 0T2404
06- 0vV8604
06- 416014
06- 0T2904
06- 0QB204
06- 487514
06- 072104
06- 0T8004
06- 0X9004
06- 332214
06- 471504
06- 0U9504
06- 461504
06- 0S3404
06- 0H2004
07- 330204
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07-LA-1-10.7/10.7
07-LA-1-11.5/26
07- LA-1- 23. 9/ 26.
07- LA-1- 38. 3/ 38.
07-LA-1-41.7/41.
07- LA-1-49. 3/ 50.
07- LA-1-51. 4/51.
07- LA-1-407.0/59.9
07-LA-1-567.0/56.7
07- LA-1-594.0/62. 8
07-LA-1-/21.9
07-LA-2-14.9/22.6
07- LA-2-20. 0/ 20
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-5.8/6.8
07-LA-5-6.8/11.8
07-LA-5-13.8/19.2
07-LA-5-16.1/17
07-LA-5-18.3/18.8
07-LA-5-18.4/23.2
07-LA-5-19.6/19.9

© N NN e

Statement of Ongoing Contracts - Index

Contract

07- 331704
07- 309904
07- 3VB204
07-275104
07- 3P7904
07-299304
07- 333404
07- 1XK304
07-1XG104
07- 1XK704
07- 3W6604
07- 340604
07- 240704
07-215934
07-215944
07-215954
07- 410804
07- 300704
07- 296404
07- 318404
07- 258404
07- 308004
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07- LA-5-25.
07- LA-5-26.
07- LA-5-26.
07- LA-5-29.
07- LA-5-32.
07- LA-5-33.
07- LA-5-38.
07- LA-5-75.
07- LA-5-81.
07- LA-5-393.0/39.3

07- LA-5-588.0/81.8

07-LA-5-C 43.9/C46. 3

6/ 26

6/ 31.
71 29.
4/ 31.
5/ 32.
2/ 39.
8/ 40.
0/ 81.
8/ 87.

0 o0 U1k 01 OO b~ W

07- LA-5-45.4/61.2

07- LA-5-/1.

5

07-LA-5-/88.6

07-LA-10-14.3/17.8
07- LA-10-15.0/18.3
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4

07-LA-10-2.1/18.4
07-LA-10-2.1/14.8

07- LA-14-25.0/ 35

Statement of Ongoing Contracts - Index

Contract

07-292304
07- 1XEO04
07-121844
07-1218WM
07-4T9804
07- 4U0604
07-295104
07- 312604
07- 312504
07- 1X&x04
07- 1XE304
07- 302904
07- 252624
07-2159U4
07-4W2404
07- 3W404
07- 296604
07-1170U4
07-1193U4
07- 301504
07- 308604
07- 312304
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07-LA-14-27.6/28.6
07- LA-14-33.2/58.3
07-LA-14-35.0/53.5
07- LA-14-30.6/30.6
07-LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-23-/8.4
07-LA-27-10.0/ 4
07-LA-27-/11

07- LA-39-250.0/25.9
07-LA-39-342.0/34.2
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-2.0/.4
07- LA-60-110.0/ 11
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3

Statement of Ongoing Contracts - Index

Contract

07- 1XE504
07-291004
07- 312804
07- 317004
07- 3504
07- 286604
07- 1XK104
07- 1XK804
07-1XC004
07-1XJ404
07-1XL104
07- 326104
07- 1XH004
07-290704
07- 138204
07-291204
07-288204
07-1XL004
07-1XJ504
07- 295804
07- 255104
07-279114
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07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-8.8/16.6
07-LA-91-72.0/10.7
07-LA-91-6.3/8.4

07-LA-91-11.
07-LA-91-11.
07-LA-101-1.
07-LA-101-1.
07-LA-101-1.
07-LA-101-2.
07-LA-101-11.4/11.8

07-LA-101-29.2/38.1

07- LA-101-30.9/38.2

07- LA-101-273.0/36. 2

3/20.7
8/14.1
3/6.3
5/29.1
8/15.6
8/7.4

07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-20.0/ 2.2

07- LA-105-12.0/15.9

07-LA-105-/18.1

Statement of Ongoing Contracts - Index

Contract

07- 19804
07- 307204
07-4T8904
07- 1XK504
07- 286704
07- 306204
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07- 281504
07-291104
07- 1XK004
07-2827U4
07- 300804
07-4Y8504
07-297404
07-1XH104
07-3V9704
07- 304604

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm
07-LA-110-.7/24.1
07-LA-110-3.7/6.8
07- LA-110-8.0/9
07-LA-110-23.7/25.5
07- LA-110- 24. 0/ 30.
07-LA-110-25.5/25.5
07-LA-118-/14.3
07-LA-126-/5.8
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50
07- LA- 138-58. 5/ 60.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07- LA- 210- 378. 0/ 38
07-LA-210-/15.8
07-LA-210-16.1/25.8
07- LA-210-18.6/24.9
07- LA-210-18.8/24.9

N

N N © © 01 o N

Statement of Ongoing Contracts - Index

Contract

07-3009U4
07- 48004
07-293704
07-297704
07-2975U4
07- 305704
07- 302104
07- 38204
07- 3W6804
07- 307404
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 1XH604
07- 3W2204
07-2881U4
07- 296904
07- 129974

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm
07- LA-210-28.5/30.8
07-LA-213-3.5/9.9
07-LA-405-.7/6.7
07- LA-405-11.9/13.2
07- LA- 405-19. 0/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 35. 3/ 37.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07-LA-605-4.3/14.1
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.3/26.3

w N 01O N W N N

)]

Statement of Ongoing Contracts - Index

Contract

07-3Ws704
07- 410604
07-296104
07-289104
07- 1XK404
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-4T9504
07-290004
07- 296304
07-257104
07- 309804
07- 307704
07- 3W6604
07-1W9704
07-183124
07-289204
07-3W404
07-2V9404

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm

07-LA-710-20.9/24.6
07- VEN-1-21.2/28.5
07- VEN-1-47.0/5. 2
07-VEN-1-/4.4

07- VEN-23-1.4/31.7
07-VEN-23-3.2/11. 4
07- VEN- 23-20. 9/ 24. 2
07- VEN-23-/3.3

07- VEN-33-2.8/8

07- VEN-33-6.3/11.2
07- VEN-33-13.2/30.5
07- VEN-33-13.9/30.5
07- VEN- 33-15. 7/ 15. 8
07- VEN- 33-140. 0/ 19
07- VEN-33-/6

07- VEN-33-/6.3

07- VEN-34-14.0/17.7
07- VEN-101-30.2/31. 4
07- VEN- 101-89.0/9. 8
07- VEN-101-.1/4.5
07- VEN-101-.1/4.5
07- VEN- 101-/43.6

Statement of Ongoing Contracts - Index

Contract

07-202124
07- 2X0504
07-1XJ704
07- 303304
07- 313304
07-3W104
07-3w304
07- 303504
07- 1XG04
07- 412804
07-1XGr04
07- 1XG804
07- 305204
07- 1XK904
07-2750U4
07- 303404
07- 3W6904
07- 295404
07- 1XK204
07-1952U4
07-4U0004
07- 4W2304

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 118-. 4/ 11 07-4W2904 101
07- VEN- 118-10.9/17.9 07- 3wW004 101
07- VEN- 118-12.6/13.7 07-4T8604 101
07- VEN- 118-19.1/30.5 07- 307604 102
07- VEN- 126-1.0/8. 2 07- 312204 102
07- VEN- 126-8.2/12.6 07- 312404 102
07- VEN- 126- 13. 6/ 34. 6 07- 301404 102
07- VEN- 126-/13. 6 07- 302204 102
07- VEN- 150- 20. 1/ 0 07- 1X&x004 102
07- VEN-232-.4/4.1 07-3W204 103
08- RI V- 10- 52. 2/ 62 08- 16204 103
08-RIV-10-3.2/5.3 08- 1F9204 103
08- Rl V- 10-105.0/135. 1 08-1J1804 103
08-RIV-15-6.4/8.2 08- 1C2004 103
08- Rl V-15-43.5/43.5 08- 1H0904 104
08- Rl V-15-45.6/47.3 08-1C6104 104
08-RIV-15-/41.7 08-0Gr704 104
08-RI V-15-/52.3 08-1J3504 104
08-RIV-18-9.1/17.8 08-1C1004 104
08-RI V-60-12.1/21.5 08-1C1604 104
08-RI V-60-/12.2 08- 1C6404 105

08-RIV-74-11.7/13.3 08- 0R3104 105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RIV-74-37.7/44.7 08- 1E4604 105
08- RI V- 74-369. 0/ 36. 9 08- 1K2904 105
08- RI V- 74-530. 0/ 63. 2 08- 1K2604 105
08-RI V-111-47.2/55.3 08- OR3014 105
08-RIV-111-60.5/0 08- OR3504 106
08- Rl V- 215-12. 7/ 15 08-1G3704 106
08- RI V- 243-156. 0/ 0 08- 1K3504 106
08-SBD-2-2.4/0 08- 0H4704 106
08- SBD- 10- . 5/ 30 08- 1F9704 106
08- SBD- 10-9. 6/ 36. 9 08- 133404 106
08- SBD- 10- 30. 9/ 33. 3 08- 0K2914 107
08- SBD- 10- 21. 6/ 23. 6 08- 1F44U4 107
08- SBD- 10- 23. 8/ 23. 8 08- 0QP104 107
08- SBD- 10-36.9/39.1 08- 0K2934 107
08- SBD- 15-2.5/ 3.8 08- 1H2304 107
08- SBD- 15-14.7/32.5 08-1H3714 107
08- SBD- 15-42. 5/ 46 08- 3555V4 108
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124 108
08- SBD- 15- 80. 4/ 174. 1 08-1E3134 108
08- SBD- 15-87.1/181.1 08- 368514 108
08- SBD- 15-174.5/175.5 08- 14604 108

08- SBD- 15- 608. 0/ 161. 1 08- 1K1204 108



Cnty Rt Pm

08- SBD- 18- 34. 5/ 36. 2
08- SBD- 18- 99. 5/ 100. 9
08- SBD- 18- 101. 5/ 115.9
08- SBD- 38- 3. 8/ 15

08- SBD- 38-30. 9/0

08- SBD- 38-38. 6/ 0

08- SBD- 38-124. 0/ 28. 3
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 134. 0/ 0
08- SBD-58-/12.9
08-SBD-62-2.0/7.6
08- SBD-62-41.0/41.5
08-SBD- 71-4.8/8. 4
08- SBD- 74-52. 1/ 62. 5
08- SBD- 95- 40. 0/ 40. 4
08- SBD- 95- 65. 4/ 66
08- SBD- 127-28. 0/ 28.5
08- SBD- 138-17.1/19.2
08- SBD- 142-3.8/5.7
08- SBD- 142-/5.7
08-SBD-173-3.4/7.7
08- SBD- 210- 21. 8/ 27. 3

Statement of Ongoing Contracts - Index

Contract

08- 1E9824
08-0Q1204
08- 0P3904
08- 138204
08- OR3404
08-1F1104
08- 1K2104
08- OR1604
08- 1F2804
08- 347704
08-0QL304
08- 1E6104
08- 1C6004
08- OR7804
08- 1E5814
08- 1E5824
08- 1E5504
08- 0QB004
08-0L7104
08- 1E8504
08- 1H3604
08- OE5514

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112



Cnty Rt Pm

08- SBD- 215-6. 6/ 0

08- SBD- 215- 14.
08- SBD- 215-/ 2.
08- SBD- 247- 39.
08- SBD- 247- 31.
08- SBD- 330- 32.
08- SBD- 330- 39.
08- SBD- 395- 35.
08- SBD- 395- 39.

08-VAR--/0
08-VAR--/0

09- 1 NY- 168- 16.
09- 1 NY- 190- 69.
09- | NY- 395- 54.

1/ 14.

7
5/ 40
0/ 35

3/ 32.
6/ 39.
5/ 39.
0/ 45.

6/17.
2/ 69.
6/ 57.

09- I NY-395-117.3/0
09- 1 NY-395-/31. 1
09- KER-58-77. 1/ 135

09- MNO- 395- 34.
09- MNO- 395- 52.
09- MNO- 395- 60.
09- MNO- 395- 80.
09- MNO- 395-93. 7/ 106. 3

1/ 34.
3/ 53.
0/ 69.
6/ 84.

©O© B N O

1
7
9
1

Statement of Ongoing Contracts - Index

Contract

08- 134604
08- 1E8104
08-0J0704
08- 1E5604
08- 1H8004
08- 388524
08- 1F8304
08- ON9724
08- ON9714
08- 1C6304
08-1H5104
09- 364104
09- 353204
09- 365904
09- 356804
09- 376804
09- 376704
09- 356104
09- 335004
09- 364704
09- 350804
09- 373504

Page
112
112
113
113
113
113
113
113
114
114
114
114
115
115
115
115
115
115
116
116
116
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414 116
10- AVA- 16-2.5/9. 3 10- 1C4304 117
10- AVA- 26-/4. 7 10- 1F7404 117
10- AVA-49-7.0/22. 1 10-1J1104 117
10- CAL-4-43.8/44.3 10- OF2804 117
10- MER-5-13.5/19. 2 10- OP5504 117
10- MER-5-25.9/32. 1 10- 1G5004 117
10- MER- 5-/ 17 10- 1H4104 118
10- MER- 59- 16. 0/ 16. 2 10- 1E3504 118
10- MER-99-17. 6/ 19. 6 10-1J1404 118
10- MER- 99- 35. 9/ 37. 3 10- 1C1804 118
10- MER- 152-/40. 9 10- 135504 118
10- MER- 165-/0 10- 1E5804 118
10- MPA- 49- . 3/ 23 10- 1E5704 119
10- MPA- 140- 370. 0/ 51. 8 10- 1K4704 119
10-SJ-0-/0 10- 135604 119
10-SJ-4-.2/8.3 10- 1C4804 119
10-SJ-5-25.8/26.1 10- 0Gr204 119
10- SJ- 5- 26. 5/ 27 10- 1E8904 119
10-SJ-5-16.1/35.7 10- 0X7204 120
10-SJ-5-21.4/0 10- 1H3414 120

10-SJ-12-.1/4. 4 10- 0G8004 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-88-16.4/25.4 10- 0QL804 120
10-SJ-99-.9/0 10- 100604 120
10-SJ-99-8.9/9.5 10- 0E6144 120
10- SJ-99-31.3/0 10- 1E5904 121
10-SJ-99-/.7 10- 0L0204 121
10-SJ-99-/0 10- 1F2704 121
10-SJ-132-.4/7.1 10- 0G8204 121
10- SJ-205-/2.6 10- 1G8104 121
10- STA-99-13.9/15.1 10-1C8704 121
10- STA-99-/24.8 10- 1C2904 122
10- STA-99-18.0/19.7 10- 0X56Y4 122
10- STA-99-18.0/21.2 10- 0V1104 122
10- STA-99-20.9/24.7 10- 1C3004 122
10- STA-108-/0 10- 0014 122
10- STA- 132-/13. 3 10- 1H4604 122
10- TUO 108-/L. 4 10- 1C5404 123
10- TUO- 108-/ 50 10- 1C4404 123
10- TUO 120-11. 2/ 18. 2 10- 3A7304 123
10- TUO 120- 48. 8/ 50. 7 10- 0Y7904 123
11-1 MP-8-38.8/39.2 11- 263314 124
11-1MP-8-40.4/45.5 11- 418514 124

11-1 MP-8-83.1/90 11- 418524 124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-86-20.4/21.8 11- 2N0134 124
11-1WmP-111-1.2/8.3 11- 2N0104 124
11-SD-5-.3/72. 4 11- 419114 124
11-SD-5-31.7/31. 7 11- 282304 125
11-SD-5-38.1/39.3 11- 2E1504 125
11- SD-5-39. 4/ 40.9 11- 273454 125
11-SD-5-.3/5.4 11- 410904 125
11-SD-5-20.3/21.4 11-002714 125
11-SD-5-29.1/30.5 11-0223U4 125
11-SD-5-29.5/72. 4 11- 2N0294 126
11-SD-5-37.4/46.5 11-2T2174 126
11-SD-5-38.4/47.3 11- 272184 126
11-SD-5-51.2/51.5 11- 424404 126
11-SD-8-9.0/15.3 11- 408704 126
11-SD-8-.3/1.7 11- 414804 126
11-SD-8-19.8/20.1 11- 405804 127
11-SD-8-/18. 4 11- 419104 127
11-SD-15-8.4/8. 4 11- 420804 127
11-SD-15-10.9/19.5 11- 2N0144 127
11-SD-52-3.8/5.1 11- 419504 127
11-SD-52-13.3/14.8 11- 421204 127

11-SD-75-20. 2/ 22. 2 11- 262204 128



Cnty Rt Pm

11- SD- 75- 21.
11- SD- 76- 22.
11- SD- 76- 32.
11-SD- 76-12.
11- SD- 79- 31.
11- SD- 79- 34.

0/ 21.

2/ 40

6/ 33.
1/17.
3/ 31.
2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11-SD-94-7.2/10.5

ga w N w

11-SD-94-29.4/29.7
11-SD-125-9.8/12. 4

11-SD-125-13.8/13. 8
11- SD- 163- 2.
11-SD-163-4.1/4.9

5/ 4

11-SD-805-.3/4

11- SD- 805- 2.
11- SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-8.4/8. 8
11- SD-805-15. 7/ 17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3

9/10

Statement of Ongoing Contracts - Index

Contract

11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11-411104
11- 416604
11- 292004
11- 418004
11- 415304
11- 085784
11-411204
11- 2N0074
11- 272514
11- 272604
11- 430184
11- 410804
11- 273304
11-2T0414

Page
128
128
128
128
128
129
129
129
129
129
129
130
130
130
130
130
130
131
131
131
131
131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-805-27.1/28.9 11- 419904 131
12- ORA-1-18.4/18.4 12- 0N9104 132
12-ORA-5-1.6/11.1 12- 0Q7604 132
12-ORA-5-3.0/3.7 12- 0F96A4 132
12-ORA-5-3.0/8.7 12- 0OF964 132
12-ORA-5-6.2/8.7 12- OF96E4 132
12- ORA-5-22.0/24.3 12- ON6504 133
12- ORA-5-23.2/30.3 12- 0H0284 133
12- ORA-5-23.8/23.8 12- 0N2204 133
12- ORA-5-30. 3/ 34 12- 0C8904 133
12- ORA-5-33.3/34.5 12- 0N0804 133
12- ORA-5-35. 0/ 35 12- 0P3904 133
12-ORA-22-.3/2.9 12-0716W4 134
12- ORA-22-5.6/10.9 12- OMD0O04 134
12- ORA-22-11.7/13.2 12- ON5004 134
12- ORA-39-.6/22.2 12- OMb204 134
12-ORA-39-1.9/1.9 12- 0N9904 134
12- ORA-39-9.8/10.5 12- 0H2704 134
12- ORA-39-12.4/17. 4 12-0J4004 135
12- ORA-55-1.2/17.9 12- OMb004 135
12- ORA-55-2.0/5.9 12- OH20W4 135

12- ORA-55-17. 0/ 17 12- 0Q4604 135



Cnty Rt Pm
12- ORA-55-17. 2/ 17.
12- ORA-55-/0
12- ORA-55-/0
12- ORA-57-12. 3/ 15.
12- ORA-57-16. 2/ 21.
12- ORA- 57- 16. 2/ 20.
12- ORA- 73-22. 5/ 25.
12-ORA-74-2.9/5
12-ORA-74-/1.6
12- ORA-90-. 6/ 8
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6.4
12- ORA-91- 13. 4/ 14.
12-ORA-91-/0
12- ORA- 133-7. 8/ 13.
12- ORA-133-9.5/9.5

12- ORA-241-18.3/18. 7

12- ORA-405-2.4/3.9
12- ORA-405-2.6/5. 8
12- ORA- 405- 6. 9/ 10.

N O NN

3

Statement of Ongoing Contracts - Index

Contract

12- 0P7204
12- 0Q9104
12- 0Q0904
12- OF04A4
12- 0M4804
12- OFO3W4
12- 0MD604
12-0L7204
12- OE31A4
12- 0MD104
12-0C5714
12- 0N0904
12- ON2704
12- 0Q9204
12- ON1004
12- ON1104
12- ON3004
12- 0HO0454
12- 0MB504
12- 0P2204

Page
135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138
138



Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$20, 026, 516
$3, 549, 570
$253, 164, 130
$83, 945, 018
$360, 685, 234

Bid + CCO
$70, 972, 249
$32, 891, 260
$59, 454, 601
$81, 427, 947

$392, 687, 194
$637, 433, 250

Work Comp
$12, 939, 078
$50, 626
$159, 726, 174
$39, 128, 418
$211, 844, 296

Bid + CCO

$9, 383, 877
$103, 967, 113
$370, 000

Work Comp
$34, 889, 096
$17, 574, 686
$36, 232, 453
$46, 393, 398

$178, 780, 405
$313, 870, 037

Work Comp
$5, 914, 170
$70, 376,571
$181, 787



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$134, 144, 207
$127, 819, 858
$375, 685, 055

Bid + CCO
$324, 115, 852
$93, 370, 562
$57, 845, 823
$382, 003, 057
$295, 610, 107

$1, 152, 945, 400

Work Comp
$61, 738, 755
$46, 861, 421

$185, 072, 705

Bid + CCO
$92, 261, 080
$2, 187, 135
$273, 411, 157
$282, 583, 804
$650, 443,176

Work Comp
$182, 980, 891
$90, 148, 309
$55, 456, 685
$220, 259, 954
$143, 972, 093
$692, 817, 931

Work Comp
$59, 648, 463
$1, 235, 312
$185, 328, 749
$65, 722, 180
$311, 934, 704




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$2, 379, 350
$178, 175, 318
$27, 104, 845
$237, 667, 718
$230, 578, 949
$675, 906, 180

Bid + CCO

$558, 616, 839
$162, 470, 218
$26, 131, 059
$382, 133, 709
$1, 357, 943, 677
$2, 487, 295, 502

Bid + CCO
$37, 796, 389
$183, 320, 172

Work Comp
$685, 605
$92, 495, 827
$7, 850, 991
$189, 931, 564
$25, 352, 712
$316, 316, 699

Work Comp
$319, 628, 299
$106, 251, 523

$11, 257, 874
$291, 403, 976
$1, 068, 500, 044
$1, 797,041,715

Work Comp
$33, 226, 145
$121, 814, 491



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$9, 548, 206
$126, 742, 485
$309, 626, 225
$667, 033, 476

Bid + CCO
$24,192, 718
$28, 364, 738
$52, 557, 456

Work Comp
$5, 134, 923
$101, 713, 416
$133, 178, 587
$395, 067, 561

Bid + CCO
$12, 157, 196
$106, 331, 627
$10, 614, 135
$40, 941, 544
$90, 055, 419
$260, 099, 921

Work Comp
$15, 056, 622
$18, 082, 927
$33, 139, 549

Work Comp
$5, 260, 283
$92, 392, 709
$8, 249, 986
$11, 952, 610
$26, 810, 151
$144, 665, 738




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$136, 765, 631
$19, 956, 408
$36, 229, 827
$177, 342, 963
$628, 462, 071
$998, 756, 900

Bid + CCO
$965, 131
$26, 272, 522
$4, 466, 417
$28, 321, 802
$203, 623, 675
$263, 649, 547

Work Comp
$113, 485, 350
$9, 770, 612
$19, 625, 547
$112, 098, 612
$282, 714, 187
$537, 694, 309

Statement of Ongoing Contracts -

Category

Statewide Recap

Bid + CCO

Work Comp
$677, 932

$9, 122, 864
$538, 987

$8, 172,535
$156, 538, 553
$175, 050, 871

Work Comp



Federal Aid

- S
- E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$1, 153, 152, 513
$4, 031, 300, 736
$237, 501, 619
$1, 019, 042, 794
$2, 141, 493, 435

$8, 582, 491, 097

Statement of Ongoing Contracts-Summary

District

05

12

10

11

01

08

07

06

Work Completed ThisPeriod

$4, 362, 387
$4, 295, 469
$5, 312, 000
$16, 144, 651
$9, 985, 000
$15, 834, 310
$8, 683, 597

$4, 431, 105

Work Comp
$696, 747,771
$2, 185, 641, 678
$145, 815, 171
$682, 535, 132
$1, 403, 776, 363

$5, 114, 516, 115




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
04 $2, 839, 000
03 $1, 587, 400

Work completed this Period: $73, 474,919
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